Facilities & Experimental Support Group

Weekly work Schedule
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Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
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Carpenter
Carpenter
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Survey
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Survey
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Electrician
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Description

Fab crate

Hand rails

Disassemble platforms 1004
Modify ceiling

Remove stairs & bridge
Water tower repairs

East carriage removal

Patch Holes

Secure stands

Anchor stands

NSLS-II Survey

Locate columns for Tech Shop A/C

Locate stands

RFQ Survey (NEED HOURS TO REMOVE)

Emerg. Gen. 1010, 1012, ATS-1004
Misc. AGS/RHIC

Replace MCC 1002-B

Electrical upgrade @ F21 / F22
ODH Alarms/ wiring -temp

929 - 208V 30 amp outlets
Replace PNL's 8H, 8H2, 8EMH1
922- refeed temp power panel
Disconnect A.C. Power

Outlet - Vac oven

Run tray / power deposition system
1002-B replacement C.T.

1008A - install cable

Lights and power panals

1010A trailer - UPS panel.

Nor. / Emerg. Power to target desk
circuits

Install Tray/RF conduit
913 replace tray / RF conduit
East carriage removal
Remove Royals F1 to F10
PM's

Move A-trailer

Fill hole in VTF

Install beams

Deliver incubators

56 Mhz. Block house
Remove blocks - EEBA

EEAB removals

Week of:

Monday, July 09, 2012

Issue Date

7/6/2012
1/27/2012
7/6/2012
7/6/2012
7/6/2012
7/6/2012
7/6/2012
4/20/2012
5/18/2012
7/6/2012
2/6/2009
7/6/2012
7/6/2012
11/23/2011
5/28/2004
8/1/2003
6/8/2012
2/3/2012
6/29/2012
6/22/2012
7/6/2012
6/29/2012
7/6/2012
4/20/2012
6/8/2012
6/22/2012
6/29/2012
7/6/2012
6/29/2012
4/6/2012

6/29/2012
7/6/2012
7/6/2012

3/11/2011
6/8/2012
7/6/2012

6/29/2012
7/6/2012
7/6/2012
5/4/2012

6/22/2012
6/8/2012

Originator

Pearson
Phillips
Pendzick
Phillips
Pendzick
Scaduto
Phillips
Pendzick
Rosas
Phillips
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Phillips
Pendzick
Pendzick
Phillips
Pendzick
Pendzick

Phillips
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pearson
Pendzick
Pendzick
Pendzick
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Job
Code
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Serial
Number
9244

12911
8226
8225
9036
8224
8227
8217
8884
8885
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9035
8764
8848
8869
8883
8841
8185
7306
9992
9200
8184
8879
8180
9245
4214
9137
8167
8233
8232
9341

523
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602
610
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405
617
515
706
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704
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Group

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
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Electronic Service
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Water Systems
Water Systems
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Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Description

Deliver box

Assist AGS

P/u 5 Ton A/C unit.

Clean area @919

Remove stairs

Assist "B" line removals

p/u air handler and bring to 918?
Move trailer 324 to 919B

Remove shield wall

Remove 4 O' clock shielding

Install waveguide

Disconnect and roll out STAR
Construct frame for 500 MHZ cavities
LESB Ill Disc. Cables / Magnets
Remove cable / equip.

Disconnect bus

Prep buss

Repair hot cell

Remove shutter

E-lens APS power supply

CO2 mintor upgrade (Shift work - Joe D.)
RS view program AGS power supply
checkout hydraulic pump cart
Polarized source upgrade - (programming)
Power Supply Mod's

Assist RF (Shift work - Rich D.)

APS P.S. Mod's

Test bench @ LINAC (wiring & testing)
Pol. Proton control rack

Access Controls - (AGS crash & RHIC ODH)
Power supply cooling fan replacements
WATCH

Water samples

Evap. #7 Maint.

FPC cooling 2 nd. Installation

Pump rig test / maint.

Tower 5 pump repair

Install circulatory check valve

ERL alarm response sheet

Booster rehose

Allen Bradly controls conversions
1002 PLC set-up / documentation

902 tower & HTYR cleaning

OPPIS new pump

LINAC 10th station upgrade

Issue Date

7/6/2012
12/9/2011
6/29/2012
6/29/2012

7/6/2012

7/6/2012
6/29/2012

7/6/2012

7/6/2012

7/6/2012

6/1/2012

7/6/2012

7/6/2012
5/11/2012
6/15/2012

7/6/2012
4/27/2012

5/4/2012

7/6/2012
1/20/2012
5/18/2012

5/4/2012
6/29/2012
4/27/2012

7/6/2012
3/21/2008

12/16/2011

4/6/2012

7/6/2012

7/6/2012

7/6/2012
5/18/2007

6/8/2012

6/1/2012

6/8/2012
6/22/2012
4/13/2012
6/22/2012

5/4/2012

7/6/2012

6/1/2012

4/6/2012

7/6/2012
6/29/2012
4/27/2012

Originator

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Folz
Pendzick
Pendzick
Pendzick
Rosas
Pendzick
Pearson
Rosas
Pearson
Rosas
Pendzick
Pendzick
Pearson
Zaltsman
Rosas
Rosas
Rosas
Reich
Phillips
Scaduto
Pendzick
Pendzick
Phillips
Pendzick
Scaduto
Phillips
Scaduto
Scaduto
Pendzick
Scaduto
Scaduto
Scaduto
Scaduto
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Line Days Job Phase Serial Group Description Issue Date Originator

Code Number
141 |I| AGS Maintenance 707 Water Systems RFHG Cavity pump repair & maint. 7/6/2012 Scaduto
144 |I| RHIC  Maintenance 617 Water Systems Spin tower oil & drain 6/22/2012 Scaduto

146 RHIC Maintenance 408 Water Systems 1002 Pump maintenance 4/20/2012 Scaduto
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