Facilities & Experimental Support Group

Weekly work Schedule
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Exp.

Phase

Constrct
Constrct
Constrct

Constrct

Dismantle

Exp.
Exp.
Exp.
Exp.

Exp.
Exp.

Constrct
Constrct
Constrct

Constrct

Constrct

Constrct

Maintenance

Miscellaneous
Exp.
Exp.

Constrct

Constrct

Maintenance

Exp.

Constrct

Dismantle

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Exp.
Exp.
Exp.
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Exp.

Exp.

Constrct
Constrct
Constrct
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Constrct
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Constrct
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Constrct

Constrct
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Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct

Constrct

Serial
Number
6222012

8020
8183
9002
8762
9057

8852
9001

1
9008

4942
3434
516
123
8093
508
516
607
8222
423
607
515
9237
606
528
9172

9229
8472
682012
9226
8763

8995
8875
8861
8876
12911
9209
9000
9227

Open Jobs pyline)

Group

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter

Survey

Survey

Survey

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician

Electrician

Rigging
Rigging
Rigging
Rigging
Rigging

Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Mechanical Tech

Mechanical Tech

Description

Remove signs

Hand rails

Prep. Trl. 9198

Install anchors

Repair double doors 967

Repair handrail NEBA crane access
Patch Holes

Secure stands

Survey rind stands (Need hours to
reomve job)

NSLS-II Survey

RFQ Survey and check alignment of
beamline

Emerg. Gen. 1010, 1012, ATS-1004
Misc. AGS/RHIC

Replace MCC 1002-B

Electrical upgrade @ F21/ F22
1010 Trl. Remove tray

929 - 208V 30 anp outlets

912 - H34 remove N/E power
Install N/E PNL. @ M-29
Disconnect pumping rig

Outlet - Vac oven

Run tray / power deposition system
1002-B replacement C.T.

912-A install 208V plug pump rig
Cast off PNL.'s @ P-26 & 28

930 install tray / power

Nor. / Emerg. Power to target desk
circuits

Remove trailer @ 919-B
Remove Royals F1 to F10

PM's

Remove top plate & bring to 905

Transport 500 Mhz. Cavities 922 - C.

Shops

56 Mhz. Block house
Remove blocks - EEBA
EEAB removals
Remove shielding
Assist AGS

Pick up stands

Install waveguide

Unbolt top plate

Week of:

Monday, June 25, 2012

Issue Date

6/22/2012
1/27/2012
5/4/2012
6/8/2012
6/15/2012
6/22/2012
4/20/2012
5/18/2012
6/1/2012

2/6/2009
11/23/2011

5/28/2004
8/1/2003
6/8/2012
2/3/2012

6/22/2012

6/22/2012

6/22/2012
6/8/2012

6/15/2012

4/20/2012
6/8/2012

6/22/2012

6/22/2012
6/8/2012

6/15/2012
4/6/2012

6/22/2012
3/11/2011

6/8/2012
6/22/2012
6/22/2012

5/4/2012
6/22/2012
6/8/2012
6/22/2012
12/9/2011
5/25/2012
6/1/2012
6/22/2012

Originator

Pendzick
Phillips
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Rosas

Phillips

Pendzick
Pendzick

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips

Phillips

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick

Pendzick
Pendzick
Pendzick
Phillips

Pendzick

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Phillips
Phillips
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Job
Code
ELNS

CEC

FES
AGS

G2
STAR
ELNS
BLIP
ELNS
ELNS
NSRL
AGS
ELNS
AGS

FES
AGS
ELNS
ELNS
ELNS

FES
CAD
AGS

ECX
AGS
AGS
AGS

ECX
AGS
AGS
RHIC
AGS
RHIC
RHIC
RHIC

Phase

Maintenance

Exp.

Constrct

Dismantle

Dismantle

Dismantle

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Constrct
Constrct
Constrct
Constrct

Constrct

Maintenance

Maintenance

Maintenance

Exp.
Exp.
Exp.

Constrct
Constrct

Constrct

Maintenance

Exp.

Constrct

Maintenance

Exp.
Exp.

Constrct

Constrct

Maintenance

Maintenance

Maintenance

Maintenance

Serial
Number
8972

8760
8848
9238
8869
9031
8841
8185
8847
9992
9200
8184
8123
8180

8173
4214
8179
9137
8167
523
69
602
610
614
616
405
617
515
607
401
412
617
615
408

Group

Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Mine cables

Repair tuners 500Mhz.

LESB Ill Disc. Cables / Magnets

Move waste to bins

Remove cable / equip.

Assist with liftiing rig

Prep buss

Repair hot cell

Layout stands

E-lens APS power supply

CO2 mintor upgrade (Shift work - Joe D.)
RS view program AGS power supply
E-Lens magnet monitor (shift work Tim C.)

Polarized source upgrade (shift work
Yurri)

Assist RHIC PS group

Assist RF

Test GS1 magnet and power supply
APS P.S. Mod's

Test bench @ LINAC (wiring & testing)
WATCH

Water samples

Evap. #7 Maint.

FPC cooling 2 nd. Installation
Westing House cooling

Pump rig test / maint.

Tower 5 pump repair

Install circulatory check valve

ERL alarm response sheet

Allen Bradly controls conversions
1002 PLC set-up / documentation
LINAC 10th station upgrade

Spin tower oil & drain

RHIC shutdown

1002 Pump maintenance

Issue Date

1/27/2012

6/8/2012
5/11/2012
6/22/2012
6/15/2012
6/22/2012
4/27/2012

5/4/2012
5/18/2012
1/20/2012
5/18/2012

5/4/2012
3/23/2012
4/27/2012

4/13/2012
3/21/2008
4/27/2012
12/16/2011
4/6/2012
5/18/2007
6/8/2012
6/1/2012
6/8/2012
6/22/2012
6/22/2012
4/13/2012
6/22/2012
5/4/2012
6/1/2012
4/6/2012
4/27/2012
6/22/2012
6/22/2012
4/20/2012

Originator

Rosas
Folz
Pendzick
Pendzick
Pendzick
Pendzick
Rosas
Pendzick
Rosas
Rosas
Pearson
Rosas
Rosas

Pendzick

Pendzick
Zaltsman
Rosas
Rosas
Rosas
Scaduto
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Scaduto
Phillips
Scaduto
Pendzick
Scaduto
Scaduto
Pendzick
Pendzick

Scaduto
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