
Open Jobs (by line)
Week of:

Monday, June 11, 2012

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Exp. Constrct 612012 Westing House 6/1/2012 Pendzick7   W  |  |  AGS Carpenter

Exp. Constrct 8020 Hand rails 1/27/2012 Phillips8      |  |  PHNX Carpenter

Exp. Constrct 8208 Put benches together 6/8/2012 Pendzick9    T |  |  AGS Carpenter

Exp. Constrct 8183 Prep. Trl. 919B 5/4/2012 Pendzick10      |  |  FES Carpenter

Exp. Constrct 9002 Install anchors 6/8/2012 Phillips11   W  |  |  ECX Carpenter

Exp. Constrct 9212 Cut tile for clean room 6/1/2012 Phillips12     F|  |  ECX Carpenter

Exp. Constrct Patch Holes 4/20/2012 Pendzick14      |  |  FES Carpenter

Exp. Constrct 8852 Secure stands 5/18/2012 Rosas15      |  |  ELNS Carpenter

Exp. Constrct 9001 Survey rind stands 6/1/2012 Phillips29   WT |  |  ECX Survey

Exp. Constrct 1 NSLS-II Survey 2/6/2009 Pendzick30  TWTF|  |  NSLS Survey

Exp. Constrct 9008 RFQ Survey and check alignment of 
beamline

11/23/2011 Pendzick34  T T |  |  EBIS Survey

Maintenance 4942 Emerg. Gen.912-A 1, 2, 3 5/28/2004 Pendzick39   W  |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Exp. Constrct 516 Replace MCC 1002-B 6/8/2012 Pendzick41   WTF|  |  RHIC Electrician

Exp. Constrct 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Exp. Constrct 509 922 MNT. Elec. Splice box/feeds 5/11/2012 Pendzick43      |  |  AGS Electrician

Exp. Constrct 521 911 N/E power / lights / PNL. 6/8/2012 Pendzick44   W  |  |  AGS Electrician

Exp. Constrct 512 ERL - New circuits in rack/ lights/ etc. 5/18/2012 Phillips45 MT   |  |  ECX Electrician

Exp. Constrct 607 Install N/E PNL. @ M-29 6/8/2012 Pendzick46 MTWTF|  |  AGS Electrician

Exp. Constrct 514 1002B swap Sw. Gear 5/25/2012 Pendzick47 MT   |  |  RHIC Electrician

Exp. Constrct 423 Outlet - Vac oven 4/20/2012 Phillips48      |  |  ECX Electrician

Exp. Constrct 607 Run tray / power deposition system 6/8/2012 Phillips49 MTWTF|  |  ECX Electrician

Exp. Constrct 527 Tier 1 & bore items 6/8/2012 Phillips50 MT   |  |  ECX Electrician

Exp. Constrct 1129 929 Bond cage & fence 6/8/2012 Pendzick51    TF|  |  AGS Electrician

Exp. Constrct 606 Cast off PNL.'s @ P-26 & 28 6/8/2012 Pendzick52    TF|  |  AGS Electrician

Dismantle 8867 924 storage yard 6/8/2012 Pendzick53  T   |  |  FES Electrician

Exp. Constrct 9172 Nor. / Emerg. Power to target desk 
circuits

4/6/2012 Pendzick54      |  |  FES Electrician

Exp. Constrct 8210 Fill VTF hole with patio blocks 6/8/2012 Phillips55      |  |  ECX Rigging

Exp. Constrct 8472 Remove Royals F1 to F10 3/11/2011 Pendzick58      |  |  FES Rigging

Exp. Constrct 682012 PM's 6/8/2012 Pendzick59     F|  |  FES Rigging

Exp. Constrct 8759 Lift fixture load test 5/25/2012 Pendzick61    T |  |  FES Rigging

Dismantle 8145 Move 912 & 960 intermodal as directed 6/8/2012 Pendzick62  T   |  |  AGS Rigging

Exp. Constrct 9004 Steel to ERL by wave guide 6/8/2012 Phillips63 M    |  |  ECX Rigging

Exp. Constrct 8995 56 Mhz. Block house 5/4/2012 Pendzick64      |  |  RHIC Rigging

Exp. Constrct 9055 Base door Eng. Lift Prep. 6/8/2012 Phillips65   W  |  |  PHNX Rigging

Dismantle 8861 EEAB removals 6/8/2012 Pendzick66 MTWTF|  |  FES Rigging

Dismantle 8865 Storage clean up 6/8/2012 Pendzick67  TWTF|  |  FES Rigging

Exp. Constrct 12911 Assist AGS 12/9/2011 Pendzick68      |  |  AGS Rigging

Dismantle 8817 Remove blocks from C5 line 2/10/2012 Pendzick69      |  |  FES Rigging

Exp. Constrct 9220 Move AC unit 6/8/2012 Pendzick70      |  |  FES Rigging

Exp. Constrct 9209 Pick up stands 5/25/2012 Phillips71      |  |  ECX Rigging
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Exp. Constrct 9214 Move  500 Mhz cavities from 922 6/1/2012 Pendzick72      |  |  RHIC Rigging

Exp. Constrct 9217 Install Load Cell WBC 2/10/2012 Pendzick73      |  |  FES Rigging

Dismantle 8162 Clean up 974 3/30/2012 Pendzick75      |  |  FES Rigging

Dismantle 9218 Move equipment to comp. Room 6/1/2012 Pendzick77 M    |  |  G2 Rigging

Exp. Constrct 9000 Install waveguide 6/1/2012 Phillips85 MTW  |  |  ECX Mechanical Tech

Maintenance 8972 Mine cables 1/27/2012 Rosas88      |  |  ELNS Mechanical Tech

Exp. Constrct 8760 Repair tuners 500Mhz. 6/8/2012 Folz89      |  |  CEC Mechanical Tech

Dismantle 8848 LESB III Disc. Cables / Magnets 5/11/2012 Pendzick90      |  |  FES Mechanical Tech

Exp. Constrct 8776 Crane manuals 2/10/2012 Pendzick91      |  |  FES Mechanical Tech

Exp. Constrct 8988 Coils / Magnets / Wave guide 4/6/2012 Phillips92      |  |  ECX Mechanical Tech

Exp. Constrct 8207 Cut unistrut 6/8/2012 Pendzick93  T   |  |  AGS Mechanical Tech

Exp. Constrct 8841 Prep buss 4/27/2012 Rosas94 MTW  |  |  ELNS Mechanical Tech

Exp. Constrct 8185 Repair hot cell 5/4/2012 Pendzick95    T |  |  BLIP Mechanical Tech

Exp. Constrct 8845 Install buss assemblly 5/4/2012 Rosas96      |  |  ELNS Mechanical Tech

Exp. Constrct 8864 Check tungsten 6/8/2012 Pendzick97 M    |  |  BLIP Mechanical Tech

Exp. Constrct 8847 Layout stands 5/18/2012 Rosas98      |  |  ELNS Mechanical Tech

Exp. Constrct 9992 E-lens APS power supply 1/20/2012 Rosas99 MTWTF|  |  ELNS Mechanical Tech

Dismantle 8866 Straighten out storage yard 6/8/2012 Pendzick100 MTW  |  |  FES Mechanical Tech

Dismantle 8863 Clear EEBA 6/8/2012 Pendzick101    TF|  |  FES Mechanical Tech

Exp. Constrct 9200 CO2 mintor upgrade (Shift work - Joe D.) 5/18/2012 Pearson102 MTWTF|  |  NSRL Electronic Service

Exp. Constrct 8184 RS view program AGS power supply 5/4/2012 Rosas103      |  |  AGS Electronic Service

Exp. Constrct 8123 E-Lens magnet monitor (shift work Tim C.) 3/23/2012 Rosas104     F|  |  ELNS Electronic Service

Maintenance 9207 Inventory shop equiment 5/25/2012 Pendzick105 MTWTF|  |  FES Electronic Service

Exp. Constrct 8180 Polarized source upgrade (shift work 
Yurri)

4/27/2012 Pendzick106     F|  |  AGS Electronic 
Services

Exp. Constrct 8173 Assist RHIC PS group (shift work - Frank S.) 4/13/2012 Pendzick107     F|  |  FES Electronic Service

Exp. Constrct 4214 Assist RF (shift work - Rich D.)) 3/21/2008 Zaltsman108     F|  |  AGS Electronic Service

Exp. Constrct 9211 VTF roof controls - Mod's 6/1/2012 Phillips109 MTWTF|  |  ECX Electronic Service

Exp. Constrct 8179 Test GS1 magnet and power supply 4/27/2012 Rosas110 MTWTF|  |  ELNS Electronic Service

Exp. Constrct 9137 APS P.S. Mod's 12/16/2011 Rosas111      |  |  ELNS Electronic Service

Exp. Constrct 8167 Test bench @ LINAC (wiring & testing) 4/6/2012 Rosas112 MTWTF|  |  ELNS Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 69 Water samples 6/8/2012 Pendzick127 MTWTF|  |  CAD Water Systems

Maintenance 602 Evap. #7 Maint. 6/1/2012 Pendzick128  TW  |  |  AGS Water Systems

Exp. Constrct 610 FPC cooling 2 nd. Installation 6/8/2012 Phillips129 MTW  |  |  ECX Water Systems

Maintenance 405 Tower 5 pump repair 4/13/2012 Scaduto132   WTF|  |  AGS Water Systems

Maintenance 113 SCADA develoment 1/27/2012 Scaduto133      |  |  AGS Water Systems

Maintenance 515 ERL alarm response sheet 5/4/2012 Scaduto134      |  |  AGS Water Systems

Exp. Constrct 607 Allen Bradly controls conversions 6/1/2012 Pendzick136 MTWTF|  |  AGS Water Systems

Exp. Constrct 401 1002 PLC set-up / documentation 4/6/2012 Scaduto137      |  |  RHIC Water Systems

Maintenance 412 LINAC 10th station upgrade 4/27/2012 Scaduto140      |  |  AGS Water Systems

Maintenance 506 Dipole coil hydrostatic test and flow 5/18/2012 Scaduto142    TF|  |  AGS Water Systems

Maintenance 317 Ozone mnt/ turn-on 3/23/2012 Scaduto144 M    |  |  CAD Water Systems

Maintenance 408 1002 Pump maintenance 4/20/2012 Scaduto146 MT   |  |  RHIC Water Systems
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