Facilities & Experimental Support Group Week of:
Weekly work Schedule Open JObS (by line) Monday, December 03, 2012
Line Days Job Phase Serial Group Description Issue Date Originator
Code Number
5 M [ ELNS  Exp. Constrct 9842 Carpenter Install grating 11/30/2012 Phillips
6 |I| FES Exp. Constrct 9290 Carpenter Remove deck over cable tray B.921 / G-2 10/5/2012 Pendzick
7 |I| PHNX  Exp. Constrct 9843 Carpenter Repair shed door 11/30/2012 Phillips
8 |[MTWTE| | CEC Exp. Constrct 9839 Carpenter Cut holes for tray 1002 11/30/2012 Folz
9 T | | FES Exp. Constrct 8433 Carpenter Secure doors 11/30/2012 Pendzick
10 [ ELNS  Exp. Constrct 9837 Carpenter Racks / Flashing / Door etc. 11/16/2012 Phillips
11 | |OT G2 Dismantle 9275 Carpenter Remove decking 9/7/2012 Benante
12 M [ FES Exp. Constrct 8425 Carpenter Patch cap 11/9/2012 Pendzick
13 TE| | PHNX  Exp. Constrct 9787 Carpenter Gates & handrails 9/21/2012 Phillips
14 w | |OT CEC  Exp. Constrct 9416 Survey Form block penetration for patch [OT] 11/20/2012 Folz
15 (. AGS  Exp. Constrct 9386 Carpenter Remove doors @ 928 10/17/12 10/5/2012 Pendzick
16 [ ELNS  Exp. Constrct 9282012 Carpenter Bulild platform 9/28/2012 Phillips
17 M [ IOT| ELNS Exp.Constrct 9417 Carpenter Build temp platform @1010A [OT] 11/20/2012 Phillips
18 ‘MTWTFI | ‘ RHIC  Exp. Constrct 9287 Carpenter Reinstall platforms @1004 10/12/2012 Pendzick
19 (. RHIC  Exp. Constrct 9809 Carpenter 1002 ladder Mod's 10/19/2012 Pendzick
20 | | 11/20/2012
21 ‘ (. OT‘ G2 Exp. Constrct 8264 Carpenter Repair cage [OT] 8/10/2012 Pendzick
26 |MTW | | CEC  Exp. Constrct 9831 Survey Survey / layout CEC beamline @1002 11/16/2012 Folz
27 |I| RHIC  Exp. Constrct 8258 Survey Survey warm to cold region 2 8/3/2012 Pendzick
28 m AGS  Exp. Constrct 105012 Survey Locate C-5 IPM 10/5/2012 Pendzick
29 ‘ wEl ‘ AGS  Exp. Constrct 8248 Survey AGS Hor. & Vert. Survey 7/27/2012 Pendzick
30 [MTWTE| | | NSLS Exp. Constrct 1 Survey NSLS-II Survey 2/6/2009 Pendzick
31 ‘ [ ‘ ECX Exp. Constrct 8395 Survey Laser stand 10/5/2012 Phillips
32 ‘ WTE| | ‘ ELNS  Exp. Constrct 9820 Survey Survey stands 10/26/2012 Phillips
39 ‘ | \ ‘ FES Maintenance 4942 Electrician Emerg. Gen. 912A 1, 2,3 5/28/2004 Pendzick
40 [ CAD  Miscellaneous 3434 Electrician Misc. AGS/RHIC 8/1/2003 Pendzick
41 MTIWTE| | RHIC  Exp. Constrct 1117 Electrician 1008D PHNX gas - heat trace 11/30/2012 Pendzick
42 [ AGS  Exp. Constrct 123 Electrician Electrical upgrade @ F21 / F22 2/3/2012 Pendzick
43 MIWTEF| | ELNS  Exp. Constrct 920 Electrician 1010-B TRL. Install conduit 10/5/2012 Phillips
44 | | CEC Exp. Constrct HiH#HI#E Electrician 1002 24" tray to tunnel 11/16/2012 Folz
45 ‘MTWTF [ ‘ ELNS  Exp. Constrct 922 Electrician Install 24" & 18" tray over beam 10/5/2012 Phillips
46 ‘MTW [ ‘ RHIC  Exp. Constrct 1115 Electrician 1004 4 circuits to RF power supplies 11/30/2012 Pendzick
47 ‘M [ ‘ CEC  Exp. Constrct 9827 Electrician Install conduit and tray 11/16/2012 Folz
48 ‘ | IOT‘ ECX Exp. Constrct 423 Electrician Outlet - Vac oven [OT] 4/20/2012 Phillips
49 [ AGS  Exp. Constrct 807 Electrician North conjunction - Access Controls 10/19/2012 Pendzick
50 [ CEC  Exp. Constrct 515 Electrician 1002-B replacement C.T. 6/22/2012 Folz
51 AGS  Exp. Constrct 903 Electrician South plug door - chipmunk power 10/19/2012 Pendzick
53 MTWTEF | | ELNS  Exp. Constrct 1192012 Electrician 1010-B TRLR conduit 11/9/2012 Phillips
54 (. FES Exp. Constrct 9172 Electrician Nor. / Emerg. Power to target desk 4/6/2012 Pendzick
circuits
55 | | AGS Exp. Constrct 814 Electrician Fan house chipmunk power 10/19/2012 Pendzick
56 ‘ TWTF | \ ‘ RHIC  Exp. Constrct 1103 Electrician 1002-B C.T. heat trace 11/2/2012 Pendzick
57 [ AGS  Exp. Constrct 809 Electrician Access controls power north gate 10/19/2012 Pendzick
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Job
Code
ECX

AGS
FES
FES

STAR
FES

AGS

AGS

RHIC

RCMS

AGS
CEC
CEC

ELNS
FES

RHIC

PHNX
PHNX
ANDY

AGS

STAR
FES
BLIP
ECX

ELNS
ECX

PHNX

G-2

PHNX

NSRL

ELNS
FES

ELNS

NSRL

NSRL
AGS
AGS

ELNS
ELNS
MSC

AGS
AGS

FES

Exp.
Exp.
Exp.
Exp.
Exp.

Phase

Constrct
Constrct
Constrct
Constrct

Constrct

Dismantle

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Maintenance

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Dismantle

Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct

Constrct

Dismantle

Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct

Constrct

Maintenance

Exp.
Exp.
Exp.
Exp.

Exp.
Exp.
Exp.

Exp.
Exp.

Constrct
Constrct
Constrct

Constrct

Constrct
Constrct

Constrct

Constrct

Constrct

Maintenance

Serial
Number
8378

8390
9304
9117

113012
8283
8482
9420
9830
8432

8242012
9837
9838
9841
iR
9801
9813
9840
9834
9378
9057
9298
9380
9088
9835
9074
9814
9263
9811
7319
8824
8434
9421
9200
8643
4617
8422

8429
8430
9419

8232
9418

523

Group

Rigging

Rigging
Electrician
Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Electronic Service
Electronic Service

Electronic
Services

Electronic Service

Electronic
Services

Water Systems

Description

Adjust VTF roof cable

Remove B-prime beamline

Install plug on AC unit

ATF shield walls

STAR shield wall

Load PS for scrap

Relocate crate

Move Genie boom & cable reels
Place block @1002, put AC unit on block
Store Equipment

Assist AGS

Set up 80Kw amp

Place HV power supply & Amp @ 1002
Racks / Magnets

PM manlifts

Assist carpenters with 1002 ladder
RPC shielding

Main Magnet North hatch

Unstac HCAL (25 only!) [OT]
Remove B-prime beam line
Assemble and install MTD trans
Disconnect PS @ 921

Build shield

Laser port shielding [OT]

E-Lens coordination

Magnets / filters

RPC shielding

Clear 921

Substation "Blue sheet"

Install limit switch

APS water solenoids

Provide escort for weed wackers
Cap bank

CO2 mintor upgrade (Joe D. shift work)
Test RQ9-10

Assist RF (Rich D. shift work)

Tune jump power supplies (Jim M. shift
work)

Assemble APS Octal PS (Shift work Tim C.)
APS PS communications

Water matt monitor system for Material
Sciences

Access Controls - (ODH work)
Westinghouse control and monitoring
wiring

WATCH

Issue Date

9/28/2012
11/16/2012
11/20/2012

9/7/2012
11/23/2012

9/7/2012
11/30/2012
11/30/2012
11/16/2012
11/30/2012

8/24/2012
11/30/2012
11/30/2012
11/30/2012
11/16/2012
10/19/2012
10/26/2012
11/30/2012
11/20/2012
11/16/2012

9/28/2012
10/26/2012
11/30/2012

9/7/2012
11/20/2012

7/27/2012
10/26/2012

8/10/2012
10/19/2012
11/30/2012
11/20/2012
11/30/2012
11/30/2012

5/18/2012
11/20/2012

3/21/2008

11/9/2012

11/20/2012
11/20/2012
11/30/2012

7/6/2012
11/30/2012

5/18/2007

Originator

Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Folz
Folz
Phillips
Pendzick
Pendzick
Phillips
Phillips
Folz
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Rosas
Phillips
Phillips

Phillips
Pearson
Rosas
Pendzick
Rosas
Pearson
Pearson
Zaltsman

Pendzick

Rosas
Rosas

Pendzick

Reich
Pendzick

Scaduto
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Job
Code
AGS

AGS
AGS
AGS
AGS
AGS
EBIS
AGS
AGS
ECX
RHIC
RHIC
RHIC
AGS
NSRL
RHIC
RMD
RHIC
AGS
AGS
ELNS
ELNS
AGS
ELNS

Phase

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Exp. Constrct

Serial
Number

127
1002
811
1105
1016
126
125
515
920
920
1106
809
122
412
824
121
717
1107
1017
1018
123
124
1021
128

Group

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

F-10 power supply turn on

Multi-pole temperature control repair

BLIP PLC conversion

Bag filter MNT.

RF Enl update fittings
Beam stop magnet repair
Relocate power supply

ERL alarm response sheet
Siemens power supply cooling
Turn on / off ERL

CEC start up

Label pipe

RF air lines for windows
LINAC 10th station upgrade
F-10, D-6 cooling

RF 9 MHz mod cooling lines
902 compressor cooling
Tower 7 MNT

RFmMG cavity pump repair
LINAC power supply repair
Drain lines

Install air & cooling lines
Ring Maint.

Hose magnets

Issue Date

11/30/2012
9/28/2012
8/10/2012

11/16/2012

10/26/2012

11/30/2012

11/30/2012

5/4/2012
9/7/2012
9/7/2012

11/16/2012
8/10/2012

11/30/2012
4/27/2012
8/24/2012

11/30/2012

11/30/2012

11/16/2012

10/19/2012

10/26/2012

11/30/2012

11/30/2012

10/26/2012

11/30/2012

Originator

Pendzick
Scaduto
Scaduto
Pendzick
Pendzick
Pendzick
Pendzick
Scaduto
Scaduto
Scaduto
Pendzick
Scaduto
Pendzick
Scaduto
Scaduto
Pendzick
Scaduto
Pendzick
Pendzick
Pendzick
Rosas
Rosas
Pendzick

Rosas
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