Facilities & Experimental Support Group Week of:
Weekly work Schedule Open Jobs byline) Monday, October 15, 2012
Line Days Job Phase Serial Group Description Issue Date Originator
Code Number
6 |I| FES Exp. Constrct 9290 Carpenter Remove deck over cable tray B.921 / G-2 10/5/2012 Pendzick
g MI T | | PHNX  Exp. Constrct 8389 Carpenter Scaffold 10/5/2012 Phillips
9 |I| RHIC Exp. Constrct 9101 Carpenter Anchor unistrut at 1002 8/17/2012 Pendzick
11 M [ G2 Dismantle 9275 Carpenter Remove decking 9/7/2012 Benante
12 |I| AGS Exp. Constrct 8235 Carpenter Water tower repairs (5 & 6) 7/6/2012 Scaduto
13 [ PHNX  Exp. Constrct 9787 Carpenter Gates & handrails 9/21/2012 Phillips
14 | | | PHNX Exp.Constrct 9786 Carpenter MulD south handrail 9/21/2012 Phillips
15 [ AGS  Exp. Constrct 9386 Carpenter Remove doors @ 928 10/17/12 10/5/2012 Pendzick
16 [ ELNS  Exp. Constrct Carpenter Bulild platform 9/28/2012 Rosas
17 TF| | ELNS  Exp. Constrct 8388 Carpenter Seal hole 10/5/2012 Phillips
18 MIWTE| | RHIC  Exp. Constrct 9287 Carpenter Reinstall platforms at 1004 10/12/2012 Pendzick
20 wol AGS  Exp. Constrct 9259 Carpenter Seal E-10 cap. 8/3/2012 Pendzick
21 | |OT G2 Exp. Constrct 8264 Carpenter Repair cage [OT] 8/10/2012 Pendzick
22 ‘ | IOT‘ G2 Exp. Constrct 8391 Carpenter Disconnect platform [OT] 9/7/2012 Benante
26| TW | | STAR  Exp. Constrct 9390 Survey Locate STAR magnet 9/28/2012 Pendzick
27| T T | | RHIC  Exp. Constrct 8258 Survey Survey warm to cold region 4 8/3/2012 Pendzick
28 M | \ AGS Exp. Constrct 105012 Survey Locate C-5 IPM 10/5/2012 Pendzick
29 MW F| | AGS  Exp. Constrct 8248 Survey AGS Hor. & Vert. Survey 7/27/2012 Pendzick
30 NSLS  Exp. Constrct 1 Survey NSLS-1l Survey 2/6/2009 Pendzick
31 m ECX  Exp. Constrct 8395 Survey Laser stand 10/5/2012 Phillips
32 ELNS  Exp. Constrct 9806 Survey Layout beam 10/12/2012 Phillips
39 Wl FES Maintenance 4942 Electrician Emerg. Gen. 1000-P, 1005s 5/28/2004 Pendzick
40 |I| CAD  Miscellaneous 3434 Electrician Misc. AGS/RHIC 8/1/2003 Pendzick
41 [ CEC Exp. Constrct 516 Electrician Replace MCC 1002-B 6/8/2012 Folz
42 (. AGS  Exp. Constrct 123 Electrician Electrical upgrade @ F21 / F22 2/3/2012 Pendzick
43 [MTWTE| | ELNS  Exp. Constrct 920 Electrician 1010-B TRL. Install conduit 10/5/2012 Phillips
44 RHIC  Exp. Constrct 912 Electrician 1005-S replace 20 KVA UPS by-pass sw. 8/3/2012 Pendzick
45 MIWTE| | ELNS  Exp. Constrct 922 Electrician Install 24" & 18" tray over beam 10/5/2012 Phillips
46 | \ CEC Exp. Constrct 9100 Electrician Move unistrut @ 1002 8/17/2012 Folz
47 [ |0T FES Dismantle 9276 Electrician LESB-IIl removal [OT] 9/7/2012 Pendzick
48 | |OT ECX  Exp. Constrct 423 Electrician Outlet - Vac oven [OT] 4/20/2012 Phillips
49 ‘ [ ‘ CEC  Exp. Constrct 828 Electrician Beam to beam cable tray 1002B 8/31/2012 Folz
50 MTIWTEF | \ CEC Exp. Constrct 515 Electrician 1002-B replacement C.T. 6/22/2012 Folz
51 MTW | | RHIC  Exp. Constrct 719 Electrician Install H/O/A Sw. Tr914, 1004-A, B 1012 10/5/2012 Pendzick
52 [ STAR  Exp. Constrct 9284 Electrician Power rack? 9/21/2012 Pendzick
53| | | | ELNS Exp.Constrct 603 Electrician 1010-A install 200 amp. PNL. 8/24/2012 Phillips
54 (R FES Exp. Constrct 9172 Electrician Nor. / Emerg. Power to target desk 4/6/2012 Pendzick
circuits
55 ‘MTWTFI | ‘ ELNS  Exp. Constrct 920 Electrician 10108 - Install tray system 9/28/2012 Rosas
56 ‘ TF| | ‘ AGS  Exp. Constrct 604 Electrician 929-UPS power access controls 10/12/2012 Pendzick
57 ‘M [ ‘ ECX  Exp. Constrct 9385 Rigging Insert large grain cavity 10/5/2012 Phillips
58 ‘ (. ‘ ECX Exp. Constrct 8378 Rigging Adjust VTF roof cable 9/28/2012 Phillips
59 ‘ T | | ‘ STAR  Exp. Constrct 9399 Electrician Roll up door switch 10/12/2012 Pendzick
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Job
Code
ELNS

FES
FES
RHIC
LNAC
FES
FES
AGS
G2
ELNS
AGS
RHIC
ELNS
RHIC
AGS
ECX
LNAC
STAR
ECX
ECX
PHNX
ECX
FES
G-2
ELNS
ELNS
AGS
NSRL
FES
RHIC

AGS
AGS
LINC
ELNS
ELNS
CAD
ELNS
AGS
FES
AGS
AGS
AGS
AGS
AGS

Exp.
Exp.

Phase
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Exp.
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Exp.
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Exp.
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Serial
Number
8376

9117
8283
9799
9804
9260
9281
8242012
10512
9291
9289
9397
9801
9793
8390
9000
9800
9057
9381
9088
9083
9074
8396
9263
8385
8353
9397
9200
9131
9388

8180
4617
8241
8383
8397
8399
8233
8232
523
812
1002
811
918
107

Group

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Testdock power supply

ATF shield walls

Load PS for scrap

Close up shielding at 1004
Transporrt plate for vaporizer
EEBA removals (8769)

Load test NSLS Il

Assist AGS

Move steel

Deliver modulator

Move file cabinets room 241 /911
1005 move ups cabinets

Unload truck

Rig new dewar

Remove A/C 928

Install waveguide

Drill top plate for vaporizer
Assemble and install MTD 5 pack
Install regulators

Laser port shielding [OT]

Replace C.M. Hoses [OT]

Magnets / filters

Remove unistrut in EEBA

Clear 921

E-lens octal magnet set up & connect
APS power supply test dock

Test circuit breakers

CO2 mintor upgrade (Joe D. shift work)
EAGAL alarms

Test/condition spare caps (Henry Shift
Work)

Polarized source upgrade - (programming)
Assist RF (Rich Shift Work)

Pol. Proton inter-rack wiring @ LINAC
110 VAC retest APS-3 due to board failure
480 testing / heat run APS-7
Maintenance day support

E-lens PLC control rack

Access Controls - (ODH work)

WATCH

Fan House sumps and drains

Multi-pole temperature control repair
BLIP PLC conversion

Ring cavity flow Sw. Upgrade

Modulator cooling

Issue Date

9/28/2012
9/7/2012
9/7/2012

10/12/2012
10/12/2012
8/3/2012

9/21/2012

8/24/2012

10/5/2012

10/12/2012

10/5/2012

10/12/2012

10/5/2012

10/5/2012

10/5/2012
6/1/2012

10/12/2012

9/28/2012

9/21/2012
9/7/2012

8/10/2012

7/27/2012

10/12/2012

8/10/2012

10/5/2012

9/14/2012

10/12/2012

5/18/2012

9/21/2012

9/28/2012

4/27/2012
3/21/2008
7/20/2012
10/5/2012
10/12/2012
10/12/2012
7/6/2012
7/6/2012
5/18/2007
8/10/2012
9/28/2012
8/10/2012
9/7/2012
10/12/2012

Originator

Rosas
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Benante
Rosas
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Phillips
Phillips
Phillips
Phillips
Pendzick

Rosas
Rosas
Pendzick
Pearson
Pendzick
Pendzick

Pendzick
Zaltsman
Rosas
Rosas
Rosas
Pendzick
Rosas
Reich
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto

Pendzick
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Job
Code
AGS

AGS
AGS
AGS
ECX
RHIC
RHIC
RHIC
AGS
NSRL
AGS
RMD
RHIC
RHIC
AGS
AGS
AGS
AGS
RHIC

Phase

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Exp. Constrct
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance
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Serial
Number

405
927
515
920
920
401
809
928
412
824
929
717
105
106
108
109
1010
1011
1012

Group

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Description

Tower 5 pump repair

Grease all motors

ERL alarm response sheet
Siemens power supply cooling
Turn on / off ERL

1002 PLC set-up / documentation
Label pipe

STAR valve repair

LINAC 10th station upgrade

F-10, D-6 cooling

928 controls PLC

902 compressor cooling
Reconnect RF cavities

Drain yellow RF cavities (back out)
LINAC coil test

LINAC nitrogen isolation

RFmG test turn on

RFmMG RF tune supply test

Power shut down PHENIX / STAR

Issue Date

4/13/2012
9/21/2012
5/4/2012
9/7/2012
9/7/2012
4/6/2012
8/10/2012
9/21/2012
4/27/2012
8/24/2012
9/21/2012
7/27/2012
10/5/2012
10/5/2012
10/12/2012
10/12/2012
10/12/2012
10/12/2012
10/12/2012

Originator

Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
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