Facilities & Experimental Support Group Week of:
Weekly work Schedule Open Jobs byline) Monday, October 22, 2012
Line Days Job Phase Serial Group Description Issue Date Originator
Code Number
6 |I| FES Exp. Constrct 9290 Carpenter Remove deck over cable tray B.921 / G-2 10/5/2012 Pendzick
7 ELNS  Exp. Constrct 9810 Carpenter Cut holes 1010-B 10/19/2012 Rosas
8 PHNX  Exp. Constrct 8389 Carpenter Scaffold 10/5/2012 Phillips
9 [ RHIC  Exp. Constrct 9101 Carpenter Anchor unistrut at 1002 8/17/2012 Pendzick
10 |I| ELNS  Exp. Constrct 9805 Carpenter Anchor racks 10/19/2012 Phillips
11 | | G2 Dismantle 9275 Carpenter Remove decking 9/7/2012 Benante
12 |I| AGS Exp. Constrct 8235 Carpenter Water tower repairs (5 & 6) 7/6/2012 Scaduto
13 |[MT [ PHNX  Exp. Constrct 9787 Carpenter Gates & handrails 9/21/2012 Phillips
14| T [ PHNX  Exp. Constrct 9786 Carpenter MulD south handrail 9/21/2012 Phillips
15 [ AGS  Exp. Constrct 9386 Carpenter Remove doors @ 928 10/17/12 10/5/2012 Pendzick
16 W ELNS  Exp. Constrct Carpenter Bulild platform 9/28/2012 Rosas
17 M | | STAR  Exp. Constrct 9058 Carpenter Remove east scaffold 10/19/2012 Pendzick
18 | \ RHIC  Exp. Constrct 9287 Carpenter Reinstall platforms at 1004 10/12/2012 Pendzick
19 ‘ [ ‘ RHIC  Exp. Constrct 9809 Carpenter 1002 ladder Mod's 10/19/2012 Pendzick
20 W ELNS  Exp. Constrct 9402 Carpenter Open 1010 door transom 10/19/2012 Phillips
21 [ |OT G2 Exp. Constrct 8264 Carpenter Repair cage [OT] 8/10/2012 Pendzick
22 | |OT G2 Exp. Constrct 8391 Carpenter Disconnect platform [OT] 9/7/2012 Benante
27 T T | | RHIC  Exp. Constrct 8258 Survey Survey warm to cold region 2 8/3/2012 Pendzick

28 AGS  Exp. Constrct 105012 Survey Locate C-5 IPM 10/5/2012 Pendzick
29 AGS Exp. Constrct 8248 Survey AGS Hor. & Vert. Survey 7/27/2012 Pendzick
30 NSLS  Exp. Constrct 1 Survey NSLS-1I Survey 2/6/2009 Pendzick

31 T | | ECX  Exp. Constrct 8395 Survey Laser stand 10/5/2012 Phillips
32 m ELNS  Exp. Constrct 9806 Survey Layout beam 10/12/2012 Phillips
35 M [ AGS  Maintenance 9179 Electrician Disc power E-10 AC 10/19/2012 Pendzick
39 woro FES Maintenance 4942 Electrician Emerg. Gen. 912A, B, C 5/28/2004 Pendzick
40 | | CAD Miscellaneous 3434 Electrician Misc. AGS/RHIC 8/1/2003 Pendzick
41 |I| CEC Exp. Constrct 516 Electrician Replace MCC 1002-B 6/8/2012 Folz

42 | | | AGS Exp.Constrct 123 Electrician Electrical upgrade @ F21 / F22 2/3/2012 Pendzick
43 | TWTF| \ ELNS  Exp. Constrct 920 Electrician 1010-B TRL. Install conduit 10/5/2012 Phillips
44 | T TE| | RHIC  Exp. Constrct 912 Electrician 1005-S replace 20 KVA UPS by-pass sw. 8/3/2012 Pendzick
45 | TWTF| \ ELNS  Exp. Constrct 922 Electrician Install 24" & 18" tray over beam 10/5/2012 Phillips
46 ‘ F| | ‘ CEC Exp. Constrct 9100 Electrician Move unistrut @ 1002 8/17/2012 Folz

47 |M [ RHIC  Maintenance 1010 Electrician 1008 Maint. / PM panels 10/19/2012 Pendzick
48 | 0T ECX Exp. Constrct 423 Electrician Outlet - Vac oven [OT] 4/20/2012 Phillips
49 TF | \ AGS Exp. Constrct 807 Electrician North conjunction - Access Controls 10/19/2012 Pendzick
50 TWT | | CEC Exp. Constrct 515 Electrician 1002-B replacement C.T. 6/22/2012 Folz

519 Tw | | AGS  Exp. Constrct 903 Electrician South plug door - chipmunk power 10/19/2012 Pendzick
52 M [ STAR  Exp. Constrct 9284 Electrician Power rack? 9/21/2012 Pendzick
53 M (. ELNS  Exp. Constrct 603 Electrician 1010-A install 200 amp. PNL. 8/24/2012 Phillips
54 | [ FES Exp. Constrct 9172 Electrician Nor. / Emerg. Power to target desk 4/6/2012 Pendzick

circuits

55 ‘ TF| | ‘ AGS  Exp. Constrct 814 Electrician Fan house chipmunk power 10/19/2012 Pendzick
56 ‘ TE| | ‘ AGS  Exp. Constrct 604 Electrician 929-UPS power access controls 10/12/2012 Pendzick
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Serial
Number
809

8378
9401
8376
9117
8309
8283
8308
8400
9260
8404

8242012
9180
8401
9812
9807
9801
9801
9295
8402
9059
8390
9000
9057
9088
9083
9074
8396
9263
9811
8403
8385
8353
9200
9131
8180
4617
8241
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8233
8232
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811

Group

Electrician
Rigging

Rigging

Rigging
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Rigging

Rigging

Rigging
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Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems

Description

Access controls power north gate
Adjust VTF roof cable

1006 swap ups's

Testdock power supply

ATF shield walls

Remove liebert ups from H-10 HIS
Load PS for scrap

Move UPS to H-10 house and 930-A
Move metal scrap for HP survey
EEBA removals (8769)

Remove man trench cover

Assist AGS

Rig AC unit at E-10

Remove large grain cavity

Assist carpenters with hand rail
Transport lift

Unload truck

Assist carpenters with 1002 ladder
Remove blocks

Rig power supply to 1010-A

Load test bar - HFT

Remove A/C 928

Install waveguide

Assemble and install MTD 5 pack
Laser port shielding [OT]

Replace C.M. Hoses [OT]

Magnets / filters

Remove unistrut in EEBA

Clear 921

Substation "Blue sheet"

NSRL CO2 Det. Set-up and cal.

E-lens octal magnet set up & connect
APS power supply test dock

CO2 mintor upgrade (Joe D. shift work)
EAGAL alarms

Polarized source upgrade - (programming)
Assist RF (Rich Shift Work)

Pol. Proton inter-rack wiring @ LINAC
480 testing / heat run APS-7

E-lens PLC control rack

Access Controls - (ODH work)
WATCH

Fan House sumps and drains
Multi-pole temperature control repair

BLIP PLC conversion

Issue Date

10/19/2012
9/28/2012
10/19/2012
9/28/2012
9/7/2012
10/19/2012
9/7/2012
10/19/2012
10/19/2012
8/3/2012
10/19/2012
8/24/2012
10/19/2012
10/19/2012
10/19/2012
10/19/2012
10/5/2012
10/19/2012
10/19/2012
10/19/2012
10/19/2012
10/5/2012
6/1/2012
9/28/2012
9/7/2012
8/10/2012
7/27/2012
10/12/2012
8/10/2012
10/19/2012
10/19/2012
10/5/2012
9/14/2012
5/18/2012
9/21/2012
4/27/2012
3/21/2008
7/20/2012
10/12/2012
7/6/2012
7/6/2012
5/18/2007
8/10/2012
9/28/2012
8/10/2012

Originator

Pendzick
Phillips
Pendzick
Rosas
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Phillips
Phillips
Phillips
Pendzick
Pendzick
Rosas
Pendzick
Pendzick
Phillips
Pendzick
Phillips
Phillips
Phillips
Pendzick

Phillips
Pearson
Rosas
Rosas
Pearson
Pendzick
Pendzick
Zaltsman
Rosas
Rosas
Rosas
Reich
Scaduto
Scaduto
Scaduto
Scaduto
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Line Days Job

Code
131 |MT (. AGS
132 |[MTW | | AGS
133 TF| | AGS

134, 1 | | Acs
135 (. AGS
136 M | || ECX

137 |MTWTF| | RHIC
138 . RHIC
139 | | | | RHC
140 | | | Aes
141 MTWTE| | NSRL
142 W | | AGS

143 (. RMD
144 ™ | | | AGS
145 TEl | AGS
146 | T [ RHIC

147 M | | | RHIC

148 | T [ RHIC
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Phase
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Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
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Serial
Number

918
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920
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809
928
412
824
1013
717
1016
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1016

Group

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Description

Ring cavity flow Sw. Upgrade
Modulator cooling

Tower 5 pump repair

Grease all motors

ERL alarm response sheet
Siemens power supply cooling
Turn on / off ERL

1002 PLC set-up / documentation
Label pipe

STAR valve repair

LINAC 10th station upgrade

F-10, D-6 cooling

RFPA cavity restore lines

902 compressor cooling

RF redo cooling lines

RFmMG cavity pump repair

Turn on STAR MCW

PHENIX ECW temp. control repair
Turn on PHENIX ECW

Issue Date

9/7/2012
10/12/2012
4/13/2012
9/21/2012
5/4/2012
9/7/2012
9/7/2012
4/6/2012
8/10/2012
9/21/2012
4/27/2012
8/24/2012
10/19/2012
7/27/2012
10/19/2012
10/19/2012
10/19/2012
10/19/2012
10/19/2012

Originator

Scaduto
Pendzick
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Pendzick
Scaduto
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
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