
Open Jobs (by line)
Week of:

Monday, September 17, 2012

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Exp. Constrct 9052 Install stairs and bridge 9/14/2012 Pendzick8  T   |  |  STAR Carpenter

Exp. Constrct 9101 Anchor unistrut at 1002 8/17/2012 Pendzick9      |  |  RHIC Carpenter

Exp. Constrct 9116 Eye brow ladder 9/14/2012 Phillips10   W  |  |  PHNX Carpenter

Dismantle 9275 Remove decking 9/7/2012 Benante11      |  |  G2 Carpenter

Exp. Constrct 8235 Water tower repairs 7/6/2012 Scaduto12      |  |  AGS Carpenter

Exp. Constrct 9277 Secure deck plates (OT) 9/14/2012 Pendzick13 M    |  |  STAR Carpenter

Exp. Constrct 9119 West carriage ladder 9/14/2012 Phillips14   W  |  |  PHNX Carpenter

Exp. Constrct 8852 Secure stands & 8858 (OT) 5/18/2012 Phillips15 M  T |  |  ELNS Carpenter

Exp. Constrct 9250 Cut hole 928 7/27/2012 Pendzick16      |  |  FES Carpenter

Exp. Constrct 9110 Cut hole 9/7/2012 Phillips17     F|  |  ELNS Carpenter

Exp. Constrct 9279 STAR scaffold 9/14/2012 Pendzick18  T   |  |  STAR Carpenter

Exp. Constrct 9106 Klyston power supply ladder 9/7/2012 Phillips19   W  |  |  ECX Carpenter

Exp. Constrct 9259 Seal E-10 cap. 8/3/2012 Pendzick20 M    |  |  AGS Carpenter

Exp. Constrct 8264 Repair cage (OT) 8/10/2012 Pendzick21     F|  |  G2 Carpenter

Exp. Constrct 8391 Disconnect platform (OT) 9/7/2012 Benante22     F|  |  G2 Carpenter

Exp. Constrct 9375 Install hasp @ 1004-A ladder 9/14/2012 Pendzick23    T |  |  FES Carpenter

Exp. Constrct 8265 Survey IPM 8/10/2012 Pendzick26    T |  |  RHIC Survey

Exp. Constrct 8258 Survey warm to cold region 6 8/3/2012 Pendzick27  T T |  |  RHIC Survey

Exp. Constrct 9072012 Survey EBIS 9/7/2012 Pendzick28 M    |  |  AGS Survey

Exp. Constrct 8248 AGS Hor. & Vert. Survey 7/27/2012 Pendzick29      |  |  AGS Survey

Exp. Constrct 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Exp. Constrct 8266 Survey Depo. System 8/10/2012 Phillips31  T   |  |  ECX Survey

Maintenance 4942 Emerg. Gen. 1002, 1004 5/28/2004 Pendzick39   W  |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Exp. Constrct 516 Replace MCC 1002-B 6/8/2012 Folz41      |  |  CEC Electrician

Exp. Constrct 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Exp. Constrct 605 914 UPS power / Acess Controls racks 9/14/2012 Pendzick43 MT   |  |  AGS Electrician

Exp. Constrct 912 1005-S replace 20 KVA UPS by-pass sw. 8/3/2012 Pendzick44 MT TF|  |  RHIC Electrician

Exp. Constrct 808 1010-IR install 18" tray 8/10/2012 Phillips45  TWTF|  |  ELNS Electrician

Exp. Constrct 9100 Move unistrut @ 1002 8/17/2012 Folz46 M    |  |  CEC Electrician

Dismantle 9276 LESB 3 removal (OT) 9/7/2012 Pendzick47      |  |  FES Electrician

Exp. Constrct 423 Outlet - Vac oven 4/20/2012 Phillips48      |  |  ECX Electrician

Exp. Constrct 828 Beam to beam cable tray 1002B 8/31/2012 Folz49   WTF|  |  CEC Electrician

Exp. Constrct 515 1002-B replacement C.T. 6/22/2012 Folz50  TWTF|  |  CEC Electrician

Exp. Constrct 9054 Hook-up STAR magnet - PM 9/14/2012 Pendzick51  T   |  |  STAR Electrician

Exp. Constrct 904 1010-A install conduit / ports 9/7/2012 Phillips52 MT   |  |  ELNS Electrician

Exp. Constrct 603 1010-A install 200 amp. PNL. 8/24/2012 Phillips53   WTF|  |  ELNS Electrician

Exp. Constrct 9172 Nor. / Emerg. Power to target desk 
circuits

4/6/2012 Pendzick54      |  |  FES Electrician

Dismantle 8342 Remove tray on back wall 9/7/2012 Pendzick55    T |  |  G2 Electrician

Exp. Constrct 9051 Install bridge and stairs 9/14/2012 Pendzick56  T   |  |  STAR Rigging

Exp. Constrct 8354 Unload dewar 9/14/2012 Pendzick57   W  |  |  LINA Rigging

Exp. Constrct 8472 Remove Royals F1 to F10 3/11/2011 Pendzick58      |  |  FES Rigging
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Exp. Constrct 8242012 PM's 8/24/2012 Pendzick59   W  |  |  FES Rigging

Exp. Constrct 937 4 air dryers install 9/14/2012 Pendzick60     F|  |  RHIC Rigging

Exp. Constrct 9117 ATF shield walls 9/7/2012 Pendzick61     F|  |  FES Rigging

Exp. Constrct 8282 Move motor covers 9/7/2012 Pendzick62 M    |  |  AGS Rigging

Dismantle 8283 Load PS for scrap 9/7/2012 Pendzick63   W  |  |  FES Rigging

Exp. Constrct 9111 Pipes 1005 to 1010-A 9/7/2012 Phillips64 M    |  |  ELNS Rigging

Exp. Constrct 8288 Move RF cavity 9/14/2012 Pendzick65      |  |  AGS Rigging

Dismantle 9260 EEBA removals 8/3/2012 Pendzick66 M  T |  |  FES Rigging

Exp. Constrct 8287 Move Siemens equipment 9/14/2012 Pendzick67      |  |  AGS Rigging

Exp. Constrct 8242012 Assist AGS 8/24/2012 Pendzick68      |  |  AGS Rigging

Exp. Constrct 9081 Assist with stair removal 8/3/2012 Phillips69   W  |  |  PHNX Rigging

Dismantle 8347 Bins to 860, intermodal 9/14/2012 Pendzick70 M    |  |  AGS Rigging

Exp. Constrct 9123 Move (1) block for instrumentation 9/14/2012 Phillips71  T   |  |  ECX Rigging

Exp. Constrct 9264 Remove plates EEA 8/10/2012 Pendzick72      |  |  FES Rigging

Dismantle 8281 Remove AC unit 8/31/2012 Pendzick73      |  |  FES Rigging

Dismantle 9265 Remove LESB III magnets 8/10/2012 Pendzick74    T |  |  FES Rigging

Exp. Constrct 9107 Assist contractors with ladder 9/7/2012 Phillips75   W  |  |  ECX Rigging

Exp. Constrct 9373 Load bearings 9/14/2012 Pendzick76   W  |  |  AGS Rigging

Exp. Constrct 9144 Swap power supply 1004-B 9/14/2012 Phillips77    T |  |  ELNS Rigging

Dismantle 8343 Remove equipment 9/7/2012 Benante78  T   |  |  G2 Rigging

Exp. Constrct 7315 Install shutter 8/24/2012 Pearson84      |  |  NSRL Mechanical Tech

Exp. Constrct 9000 Install waveguide 6/1/2012 Phillips85      |  |  ECX Mechanical Tech

Exp. Constrct 9084 FPC interlock wiring 8/10/2012 Phillips86 M    |  |  ECX Mechanical Tech

Exp. Constrct 9118 Booster fan pre-assemble & test 9/14/2012 Pendzick88  T   |  |  BLIP Mechanical Tech

Exp. Constrct 9053 Begin to hook-up STAR to move into IR 9/14/2012 Pendzick89 MTWT |  |  STAR Mechanical Tech

Dismantle 8848 LESB III Disc. Cables / Magnets 5/11/2012 Pendzick90      |  |  FES Mechanical Tech

Exp. Constrct 9088 Laser port shielding (OT) 9/7/2012 Phillips91      |  |  ECX Mechanical Tech

Exp. Constrct 9083 Replace C.M. Hoses (OT) 8/10/2012 Phillips92     F|  |  PHNX Mechanical Tech

Exp. Constrct 9074 Magnets / filters 7/27/2012 Phillips93      |  |  ECX Mechanical Tech

Exp. Constrct 8841 Prep buss 4/27/2012 Rosas94 MTWTF|  |  ELNS Mechanical Tech

Dismantle 9263 Clear 921 8/10/2012 Pendzick95      |  |  G2 Mechanical Tech

Miscellaneous 7132012 Manlift training 7/13/2012 Pendzick96      |  |  CAD Mechanical Tech

Maintenance 8353 APS power supply test dock 9/14/2012 Rosas100   WTF|  |  ELNS Mechanical Tech

Exp. Constrct 9200 CO2 mintor upgrade 5/18/2012 Pearson102 MTWTF|  |  NSRL Electronic Service

Exp. Constrct 8180 Polarized source upgrade - (programming) 4/27/2012 Pendzick106    TF|  |  AGS Electronic Service

Exp. Constrct 8301 Dicom maint. & testing (Henry A. Shift 
work)

8/31/2012 Pendzick107      |  |  FES Electronic 
Services

Exp. Constrct 4214 Assist RF (Rich D. Shift work) 3/21/2008 Zaltsman108      |  |  AGS Electronic Service

Exp. Constrct 8241 Pol. Proton interrack wiring @ LINAC 7/20/2012 Rosas109 MT   |  |  LINC Electronic Service

Exp. Constrct 8348 110 VAC testing of APS-11003 
(interlock/controls)

9/14/2012 Rosas110 MTWTF|  |  ELNS Electronic 
Services

Exp. Constrct 8349 Build 3 chassis for controling vacuum 
roughing pump

9/14/2012 Rosas111 MTW  |  |  ELNS Electronic 
Services

Exp. Constrct 8350 Wire security interlock to AGS crash 
button

9/14/2012 Ingrassia112    TF|  |  MCR Electronic 
Services

Exp. Constrct 8233 E-lens PLC control rack 7/6/2012 Rosas113      |  |  ELNS Electronic Service
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Exp. Constrct 8232 Access Controls - (AGS access system)) 7/6/2012 Reich114      |  |  AGS Electronic Service

Exp. Constrct 8336 Complete Mod's to APS-7-12001 9/7/2012 Ba Jon116 MTWTF|  |  ELNS Electronic Service

Exp. Constrct 8299 480 VAC testing of APS-GS2-11001 8/31/2012 Rosas117 MTWTF|  |  ELNS Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 812 Fan House sumps and drains 8/10/2012 Pendzick127 MTW  |  |  AGS Water Systems

Maintenance 925 Hazardous waste 9/14/2012 Pendzick128    TF|  |  AGS Water Systems

Maintenance 811 BLIP PLC conversion 8/10/2012 Pendzick129 MTWTF|  |  AGS Water Systems

Maintenance 918 Ring  cavity flow Sw. Up-grade 9/7/2012 Pendzick130      |  |  AGS Water Systems

Maintenance 924 Turn on Booster 9/14/2012 Pendzick131   W  |  |  AGS Water Systems

Maintenance 405 Tower 5 pump repair 4/13/2012 Scaduto132      |  |  AGS Water Systems

Maintenance 823 Booster PA tube connection mod's 8/24/2012 Pendzick133 MTW  |  |  AGS Water Systems

Maintenance 515 ERL alarm response sheet 5/4/2012 Scaduto134      |  |  AGS Water Systems

Maintenance 920 Siemens power supply cooling 9/7/2012 Pendzick135      |  |  AGS Water Systems

Maintenance 920 Turn on / off ERL cooling 9/7/2012 Phillips136 M    |  |  ECX Water Systems

Exp. Constrct 401 1002 PLC set-up / documentation 4/6/2012 Scaduto137   WTF|  |  RHIC Water Systems

Maintenance 89 Lable pipe 8/10/2012 Pendzick138      |  |  RHIC Water Systems

Exp. Constrct 926 landau cavity 9/14/2012 Pendzick139    TF|  |  RHIC Water Systems

Maintenance 412 LINAC 10th station upgrade 4/27/2012 Scaduto140      |  |  AGS Water Systems

Maintenance 824 F-10, D-6 cooling 8/24/2012 Pearson141      |  |  NSRL Water Systems

Maintenance 717 902 compressor cooling 7/27/2012 Scaduto143 MT   |  |  RMD Water Systems

Maintenance 928 Booster water up-date 9/14/2012 Pendzick144   WT |  |  AGS Water Systems

Maintenance 916 901 pump repair 8/31/2012 Scaduto145 MT TF|  |  RMD Water Systems

Maintenance 921 Booster main magnet PSI regulator repair 9/14/2012 Pendzick146 MT   |  |  AGS Water Systems

Maintenance 922 Power supply PSI regulator repair 9/14/2012 Pearson147     F|  |  NSRL Water Systems

Maintenance 815 Repair tower repair 8/17/2012 Pendzick148      |  |  RHIC Water Systems

Exp. Constrct 927 Cryo air dryer 9/14/2012 Pendzick149 MTWTF|  |  RHIC Water Systems
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