
Open Jobs (by line)
Week of:

Monday, September 24, 2012

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Exp. Constrct 8372 D.C. Scaffold 9/21/2012 Phillips8 MTWTF|  |  PHNX Carpenter

Exp. Constrct 9101 Anchor unistrut at 1002 8/17/2012 Pendzick9      |  |  RHIC Carpenter

Exp. Constrct 8371 Remove frame @ 975 9/21/2012 Pendzick10      |  |  AGS Carpenter

Dismantle 9275 Remove decking 9/7/2012 Benante11      |  |  G2 Carpenter

Exp. Constrct 8235 Water tower repairs 7/6/2012 Scaduto12      |  |  AGS Carpenter

Exp. Constrct 9787 Crates & handrails 9/21/2012 Phillips13    TF|  |  PHNX Carpenter

Exp. Constrct 9786 MuID south handrail 9/21/2012 Phillips14   W  |  |  PHNX Carpenter

Exp. Constrct 8852 Secure stands & 8858 (OT) 5/18/2012 Phillips15 M    |  |  ELNS Carpenter

Exp. Constrct 9110 Cut hole 9/7/2012 Phillips17 M    |  |  ELNS Carpenter

Exp. Constrct 9130 1010-B trailer 9/21/2012 Phillips18  T   |  |  ELNS Carpenter

Exp. Constrct 9106 Klyston power supply ladder 9/7/2012 Phillips19   W  |  |  ECX Carpenter

Exp. Constrct 9259 Seal E-10 cap. 8/3/2012 Pendzick20  T   |  |  AGS Carpenter

Exp. Constrct 8264 Repair cage (OT) 8/10/2012 Pendzick21     F|  |  G2 Carpenter

Exp. Constrct 8391 Disconnect platform (OT) 9/7/2012 Benante22     F|  |  G2 Carpenter

Exp. Constrct 9375 Install hasp @ 1004-A ladder 9/14/2012 Pendzick23    T |  |  FES Carpenter

Exp. Constrct 8258 Survey warm to cold region 6 8/3/2012 Pendzick27  T T |  |  RHIC Survey

Exp. Constrct 9212012 Survey laser alignment 9/21/2012 Pearson28   WT |  |  NSRL Survey

Exp. Constrct 8248 AGS Hor. & Vert. Survey 7/27/2012 Pendzick29      |  |  AGS Survey

Exp. Constrct 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Maintenance 4942 Emerg. Gen. 1000-P, 1005s 5/28/2004 Pendzick39   W  |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Exp. Constrct 516 Replace MCC 1002-B 6/8/2012 Folz41      |  |  CEC Electrician

Exp. Constrct 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Exp. Constrct 907 1010-A MNT. rack / 4 Disc. Sw. 9/21/2012 Pendzick43 MTWTF|  |  RHIC Electrician

Exp. Constrct 912 1005-S replace 20 KVA UPS by-pass sw. 8/3/2012 Pendzick44 MT TF|  |  RHIC Electrician

Exp. Constrct 808 1010-IR install 18" tray 8/10/2012 Phillips45 MTWTF|  |  ELNS Electrician

Exp. Constrct 9100 Move unistrut @ 1002 8/17/2012 Folz46 M    |  |  CEC Electrician

Dismantle 9276 LESB 3 removal (OT) 9/7/2012 Pendzick47      |  |  FES Electrician

Exp. Constrct 423 Outlet - Vac oven 4/20/2012 Phillips48      |  |  ECX Electrician

Exp. Constrct 828 Beam to beam cable tray 1002B 8/31/2012 Folz49 MTWTF|  |  CEC Electrician

Exp. Constrct 515 1002-B replacement C.T. 6/22/2012 Folz50  TWTF|  |  CEC Electrician

Exp. Constrct 9784 Re-lamp IR 9/21/2012 Phillips51     F|  |  PHNX Electrician

Exp. Constrct 9284 Disc. Power 9/21/2012 Pendzick52  T   |  |  STAR Electrician

Exp. Constrct 603 1010-A install 200 amp. PNL. 8/24/2012 Phillips53      |  |  ELNS Electrician

Exp. Constrct 9172 Nor. / Emerg. Power to target desk 
circuits

4/6/2012 Pendzick54      |  |  FES Electrician

Exp. Constrct 8370 P.U. Frame 9/21/2012 Phillips55  T   |  |  ECX Rigging

Exp. Constrct 9376 Move large grain cavity 9/21/2012 Phillips56  T   |  |  ECX Rigging

Exp. Constrct 8354 Unload dewar 9/14/2012 Pendzick57 M    |  |  LINA Rigging

Exp. Constrct 8375 Swap power supplies at test dock 9/21/2012 Rosas58 M    |  |  ELNS Rigging

Exp. Constrct 8242012 PM's 8/24/2012 Pendzick59   W  |  |  FES Rigging

Exp. Constrct 937 4 air dryers install 9/14/2012 Pendzick60     F|  |  RHIC Rigging

Exp. Constrct 9117 ATF shield walls 9/7/2012 Pendzick61      |  |  FES Rigging
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Dismantle 8188 Move 912 bins & magnets at G-2 for 
survey

9/21/2012 Pendzick62   W  |  |  AGS Rigging

Dismantle 8283 Load PS for scrap 9/7/2012 Pendzick63   W  |  |  FES Rigging

Exp. Constrct 8288 move RF cavity 9/21/2012 Pendzick64      |  |  AGS Rigging

Exp. Constrct 8288 Move RF cavity 9/14/2012 Pendzick65      |  |  AGS Rigging

Dismantle 9260 EEBA removals 8/3/2012 Pendzick66    T |  |  FES Rigging

Exp. Constrct 9281 Load test NSLS II 9/21/2012 Pendzick67    T |  |  FES Rigging

Exp. Constrct 8242012 Assist AGS 8/24/2012 Pendzick68      |  |  AGS Rigging

Exp. Constrct 9790 Assist Electrician 9/21/2012 Phillips69     F|  |  PHNX Rigging

Exp. Constrct 9788 Assist Carpenters 9/21/2012 Phillips70  T   |  |  PHNX Rigging

Exp. Constrct 9123 Move (1) block for instrumentation 9/14/2012 Phillips71   W  |  |  ECX Rigging

Exp. Constrct 9264 Remove plates EEA 8/10/2012 Pendzick72      |  |  FES Rigging

Dismantle 9280 Off load / load truck 9/21/2012 Pendzick73  T T |  |  G2 Rigging

Dismantle 9265 Remove LESB III magnets 8/10/2012 Pendzick74     F|  |  FES Rigging

Exp. Constrct 9107 Assist contractors with ladder 9/7/2012 Phillips75   W  |  |  ECX Rigging

Exp. Constrct 9107 Block to 1010-A 9/21/2012 Rosas76 M    |  |  ELNS Rigging

Exp. Constrct 9129 Load test NEBA crane 9/21/2012 Phillips77  T   |  |  ECX Rigging

Exp. Constrct 8379 I need an interpreter for this line, see the 
board

9/21/2012 Rosas78 M    |  |  ELNS Rigging

Exp. Constrct 9000 Install waveguide 6/1/2012 Phillips85      |  |  ECX Mechanical Tech

Exp. Constrct 9084 FPC interlock wiring 8/10/2012 Phillips86 MT   |  |  ECX Mechanical Tech

Exp. Constrct 9125 Install booster fan 9/21/2012 Pendzick87     F|  |  BLIP Mechanical Tech

Exp. Constrct 9124 Move gauge and valve 9/21/2012 Phillips88 M    |  |  PHNX Mechanical Tech

Dismantle 9282 Assist Woody 9/21/2012 Pendzick89  TW  |  |  G2 Mechanical Tech

Exp. Constrct 9381 Install regulator 9/21/2012 Phillips90  T   |  |  ECX Mechanical Tech

Exp. Constrct 9088 Laser port shielding (OT) 9/7/2012 Phillips91      |  |  ECX Mechanical Tech

Exp. Constrct 9083 Replace C.M. Hoses (OT) 8/10/2012 Phillips92 MTW F|  |  PHNX Mechanical Tech

Exp. Constrct 9074 Magnets / filters 7/27/2012 Phillips93      |  |  ECX Mechanical Tech

Exp. Constrct 8841 Prep buss 4/27/2012 Rosas94 MTWTF|  |  ELNS Mechanical Tech

Dismantle 9263 Clear 921 8/10/2012 Pendzick95      |  |  G2 Mechanical Tech

Exp. Constrct 9055 Fab bracket - remove trays 9/21/2012 Pendzick96   WT |  |  STAR Mechanical Tech

Exp. Constrct 8373 Assist Water Group - PVC up-grade 9/21/2012 Pendzick97    T |  |  BLIP Mechanical Tech

Maintenance 8353 APS power supply test dock 9/14/2012 Rosas100   WTF|  |  ELNS Mechanical Tech

Exp. Constrct 9200 CO2 mintor upgrade 5/18/2012 Pearson102 MTWTF|  |  NSRL Electronic Service

Exp. Constrct 8345 Heat run beam line & monitor 9/21/2012 Funaro103 MTWTF|  |  NSRL Electronic Service

Exp. Constrct 9131 EAGAL alarms 9/21/2012 Pendzick104      |  |  FES Electronic Service

Exp. Constrct 8344 Construst, mount & wire new Dicom 
station (Henry shift)

9/21/2012 Pendzick105      |  |  AGS Electronic 
Services

Exp. Constrct 8180 Polarized source upgrade - (programming) 4/27/2012 Pendzick106    TF|  |  AGS Electronic Service

Exp. Constrct 8301 Dicom maint. & testing 8/31/2012 Pendzick107      |  |  FES Electronic Service

Exp. Constrct 4214 Assist RF 3/21/2008 Zaltsman108  T   |  |  AGS Electronic Service

Exp. Constrct 8241 Pol. Proton interrack wiring @ LINAC 7/20/2012 Rosas109  TW  |  |  LINC Electronic Service

Exp. Constrct 9127 Strain gages 9/21/2012 Pendzick110 MTWTF|  |  FES Electronic Service

Exp. Constrct 8346 110 VAC testing APS-11002 (Interlock 
checks)

9/21/2012 Rosas111 MTWTF|  |  ELNS Electronic 
Services
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Exp. Constrct 8360 480 VAC testing APS-11002 (Heat run and 
monitor)

9/21/2012 Rosas112  TWTF|  |  ELNS Electronic 
Services

Exp. Constrct 8233 E-lens PLC control rack 7/6/2012 Rosas113      |  |  ELNS Electronic Service

Exp. Constrct 8232 Access Controls - (AGS access system)) 7/6/2012 Reich114 MTWTF|  |  AGS Electronic Service

Exp. Constrct 8358 DH2 & 3 wiring and construction 9/21/2012 Pendzick115 MT   |  |  AGS Electronic Service

Exp. Constrct 8359 AGS Inductance & resistance on 3 
magnets

9/21/2012 Pendzick116   WTF|  |  AGS Electronic 
Services

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 812 Fan House sumps and drains 8/10/2012 Pendzick127 MTW  |  |  AGS Water Systems

Maintenance 925 Hazardous waste 9/14/2012 Pendzick128    TF|  |  AGS Water Systems

Maintenance 811 BLIP PLC conversion 8/10/2012 Pendzick129    TF|  |  AGS Water Systems

Maintenance 918 Ring  cavity flow Sw. Up-grade 9/7/2012 Pendzick130 MTWTF|  |  AGS Water Systems

Maintenance 926 801 PVC up grade 9/21/2012 Pendzick131    TF|  |  AGS Water Systems

Maintenance 405 Tower 5 pump repair 4/13/2012 Scaduto132      |  |  AGS Water Systems

Maintenance 927 Grease all motors 9/21/2012 Pendzick133 MTW  |  |  AGS Water Systems

Maintenance 515 ERL alarm response sheet 5/4/2012 Scaduto134      |  |  AGS Water Systems

Maintenance 920 Siemens power supply cooling 9/7/2012 Pendzick135      |  |  AGS Water Systems

Maintenance 920 Turn on / off ERL cooling 9/7/2012 Phillips136 M    |  |  ECX Water Systems

Exp. Constrct 401 1002 PLC set-up / documentation 4/6/2012 Scaduto137 MTW  |  |  RHIC Water Systems

Maintenance 89 Lable pipe 8/10/2012 Pendzick138      |  |  RHIC Water Systems

Maintenance 928 STAR valve repair 9/21/2012 Pendzick139    TF|  |  RHIC Water Systems

Maintenance 412 LINAC 10th station upgrade 4/27/2012 Scaduto140      |  |  AGS Water Systems

Maintenance 824 F-10, D-6 cooling 8/24/2012 Pearson141 MTW  |  |  NSRL Water Systems

Maintenance 929 928 controls PLC 9/21/2012 Pendzick142 MTWTF|  |  AGS Water Systems

Maintenance 717 902 compressor cooling 7/27/2012 Scaduto143     F|  |  RMD Water Systems

Maintenance 815 Repair tower #7 repair 8/17/2012 Pendzick148      |  |  RHIC Water Systems

Exp. Constrct 927 Cryo air dryer 9/14/2012 Pendzick149 MTWT |  |  RHIC Water Systems
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