Facilities & Experimental Support Group

Weekly work Schedule
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Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Survey

Survey

Survey

Electrician
Electrician
Electrician
Electrician
Electrician
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Description

Bldg. 967

Mount Kirk

Gates & handrails

Anchor stands

Repair floor plates

Remove scaffold

Install plat

Clean room A-3 - 919

Cathode cart

Zig-Zag

NSLS-II Survey

Emerg. Gen. 1005 & 1008
Misc. AGS/RHIC

Install 9" tray on Magnet stands
Electrical upgrade @ F21/ F22
Install new starts 912-A
1010-A/B grounding

1010-B run feed to H.V. Pnls.
1010 Run main feeds

1010-B run 480V feed to power supplies

racks
Outlet - Vac oven

Install SEM D.T. Sw. 912-A

800A circuit breaker

1010-B power AC unit

Nor. / Emerg. Power to target desk
circuits

Fan house chipmunk power

Flip stand

SEM motor connect

Make Ext. Cord for pixel cooling sys
Remove B-prime beamline (HP)
PM cranes / manlifts / terex
ATF shield walls

Install shielding at 801

Move stand to 905 clean room
Move Load LINAC->Storage
Steel yard

Remove steel (HP)

Remove pumps

Assist AGS

Week of:

Monday, April 22, 2013

Issue Date

4/12/2013
4/19/2013
3/1/2013
4/12/2013
2/1/2013
4/12/2013
4/12/2013
3/1/2013
3/29/2013
3/29/2013
2/6/2009
5/28/2004
8/1/2003
4/5/2013
2/3/2012
3/29/2013
3/22/2013
3/15/2013
3/22/2013
3/22/2013

4/20/2012
3/29/2013

4/12/2013

3/29/2013
4/6/2012

10/19/2012
4/12/2013
2/22/2013
4/19/2013

11/16/2012
1/18/2013

9/7/2012
4/19/2013

4/5/2013
4/19/2013
3/29/2013
3/29/2013
2/22/2013
8/24/2012

Originator

Pendzick
Phillips
Phillips
Phillips
Pendzick
Phillips
Phillips
Benante
Phillips
Phillips
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Phillips
Phillips
Phillips
Phillips

Phillips
Pendzick

Pendzick

Phillips
Pendzick

Pendzick
Phillips

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick

Folz

Pendzick
Pendzick
Pendzick
Pendzick
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69[ T I I |
70 I
nl o1 1]
72 I
74 l
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77 MIWTE | |

78 Fl |
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83 Fl
84 Wl
g7 MTWIF| | |
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91 Fl
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96 MT | |
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w09 I 1
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113 MTWTF| |

114

115 MTWTE| |
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128 I
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138 | |

139 I
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ELNS
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ELNS

FES
AGS
AGS
AGS
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AGS
AGS
AGS
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ECX
AGS
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Dismantle

Exp.

Constrct
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Exp.
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Exp.
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Constrct
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Maintenance
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8529
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8439
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8608
8615
8511

8512
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1219
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4112
4113
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46
215
47
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107
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Group

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Beam Service
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Electronic
Services

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Put Blocks Back in pit

Move TK's & RB's

Remove tray / walkway

LN2 Tank 919

Rig Air Dryer

Relocate N8Q32-11

Deliver stand

Dismantle 48D48 (HP)

Load G-2 Steel

Crush 919 Trailers

Install RF coax 1002-B

Cut Steel

Stack calorimeters

Remove B-prime beam line (HP)
Clean Shop

Remove cables

Stand swap

Extraction Stand

Power supply mod's

Assist RF (Rich D. shift work)
Siemens programmimg
Siemens graphies (Yurii shift)
Tune jump rework electronics
Inflector chassis - build 2 each
Repair and test circuit boards
Test PS & Magnet Interlks

E-len PLC testing (interlocks and power
supply operations)

E-lens graphies testing (interlocks and
power supply controls)

WATCH

SEM install pump (912-A)
RFmG install choke cir. Pump
E-vap #6 repair

EBIS Manifolds

Repair Phenix chemical line
Pressure Test Coil

925 test docks (2)

Ozone MNT.

Clean-up

STAR pump repair

Upgrade PLC display & history
ERL pump repair

Temp. senor repair

F/O plumbers hook-up cooling lines

Issue Date

4/19/2013
4/5/2013
4/5/2013

4/19/2013

4/19/2013

4/12/2013

4/12/2013

4/12/2013

4/19/2013

4/19/2013

3/29/2013

4/19/2013

4/12/2013

11/16/2012

4/19/2013

4/12/2013

4/12/2013

4/19/2013

3/15/2013

3/21/2008

12/7/2012

12/7/2012
3/8/2013

4/12/2013

4/12/2013

4/19/2013

2/22/2013

2/22/2013

5/18/2007
12/21/2012
12/21/2012

2/8/2013

4/19/2013

4/19/2013

4/19/2013

4/5/2013

2/22/2013

4/5/2013

4/12/2013

1/11/2013

4/12/2013

2/22/2013

2/8/2013

Originator

Pendzick
Benante

Benante

Pendzick
Benante
Pendzick
Pendzick
Pendzick
Pendzick
Folz
Folz
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Phillips
Rosas
Zaltsman
Rosas
Rosas
Pendzick
Funaro
Funaro
Rosas

Rosas

Rosas

Scaduto
Scaduto
Scaduto
Scaduto
Pendzick
Phillips
Pendzick
Pendzick
Scaduto
Pendzick
Pendzick
Scaduto
Phillips
Scaduto

Scaduto
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Line Days Job Phase Serial Group Description Issue Date Originator
Code Number

144 RHIC  Maintenance 216 Water Systems 1002 (CEC) Controls and load 2/22/2013 Scaduto
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