Facilities & Experimental Support Group

Weekly work Schedule
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Carpenter
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Survey

Electrician
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Description

Remove deck over cable tray B.921 / G-2

Hand rail at 1004-A

Set up van

Anchor stands

Gates & handrails

Repair floor plates

Disc. Walkways

Repair opening - EEBA

Clean room A-3 - 919

Cathode cart

Zig-Zag

NSLS-II Survey

Emerg. Gen. 1002 & 1004
Misc. AGS/RHIC

Install 9" tray on Magnet stands
Electrical upgrade @ F21 / F22
Install new starts 912-A
1010-A/B grounding

1010-B run feed to H.V. Pnls.
1010 Run main feeds

1010-B run 480V feed to power supplies

racks
Outlet - Vac oven
Install SEM D.T. Sw. 912-A

Remove tray

Disconnect STAR main magnet motor

Install outlets 1010 IR
1010-B power AC unit

Nor. / Emerg. Power to target desk

circuits

Fan house chipmunk power
SEM motor connect

Circuit for water heater in 967
Remove B-prime beamline

PM cranes / manlifts / terex
ATF shield walls

STAR main magnet motor to 918
Move stand to 905 clean room
Move waste bins / survey
Steel yard

Remove steel

Remove pumps

Assist AGS

Week of:

Monday, April 08, 2013

Issue Date
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2/22/2013
8/24/2012
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Rigging
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Description

Assist 'M'

Move TK's & RB's

Remove tray / walkway

Test fixture / install plate
Install RF coax 1002-B

912 Mezzanine - remove cable
Set-up test splice

Remove B-prime beam line
Test and wire magnets
Deliver equipment

Disc. Hel. Piping

Klystron solenoid cables
Dismantle 48D48

E lens magnet klixons

Power supply mod's

Test 480 volt 30 amp breaker
Assist RF (Rich D. shift work)
Siemens programmimg
Siemens graphies (Yurii shift)

E lens power supplies restore to (ready
for service)

Tune jump rework electronics

Wiring for power supplies G16/17 &
H14/15

Westinghouse control and monitoring
wiring

E-len PLC testing (interlocks and power
supply operations)

E-lens graphies testing (interlocks and
power supply controls)

WATCH

Main Magnet Evap. 1-4 MNT. / Turn on
SEM install pump (912-A)

RFmG install choke cir. Pump

E-vap #6 repair

Main Magnet Evap. Pump repair
Controls repair

Turn on

925 test docks (2)

Ozone MNT.

Clean-up

Upgrade PLC display & history

SPIN Sw. over

Temp. senor repair

F/O plumbers hook-up cooling lines

STAR main magnet motor MNT.

Issue Date

4/5/2013
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Line Days Job Phase Serial Group Description Issue Date Originator
Code Number

144 RHIC  Maintenance 216 Water Systems 1002 (CEC) Controls and load 2/22/2013 Scaduto

145 m RHIC  Maintenance 45 Water Systems CEC chiller repair 4/5/2013 Pendzick
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