Facilities & Experimental Support Group

Weekly work Schedule Open JObS (by line) Monday, Augustvlv9e,62kOT;
Line Days Job Phase Serial Group Description Issue Date Originator
Code Number

9 |I| FES Exp. Constrct 8550 Carpenter Bldg. 967 4/12/2013 Pendzick
10 |I| FES Exp. Constrct 8598 Carpenter Remove tower #3 wall 7/19/2013 Pendzick
12 |I| G2 Dismantle 9671 Carpenter Remove control room 7/12/2013 Benante
13 | | PHNX  Exp. Constrct 9894 Carpenter Gates & handrails 3/1/2013 Phillips
14 |I| ATR Exp. Constrct 8588 Carpenter Seal ports 7/12/2013 Phillips
15 | | RHIC  Exp. Constrct 9473 Carpenter Repair floor plates 2/1/2013 Pendzick
16 STAR  Exp. Constrct 9709 Carpenter Extend hand rails 7/26/2013 Pendzick
28 T | | RHIC  Exp. Constrct 9713 Survey 2 o' clock port survey 8/9/2013 Pendzick
29 WT | \ CAD Exp. Constrct 71913 Survey 112 Mhz. cavity 7/19/2013 Pendzick
30 |[MTWTE| | NSLS  Exp. Constrct 1 Survey NSLS-II Survey 2/6/2009 Pendzick
31 Fl EBIS  Exp. Constrct 7122013 Survey Survey EBIS 7/12/2013 Pendzick
33 MTW | | ELEN  Construction 8845 Survey mag mesure set up 8/2/2013
38 MIWTE| | RHIC  Exp. Constrct 704 Electrician 1005-E tray 8/16/2013 Pendzick
39 ‘ wol o ‘ FES Maintenance 4942 Electrician PMs Emerg. Gen. 1002 & 1004 / cranes 5/28/2004 Pendzick
40 ‘MTW | \ CAD Miscellaneous 3434 Electrician Misc. AGS/RHIC 8/1/2003 Pendzick
41 |[MTWTE| | RHIC  Exp. Constrct 407 Electrician Sec.-12 add lighting 8/9/2013 Pendzick
42 | \ AGS Exp. Constrct 123 Electrician Electrical upgrade @ F21/ F22 2/3/2012 Pendzick
43 |[MTW | | AGS Exp. Constrct 512 Electrician Tray from access to center tray 7/12/2013 Pendzick

44 AGS Exp. Constrct 506 Electrician 929 upgrade pwr to benches 5/31/2013 Pendzick

45 | T TF| | AGS  Exp. Constrct 9813 Electrician Main magnet E-vap 1-4 disconnect spray 8/16/2013 Pendzick
pumps

46 [ AGS  Maintenance 604 Electrician 10th station pump #2 -parts 7/3/2013 Pendzick
47 ‘ TE| | ‘ AGS  Exp. Constrct 1003 Electrician 930 replace ats & pnl 6/14/2013 Pendzick
48 ‘ (. ‘ AGS  Exp. Constrct 910 Electrician 930 cooling tower 8/9/2013 Pendzick
49 ‘ [ ‘ AGS  Exp. Constrct 614 Electrician 919-B Relocate Elect. / Trailer 7/12/2013 Pendzick
50 ‘ (. ‘ AGS  Maintenance 1224 Electrician 1002 Maint. Issues 8/9/2013 Pendzick
51 TF| | AGS  Exp. Constrct 813 Electrician LINAC chipmonk 5/6, 6/7, 8/9 8/16/2013 Pendzick
52 |[MIWTF| | AGS  Exp. Constrct 103 Electrician atr replace dpdw 8/2/2013 Pendzick
53 Fl FES Exp. Constrct 9810 Electrician Supply emerg. Power to PA racks 8/9/2013 Pendzick
54 [ FES Exp. Constrct 9172 Electrician Nor. / Emerg. Power to target desk 4/6/2012 Pendzick
circuits

55 ‘ [ ‘ RHIC  Exp. Constrct 516 Electrician 1004 tray 899 to IR port 8/16/2013 Pendzick
56 | \ RHIC  Exp. Constrct 9711 Electrician Electric carts 7/26/2013 Pendzick
57 ‘ [ ‘ CEC Exp. Constrct 9642 Electrician Resume outdoor cable tray installation 6/7/2013 Folz

58 M [ STAR  Exp. Constrct 8737 Electrician Vac-plug & Ext.-cord 8/16/2013 Pendzick
59 | TWIF| | AGS  Construction 8390 Rigging Remove B-prime beamline (HP) 11/16/2012 Pendzick
60 CAD  Exp. Constrct 9534 Rigging Move PS from 974 to 912 test dock 8/16/2013 Pendzick
61 M | | AGS Exp. Constrct 8658 Rigging Remove bearings from 928 8/16/2013 Pendzick
62 m STAR  Exp. Constrct 9764 Rigging STAR crane bolts 8/16/2013 Pendzick
63 ‘ wol o ‘ FES Exp. Constrct 6282013 Rigging Crane PM's 6/28/2013 Pendzick
64 (. AGS  Exp. Constrct 8657 Rigging Remove C6 C8 beam stop 8/9/2013 Pendzick
65 ‘ [ ‘ FES  Exp. Constrct 9568 Rigging Steel yard 3/29/2013 Pendzick
66 | \ FES Dismantle 8578 Rigging Load G-2 Refrig. 7/19/2013 Pendzick
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Job
Code
AGS

AGS
RHIC
FES
RHIC
CEC
ATR
ATR
ECX
ELNS
NSRL
FES
FES
ELNS
AGS
MCR
AGS
LNAC
CAD
AGS
ELNS
CAD
AGS
FES
ELNS
CAD
FES
AGS
AGS
AGS
AGS
ELNS
AGS
AGS
AGS
RMD
CAD
AGS
CEC
AGS
NSRL
AGS
AGS
AGS

Phase

Dismantle
Exp. Constrct
Exp. Constrct
Exp. Constrct
Maintenance
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Miscellaneous
Dismantle
Dismantle
Construction
Construction
Construction
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Construction
Exp. Constrct
Exp. Constrct
Maintenance
Exp. Constrct
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Construction
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Serial
Number
22213

71913
9760
9762
9815
9814
8583
8730
8626
9761
7338
8536
8641
8846
8879
8491
8727
8840
8213
4617
8847
8361
8849
8561
8841
9682

523
81
810
1221
813
507
610
811
711
509
107
812
810
217
811
703
74
79

Group

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Remove pumps

Assist AGS

PHENIX shielding

Load J-lab trucks

Rig air compressor

Scissor lift to 1002

Assist Electricians

ATR Check out

Assemle butter dish

Yellow solenoid hook-up
Test Co2 monitors

Sort cables

cut stands

p.s mods

tune jump mods

MCR - PA remove white noise
Tune jump PS inspection
LINAC OPPIS phase 2

Build chassis - Ba jon

Assist RF (Rich D. shift work)
ps mod klixons

Assist Instrumentation
Tune jump reg. timimg card
Set up chiller test area

Mod power supply boards
assist controls group
WATCH

replace hoses linac

AGS ring replace defective valve

RFMG install choke cir. Pump

M.M. ring repair flange conections

h/w mps sig at 1010

Main Magnet E-vap cooler #3 repair

LINAC remove HEBT

LINAC pump repair

905 DI

Upgrade PLC display & history
ATR cooling H/U (old SEM)
H/U He Comp. / amplifier

Temp. sensor repair

Start-up / shut-down NSRL system

LINAC cavity PLC repair
TWR 7 cleaning

Grease motors

Issue Date

2/22/2013
7/19/2013
8/16/2013
8/16/2013
8/16/2013
8/16/2013
7/12/2013
7/12/2013
5/3/2013
8/16/2013
8/16/2013
4/26/2013
5/24/2013
8/2/2013
7/3/2013
8/2/2013
7/12/2013
7/26/2013
8/16/2013
3/21/2008
8/2/2013
8/16/2013
8/9/2013
8/16/2013
7/26/2013
6/14/2013
5/18/2007
8/2/2013
8/16/2013
12/21/2012
8/16/2013
5/10/2013
6/28/2013
8/16/2013
7/26/2013
5/17/2013
1/11/2013
8/16/2013
8/9/2013
2/22/2013
8/9/2013
7/3/2013
7/3/2013
7/12/2013

Originator

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Folz
Phillips
Phillips
Phillips
Phillips
Pearson
Pendzick
Pendzick
Rosas
Pendzick
Ingrassia
Pendzick
Rosas
BalJon
Zaltsman
Rosas
Pendzick
Rosas
Pendzick
Rosas
Pendzick
Scaduto
Pendzick
Pendzick
Scaduto
Pendzick
Scaduto
Scaduto
Pendzick
Pendzick
Scaduto
Scaduto
Pendzick
Folz
Scaduto
Pearson
Scaduto
Pendzick
Pendzick
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