Facilities & Experimental Support Group
Weekly work Schedule
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Job
Code
RHIC

CEC
ECX
FES
FES
RHIC
G2
PHNX
PHNX
PHNX
STAR
AGS
RHIC
CAD
NSLS
EBIS
ELNS
RHIC
FES
CAD
AGS
AGS
RHIC
RHIC
AGS

AGS
AGS
AGS
AGS
AGS
AGS
FES
FES

RHIC
RHIC
CEC
CAD
AGS
RHIC
RHIC
G2

Phase

Construction
Construction
Construction
Exp. Constrct
Exp. Constrct
Construction
Dismantle
Exp. Constrct
Construction
Construction
Exp. Constrct
Construction
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Construction
Exp. Constrct
Maintenance
Miscellaneous
Construction
Exp. Constrct
Construction
Construction

Exp. Constrct

Maintenance
Exp. Constrct
Exp. Constrct
Maintenance
Exp. Constrct
Exp. Constrct
Exp. Constrct

Exp. Constrct

Exp. Constrct
Exp. Constrct
Exp. Constrct
Construction
Construction
Construction
Construction

Dismantle

Serial
Number
9768

9770
9776
8550
8598
9774
9671
9894
9773
9772
9709
9838
9713

71913
1

7122013

8845
704
4942
3434
605
123
615
808
9813

604
1003
614
1224
813
103
9810
9172

516
9711
9642

8302013
8390
9766
9767
8567

Open Jobs pyline)

Group

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Survey

Survey

Survey

Survey

Survey

Survey

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician

Electrician

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician

Electrician

Electrician
Electrician
Electrician
Rigging
Rigging
Rigging
Rigging
Rigging

Description

Remove hand rail 1004 IR (56 MHz)
1002 bolt deck plate

Anchor stands

Bldg. 967

Remove tower #3 wall
Remove ODH barrier

Remove control room

Gates & handrails

Mu Magnet scafolding remove
Station 1 scafold mod.

Extend hand rails

Survey D5

2 o' clock port survey

112 Mhz. cavity

NSLS-II Survey

Survey EBIS

mag mesure set up

1005-E tray

PMs Emerg. Gen. 1002 & 1004 / cranes
Misc. AGS/RHIC

H10 replace trans.

Electrical upgrade @ F21 / F22
1002 ODH alarms

Sec. 4 & 11 move tray

Main magnet E-vap 1-4 disconnect spray
pumps

10th station pump #2 -parts

930 replace ats & pnl

919-B Relocate Elect. / Trailer
1002 Maint. Issues

LINAC chipmonk 5/6, 6/7, 8/9
atr replace dp4w

Supply emerg. Power to PA racks

Nor. / Emerg. Power to target desk
circuits

1004 tray 899 to IR port

Electric carts

Resume outdoor cable tray installation
Move lifts

Remove B-prime beamline (HP)

1004 shielding

1004 IR block (56 MHz)

Move table, clean room, chambers

Issue Date

8/30/2013
8/30/2013
8/30/2013
4/12/2013
7/19/2013
8/30/2013
7/12/2013

3/1/2013
8/30/2013
8/30/2013
7/26/2013
8/30/2013

8/9/2013
7/19/2013

2/6/2009
7/12/2013

8/2/2013
8/16/2013
5/28/2004

8/1/2003
8/30/2013

2/3/2012
8/30/2013
8/30/2013
8/16/2013

7/3/2013
6/14/2013
7/12/2013

8/9/2013
8/16/2013

8/2/2013

8/9/2013

4/6/2012

8/16/2013
7/26/2013
6/7/2013
8/30/2013
11/16/2012
8/30/2013
8/30/2013
8/30/2013

Week of:

Monday, September 02, 2013

Originator

Pendzick
Folz
Phillips
Pendzick
Pendzick
Pendzick
Benante
Phillips
Phillips
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick

Pendzick
Pendzick
Folz

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick

Page 1 of 3



Line Days Job
Code

63 (. FES
64 [ AGS
65 (. FES
66| T | | RHIC
67 (. AGS
68 [ AGS
69 WTF | \ RHIC
70 F| | CEC
71 | \ RHIC
72/ T | | | PHNX

73 El| FES

74 [ ATR
75 T AGS
88| TWIF| | | STAR
89 \ WIE] | ATR
90 | 1| Eex
91\ (. ELNS
92 | |1 Ecx
93| W I | AGS

o4

95 T | | FES
97 I FES
98 | | ELNS
99| WIF| | | AGS
102 | | MCR
103 TFI | | ELNs
104 TFl | NSRL
105 | TWIF| | AGS
106 TWTF| | LNAC
107 I CAD
108 TWTE| | AGS
109 | S
110\ Lo CAD
111 | | I | aes
112 ™ || CEC
113 I ELNS
115 TWTF| | CAD

126

129 | AGS
130 | | 1| Aes
131 | I ELNS
132 TWT | | | AGS
133 | WIF| | AGS
134 | FIl | | NsRL
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Phase

Exp. Constrct
Exp. Constrct
Exp. Constrct
Construction
Dismantle

Exp. Constrct
Exp. Constrct
Construction
Maintenance
Construction
Construction
Exp. Constrct

Dismantle

Construction
Exp. Constrct
Exp. Constrct
Construction
Construction
Construction
Dismantle

Construction
Dismantle

Construction
Construction
Construction
Construction
Construction
Construction
Exp. Constrct
Exp. Constrct
Exp. Constrct
Construction
Exp. Constrct
Exp. Constrct
Construction
Exp. Constrct
Maintenance
Maintenance
Maintenance
Maintenance
Construction
Maintenance
Maintenance

Maintenance

Serial
Number
6282013

8657
9568
8856
22213
71913
9760
9769
9815
9775
9841
8583
9817

8733
8730
8626
9771
9840
8659
8536
8861
8641
8846
8879
8491
8857
8361
8857
8840
8213
4617
8847
8361
8849
9777
8841
9682
523
1221
813
507
91
610
92

Group

Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging

Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems

Water Systems

Water Systems

Water Systems

Water Systems

Water Systems

Water Systems

Description

Crane PM's

Remove C6 C8 beam stop
Steel yard

Remove space frame
Remove pumps

Assist AGS

PHENIX shielding

Move cathode cart 905 to 1002
Rig air compressor
Yellow sub. & block
Repair lift

Assist Electricians

Load intermodal in 974 / load waste @

912

MTD install

ATR Check out

Assemle butter dish

Yellow magnet cover
Install stand / fab plate
assist with waste

Sort cables

Man lift training

cut stands

p.s mods

tune jump mods

MCR - PA remove white noise
E-lens power supply testing
White sheets (testing)

tune jmp. PS mods

LINAC OPPIS phase 2

Build chassis - Ba jon

Assist RF

ps mod klixons

Assist Instrumentation (shift work Joe D.)

Tune jump reg. timimg card
Accelerometer

Mod power supply boards

assist controls group

WATCH

RFMG install choke cir. Pump

M.M. ring repair flange conections
h/w mps sig at 1010

LINAC / Booster - Maint.

Main Magnet E-vap cooler #3 repair

NSRL Twr. Pump repair

Issue Date

6/28/2013

8/9/2013
3/29/2013
8/30/2013
2/22/2013
7/19/2013
8/16/2013
8/30/2013
8/16/2013
8/30/2013
8/30/2013
7/12/2013
8/30/2013

8/30/2013
7/12/2013
5/3/2013
8/30/2013
8/30/2013
8/23/2013
4/26/2013
8/30/2013
5/24/2013
8/2/2013
7/3/2013
8/2/2013
8/30/2013
8/30/2013
8/23/2013
7/26/2013
8/16/2013
3/21/2008
8/2/2013
8/16/2013
8/9/2013
8/30/2013
7/26/2013
6/14/2013
5/18/2007
12/21/2012
8/16/2013
5/10/2013
8/30/2013
6/28/2013
8/30/2013

Originator

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Folz
Pendzick
Phillips
Pendzick
Phillips
Pendzick

Pendzick
Phillips
Phillips
Phillips
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Rosas
Pendzick
Ingrassia
Rosas
Pearson
Pendzick
Rosas
BaJon
Zaltsman
Rosas
Pendzick
Rosas
Folz
Rosas
Pendzick
Scaduto
Scaduto
Pendzick
Scaduto
Pendzick
Scaduto

Pearson
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Job
Code
AGS

RHIC
RMD
CAD
AGS
RHIC
AGS
AGS
AGS
AGS

Phase

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Serial
Number
711

93
509
107
812

94
217
703

74

79

Group

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

LINAC pump repair

Disc. RF piping @ 1004

905 DI

Upgrade PLC display & history
ATR cooling H/U (old SEM)
Turn on system FPQ / 1010
Temp. sensor repair

LINAC cavity PLC repair

TWR 7 cleaning

Grease motors

Issue Date

7/26/2013
8/30/2013
5/17/2013
1/11/2013
8/16/2013
8/30/2013
2/22/2013

7/3/2013

7/3/2013
7/12/2013

Originator

Pendzick
Pendzick
Scaduto
Scaduto
Pendzick
Pendzick
Scaduto
Scaduto
Pendzick
Pendzick
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