
Open Jobs (by line)
Week of:

Monday, August 12, 2013

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 9751 remove hand rail 8/2/2013 Rosas5  T   |  |  ELNS Carpenter

Construction 9753 anchor stand 8/2/20136  T   |  |  ELEN Carpenter

Exp. Constrct 8550 Bldg. 967 4/12/2013 Pendzick9      |  |  FES Carpenter

Exp. Constrct 8598 Remove tower #3 wall 7/19/2013 Pendzick10      |  |  FES Carpenter

Dismantle 9671 Remove control room 7/12/2013 Benante12      |  |  G2 Carpenter

Exp. Constrct 9894 Gates & handrails 3/1/2013 Phillips13      |  |  PHNX Carpenter

Exp. Constrct 8588 Seal ports 7/12/2013 Phillips14      |  |  ATR Carpenter

Exp. Constrct 9473 Repair floor plates 2/1/2013 Pendzick15      |  |  RHIC Carpenter

Exp. Constrct 9709 Extend hand rails 7/26/2013 Pendzick16   WTF|  |  STAR Carpenter

Exp. Constrct 9713 2 o' clock port survey 8/9/2013 Pendzick28    T |  |  RHIC Survey

Exp. Constrct 71913 112 Mhz. cavity 7/19/2013 Pendzick29   WT |  |  CAD Survey

Exp. Constrct 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Exp. Constrct 7122013 Survey EBIS 7/12/2013 Pendzick31     F|  |  EBIS Survey

Construction 8845 mag mesure set up 8/2/201333 MTW  |  |  ELEN Survey

Maintenance 4942 PMs  Emerg. Gen. 912-A / cranes 5/28/2004 Pendzick39 MTW  |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Exp. Constrct 407 Sec.-12 add lighting 8/9/2013 Pendzick41  TWTF|  |  RHIC Electrician

Exp. Constrct 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Exp. Constrct 512 Tray from access to center tray 7/12/2013 Pendzick43 MTW  |  |  AGS Electrician

Exp. Constrct 506 929 upgrade pwr to benches 5/31/2013 Pendzick44 MTWTF|  |  AGS Electrician

Exp. Constrct 705 Sec.-5 tray 7/26/2013 Pendzick45 MTWTF|  |  RHIC Electrician

Maintenance 604 10th station pump #2 -parts 7/3/2013 Pendzick46      |  |  AGS Electrician

Exp. Constrct 1003 930 replace ats & pnl 6/14/2013 Pendzick47    TF|  |  AGS Electrician

Exp. Constrct 910 930 cooling tower 8/9/2013 Pendzick48      |  |  AGS Electrician

Exp. Constrct 614 919-B Relocate Elect. / Trailer 7/12/2013 Pendzick49      |  |  AGS Electrician

Maintenance 1224 1002 Maint. Issues 8/9/2013 Pendzick50    TF|  |  AGS Electrician

Exp. Constrct 103 atr replace dp4w 8/2/2013 Pendzick52 MTWTF|  |  AGS Electrician

Exp. Constrct 9810 Supply emerg. Power to PA racks 8/9/2013 Pendzick53  T   |  |  FES Electrician

Exp. Constrct 9172 Nor. / Emerg. Power to target desk 
circuits

4/6/2012 Pendzick54 M    |  |  FES Electrician

Exp. Constrct 814 Fan house chipmunk power 10/19/2012 Pendzick55      |  |  AGS Electrician

Exp. Constrct 9711 Electric carts 7/26/2013 Pendzick56      |  |  RHIC Electrician

Exp. Constrct 9642 Resume outdoor cable tray installation 6/7/2013 Folz57      |  |  CEC Electrician

Exp. Constrct 9817 Move reels to Sub. M.G. from 918 8/9/2013 Pendzick58 M    |  |  AGS Rigging

Construction 8390 Remove B-prime beamline  (HP) 11/16/2012 Pendzick59 M WTF|  |  AGS Rigging

Exp. Constrct 9759 Move shield blocks @ 1002 8/9/2013 Pendzick60  T   |  |  RHIC Rigging

Exp. Constrct 9714 Reconfigure ZDC area shieling 8/9/2013 Pendzick62   WTF|  |  RHIC Rigging

Exp. Constrct 6282013 Crane PM's 6/28/2013 Pendzick63      |  |  FES Rigging

Exp. Constrct 8657 Remove C6 C8 beam stop 8/9/2013 Pendzick64      |  |  AGS Rigging

Exp. Constrct 9568 Steel yard 3/29/2013 Pendzick65      |  |  FES Rigging

Dismantle 8578 Load G-2 Refrig. 7/19/2013 Pendzick66      |  |  FES Rigging

Dismantle 22213 Remove pumps 2/22/2013 Pendzick67      |  |  AGS Rigging

Exp. Constrct 71913 Assist AGS 7/19/2013 Pendzick68  T   |  |  AGS Rigging
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Exp. Constrct 9750 EBIS solenoid and granet table 8/2/2013 Rosas70  T   |  |  ELNS Rigging

Miscellaneous 8848 P/U spreader bar parts / EBIS parts 8/9/2013 Pendzick71 M    |  |  FES Rigging

Exp. Constrct 9712 Crane rail repair 8/9/2013 Pendzick72  T   |  |  STAR Rigging

Exp. Constrct 8583 Assist Electricians 7/12/2013 Phillips74      |  |  ATR Rigging

Exp. Constrct 9702 Assemble magnets 8/9/2013 Phillips86  TW  |  |  ECX Mechanical Tech

Exp. Constrct 9703 Per-assemble beam dump 8/9/2013 Phillips87    TF|  |  ECX Mechanical Tech

Exp. Constrct 8655 Remove unistrut from B-line 7/26/2013 Pendzick88 M    |  |  AGS Mechanical Tech

Exp. Constrct 8730 ATR Check out 7/12/2013 Phillips89  TW  |  |  ATR Mechanical Tech

Construction 8626 assemble butter dish 5/3/2013 Phillips90      |  |  ECX Mechanical Tech

Dismantle 9715 Clear control room 8/9/2013 Pendzick91   WT |  |  G2 Mechanical Tech

Dismantle 8536 Sort cables 4/26/2013 Pendzick94 MTWT |  |  FES Mechanical Tech

Exp. Constrct 7336 D & T beam plug 8/9/2013 Pearson95 MT   |  |  NSRL Mechanical Tech

Exp. Constrct 7337 Modify large incubator 8/9/2013 Pearson96  T   |  |  NSRL Mechanical Tech

Dismantle 8641 cut stands 5/24/2013 Pendzick97      |  |  FES Mechanical Tech

Construction 8846 p.s mods 8/2/2013 Rosas98      |  |  ELNS Mechanical Tech

Construction 8879 tune jump mods 7/3/2013 Pendzick99 MTWTF|  |  AGS Mechanical Tech

Maintenance 8678 Repair camera (Tim shift work) 6/21/2013 Pendzick101      |  |  CAD Electronic Service

Construction 8491 MCR - PA remove white noise 8/2/2013 Ingrassia102    TF|  |  MCR Electronic Service

Maintenance 9811 RD1 & 2 reg. checks 8/9/2013 Funaro103   WTF|  |  NSRL Electronic Service

Construction 8729 NEBA crane 8/2/2013 Pendzick104  T   |  |  FES Electronic Service

Exp. Constrct 8727 Tune jump PS inspection 7/12/2013 Pendzick105      |  |  AGS Electronic Service

Exp. Constrct 8840 LINAC OPPIS phase 2 7/26/2013 Rosas106 MTWTF|  |  LNAC Electronic Service

Exp. Constrct 4617 Assist RF (Rich D. shift work) 3/21/2008 Zaltsman108      |  |  AGS Electronic Service

Construction 8847 ps mod klixons 8/2/2013 Rosas109      |  |  ELNS Electronic Service

Exp. Constrct 8849
Tune jump reg. timimg card

8/9/2013 Rosas111 MTWTF|  |  AGS Electronic 
Services

Exp. Constrct 8841 Mod power supply boards 7/26/2013 Rosas113      |  |  ELNS Electronic Service

Maintenance 9682 assist controls group 6/14/2013 Pendzick115 MTWTF|  |  CAD Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 81 replace hoses linac 8/2/2013 Pendzick127 MTWTF|  |  AGS Water Systems

Maintenance 1221 RFMG install choke cir. Pump 12/21/2012 Scaduto129      |  |  AGS Water Systems

Maintenance 85 RFPA Evp. Cooler pump repair 8/9/2013 Pendzick130      |  |  AGS Water Systems

Construction 507 h/w mps sig at 1010 5/10/2013 Scaduto131      |  |  ELNS Water Systems

Construction 86 install air tank 8/2/2013132 M    |  |  ERL Water Systems

Maintenance 610 Main Magnet E-vap cooler #3 repair 6/28/2013 Scaduto133    TF|  |  AGS Water Systems

Maintenance 87 RFPA TCV maint. 8/9/2013 Pendzick134   W  |  |  AGS Water Systems

Maintenance 711 LINAC pump repair 7/26/2013 Pendzick135 MT   |  |  AGS Water Systems

Maintenance 88 Install tower 3 check valve 8/9/2013 Phillips136   W  |  |  ECX Water Systems

Maintenance 509 905 DI 5/17/2013 Scaduto137      |  |  RMD Water Systems

Maintenance 107 Upgrade PLC display & history 1/11/2013 Scaduto138 MTWTF|  |  CAD Water Systems

Maintenance 89 Start-up /  shutdown 1002 system 8/9/2013 Pendzick139 M   F|  |  RHIC Water Systems

Maintenance 810 H/U He Comp. / amplifier 8/9/2013 Folz140  TW  |  |  CEC Water Systems

Maintenance 217 Temp. sensor repair 2/22/2013 Scaduto141    T |  |  AGS Water Systems

Maintenance 811 Start-up / shut-down NSRL system 8/9/2013 Pearson142 M W  |  |  NSRL Water Systems

Maintenance 703 LINAC cavity PLC repair 7/3/2013 Scaduto143 MTWTF|  |  AGS Water Systems
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Maintenance 74 TWR 7 cleaning 7/3/2013 Pendzick144 MTWTF|  |  AGS Water Systems

Maintenance 79 Grease motors 7/12/2013 Pendzick146      |  |  AGS Water Systems

Construction 82 replace modulator 8/2/2013 Pendzick147  T   |  |  RHIC Water Systems

Construction 83 1004 pump maint. 8/2/2013 Pendzick148    TF|  |  RHIC Water Systems
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