
Open Jobs
Week of:

Monday, December 16, 2013

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 1026 qhs platform 12/13/2013 Pendzick6      |  |  RHIC Carpenter

Construction 9910 anchor stands 12/6/2013 Folz7 M    |  |  CEC Carpenter

Construction 1017 qhs platform finish 12/13/2013 Folz8      |  |  CEC Carpenter

Construction 9014 Patch hold  at 928 11/8/2013 Pendzick9     F|  |  FES Carpenter

Construction 1182013 Close holes target building 11/8/2013 Pendzick11      |  |  FES Carpenter

Construction 11152013 Assemble clean room 11/15/2013 Pendzick13      |  |  FES Carpenter

Construction 9862 Secure platform 11/22/2013 Pendzick14      |  |  FES Carpenter

Construction 9709 Extend hand rails 7/26/2013 Pendzick16    TF|  |  STAR Carpenter

Construction 8946 Handrails and decking 10/25/2013 Phillips17   W  |  |  PHNX Carpenter

Construction 8946 grating  OT 12/6/2013 Phillips18      |  |  PHNX Carpenter

Construction 1009 remove scafold 12/6/2013 Phillips19  T  F|  |  PHNX Carpenter

Construction 9838 Survey D15 8/30/2013 Pendzick27      |  |  AGS Survey

Construction 9896 Solenoid survey 11/1/2013 Phillips28 M    |  |  ELNS Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Construction 7122013 Survey EBIS 7/12/2013 Pendzick31   W F|  |  EBIS Survey

Maintenance 8568 Disc. / hook-up 1004D AC 10/25/2013 Pendzick38    T |  |  RHIC Electrician

Maintenance 4942 PMs  Emerg. Gen. 1000-P & 1005-S 5/28/2004 Pendzick39     F|  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Construction 104 ATR - DP3W installation 11/8/2013 Pendzick43 MTWTF|  |  AGS Electrician

Construction 1112 928 pwr pump 12/13/2013 Pendzick44 MTWTF|  |  AGS Electrician

Construction 819 930 light plug door 12/6/2013 Pendzick46 MT   |  |  RHIC Electrician

Construction 509 inst 400 amp DS 12/6/2013 Pendzick47 MT   |  |  AGS Electrician

Construction 1025 Lights in PHENIX rack room 10/25/2013 Pendzick48 MTW  |  |  RHIC Electrician

Construction 517 B899-208 power 11/1/2013 Pendzick49   WTF|  |  RHIC Electrician

Maintenance 9037 wire mm motor 12/13/2013 Pendzick50    T |  |  AGS Electrician

Construction 1003 913 shut down/ pm's 12/13/2013 Pendzick51      |  |  AGS Electrician

Construction 103 ATR replace DP4W - Elect. 8/2/2013 Pendzick52      |  |  AGS Electrician

Construction 9810 Supply emerg. Power to PA racks 8/9/2013 Pendzick53      |  |  FES Electrician

Construction 9946 eeba crane repair 12/6/2013 Pendzick54 M    |  |  FES Electrician

Construction 516 1004 tray 899 to IR port 8/16/2013 Pendzick55 MT   |  |  RHIC Electrician

Construction 9711 Electric carts 7/26/2013 Pendzick56      |  |  RHIC Electrician

Construction 1211 inst new trans. 12/13/2013 Pendzick57      |  |  EBIS Electrician

Construction 9887 Install tray in tunnel 10/18/2013 Folz58 MTWTF|  |  CEC Electrician

Construction 8390 Remove B-prime beamline  (HP) 11/16/2012 Pendzick59      |  |  AGS Rigging

Construction 9924 cart 905 to 1002 12/6/2013 Folz60 M    |  |  CEC Rigging

Construction manlift moves 12/13/2013 Pendzick61      |  |  FES Rigging

Construction 1022 assist welder 12/13/2013 Pendzick62 MT   |  |  BLIP Rigging

Construction 6282013 Crane PM's 6/28/2013 Pendzick63 MT TF|  |  FES Rigging

Construction 8657 Remove C6C8 beam stop (must sign 
RWP)

8/9/2013 Pendzick64      |  |  AGS Rigging

Construction 1013 test bolts 12/6/2013 Pendzick66   W  |  |  FES Rigging
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Construction 9904 Shielding mod's 11/8/2013 Pendzick67  TWTF|  |  RHIC Rigging

Construction 8919 assist ags 12/6/2013 Pendzick68      |  |  AGS Rigging

Construction 1014 install cos c's 12/6/2013 Phillips69 M    |  |  ECX Rigging

Construction 9922 unload laser bld. 11/27/2013 Folz70     F|  |  CEC Rigging

Construction 1025 install qhs 12/13/2013 Pendzick72    T |  |  RHIC Rigging

Dismantle 9021 remove steel 974 12/6/2013 Pendzick73   W  |  |  FES Rigging

Construction 1018 move cavity 12/6/2013 Phillips74  T   |  |  ECX Rigging

Maintenance 9038 mm motor to 911 12/13/2013 Pendzick75 M    |  |  AGS Rigging

Construction 1012 rig blue solenoid 12/6/2013 Rosas78  T   |  |  ELNS Rigging

Construction 9706 peranent mags 12/6/2013 Pendzick83 MTWT |  |  AGS Mechanical Tech

Dismantle 8974 col. L 20 12/6/2013 Pendzick84      |  |  AGS Mechanical Tech

Construction 9907 RF coax / WG ends / RF test 11/15/2013 Folz85   W  |  |  CEC Mechanical Tech

Construction 9909 Install stands 11/15/2013 Folz86  T   |  |  CEC Mechanical Tech

Construction 8940 Unstack H-Cal 10/18/2013 Folz87      |  |  ANDY Mechanical Tech

Construction 1011 modify locks 12/6/2013 Rosas88    TF|  |  ELNS Mechanical Tech

Construction 1023 fab holder 12/13/2013 Pendzick90    T |  |  BLIP Mechanical Tech

Construction 9917 Preform flow test 11/22/2013 Folz91  T   |  |  CEC Mechanical Tech

Construction 1027 cables/ blanking plate 12/13/2013 Phillips92 M    |  |  ECX Mechanical Tech

Construction 1019 fab shield 12/6/2013 Pendzick93 M    |  |  BLIP Mechanical Tech

Construction 9033 remove equip. 11/27/2013 Folz94 M    |  |  ATR Mechanical Tech

Dismantle 9931 Clear 919 10/25/2013 Pendzick95      |  |  G2 Mechanical Tech

Construction 1004 replace hoses 12/13/2013 Folz96 MTWTF|  |  ATR Mechanical Tech

Construction 1006 mod kirk locks 12/13/201397     F|  |  ELEN Mechanical Tech

Construction 8846 E-len power supply mods 8/2/2013 Rosas98      |  |  ELNS Mechanical Tech

Construction 9024 White sheets 11/15/2013 Phillips99 MTWTF|  |  ATR Mechanical Tech

Construction 8943 Mod's power supply 30-9 10/25/2013 Rosas100      |  |  ATR Mechanical Tech

Construction 8921 Modify power supply 30-9 10/25/2013 Rosas103 MTWTF|  |OT ATR Electronic Service

Construction 8857 Tune Jump Power supply  mods 8/23/2013 Rosas105      |  |OT AGS Electronic Service

Construction 9010 Mod. Firing boards 11/8/2013 Phillips106      |  |OT PHNX Electronic Service

Maintenance 9022 White sheet testing 11/15/2013 Phillips107 MTWTF|  |  ATR Electronic Service

Construction 4617 Assist RF (Rich shift work) 3/21/2008 Zaltsman108      |  |  AGS Electronic Service

Construction 8361 Assist Instrumentation 8/16/2013 Pendzick110      |  |  CAD Electronic Service

Construction 8849 Tune Jump reg. timimg card 8/9/2013 Rosas111      |  |  AGS Electronic Service

Construction 8743 Issue tracetek in gas room 11/22/2013 Pendzick112      |  |  STAR Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Dismantle 1201 pump repair 12/6/2013 Pendzick129      |  |  RHIC Water Systems

Maintenance 1012 Station 10 repaires LINAC 10/25/2013 Pendzick130      |  |  AGS Water Systems

Construction 507 Hook up MPS sig at 1010 5/10/2013 Scaduto131      |  |  ELNS Water Systems

Maintenance 610 Main Magnet E-vap cooler #3 repair 6/28/2013 Scaduto133      |  |  AGS Water Systems

Maintenance 111 RFMG control up grade 11/1/2013 Pendzick134 MTWTF|  |  AGS Water Systems

Maintenance 107 Tower 3 pump installation 10/25/2013 Phillips135      |  |  ECX Water Systems

Maintenance 97 928 chiller installation 9/6/2013 Pendzick136      |  |  AGS Water Systems

Maintenance 101 1004 / 1002 piping installation 10/18/2013 Pendzick137 MTWTF|  |  RHIC Water Systems

Maintenance 107 Upgrade PLC display & history 1/11/2013 Scaduto138      |  |  CAD Water Systems

Maintenance 1204 winter check list 12/6/2013 Pendzick140 MTWTF|  |  AGS Water Systems
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Maintenance 108 Clean out tower @ 1010 10/25/2013 Pendzick141      |  |  RHIC Water Systems

Maintenance 924 RFmG rectifier pump repair 9/27/2013 Pendzick142      |  |  AGS Water Systems

Maintenance 109 AGS main magnet pump repair 10/25/2013 Pendzick143   W  |  |  AGS Water Systems

Maintenance 1010 Fill DI cartridges 10/25/2013 Pendzick144      |  |  AGS Water Systems

Maintenance 915 Hook up AC unit 9/13/2013 Phillips145      |  |  ECX Water Systems

Maintenance 79 Grease motors 7/12/2013 Pendzick146      |  |  AGS Water Systems

Maintenance 1114 linac cavity 11/27/2013 Pendzick147      |  |  AGS Water Systems

Maintenance 1013 Tower 3 piping 10/25/2013 Phillips148      |  |  ECX Water Systems

Maintenance 1117 ERL monitors 11/27/2013 Phillips151      |  |  ECX Water Systems
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