Facilities & Experimental Support Group
Weekly work Schedule
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Job
Code
CEC

CEC
RHIC
FES
FES
FES
ECX
FES
FES
ECX
STAR
PHNX
PHNX
CEC
AGS
ELNS
CAD
NSLS
EBIS
RMD
FES
RHIC
FES
CAD
AGS
AGS
AGS
RHIC
RHIC
AGS
BLIP
RHIC
RHIC
RHIC
AGS
FES
RHIC
RHIC
CEC
AGS
CEC
FES
BLIP

Phase

Construction
Construction
Construction
Construction
Dismantle
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Maintenance
Maintenance
Miscellaneous
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Construction

Open Jobs

Serial
Number
9921

9910
9913
9014
9940

1182013
9018

11152013
9862
9914
9709
8946
9895
9020
9838
9896

71913
1
7122013

11222013
8923
8568
4942
3434

703
123
104
1111
1103
1112
8971
1025
517
8967
103
9810
516
9711
9887
8390
9034

10252013

9920

Group

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Survey

Survey

Survey

Survey

Survey

Survey

Survey

Survey

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Rigging

Rigging

Rigging

Rigging

Description

112 platform (OT)
Anchor stands

Install 1007 ODH barrier
Patch hold at 928
Remove AC units

Close holes target building
Build crate

Assemble clean room
Secure platform

Install Kirks

Extend hand rails
Handrails and decking
VTX / FVTX survey

CEC beamline

Survey D15

Solenoid survey

112 Mhz. cavity

NSLS-1I Survey

Survey EBIS

LHC Survey

Hook up tower 3 motor

Disc. / hook-up 1004D AC

PMs Emerg. Gen. 1000-P & 1005-S

Misc. AGS/RHIC

Replace rusted tray arms (912)
Electrical upgrade @ F21/ F22
ATR - DP3W installation

1010 cryo pwr

1002B chromalux pwr

928 cir pump & heater

931 heat trace

Lights in PHENIX rack room
B899-208 power

1010 IR lighting

ATR replace DP4W - Elect.
Supply emerg. Power to PA racks
1004 tray 899 to IR port

Electric carts

Install tray in tunnel

Remove B-prime beamline (HP)
pipe 1002

Move manlift

unload truck

Week of:

Monday, December 02, 2013

Issue Date

11/27/2013
11/15/2013
11/22/2013
11/8/2013
11/15/2013
11/8/2013
11/15/2013
11/15/2013
11/22/2013
11/22/2013
7/26/2013
10/25/2013
11/1/2013
11/15/2013
8/30/2013
11/1/2013
7/19/2013
2/6/2009
7/12/2013
11/22/2013
10/25/2013
10/25/2013
5/28/2004
8/1/2003
9/6/2013
2/3/2012
11/8/2013
11/27/2013
11/27/2013
11/27/2013
11/22/2013
10/25/2013
11/1/2013
11/15/2013
8/2/2013
8/9/2013
8/16/2013
7/26/2013
10/18/2013
11/16/2012
11/27/2013
10/25/2013
11/27/2013

Originator

Folz
Folz
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Phillips
Pendzick
Phillips
Phillips
Folz
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Folz
Pendzick
Folz
Pendzick
Pendzick
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Line Days Job
Code
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Phase

Construction

Construction

Construction
Construction
Construction
Construction
Construction
Construction
Dismantle

Maintenance
Dismantle

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Dismantle

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Construction
Construction
Construction
Construction
Construction

Construction

Maintenance

Maintenance

Serial
Number
6282013

8657

8575
9918
9904
71913
9919
9922
9939
8563
9021
9025
9025
9942
9907
9909
8940
9932
9943
7840
9917
9030
9864
9033
9931
9705
8846
9024
8943
9852
8921
9032
8857
9010
9022
4617
8939
8361
8849
8743
8912

523
1221

Group

Rigging
Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Water Systems

Water Systems

Description

Crane PM's

Remove C6C8 beam stop (must sign
RWP)

p/u equip.

Install 112 MHz

Shielding mod's

Assist AGS

move LION

unload laser bld.

Relocate trailer

Rig AHU @ building 928
Remove steel @ 974

move top plate

Move top plate

relocate shed

RF coax / WG ends / RF test
Install stands

Unstack H-Cal

Fab target

RF cable

Assemble stand

Preform flow test

Split magnet

Drill and tap holes

remove equip.

Clear 919

Wind back legs

E-len power supply mods
White sheets

Mod's power supply 30-9
Install temp. controller
Modify power supply 30-9
test ac bkrs

Tune Jump Power supply mods
Mod. Firing boards

White sheet testing

Assist RF (Rich shift work)
Soft panel graphics (Tim shift)
Assist Instrumentation
Tune Jump reg. timimg card
Issue tracetek in gas room

SEM to AGS main maget water
interlock wiring

WATCH

RFMG install choke circulator pump

Issue Date

6/28/2013
8/9/2013

11/27/2013
11/22/2013
11/8/2013
7/19/2013
11/27/2013
11/27/2013
11/15/2013
9/6/2013
11/15/2013
11/27/2013
11/15/2013
11/27/2013
11/15/2013
11/15/2013
10/18/2013
11/1/2013
11/27/2013
11/15/2013
11/22/2013
11/22/2013
11/22/2013
11/27/2013
10/25/2013
10/18/2013
8/2/2013
11/15/2013
10/25/2013
11/1/2013
10/25/2013
11/27/2013
8/23/2013
11/8/2013
11/15/2013
3/21/2008
10/18/2013
8/16/2013
8/9/2013
11/22/2013
10/4/2013

5/18/2007
12/21/2012

Originator

Pendzick
Pendzick

Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Folz
Pendzick
Pendzick
Pendzick
Phillips
Phillips
Pendzick
Folz
Folz
Folz
Pendzick
Pendzick
Phillips
Folz
Phillips
Pendzick
Folz
Pendzick
Pendzick
Rosas
Phillips
Rosas
Pontieri
Rosas
Pendzick
Rosas
Phillips
Phillips
Zaltsman
Pendzick
Pendzick
Rosas
Pendzick
Pendzick

Scaduto

Scaduto
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Line Days Job

Code
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Phase

Maintenance
Construction
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Serial
Number
1012

507
910
610
111
107
97
101
107
917
108
924
109
1010
915
79
1114
1013
1115
1118
1117

Group

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Station 10 repaires LINAC
Hook up MPS sig at 1010

FPQ pump repair

Main Magnet E-vap cooler #3 repair
RFMG control up grade

Tower 3 pump installation

928 chiller installation

1004 / 1002 piping installation
Upgrade PLC display & history
Replace bag filters

Clean out tower @ 1010
RFmG rectifier pump repair
AGS main magnet pump repair
Fill DI cartridges

Hook up AC unit

Grease motors

linac cavity

Tower 3 piping

refill and starrt

ATR manifold

ERL monitors

Issue Date

10/25/2013
5/10/2013
9/13/2013
6/28/2013
11/1/2013

10/25/2013

9/6/2013

10/18/2013
1/11/2013
9/20/2013

10/25/2013
9/27/2013

10/25/2013

10/25/2013
9/13/2013
7/12/2013

11/27/2013

10/25/2013

11/27/2013

11/27/2013

11/27/2013

Originator

Pendzick
Scaduto
Pendzick
Scaduto
Pendzick
Phillips
Pendzick
Pendzick
Scaduto
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Phillips
Folz
Pendzick
Phillips
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