Facilities & Experimental Support Group
Weekly work Schedule
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Job
Code
FES

ELNS
AGS
AGS
RHIC
ELNS
ELNS
NSLS
ECX
ECX
FES
CAD
AGS
AGS
RHIC
ELNS
ELNS
ELNS
ELNS

ECX
RHIC
CEC
RHIC
RHIC
FES

AGS
AGS
AGS
FES
FES
G2
ELNS
AGS
AGS
PHNX
ELNS
ELNS
AGS
FES
ECX
FES

Exp.
Exp.

Phase

Constrct

Constrct

Maintenance

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Maintenance

Miscellaneous
Exp.
Exp.

Constrct

Constrct

Maintenance

Exp.
Exp.
Exp.
Exp.

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Exp.

Constrct
Constrct
Constrct

Constrct

Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Constrct

Maintenance

Exp.
Exp.
Exp.

Constrct
Constrct

Constrct

Dismantle

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Dismantle

Exp.
Exp.

Constrct

Constrct

Serial
Number
9290

9888
8489
282013
9473
9332
8467

1

8395
8395
4942
3434
831
123
104
202
203
1205
204

423
607
9852
117
114
9172

814
9476
8390
8485
9117
9328
9884

8242012
9464
9511
8457
8494
9378
8409
9382
9333

Open Jobs pyline)

Group

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Survey

Survey

Survey

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician

Electrician

Electrician
Electrician
Electrician
Electrician
Electrician

Electrician

Electrician
Electrician
Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech

Mechanical Tech

Description

Remove deck over cable tray B.921 / G-2

HV cage

Repair stair railing on Sw. yard stairs
Assemble ladder - Westinghouse
Repair floor plates

Install drop ceiling

Cover windows

NSLS-II Survey

Laser stand

Laser stand

Emerg. Gen. & 912-A, 1000-P, 1005-S
Misc. AGS/RHIC

Circuit ID / Wire size 928, 921, 930
Electrical upgrade @ F21 / F22

PM 1005-S crane Disc. Sw.

Run 70 Amp feeds HV control racks

UPS outlets - Pablo's controls racks

Install tray from 1010-A to 1010-D Trl.
1010-B MNT Disc. Sw. / Run power to HV

panels

Outlet - Vac oven

Install tray / Disc. / PNL
Install HVPS

Install 45 KVA Trans and PNL
Install 400V 30A outlets

Nor. / Emerg. Power to target desk
circuits

Fan house chipmunk power
RFmMG RF cavity motor connect
Remove B-prime beamline
PM cranes

ATF shield walls

Lift magnets

X-formers to 1010-B

Assist AGS

Move G-2 lifting fixture
RPC shielding clean-up
Terminate DC cables
Cabinets/covers/etc.
Remove B-prime beam line
Disconnect PS @ 921

Build stands

Cable inventory

Issue Date

10/5/2012
2/8/2013
1/25/2013
2/8/2013
2/1/2013
2/15/2013
2/1/2013
2/6/2009
10/5/2012
2/15/2013
5/28/2004
8/1/2003
1/18/2013
2/3/2012
2/8/2013
2/15/2013
2/15/2013
12/14/2012
2/15/2013

4/20/2012
2/8/2013
12/7/2012
1/25/2013
1/25/2013
4/6/2012

10/19/2012
2/1/2013
11/16/2012
1/18/2013
9/7/2012
2/8/2013
2/15/2013
8/24/2012
1/18/2013
2/15/2013
1/4/2013
1/25/2013
11/16/2012
10/26/2012
12/14/2012
2/15/2013

Week of:

Monday, February 18, 2013

Originator

Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Phillips
Phillips
Pendzick
Phillips
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Rosas
Phillips
Phillips

Phillips
Pendzick
Folz
Pendzick
Pendzick
Pendzick

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Phillips
Phillips
Phillips
Pendzick
Pendzick
Phillips
Pendzick
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Line Days Job

Code

o3| I | | Ecx
94| T (. NSRL
o5 1 1 | 62

96 WT | |OT| NSRL
101 | WT | | ELNS
102 | 10T| ELNS
105 [ FES
106 [ ELNS
107 | |1 | NsRL
108 [ AGS
109 | TWTF| |OT| ELNS
110 [ IOT| ELNS
111 TWTF| | ELNS
112 | | 1| ELNS
113 TWIE| | | CAD
114 @ TWT | | RHIC
115 (. AGS

126 FES
127 | | | Aes
128 | AGS
129 ™ | | | AGs
130 | AGS
131 I AGS
132 | TWIF| | AGS
134 | | | Acs
135 TW | | CAD
|

136 | TW | ELNS
137 | T™W | | ELNS

138 caD

139| ™ | | | RHIC
140 | TWTE| | RMD
141 TF| | RHIC
142 TE| | RHIC
147 [ RHIC
150 | T (. ELNS
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Phase

Exp. Constrct
Exp. Constrct
Dismantle

Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct

Exp. Constrct

Exp. Constrct
Exp. Constrct
Exp. Constrct

Exp. Constrct

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Exp. Constrct
Exp. Constrct
Maintenance
Maintenance
Maintenance
Exp. Constrct
Exp. Constrct
Maintenance

Exp. Constrct

Serial
Number
9074

7327
9263
9468
8451
9461
9468
9493
9489
8492
4617
8436
8439
9490

8464
9491
9512

9418

523
1215
1219
1221

27
15

111

515

212

213

211

17
25
26
28

210

116

128

Group

Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Electronic Service
Electronic Service

Electronic
Services

Electronic
Services

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Description

Magnets / filters
Leak test

Clear 921

NSRL cable pull

E len power supply install G-10 panels

E lens magnet klixons

NSRL cable pull

Test EAGAL alarms

Test / set-up buffer boards
Wire installed Co2 enclosures
Assist RF (Rich D. shift work)
Siemens programmimg

Siemens graphies (Yurii shift)

Install and wire meters and Sw.'s - Octal

P.S.
Build chassis

Siemens stuff boards

STAR & PHENIX power supplies - trouble

shoot/repair

Westinghouse control and monitoring

wiring

WATCH

RFmMG RF cavity repair

SEM install pump (912-A)

RFmG install choke cir. Pump
E-vap #6 repair

Main Magnet Evap. Pump repair
Haz. Waste

ERL alarm response sheet
Maintenance

Tower water taps

Flow check / balance

Upgrade PLC display & history
Hook up valve controls

902 and 944 pump Maint.

CEC hook-up power suppl cooling
F/O plumbers hook-up cooling lines
RF driver cooling

Hose magnets

Issue Date Originator

7/27/2012 Phillips
2/1/2013 Pearson
8/10/2012
1/18/2013 Pearson
1/4/2013 Rosas
12/28/2012 Rosas
1/18/2013 Pearson
2/8/2013 Pendzick
2/8/2013 BaJon
1/25/2013 Pearson
3/21/2008 Zaltsman
12/7/2012 Rosas
12/7/2012 Rosas
2/8/2013 BalJon

2/1/2013 Rosas
2/8/2013 Pendzick
2/15/2013 Pendzick

11/30/2012 Pendzick

5/18/2007 Scaduto
12/21/2012 Pendzick
12/21/2012 Pendzick
12/21/2012 Pendzick
2/8/2013 Pendzick
1/11/2013 Pendzick
1/18/2013 Pendzick
5/4/2012 Scaduto
2/15/2013 Pendzick
2/15/2013 Phillips
2/15/2013 Phillips
1/11/2013 Pendzick
2/8/2013 Pendzick
2/8/2013 Scaduto
2/8/2013 Pendzick
2/8/2013 Pendzick
1/18/2013 Pendzick
11/30/2012 Rosas
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