Facilities & Experimental Support Group Week of:
Weekly work Schedule Open Jobs byline) Monday, January 14, 2013
Line Days Job Phase Serial Group Description Issue Date Originator
Code Number
5 |I| ELNS  Exp. Constrct 9842 Carpenter Install grating 11/30/2012 Phillips
6 |I| FES Exp. Constrct 9290 Carpenter Remove deck over cable tray B.921 / G-2 10/5/2012 Pendzick
8 CEC  Exp. Constrct 9839 Carpenter Cut holes for tray 1002 11/30/2012 Folz
9 [ ELNS  Construction 8441 Carpenter Cut hole for tray 12/14/2012 Phillips
10 m AGS  Exp. Constrct 2011 Carpenter Modify gates 1/11/2013 Pendzick
11 M [ STAR  Exp. Constrct 9322 Carpenter Install scaffold 1/11/2013 Pendzick
12 RHIC  Exp. Constrct 8325 Carpenter Need tray opening 1/11/2013 Pendzick
13 [ PHNX  Exp. Constrct 9787 Carpenter Gates & handrails 9/21/2012 Phillips
14 Wl PHNX  Exp. Constrct 9848 Carpenter East Carriage 12/7/2012 Phillips
16 | | ELNS  Exp. Constrct 9282012 Carpenter Bulild platform 9/28/2012 Phillips
18 F \ RHIC  Exp. Constrct 9287 Carpenter Reinstall platforms @ 1004 10/12/2012 Pendzick
26 wol CEC Exp. Constrct 9831 Survey Survey / layout CEC beamline @1002 11/16/2012 Folz
27 W \ STAR  Exp. Constrct 8443 Survey Survey beam pipe 12/14/2012 Pendzick
28 ‘MTWTFI | ‘ ELNS  Exp. Constrct 8442 Survey Survey magnet 12/14/2012 Phillips
29 M WTF| | AGS  Exp. Constrct 8248 Survey AGS Hor. & Vert. Survey 7/27/2012 Pendzick
30| WIF[ | NSLS  Exp. Constrct 1 Survey NSLS-II Survey 2/6/2009 Pendzick
31 (. ECX  Exp. Constrct 8395 Survey Laser stand 10/5/2012 Phillips
32 MT [ PHNX  Exp. Constrct 9868 Survey Surey VTX 1/11/2013 Phillips
39 FES Maintenance 4942 Electrician Emerg. Gen. & cranes 5/28/2004 Pendzick
40, | | | CcAD Miscellaneous 3434 Electrician Misc. AGS/RHIC 8/1/2003 Pendzick
42 |I| AGS  Exp. Constrct 123 Electrician Electrical upgrade @ F21/ F22 2/3/2012 Pendzick
43 [MTWTE| | ELNS  Exp. Constrct 920 Electrician 1010-B TRL. Install conduit 10/5/2012 Phillips
44 CEC  Exp. Constrct HiH##HE Electrician 1002 24" tray to tunnel 11/16/2012 Folz
45 MIWTE| | ELNS  Exp. Constrct 922 Electrician Install 24" & 18" tray over beam 10/5/2012 Phillips
46 MIWTE| | ELNS  Exp. Constrct 1205 Electrician Install tray from 1010-A to 1010-D Trl. 12/14/2012 Phillips
48 [ 0T ECX Exp. Constrct 423 Electrician Outlet - Vac oven 4/20/2012 Phillips
49 T | | STAR  Exp. Constrct 9065 Electrician Hook-up power in DAQ room to 1/11/2013 Pendzick
computer racks
50 MTWTE| | CEC Exp. Constrct 9852 Electrician Install HVPS 12/7/2012 Folz
51 ‘ T | | ‘ STAR  Exp. Constrct 9061 Electrician Hook up air handler 12/14/2012 Pendzick
53 ‘ | | ‘ ELNS  Exp. Constrct 1192012 Electrician 1010-B TRLR conduit 11/9/2012 Phillips
54 [ FES Exp. Constrct 9172 Electrician Nor. / Emerg. Power to target desk 4/6/2012 Pendzick
circuits
55 ‘ [ ‘ AGS  Exp. Constrct 814 Electrician Fan house chipmunk power 10/19/2012 Pendzick
57 M [ ECX  Exp. Constrct 8471 Rigging Bring top of stand to weld shop 1/11/2013 Phillips
59 [ AGS  Exp. Constrct 8390 Rigging Remove B-prime beamline 11/16/2012 Pendzick
60 m AGS Exp. Constrct 2020 Rigging Remove gate AGS ring 1/11/2013 Pendzick
61 [ FES Exp. Constrct 9117 Rigging ATF shield walls 9/7/2012 Pendzick
62 | | | AGS Maintenance 9426 Rigging Pump from 1101 to 912-A (SEM) 12/21/2012 Pendzick
63 ‘ wol o ‘ PHNX  Exp. Constrct 9847 Rigging East carriage platform 12/7/2012 Phillips
64 (. PHNX  Exp. Constrct 9846 Rigging Shield door etc. 12/7/2012 Phillips
65 | | | | PHNX Exp.Constrct 9844 Rigging Door base 12/7/2012 Phillips
66 T 1 | STAR  Exp. Constrct 9319 Rigging Install shielding @ 5 O'clock 1/4/2013 Pendzick
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Code
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Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Dismantle

Exp.
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Constrct
Constrct

Constrct

Constrct
Constrct

Constrct

Maintenance

Maintenance

Maintenance

Serial
Number
8432

8242012
8461
9836
9314
9869

BHHHHHIY
9801
9466
9864
9813
9866
9316
8457
9865
9378
9063
8409
9382
9870
8456
9074
9814
9263
8451
9461
8448
8436
8447
4617
8436
8439
8460

8430
9467
8452
9418

8449
8458
8459
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1215
1219

Group

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service

Electronic
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Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Electronic Service
Electronic Service
Electronic Service
Water Systems
Water Systems

Water Systems

Description

Store Equipment

Assist AGS

Move waste bin to Waste Management

Cable reels / modulators / etc.
Block from RHIC yard

Yellow Solenoid

PM manlifts

Assist carpenters with 1002 ladder
EBIS solenoid

Delivery / set up He pump skid
RPC shielding

Move plates 922 to 1002 IR
Load blocks

Terminate DC cables

Drill 3 steel plates

Remove B-prime beam line
Install pole tip west
Disconnect PS @ 921

Build stands

Hillman plate

Din rail / cover boxes / etc.
Magnets / filters

RPC shielding

Clear 921

E len power supply install G-10 panels
E lens magnet klixons

Water flow Sw.'s

ATR white sheet testing

Make repairs and heat run
Assist RF (Rich D. shift work)
Siemens programmimg
Siemens graphies (Yurii shift)

Place fan motor bearings for power
supplies as needed

APS PS communications (Tim shift)
E lens PLC rack wiring

E lens TTL / fiber chassis
Westinghouse control and monitoring
wiring

Siemens, E - lens work

Build 6 CO2 chassis

Terminate cable in AGS ring
WATCH

RFmMG RF cavity repair

SEM install pump (912-A)

Issue Date

11/30/2012
8/24/2012
1/11/2013

1/4/2013
12/7/2012
1/11/2013

11/16/2012

10/19/2012
1/11/2013

1/4/2013
10/26/2012
1/4/2013
12/14/2012
1/4/2013
1/4/2013
11/16/2012
1/4/2013

10/26/2012

12/14/2012
1/11/2013

1/4/2013
7/27/2012

10/26/2012

8/10/2012

1/4/2013
12/28/2012
1/4/2013
12/7/2012
1/4/2013
3/21/2008
12/7/2012
12/7/2012
1/11/2013

11/20/2012
12/28/2012

1/4/2013
11/30/2012

1/4/2013
1/11/2013
1/11/2013
5/18/2007

12/21/2012
12/21/2012

Originator

Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Phillips
Pendzick
Pendzick
Phillips
Folz
Phillips
Folz
Pendzick
Phillips
Folz
Pendzick
Pendzick
Pendzick
Phillips
Phillips
Phillips
Phillips
Phillips

Rosas
Rosas
Pearson
Phillips
Pearson
Zaltsman
Rosas
Rosas

Phillips

Rosas
Rosas
Rosas

Pendzick

Ba Jon
Pearson
Funaro
Scaduto
Pendzick
Pendzick
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Job
Code
AGS

AGS
AGS
AGS
AGS
AGS
AGS
ECX
RHIC
CAD
AGS
AGS
NSRL
RHIC
RMD
STAR
ELNS
PHNX
STAR
ELNS
AGS
ELNS
AGS
AGS
AGS

Phase

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Exp. Constrct
Maintenance
Maintenance
Maintenance
Maintenance
Exp. Constrct
Maintenance
Maintenance

Maintenance

Serial
Number
1221

14
15
11
16
515
19
920
1106
17
110
412
824
13
717
1220
18
1225
1224
124
1021
128
112
113
114

Group

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

RFmG install choke cir. Pump
RFmMG install choke Cir. Pump
Main Magnet Evap. Pump repair
Argon system repair

Turn on SPEJ

ERL alarm response sheet
Test I-10 bump dump

Turn on / off ERL

CEC start up

Upgrade PLC display & history
RFPA TCV repair

LINAC 10th station upgrade
F-10, D-6 cooling

Power supply PH & 02 rack install (STAR)

902 compressor cooling
Install power supply filter
Steering coil test

Relocate blow down transmitter
Relocated chemical manifold
Install air & cooling lines (F/O)
Ring Maint.

Hose magnets

MCR training PLC

911-A waste

RFnG RF ENI repair

Issue Date

12/21/2012
1/11/2013
1/11/2013

1/4/2013
1/11/2013
5/4/2012
1/11/2013
9/7/2012

11/16/2012
1/11/2013
1/11/2013
4/27/2012
8/24/2012

1/4/2013

11/30/2012

12/21/2012
1/11/2013

12/21/2012

12/21/2012

11/30/2012

10/26/2012

11/30/2012
1/11/2013
1/11/2013
1/11/2013

Originator

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Scaduto
Pendzick
Scaduto
Pendzick
Pendzick
Pendzick
Scaduto
Scaduto
Pendzick
Scaduto
Pendzick
Phillips
Phillips
Pendzick
Rosas
Pendzick
Rosas
Pendzick
Pendzick
Pendzick
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