Facilities & Experimental Support Group Week of:
Weekly work Schedule Open Jobs byline) Monday, January 21, 2013
Line Days Job Phase Serial Group Description Issue Date Originator
Code Number
5 |I| ELNS  Exp. Constrct 9842 Carpenter Install grating 11/30/2012 Phillips
6 |I| FES Exp. Constrct 9290 Carpenter Remove deck over cable tray B.921 / G-2 10/5/2012 Pendzick
8 CEC  Exp. Constrct 9839 Carpenter Cut holes for tray 1002 11/30/2012 Folz
11 Wl STAR  Exp. Constrct 9067 Carpenter Remove east scaffold 1/18/2013 Pendzick
12 STAR  Exp. Constrct 1182013 Carpenter Move scaffold 1/18/2013 Pendzick
13 TF| | PHNX  Exp. Constrct 9787 Carpenter Gates & handrails 9/21/2012 Phillips
14 PHNX  Exp. Constrct 9471 Carpenter East carriage ladder 1/18/2013 Phillips
15 [ ELNS  Exp. Constrct 9469 Carpenter Hilti Vac. Stand 1/18/2013 Phillips
16 [ ELNS  Exp. Constrct 9282012 Carpenter Bulild platform 9/28/2012 Phillips
18 F| | RHIC  Exp. Constrct 9287 Carpenter Reinstall platforms @ 1004 10/12/2012 Pendzick
19| T (. AGS  Exp. Constrct 1182013 Carpenter Remove tarp 1/18/2013 Pendzick
25 T | P2P  Exp. Constrct 9323 Survey Align cal / adjust @ STAR 1/18/2013 Pendzick
27 | TWTE| | RHIC  Exp. Constrct 8488 Survey Survey Roman pots 1/18/2013 Pendzick
28 ‘ TT | | ‘ ELNS  Exp. Constrct 8442 Survey Survey magnet 12/14/2012 Phillips
30 WTE | \ NSLS  Exp. Constrct 1 Survey NSLS-1I Survey 2/6/2009 Pendzick
31 [ ECX  Exp. Constrct 8395 Survey Laser stand 10/5/2012 Phillips
39 WTE| | FES Maintenance 4942 Electrician Emerg. Gen. & 912-A, 1002, 1004 5/28/2004 Pendzick
40 [ CAD  Miscellaneous 3434 Electrician Misc. AGS/RHIC 8/1/2003 Pendzick
41| Tw || AGS  Exp. Constrct 831 Electrician Circuit ID / Wire size 928, 921, 930 1/18/2013 Pendzick
42 |I| AGS  Exp. Constrct 123 Electrician Electrical upgrade @ F21 / F22 2/3/2012 Pendzick
43 ELNS  Exp. Constrct 920 Electrician 1010-B TRL. Install conduit 10/5/2012 Phillips
44 | TWTE| | CEC Exp. Constrct Hi##HEE Electrician 1002 24" tray to tunnel 11/16/2012 Folz
45 ELNS  Exp. Constrct 922 Electrician Install 24" & 18" tray over beam 10/5/2012 Phillips
46 @ TWIF| | ELNS  Exp. Constrct 1205 Electrician Install tray from 1010-A to 1010-D Trl. 12/14/2012 Phillips
47 woro PHNX  Exp. Constrct 1182012 Electrician PHENIX 1/18/2013 Phillips
48 [ |0T ECX  Exp. Constrct 423 Electrician Outlet - Vac oven 4/20/2012 Phillips
49 [ STAR  Exp. Constrct 9065 Electrician Hook-up power in DAQ room to 1/11/2013 Pendzick
computer racks
50 TWTE| | CEC Exp. Constrct 9852 Electrician Install HVPS 12/7/2012 Folz
54 [ FES Exp. Constrct 9172 Electrician Nor. / Emerg. Power to target desk 4/6/2012 Pendzick
circuits
55 ‘ [ ‘ AGS  Exp. Constrct 814 Electrician Fan house chipmunk power 10/19/2012 Pendzick
58|  FI | | ECX  Exp.Constrct 9439 Rigging P/U top plate 1/18/2013 Phillips
59 ‘ [ ‘ AGS  Exp. Constrct 8390 Rigging Remove B-prime beamline 11/16/2012 Pendzick
60 FES Exp. Constrct 8485 Rigging PM cranes 1/18/2013 Pendzick
61 FES Exp. Constrct 9117 Rigging ATF shield walls 9/7/2012 Pendzick
62 _ RHIC  Exp. Constrct 9857 Rigging Racks 925 to 1002-B 1/18/2013 Pendzick
63 STAR  Exp. Constrct 9317 Rigging STAR crane checkout (HEMO) 1/18/2013 Pendzick
64 @ PHNX  Exp. Constrct 9846 Rigging Shield door etc. 12/7/2012 Phillips
65 ‘ [ ‘ PHNX  Exp. Constrct 9844 Rigging Door base 12/7/2012 Phillips
66| TWT | | STAR  Exp. Constrct 9319 Rigging Install shielding @ 5 O'clock 1/4/2013 Pendzick
67 ‘ [ ‘ RCMS  Exp. Constrct 8432 Rigging Store Equipment 11/30/2012 Pendzick
68 Wl AGS  Exp. Constrct 8242012 Rigging Assist AGS 8/24/2012 Pendzick
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Job
Code
AGS

PHNX
STAR
ELNS
ELNS
PHNX
STAR
ELNS
CEC
AGS
FES
ECX
STAR
ELNS
ECX
PHNX
G-2
NSRL
ELNS
ELNS
NSRL
FES
ATR
ATR
AGS
ELNS
ELNS
ELNS
AGS

ELNS
NSRL
FES
AGS
AGS
AGS
AGS
AGS
AGS
AGS
AGS
ECX
RHIC
CAD
AGS

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Phase

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Dismantle

Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct

Constrct

Dismantle

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Exp.
Exp.

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Constrct

Constrct

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Serial
Number
1182013

9496
9314
9869
9466
9813
9316
8457
9865
9378
8409
9382
9068
8456
9074
9814
9263
9468
8451
9461
9468
9470
8436
9467
4617
8436
8439
9467
9418

8449
8458
523
1215
1219
1221
14
15
111
515
19
920
1106
17
110

Group

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Move G-2 lifting fixture

East carriage ladder

Block from RHIC yard

Yellow Solenoid

EBIS solenoid

RPC shielding

Load blocks

Terminate DC cables

Drill 3 steel plates

Remove B-prime beam line
Disconnect PS @ 921

Build stands

Pole tip and boxes

Din rail / cover boxes / etc.
Magnets / filters

RPC shielding

Clear 921

NSRL cable pull

E len power supply install G-10 panels
E lens magnet klixons

NSRL cable pull

Test circuit breakers

ATR white sheet testing

ATR test fan spares

Assist RF (Rich D. shift work)
Siemens programmimg
Siemens graphies (Yurii shift)
E lens PLC rack wiring
Westinghouse control and monitoring
wiring

Siemens, E - lens work

Build 6 CO2 chassis

WATCH

RFmMG RF cavity repair

SEM install pump (912-A)
RFmG install choke cir. Pump
RFmG install choke Cir. Pump
Main Magnet Evap. Pump repair
Haz. Waste

ERL alarm response sheet
Test I-10 bump dump

Turn on / off ERL

CEC start up

Upgrade PLC display & history
RFPA TCV repair

Issue Date

1/18/2013
1/18/2013
12/7/2012
1/11/2013
1/11/2013
10/26/2012
12/14/2012
1/4/2013
1/4/2013
11/16/2012
10/26/2012
12/14/2012
1/18/2013
1/4/2013
7/27/2012
10/26/2012
8/10/2012
1/18/2013
1/4/2013
12/28/2012
1/18/2013
1/18/2013
12/7/2012
1/18/2013
3/21/2008
12/7/2012
12/7/2012
12/28/2012
11/30/2012

1/4/2013
1/11/2013
5/18/2007

12/21/2012
12/21/2012
12/21/2012
1/11/2013
1/11/2013
1/18/2013

5/4/2012
1/11/2013

9/7/2012

11/16/2012
1/11/2013
1/11/2013

Originator

Pendzick
Phillips
Pendzick
Phillips
Phillips
Phillips
Pendzick
Phillips
Folz
Pendzick
Pendzick
Phillips
Pendzick
Phillips
Phillips
Phillips

Pearson
Rosas
Rosas
Pearson
Pendzick
Phillips
Folz
Zaltsman
Rosas
Rosas
Rosas

Pendzick

BaJon
Pearson
Scaduto
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Scaduto
Pendzick
Scaduto
Pendzick
Pendzick
Pendzick
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Job
Code
AGS

NSRL
RHIC
RMD
STAR
ELNS
RHIC
RHIC
ELNS
AGS

ELNS
AGS

AGS

Phase

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Exp. Constrct
Maintenance
Maintenance
Maintenance
Maintenance
Exp. Constrct
Maintenance

Maintenance

Serial
Number
412

824
13
717
1220
18
115
116
124
1021
128
112
113

Group

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

LINAC 10th station upgrade
F-10, D-6 cooling

Power supply PH & 02 rack install (STAR)
902 compressor cooling
Install power supply filter
Steering coil test

Start up jet target

RF driver cooling

Install air & cooling lines (F/O)
Ring Maint.

Hose magnets

MCR training PLC

911-A waste

Issue Date

4/27/2012
8/24/2012
1/4/2013
11/30/2012
12/21/2012
1/11/2013
1/18/2013
1/18/2013
11/30/2012
10/26/2012
11/30/2012
1/11/2013
1/11/2013

Originator

Scaduto
Scaduto
Pendzick
Scaduto
Pendzick
Phillips
Pendzick
Pendzick
Rosas
Pendzick
Rosas
Pendzick
Pendzick
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