Facilities & Experimental Support Group Week of:

Weekly work Schedule Open Jobs byline) Monday, January 28, 2013

Line Days Job Phase Serial Group Description Issue Date Originator

Code Number
6 |I| FES Exp. Constrct 9290 Carpenter Remove deck over cable tray B.921 / G-2 10/5/2012 Pendzick
12 |I| AGS Maintenance 8489 Carpenter Repair stair railing on Sw. yard stairs 1/25/2013 Pendzick
13 PHNX  Exp. Constrct 9787 Carpenter Gates & handrails 9/21/2012 Phillips
14 M T | | PHNX  Exp. Constrct Carpenter Anchor plates 1/25/2013 Phillips
15 m ELNS  Exp. Constrct 9469 Carpenter Hilti Vac. Stand 1/18/2013 Phillips
16| T FI | ELNS  Exp. Constrct 8493 Carpenter Mod scaffold and support floor 1/25/2013 Phillips
26 AGS  Exp.Constrct  #i####### Survey Survey IPM 1/25/2013 Pendzick
27 MT [ RHIC  Exp. Constrct 8488 Survey Survey Roman pots 1/18/2013 Pendzick
28 WTE| | ELNS  Exp. Constrct 8442 Survey Survey magnet 12/14/2012 Phillips
30 |[MTWTE| | NSLS  Exp. Constrct 1 Survey NSLS-II Survey 2/6/2009 Pendzick
31| M W F[ | ECX  Exp. Constrct 8395 Survey Laser stand 10/5/2012 Phillips
39 TF| | FES Maintenance 4942 Electrician Emerg. Gen. & 912-A, 1002, 1004 5/28/2004 Pendzick
40 [ CAD  Miscellaneous 3434 Electrician Misc. AGS/RHIC 8/1/2003 Pendzick
41 ‘ | | ‘ AGS Exp. Constrct 831 Electrician Circuit ID / Wire size 928, 921, 930 1/18/2013 Pendzick
42 | \ AGS Exp. Constrct 123 Electrician Electrical upgrade @ F21/ F22 2/3/2012 Pendzick
43 |[MT [ ELNS  Exp. Constrct 920 Electrician 1010-B TRL. Install conduit 10/5/2012 Phillips
45 MIWTE| | ELNS  Exp. Constrct 922 Electrician Install 24" & 18" tray over beam 10/5/2012 Phillips
46 MTWTE | | ELNS  Exp. Constrct 1205 Electrician Install tray from 1010-A to 1010-D Trl. 12/14/2012 Phillips
47/MT | | | PHNX Exp.Constrct 1182012 Electrician PHENIX 1/18/2013 Phillips
48 ECX  Exp. Constrct 423 Electrician Outlet - Vac oven 4/20/2012 Phillips
50MT | | | CEC  Exp.Constrct 9852 Electrician Install HVPS 12/7/2012 Folz
51 WTE | | RHIC  Exp. Constrct 117 Electrician Install 45 KVA Trans and PNL 1/25/2013 Pendzick
52 ELNS  Exp. Constrct 116 Electrician Install 208V 30A outlets suncraft 1/25/2013 Phillips
53 | | RHIC  Exp. Constrct 114 Electrician Install 400V 30A outlets 1/25/2013 Pendzick
54 li| FES Exp. Constrct 9172 Electrician Nor. / Emerg. Power to target desk 4/6/2012 Pendzick
circuits

55 [ AGS  Exp. Constrct 814 Electrician Fan house chipmunk power 10/19/2012 Pendzick
56 M (. RHIC  Exp. Constrct 8327 Rigging Mover 45KVA X-former to 1002B 1/25/2013 Pendzick
57 Fl RHIC  Exp. Constrct 9877 Rigging 1002 shielding 1/25/2013 Pendzick
58 ‘ TE| | ‘ AGS  Exp. Constrct 12513 Rigging Set Siemens rotor 1/25/2013 Pendzick
59 ‘ [ ‘ AGS  Exp. Constrct 8390 Rigging Remove B-prime beamline 11/16/2012 Pendzick
60 ‘ ™ | | OT‘ FES Exp. Constrct 8485 Rigging PM cranes 1/18/2013 Pendzick
61 ‘ [ ‘ FES Exp. Constrct 9117 Rigging ATF shield walls 9/7/2012 Pendzick
62 ‘M [ ‘ AGS  Exp. Constrct 125132 Rigging Move manlift 1/25/2013 Pendzick
63 ‘ | IOT‘ STAR  Exp. Constrct 9317 Rigging STAR crane checkout (HEMO) 1/18/2013 Pendzick
64| TW | | PHNX  Exp. Constrct 9846 Rigging Shield door etc. 12/7/2012 Phillips
65 M [ PHNX  Exp. Constrct 9844 Rigging Door base 12/7/2012 Phillips
68 (. AGS  Exp. Constrct 8242012 Rigging Assist AGS 8/24/2012 Pendzick
69 ‘ [ ‘ AGS  Exp. Constrct 9464 Rigging Move G-2 lifting fixture 1/18/2013 Pendzick
70 ‘ T 1 | ‘ RHIC  Exp. Constrct 9875 Rigging Shielding inside 1002 IR 1/25/2013 Pendzick
71| | | | STAR Exp.Constrct 9314 Rigging Block from RHIC yard 12/7/2012 Pendzick
72 ‘ woro ‘ ELNS  Exp. Constrct 9869 Rigging Yellow Solenoid 1/11/2013 Phillips
73 ‘ T | | ‘ RHIC  Dismantle 8496 Rigging Move IBC from 1002 to 974 1/25/2013 Pendzick
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Job
Code
ELNS

ELNS
PHNX
STAR
ELNS
ELNS
CEC
AGS
PHNX
FES
ECX
ECX
PHNX
G-2
NSRL
ELNS
ELNS
PHNX
NSRL
PHNX
ATR
NSRL
AGS
ELNS
ELNS
AGS
ELNS
AGS

ELNS
FES
AGS
AGS
AGS
AGS
AGS
ECX
AGS
PHNX
STAR
RHIC
CAD
RHIC
RMD
ELNS

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Phase

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Dismantle

Exp.
Exp.
Exp.

Constrct
Constrct

Constrct

Dismantle

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Exp.

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Constrct

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Exp.

Constrct

Serial
Number
8469

9466
9813
9316
8457
8494
9865
9378
9873
8409
9382
9074
9814
9263
9468
8451
9461
9873
9468
8491
8436
8492
4617
8436
8439
8495
9467
9418

8449
523
1215
1219
1221
15
111
119
515
117
118
1106
17
13
717
18

Group

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Move racks F10 to 1010IR
EBIS solenoid

RPC shielding

Load blocks

Terminate DC cables
Cabinets/covers/etc.

Drill 3 steel plates

Remove B-prime beam line
Blue sheets

Disconnect PS @ 921

Build stands

Magnets / filters

RPC shielding

Clear 921

NSRL cable pull

E len power supply install G-10 panels
E lens magnet klixons

Blue sheets

NSRL cable pull

PHENIX white sheets

ATR white sheet testing

Wire installed Co2 enclosures
Assist RF (Rich D. shift work)
Siemens programmimg
Siemens graphies (Yurii shift)
PS gate pulse boards

E lens PLC rack wiring
Westinghouse control and monitoring
wiring

Siemens, E - lens work
WATCH

RFmMG RF cavity repair

SEM install pump (912-A)
RFmG install choke cir. Pump
Main Magnet Evap. Pump repair
Haz. Waste

Twr. #3 turn on

ERL alarm response sheet
PHENIX Twr. Maint./Turn on
STAR Twr. Maint./Turn on
CEC start up

Upgrade PLC display & history
Power supply PH & 02 rack install (STAR)
902 compressor cooling

Steering coil test

Issue Date

1/25/2013
1/11/2013
10/26/2012
12/14/2012
1/4/2013
1/25/2013
1/4/2013
11/16/2012
1/25/2013
10/26/2012
12/14/2012
7/27/2012
10/26/2012
8/10/2012
1/18/2013
1/4/2013
12/28/2012
1/25/2013
1/18/2013
1/25/2013
12/7/2012
1/25/2013
3/21/2008
12/7/2012
12/7/2012
1/25/2013
12/28/2012
11/30/2012

1/4/2013
5/18/2007
12/21/2012
12/21/2012
12/21/2012
1/11/2013
1/18/2013
1/25/2013
5/4/2012
1/25/2013
1/25/2013
11/16/2012
1/11/2013
1/4/2013
11/30/2012
1/11/2013

Originator

Phillips
Phillips
Phillips
Pendzick
Phillips
Phillips
Folz
Pendzick
Phillips
Pendzick
Phillips
Phillips
Phillips

Pearson
Rosas
Rosas
Phillips
Pearson
Phillips
Phillips
Pearson
Zaltsman
Rosas
Rosas
Rosas
Rosas

Pendzick

BaJon
Scaduto
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Scaduto
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Scaduto

Phillips
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Line Days Job

Code
147 TEL 1| RHC
148 MTWTE| | ELNS
150 | TWT | | ELNS
151 T | I AGS

152 11| aes
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Phase

Maintenance
Maintenance
Exp. Constrct
Maintenance

Maintenance

Serial Group
Number
116 Water Systems

124 Water Systems
128 Water Systems
112 Water Systems
113 Water Systems

Description

RF driver cooling

Install air & cooling lines (F/O)
Hose magnets

MCR training PLC

911-A waste

Issue Date Originator

1/18/2013 Pendzick
11/30/2012 Rosas
11/30/2012 Rosas
1/11/2013 Pendzick
1/11/2013 Pendzick
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