
Open Jobs (by line)
Week of:

Monday, January 07, 2013

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Exp. Constrct 9842 Install grating 11/30/2012 Phillips5      |  |  ELNS Carpenter

Exp. Constrct 9290 Remove deck over cable tray B.921 / G-2 10/5/2012 Pendzick6      |  |  FES Carpenter

Exp. Constrct 9839 Cut holes for tray 1002 11/30/2012 Folz8 MT   |  |  CEC Carpenter

Construction 8441 Cut hole for tray 12/14/2012 Phillips9      |  |  ELNS Carpenter

Exp. Constrct 9064 Remove west scaffold 1/4/2013 Pendzick10  T   |  |  STAR Carpenter

Exp. Constrct 9787 Gates & handrails 9/21/2012 Phillips13      |  |  PHNX Carpenter

Exp. Constrct 9848 East Carriage 12/7/2012 Phillips14   W  |  |  PHNX Carpenter

Exp. Constrct 9282012 Bulild platform 9/28/2012 Phillips16      |  |  ELNS Carpenter

Exp. Constrct 9287 Reinstall platforms @1004 10/12/2012 Pendzick18    TF|  |  RHIC Carpenter

Exp. Constrct 9831 Survey / layout CEC beamline @1002 11/16/2012 Folz26   W  |  |  CEC Survey

Exp. Constrct 8443 Survey beam pipe 12/14/2012 Pendzick27   W  |  |  STAR Survey

Exp. Constrct 8442 Survey magnet 12/14/2012 Phillips28 M WTF|  |  ELNS Survey

Exp. Constrct 8248 AGS Hor. & Vert. Survey 7/27/2012 Pendzick29 M WTF|  |  AGS Survey

Exp. Constrct 1 NSLS-II Survey 2/6/2009 Pendzick30   WTF|  |  NSLS Survey

Exp. Constrct 8395 Laser stand 10/5/2012 Phillips31      |  |  ECX Survey

Maintenance 4942 Emerg. Gen. 5/28/2004 Pendzick39 MTWTF|  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Exp. Constrct 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Exp. Constrct 920 1010-B TRL. Install conduit 10/5/2012 Phillips43 MTWTF|  |  ELNS Electrician

Exp. Constrct ######## 1002 24" tray to tunnel 11/16/2012 Folz44 MTWTF|  |  CEC Electrician

Exp. Constrct 922 Install 24" & 18" tray over beam 10/5/2012 Phillips45 MTWTF|  |  ELNS Electrician

Exp. Constrct 1205 Install tray from 1010-A to 1010-D Trl. 12/14/2012 Phillips46 MTWTF|  |  ELNS Electrician

Exp. Constrct 423 Outlet - Vac oven [OT] 4/20/2012 Phillips48      |  |OT ECX Electrician

Exp. Constrct 9852 Install HVPS 12/7/2012 Folz50 MTWTF|  |  CEC Electrician

Exp. Constrct 9061 Hook up air handler 12/14/2012 Pendzick51    T |  |  STAR Electrician

Exp. Constrct 1192012 1010-B TRLR  conduit 11/9/2012 Phillips53      |  |  ELNS Electrician

Exp. Constrct 9172 Nor. / Emerg. Power to target desk 
circuits

4/6/2012 Pendzick54      |  |  FES Electrician

Exp. Constrct 814 Fan house chipmunk power 10/19/2012 Pendzick55      |  |  AGS Electrician

Exp. Constrct 9437 Remove swivel eye 801 1/4/2013 Pendzick56    T |  |  BLIP Rigging

Exp. Constrct 9318 Install shielding 12/28/2012 Pendzick57  T   |  |  STAR Rigging

Exp. Constrct 9315 Place blocks Target building roof 12/21/2012 Pendzick58      |  |  AGS Rigging

Exp. Constrct 8390 Remove B-prime beamline 11/16/2012 Pendzick59      |  |  AGS Rigging

Exp. Constrct 9863 Install HVPS on slab @ 1002 1/4/2013 Folz60 M    |  |  CEC Rigging

Exp. Constrct 9117 ATF shield walls 9/7/2012 Pendzick61      |  |  FES Rigging

Maintenance 9426 Pump from 1101 to 912-A (SEM) 12/21/2012 Pendzick62      |  |  AGS Rigging

Exp. Constrct 9847 East carriage platform 12/7/2012 Phillips63   W  |  |  PHNX Rigging

Exp. Constrct 9846 Shield door etc. 12/7/2012 Phillips64      |  |  PHNX Rigging

Exp. Constrct 9844 Door base 12/7/2012 Phillips65      |  |  PHNX Rigging

Exp. Constrct 9319 Install shielding @ 5 O'clock 1/4/2013 Pendzick66      |  |  STAR Rigging

Exp. Constrct 8432 Store Equipment 11/30/2012 Pendzick67      |  |  RCMS Rigging

Exp. Constrct 8242012 Assist AGS 8/24/2012 Pendzick68    TF|  |  AGS Rigging

Exp. Constrct 9321 Pick up lift table at 958 1/4/2013 Pearson69     F|  |  NSRL Rigging
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Exp. Constrct 9836 Cable reels / modulators / etc. 1/4/2013 Phillips70 M  T |  |  ELNS Rigging

Exp. Constrct 9314 Block from RHIC yard 12/7/2012 Pendzick71      |  |  STAR Rigging

Exp. Constrct 9320 Install shielding 1/4/2013 Pendzick72    T |  |  RHIC Rigging

Maintenance ######## PM manlifts 11/16/2012 Pendzick73      |  |  FES Rigging

Exp. Constrct 9801 Assist carpenters with 1002 ladder 10/19/2012 Pendzick74      |  |  RHIC Rigging

Exp. Constrct 9436 Deliver stand to 905 12/28/2012 Phillips75 M    |  |  ECX Rigging

Exp. Constrct 9864 Delivery / set up He pump skid 1/4/2013 Folz76   WT |  |  CEC Rigging

Exp. Constrct 9813 RPC shielding 10/26/2012 Phillips77 MT  F|  |  PHNX Rigging

Exp. Constrct 9866 Move plates 922 to 1002 IR 1/4/2013 Folz78    T |  |  CEC Rigging

Exp. Constrct 9316 Load blocks 12/14/2012 Pendzick80      |  |  STAR Rigging

Exp. Constrct 8457 Terminate DC cables 1/4/2013 Phillips83 MTWTF|  |  ELNS Mechanical Tech

Exp. Constrct 8454 Cable pull 1/4/2013 Phillips84 MTWTF|  |  ELNS Mechanical Tech

Exp. Constrct 9865 Drill 3 steel plates 1/4/2013 Folz85      |  |  CEC Mechanical Tech

Exp. Constrct 9378 Remove B-prime beam line 11/16/2012 Pendzick87      |  |  AGS Mechanical Tech

Exp. Constrct 9063 Install pole tip west 1/4/2013 Pendzick88  TW  |  |  STAR Mechanical Tech

Dismantle 9298 Disconnect PS @ 921 10/26/2012 Pendzick89      |  |  FES Mechanical Tech

Exp. Constrct 9382 Build stands 12/14/2012 Phillips90      |  |  ECX Mechanical Tech

Exp. Constrct 9311 SGIS check out 12/14/2012 Pendzick91    TF|  |  STAR Mechanical Tech

Exp. Constrct 8456 Din rail / cover boxes / etc. 1/4/2013 Phillips92      |  |  ELNS Mechanical Tech

Exp. Constrct 9074 Magnets / filters 7/27/2012 Phillips93      |  |  ECX Mechanical Tech

Exp. Constrct 9814 RPC shielding 10/26/2012 Phillips94      |  |  PHNX Mechanical Tech

Dismantle 9263 Clear 921 8/10/201295      |  |  G-2 Mechanical Tech

Exp. Constrct 7320 Modify beam plug 1/4/2013 Pearson96   W  |  |  NSRL Mechanical Tech

Exp. Constrct 9438 Move top plate 1/4/2013 Phillips98   W  |  |  ECX Mechanical Tech

Exp. Constrct 8434 Provide escort for weed wackers 11/30/2012 Pendzick99 MTWTF|  |  FES Electronic Service

Maintenance 9421 Cap bank 11/30/2012 Rosas100 MTW  |  |  ELNS Mechanical Tech

Exp. Constrct 8451 E len power supply install G-10 panels 1/4/2013 Rosas101      |  |  ELNS Mechanical Tech

Exp. Constrct 9461 E lens magnet klixons 12/28/2012 Rosas102 MTW  |  |  ELNS Mechanical Tech

Exp. Constrct 8448 Water flow Sw.'s 1/4/2013 Pearson103      |  |  NSRL Mechanical Tech

Exp. Constrct 8455 Cable pull 1/4/2013 Phillips104 MTWTF|  |  ELNS Electronic Service

Exp. Constrct 9311 STAR check out 12/14/2012 Pendzick105    T |  |  STAR Electronic Service

Exp. Constrct 8436 ATR white sheet testing 12/7/2012 Phillips106      |  |  ATR Electronic Service

Exp. Constrct 8447 Make repairs and heat run 1/4/2013 Pearson107 MTWTF|  |  NSRL Electronic Service

Exp. Constrct 4617 Assist RF (Rich D. shift work) 3/21/2008 Zaltsman108      |  |  AGS Electronic Service

Exp. Constrct 8436 Siemens programmimg 12/7/2012 Rosas109      |  |  ELNS Electronic Service

Exp. Constrct 8439 Siemens graphies 12/7/2012 Rosas110 MTWTF|  |  ELNS Electronic Service

Exp. Constrct 8429 Assemble APS Octal PS (Shift work Tim C.) 11/20/2012 Rosas111 MTWTF|  |OT ELNS Electronic Service

Exp. Constrct 8430 APS PS communications 11/20/2012 Rosas112      |  |OT ELNS Electronic Service

Exp. Constrct 9467 E lens PLC rack wiring 12/28/2012 Rosas113 MTWTF|  |  ELNS Electronic Service

Exp. Constrct 8452 E lens TTL / fiber chassis 1/4/2013 Rosas114     F|  |  ELNS Electronic Service

Exp. Constrct 9418 Westinghouse control and monitoring 
wiring

11/30/2012 Pendzick115      |  |  AGS Electronic 
Services

Exp. Constrct 8449 Siemens, E - lens work 1/4/2013 Rosas116      |  |  ELNS Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 1215 RFmG RF cavity repair 12/21/2012 Pendzick127      |  |  AGS Water Systems
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Maintenance 1219 SEM install pump (912-A) 12/21/2012 Pendzick128      |  |  AGS Water Systems

Maintenance 1221 RFmG install choke cir. Pump 12/21/2012 Pendzick129      |  |  AGS Water Systems

Maintenance 1222 Westing House dummy load cooling 12/21/2012 Pendzick130 MTW  |  |  AGS Water Systems

Maintenance 1223 AGS sump pump 12/21/2012 Pendzick131 M    |  |  AGS Water Systems

Maintenance 11 Argon system repair 1/4/2013 Pendzick132  TWTF|  |  AGS Water Systems

Maintenance 12 AGS heat run 1/4/2013 Pendzick133  T   |  |  AGS Water Systems

Maintenance 515 ERL alarm response sheet 5/4/2012 Scaduto134      |  |  AGS Water Systems

Maintenance 920 Siemens power supply cooling 9/7/2012 Scaduto135    TF|  |  AGS Water Systems

Maintenance 920 Turn on / off ERL 9/7/2012 Scaduto136 M    |  |  ECX Water Systems

Maintenance 1106 CEC start up 11/16/2012 Pendzick137 M WTF|  |  RHIC Water Systems

Maintenance 1212 Winter check off 12/7/2012 Pendzick139 MTW  |  |  AGS Water Systems

Maintenance 412 LINAC 10th station upgrade 4/27/2012 Scaduto140      |  |  AGS Water Systems

Maintenance 824 F-10, D-6 cooling 8/24/2012 Scaduto141      |  |  NSRL Water Systems

Maintenance 13 Power supply PH & O2 rack install (STAR) 1/4/2013 Pendzick142 MTWTF|  |  RHIC Water Systems

Maintenance 717 902 compressor cooling 11/30/2012 Scaduto143      |  |  RMD Water Systems

Maintenance 1220 Install power supply filter 12/21/2012 Pendzick144    TF|  |  STAR Water Systems

Exp. Constrct 1210 PLC upgrade tower-7 12/7/2012 Pendzick145 MTWTF|  |  RHIC Water Systems

Maintenance 1225 Relocate blow down transmitter 12/21/2012 Phillips146      |  |  PHNX Water Systems

Maintenance 1224 Relocated chemical manifold 12/21/2012 Pendzick147      |  |  STAR Water Systems

Maintenance 124 Install air & cooling lines (F/O) 11/30/2012 Rosas148 MTWTF|  |  ELNS Water Systems

Maintenance 1021 Ring Maint. 10/26/2012 Pendzick149      |  |  AGS Water Systems

Exp. Constrct 128 Hose magnets 11/30/2012 Rosas150 MTWTF|  |  ELNS Water Systems
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