
Open Jobs (by line)
Week of:

Monday, June 24, 2013

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Exp. Constrct 8550 Bldg. 967 4/12/2013 Pendzick9      |  |  FES Carpenter

Exp. Constrct 9638 install walkway 5/31/2013 Phillips11 MT   |  |  ECX Carpenter

Exp. Constrct 9611 mod clean room 5/17/2013 Phillips12     F|  |  ECX Carpenter

Exp. Constrct 9894 Gates & handrails 3/1/2013 Phillips13      |  |  PHNX Carpenter

Dismantle 9615 remove/install wall (OT) 6/7/2013 Pendzick14 M    |  |  G2 Carpenter

Exp. Constrct 9473 Repair floor plates 2/1/2013 Pendzick15      |  |  RHIC Carpenter

Exp. Constrct 9084 6/21/2013 Pendzick16  T  F|  |  STAR Rigging

Exp. Constrct install AC 6/21/2013 Pendzick17      |  |  FES Carpenter

Exp. Constrct 9653 station/ scaffold 6/21/2013 Phillips18   WT |  |  PHNX Carpenter

Construction 9633 star tracking 6/21/2013 Pendzick25   WT |  |  STAR Survey

Exp. Constrct 9570 Cathode cart 3/29/2013 Phillips26  T   |  |  ECX Survey

Construction survey 6/7/2013 Phillips27 MTWTF|  |  ERL Survey

Exp. Constrct 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

5/3/201332      |  |  

Maintenance 4942 Emerg. Gen. 912a 1 2 3 5/28/2004 Pendzick39   W  |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Exp. Constrct 626 Install 9" tray on Magnet stands 4/5/2013 Phillips41 M    |  |  ECX Electrician

Exp. Constrct 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Maintenance 9594 evap cooler 6/21/2013 Pendzick43  T T |  |  AGS Electrician

Exp. Constrct 506 929 upgrade pwr to benches 5/31/2013 Pendzick44 MTWTF|  |  AGS Electrician

Exp. Constrct 205 sw for lift station 6/21/2013 Pendzick45    TF|  |  AGS Electrician

Exp. Constrct 8669 remove tray b line 6/21/2013 Pendzick46      |  |  AGS Electrician

Exp. Constrct 1003 930 replace ats & pnl 6/14/2013 Pendzick47    TF|  |  AGS Electrician

Maintenance 9595 relocate conduit  930 6/21/2013 Pendzick48      |  |  AGS Electrician

Exp. Constrct 833 911b feeds for liebert AC 5/31/2013 Pendzick49 MTW  |  |  AGS Electrician

Dismantle 9651 gun clean rm. 6/14/2013 Phillips50    TF|  |  ECX Electrician

Exp. Constrct 9649 NEBA crane trolley 6/14/2013 Pendzick51    T |  |  FES Electrician

Exp. Constrct 919 1012 replace pnl. 6/21/2013 Pendzick52 MTWTF|  |  RHIC Electrician

Exp. Constrct 603 VTF UPS 6/14/2013 Phillips53 MTW  |  |  ECX Electrician

Exp. Constrct 9172 Nor. / Emerg. Power to target desk 
circuits

4/6/2012 Pendzick54      |  |  FES Electrician

Exp. Constrct 814 Fan house chipmunk power 10/19/2012 Pendzick55      |  |  AGS Electrician

Exp. Constrct 1004 1005h move sta. 6/14/2013 Pendzick56    TF|  |  RHIC Electrician

Exp. Constrct 9642 cable install 6/7/2013 Folz57      |  |  CEC Electrician

Exp. Constrct 9079 star pwr. 6/21/2013 Pendzick58 M   F|  |  STAR Electrician

Construction 8390 Remove B-prime beamline  (HP) 11/16/2012 Pendzick59 MT T |  |  AGS Rigging

Construction 8670 A/C unit to 928 6/21/2013 Pendzick60 M    |  |  AGS Rigging

Construction 8684 flush cooling system on Gen. 6/21/2013 Pendzick61   W  |  |  RHIC Rigging

Construction 8671 genie to NEBA 6/21/2013 Phillips62  T   |  |  ECX Rigging

Construction 8652 56 mhz to VTF 6/21/2013 Phillips63 M    |  |  ECX Rigging

Construction 8681 pm cranes 6/21/2013 Pendzick64    TF|  |  FES Rigging

Exp. Constrct 9568 Steel yard 3/29/2013 Pendzick65      |  |  FES Rigging

Construction 9083 remove stairs/ bridge (OT) 6/21/2013 Pendzick66  T  F|  |  STAR Rigging
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Dismantle 22213 Remove pumps 2/22/2013 Pendzick67      |  |  AGS Rigging

Exp. Constrct 8242012 Assist AGS 8/24/2012 Pendzick68      |  |  AGS Rigging

Construction 9656 remove lamp shade 6/21/2013 Phillips69     F|  |  PHNX Rigging

Dismantle 8680 move coils 6/21/2013 Pendzick70 M    |  |  FES Rigging

Dismantle assist Emmert 5/31/201371  T   |  |  G2 Rigging

Dismantle 8683 move equip. 870 6/21/2013 Pendzick72   WT |  |  AGS Rigging

Dismantle 8483 weigh intermodal 6/7/2013 Pendzick73    T |  |  AGS Rigging

Construction 8687 wire rope NEBA crane 6/21/2013 Phillips74     F|  |  ECX Rigging

Construction 9643 install manifolds 6/14/2013 Folz84 MTWT |  |  CEC Mechanical Tech

Construction 8682 fab parts 6/21/2013 Pendzick89    TF|  |  BLIP Mechanical Tech

Construction 8626 assemble butter dish 5/3/2013 Phillips90      |  |  ECX Mechanical Tech

Construction repair PA 922 to 923 6/21/2013 Pendzick91 M    |  |  FES Mechanical Tech

Dismantle 8536 Sort cables 4/26/2013 Pendzick94      |  |  FES Mechanical Tech

Construction 9080 roll star 6/21/2013 Pendzick95 MTWTF|  |  STAR Mechanical Tech

Construction 9655 remove lamp shade 6/21/2013 Phillips96     F|  |  PHNX Mechanical Tech

Dismantle 8641 cut stands 5/24/2013 Pendzick97      |  |OT FES Mechanical Tech

Construction 8672 warm snake shunts 6/14/2013 Pendzick99 MTWTF|  |  AGS Mechanical Tech

Maintenance 8678 repair camera 6/21/2013 Pendzick101  TW  |  |  CAD Electronic Service

Construction 9586 test f-10 P.S 6/7/2013 Pendzick102  TW F|  |  AGS Electronic Service

Construction 8679 phone system 6/21/2013 Pendzick103 MTWT |  |  FES Electronic Service

Construction 8673 warm snake reg. 6/14/2013 Pendzick104      |  |  AGS Electronic Service

Construction 8646 tune jump chassis 5/31/2013 Pendzick105      |  |  AGS Electronic Service

Construction 9596 inst/test bd P5 6/7/2013107 MTWTF|  |  ELEN Electronic Service

Exp. Constrct 4617 Assist RF (Rich D. shift work) 3/21/2008 Zaltsman108 MTWTF|  |  AGS Electronic Service

Maintenance 9685 modify P.S. 6/14/2013 Folz109 MT  F|  |  ATR Electronic Service

Maintenance 9684 up grade eagle 6/14/2013 Pendzick110 MTWTF|  |  CAD Electronic Service

Exp. Constrct 8613 Tune Jump programing (Lab View) - shift 
work

4/26/2013 Pendzick111      |  |  AGS Electronic 
Services

Maintenance 9683 P.A. maint. 6/14/2013 Pendzick112 MTWTF|  |  CAD Electronic Service

Construction 8645 PS regulation tesr 5/31/2013 Rosas113    TF|  |  ELNS Electronic Service

Construction 8643 oppis plc edits 5/31/2013 Pendzick114   WTF|  |  AGS Electronic Service

Maintenance 9682 assist controls group 6/14/2013 Pendzick115 MTWTF|  |  CAD Electronic Service

Exp. Constrct 8512 E-lens graphics testing (interlocks and 
power supply controls)

2/22/2013 Rosas117      |  |  ELNS Electronic 
Services

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 511 linac pump repair 5/31/2013 Pendzick127 MTWTF|  |  AGS Water Systems

Maintenance 512 911 chw PLC install 5/31/2013 Pendzick128 MTWTF|  |  AGS Water Systems

Maintenance 1221 RFMG install choke cir. Pump 12/21/2012 Scaduto129    T |  |  AGS Water Systems

Maintenance 207 E-vap #6 repair 2/8/2013 Scaduto130 M  TF|  |  AGS Water Systems

Construction 57 h/w mps sig at 1010 5/10/2013131      |  |  ELEN Water Systems

Maintenance 58 twr 3 pump spare 5/10/2013 Phillips132      |  |  ECX Water Systems

Maintenance 66 drain mmag 927 6/21/2013 Pendzick133   WTF|  |  AGS Water Systems

Exp. Constrct 46 925 test docks (2) 4/5/2013 Pendzick134 MTW  |  |  AGS Water Systems

Maintenance 63 shut down 6/7/2013 Pendzick135   WT |  |  AGS Water Systems

Maintenance 63 argone sys. Check 6/7/2013 Pendzick136  T  F|  |  AGS Water Systems
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Maintenance 59 905 DI 5/17/2013 Scaduto137      |  |  RMD Water Systems

Maintenance 107 Upgrade PLC display & history 1/11/2013 Scaduto138      |  |  CAD Water Systems

Maintenance 67 replace pump 6/14/2013 Pendzick139   W  |  |  AGS Water Systems

Maintenance 68 install gas line 6/14/2013 Pendzick140    TF|  |  RHIC Water Systems

Maintenance 217 Temp. senor repair 2/22/2013 Scaduto141     F|  |  AGS Water Systems
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