Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs

Week of:
Monday, November 04, 2013

Line Days Job Phase Serial Group Description Issue Date Originator
Code Number
102 BLIP Construction 9852 Electronic Service Install temp. controller 11/1/2013 Pontieri
103 m ATR  Construction 8921 Electronic Service Modify power supply 30-9 10/25/2013 Rosas
104 ATR Construction 9894 Electronic Service Trace cables 11/1/2013 Phillips
105 | |OT AGS Construction 8857 Electronic Service Tune Jump Power supply mods 8/23/2013 Rosas
106 m FES Construction 8645 Electronic Service Test circuit breakers 11/1/2013 Pendzick
107 MIWTF| | PHNX  Maintenance 11113 Electronic Service PHNX power supply maint. 11/1/2013 Phillips
108 | ! AGS  Construction 4617 Electronic Service Assist RF (Rich shift work) 3/21/2008 Zaltsman
109 [ AGS  Construction 8939 Electronic Service Soft panel graphics (Tim shift) 10/18/2013 Pendzick
110 | ! CAD  Construction 8361 Electronic Service Assist Instrumentation (shift Joe D.) 8/16/2013 Pendzick
111 ’m‘ AGS  Construction 8849 Electronic Service Tune Jump reg. timimg card 8/9/2013 Rosas
114 W FES Construction 8912 Electronic SEM to AGS main maget water interlock 10/4/2013 Pendzick
Services wiring
87 | | ANDY  Construction 8940 Mechanical Tech  Unstack H-Cal 10/18/2013 Folz
88 ‘ TF| | ‘ STAR  Construction 9932 Mechanical Tech  Fab target 11/1/2013 Pendzick
89 ‘MTWTF (. ‘ PHNX  Construction 9899 Mechanical Tech  Assist with VTX / FVTX cooling plumbing 11/1/2013 Phillips
90 ‘ W ! ‘ ECX Construction 8626 Mechanical Tech  Assemble butter dish 5/3/2013 Phillips
91 MTWTEF | | RHIC  Construction 9878 Mechanical Tech  Fab brackets 10/18/2013 Pendzick
93 ATR  Construction 9898 Mechanical Tech  YD14 WCB repair 11/1/2013 Phillips
94 RHIC  Construction 9930 Mechanical Tech  Assist 2 O'clock port 10/25/2013 Pendzick
95 [ G2 Dismantle 9931 Mechanical Tech Clear 919 10/25/2013 Pendzick
96 MIWTEF| | AGS  Construction 9705 Mechanical Tech  Wind back legs 10/18/2013 Pendzick
97 ‘ T [ ‘ PHNX  Construction 8416 Mechanical Tech  Replace water seal CMI PS 1008-B 11/1/2013 Phillips
98 ‘ (. ‘ ELNS  Construction 8846 Mechanical Tech  E-len power supply mods 8/2/2013 Rosas
100 ‘MTWTFl ! ‘ ATR  Construction 8943 Mechanical Tech  Mod's power supply 30-9 10/25/2013 Rosas
37 ‘ F| | ‘ FES Maintenance 8923 Electrician Hook up tower 3 motor 10/25/2013 Pendzick
38 F| | RHIC  Maintenance 8568 Electrician Disc. / hook-up 1004D AC 10/25/2013 Pendzick
39 WTE] | FES Maintenance 4942 Electrician PMs Emerg. Gen. 1000-P & 1005-S / 5/28/2004 Pendzick
crane
40 ‘ [ ‘ CAD  Miscellaneous 3434 Electrician Misc. AGS/RHIC 8/1/2003 Pendzick
41 ‘ WTE| | ‘ AGS  Construction 703 Electrician Replace rusted tray arms (912) 9/6/2013 Pendzick
42 [ AGS  Construction 123 Electrician Electrical upgrade @ F21/ F22 2/3/2012 Pendzick
43 ‘M [ ‘ RHIC  Construction 1002 Electrician 1002 relocate quads 10/18/2013 Pendzick
A4 WTE | | RHIC  Construction 905 Electrician 1010A IR install outlets 9/13/2013 Pendzick
45 | T | | RHIC  Construction 1008 Electrician Rewire Pass system contactor 10/18/2013 Pendzick
46 MT | ! RHIC  Construction 1012 Electrician 1012 Jet target lighting 11/1/2013 Pendzick
47 m AGS  Construction 824 Electrician 911W north west power to batteries 11/1/2013 Pendzick
48 |I| RHIC  Construction 1025 Electrician Lights in PHENIX rack room 10/25/2013 Pendzick
49 MIWIE| | | RHIC Construction 517 Electrician B899-208 power 11/1/2013 Pendzick
50 TFl | STAR  Construction 8741 Electrician Power for new air handler / disconnect 10/11/2013 Pendzick
SW.
51 wor o AGS  Construction 813 Electrician LINAC chipmonk 5/6, 6/7, 8/9 8/16/2013 Pendzick
52 MTWTE| | AGS  Construction 103 Electrician ATR replace DP4W - Elect. 8/2/2013 Pendzick
53 |I| FES Construction 9810 Electrician Supply emerg. Power to PA racks 8/9/2013 Pendzick
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54 WTE | | FES Construction 9172 Electrician Nor. / Emerg. Power to target desk 4/6/2012 Pendzick
circuits
55 MTWTE| | RHIC  Construction 516 Electrician 1004 tray 899 to IR port 8/16/2013 Pendzick
56 | I RHIC  Construction 9711 Electrician Electric carts 7/26/2013 Pendzick
57 | | CEC Construction 9642 Electrician Resume outdoor cable tray installation 6/7/2013 Folz
58 |[MIWTF| | CEC  Construction 9887 Electrician Install tray in tunnel 10/18/2013 Folz
59 [ AGS  Construction 8390 Rigging Remove B-prime beamline (HP) 11/16/2012 Pendzick
61 ‘ Fl ‘ FES Construction HHitHH Rigging Move manlift 10/25/2013 Pendzick
62 ‘ | ! ‘ RHIC  Construction 9879 Rigging Move Helium compressor (56 MHz) 10/18/2013 Pendzick
63 ‘ Fl ‘ FES Construction 6282013 Rigging Crane PM's 6/28/2013 Pendzick
64 ‘ [ ‘ AGS  Construction 8657 Rigging Remove C6C8 beam stop (must sign RWP) 8/9/2013 Pendzick
65 M [ AGS  Maintenance 8950 Rigging AGS main magnet pump heads 11/1/2013 Pendzick
66| TWIF| | FES Dismantle 8917 Rigging Relocate / salvage / equipment 10/11/2013 Pendzick
67| T (. G2 Dismantle 8932 Rigging Move roll off 918 to 919 11/1/2013 Pendzick
68 M | | | AGS Construction 71913 Rigging Assist AGS 7/19/2013 Pendzick
69 ‘ T [ ‘ ELNS  Construction 8931 Rigging Mover equipment 11/1/2013 Phillips
70, W | | | AGS Construction 8928 Rigging Mover beam stop 11/1/2013 Pendzick
71 ‘ (. ‘ RHIC  Maintenance 9815 Rigging Rig air compressor @ 1012 8/16/2013 Pendzick
72 ‘ | ! ‘ AGS Maintenance 8563 Rigging Rig AHU @ 928 9/6/2013 Pendzick
73 T | | RHIC  Construction 8951 Rigging Test fit cooler 11/1/2013 Pendzick
74 m ECX  Construction 9861 Rigging Install crab cavity 11/1/2013 Phillips
75 | | | RHIC Construction 9891 Rigging 1004 shielding 11/1/2013 Pendzick
76‘ TE| | ‘ FES Construction HittHHHI Rigging Repair loader 10/25/2013 Pendzick
77 M [ AGS  Construction 8948 Rigging Move power supply back into place H-18 11/1/2013 Pendzick
house

78 ‘ [ ‘ CEC  Construction 9886 Rigging Install 112 MHz cavity 10/18/2013 Folz
81| T™w [ | ELNS  Construction 9897 Rigging Remover blue and install yellow 11/1/2013 Phillips
82 ‘ T [ | ‘ AGS  Construction 8947 Rigging Move machines 11/1/2013 Pendzick
25 MTWT | | PHNX  Construction 9895 Survey VTX / FVTX survey 11/1/2013 Phillips
26 MT [ RMD  Construction 9202013 Survey LCH magnet survey 9/20/2013 Scaduto
27 (. AGS  Construction 9838 Survey Survey D5 8/30/2013 Pendzick
28 ‘ ™ | ‘ ELNS  Construction 9896 Survey Solenoid survey 11/1/2013 Phillips
29 F| | CAD  Construction 71913 Survey 112 Mhz. cavity 7/19/2013 Pendzick
30 ‘MTWTFI ! ‘ NSLS  Construction 1 Survey NSLS-1I Survey 2/6/2009 Pendzick
31| M W F[ | EBIS  Construction 7122013 Survey Survey EBIS 7/12/2013 Pendzick
32 ‘ T | | ‘ BLIP  Construction 9736 Survey Locate Y 10/11/2013 Pendzick
34 AGS  Construction 101813 Survey Survey J-10 dump 10/18/2013 Pendzick

6 L | AGS Construction 8928 Carpenter Ancho beam stop and stands 11/1/2013 Pendzick

8 |I| ECX  Construction 9776 Carpenter Anchor stands 8/30/2013 Phillips
10 ‘ [ ‘ RHIC  Construction 9880 Carpenter He compressor anchors (56 MHz) 10/18/2013 Pendzick
13 (. FES Construction 9892 Carpenter Coat U-line cap 10/25/2013 Pendzick
14 ‘ T [ | ‘ FES Construction 9862 Carpenter Secure platform 11/1/2013 Pendzick
16 [ STAR  Construction 9709 Carpenter Extend hand rails 7/26/2013 Pendzick
17 ‘MT Fl ‘ PHNX  Construction 8946 Carpenter Handrails and decking 10/25/2013 Phillips
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Job
Code
FES

AGS
AGS
ELNS
AGS
AGS
AGS
ECX
AGS
RHIC
CAD
AGS
CAD
RHIC
AGS
AGS
AGS
ECX
AGS
ELNS
ECX
BLIP

Phase

Maintenance
Maintenance
Maintenance
Construction
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Construction
Maintenance

Construction

Serial
Number
523

1221
1012
507
910
610
111
107
97
101
107
812
917
108
924
109
1010
915
79
8945
1013
112

Group

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

WATCH

RFMG install choke cir. Pump
Station 10 repaires LINAC
Hook up MPS sig at 1010
FPQ pump repair

Main Magnet E-vap cooler #3 repair

RFMG control up grade

Tower 3 pump installation

928 chiller installation

1004 / 1002 piping installation
Upgrade PLC display & history
ATR cooling hook up (old SEM)
Replace bag filters

Clean out tower @ 1010
RFmMG rectifier pump repair
AGS main magnet pump repair
Fill DI cartridges

Hook up AC unit

Grease motors

Mod yellow buss flow

Tower 3 piping

BLIP AC installation

Issue Date

5/18/2007
12/21/2012
10/25/2013

5/10/2013

9/13/2013

6/28/2013

11/1/2013
10/25/2013

9/6/2013
10/18/2013

1/11/2013

8/16/2013

9/20/2013
10/25/2013

9/27/2013
10/25/2013
10/25/2013

9/13/2013

7/12/2013

11/1/2013
10/25/2013

11/1/2013

Originator

Scaduto
Scaduto
Pendzick
Scaduto
Pendzick
Scaduto
Pendzick
Phillips
Pendzick
Pendzick
Scaduto
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Phillips
Phillips
Pendzick
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