
Open Jobs
Week of:

Monday, November 25, 2013

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 9910 Anchor stands 11/15/2013 Folz7      |  |  CEC Carpenter

Construction 9913 Install 1007 ODH barrier 11/22/2013 Pendzick8  TW  |  |  RHIC Carpenter

Construction 9014 Patch hold  at 928 11/8/2013 Pendzick9      |  |  FES Carpenter

Dismantle 9940 Remove AC units 11/15/2013 Pendzick10      |  |  FES Carpenter

Construction 1182013 Close holes target building 11/8/2013 Pendzick11      |  |  FES Carpenter

Construction 9018 Build crate 11/15/2013 Phillips12      |  |  ECX Carpenter

Construction 11152013 Assemble clean room 11/15/2013 Pendzick13      |  |  FES Carpenter

Construction 9862 Secure platform 11/22/2013 Pendzick14      |  |  FES Carpenter

Construction 9914 Install Kirks 11/22/2013 Phillips15      |  |  ECX Carpenter

Construction 9709 Extend hand rails 7/26/2013 Pendzick16      |  |  STAR Carpenter

Construction 8946 Handrails and decking 10/25/2013 Phillips17      |  |  PHNX Carpenter

Construction 9895 VTX / FVTX survey 11/1/2013 Phillips25 MT   |  |  PHNX Survey

Construction 9020 CEC beamline 11/15/2013 Folz26 MT   |  |  CEC Survey

Construction 9838 Survey D15 8/30/2013 Pendzick27      |  |  AGS Survey

Construction 9896 Solenoid survey 11/1/2013 Phillips28      |  |  ELNS Survey

Construction 71913 112 Mhz. cavity 7/19/2013 Pendzick29      |  |  CAD Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 MTW  |  |  NSLS Survey

Construction 7122013 Survey EBIS 7/12/2013 Pendzick31   W  |  |  EBIS Survey

Construction 11222013 LHC Survey 11/22/2013 Pendzick32 MTW  |  |  RMD Survey

Maintenance 8923 Hook up tower 3 motor 10/25/2013 Pendzick37      |  |  FES Electrician

Maintenance 8568 Disc. / hook-up 1004D AC 10/25/2013 Pendzick38      |  |  RHIC Electrician

Maintenance 4942 PMs  Emerg. Gen. 1000-P & 1005-S 5/28/2004 Pendzick39   W  |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Construction 104 ATR - DP3W installation 11/8/2013 Pendzick43 MTW  |  |  AGS Electrician

Maintenance 1108 1008B PHENIX main magnet power 
supply Disc. Sw.'s (PM)

11/22/2013 Pendzick44 M    |  |  RHIC Electrician

Maintenance 1109 1008C MCC pump room 11/22/2013 Pendzick45 M    |  |  RHIC Electrician

Maintenance 1110 1006 MCC pump room 11/22/2013 Pendzick46 M    |  |  RHIC Electrician

Construction 8971 931 heat trace 11/22/2013 Pendzick47  T   |  |  BLIP Electrician

Construction 1025 Lights in PHENIX rack room 10/25/2013 Pendzick48 MTW  |  |  RHIC Electrician

Construction 517 B899-208 power 11/1/2013 Pendzick49  TW  |  |  RHIC Electrician

Construction 8967 1010 IR lighting 11/15/2013 Pendzick50  TW  |  |  RHIC Electrician

Construction 103 ATR replace DP4W - Elect. 8/2/2013 Pendzick52      |  |  AGS Electrician

Construction 9810 Supply emerg. Power to PA racks 8/9/2013 Pendzick53      |  |  FES Electrician

Construction 1022 946 install breaker / outlets 11/15/2013 Pontieri54  TW  |  |  BLIP Electrician

Construction 516 1004 tray 899 to IR port 8/16/2013 Pendzick55  T   |  |  RHIC Electrician

Construction 9711 Electric carts 7/26/2013 Pendzick56      |  |  RHIC Electrician

Construction 9887 Install tray in tunnel 10/18/2013 Folz58 MTW  |  |  CEC Electrician

Construction 8390 Remove B-prime beamline  (HP) 11/16/2012 Pendzick59      |  |  AGS Rigging

Dismantle 9935 Disc. Power, Rigger's Trl. 11/15/2013 Pendzick60   W  |  |  FES Electrician

Construction 10252013 Move manlift 10/25/2013 Pendzick61  T   |  |  FES Rigging
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Construction 9915 Remove shielding 1004 11/22/2013 Pendzick62 M    |  |  RHIC Rigging

Construction 6282013 Crane PM's 6/28/2013 Pendzick63      |  |  FES Rigging

Construction 8657 Remove C6C8 beam stop (must sign 
RWP)

8/9/2013 Pendzick64      |  |  AGS Rigging

Construction 9916 Move cryostat and stand 11/22/2013 Pendzick65  T   |  |  RHIC Rigging

Construction 9918 Install 112 MHz 11/22/2013 Pendzick66  T   |  |  RHIC Rigging

Construction 9904 Shielding mod's 11/8/2013 Pendzick67 M    |  |  RHIC Rigging

Construction 71913 Assist AGS 7/19/2013 Pendzick68  T   |  |  AGS Rigging

Construction 9860 Move steel 11/22/2013 Pendzick69  T   |  |  BLIP Rigging

Construction 8970 Move and MNT transformer 11/22/2013 Pendzick70 M    |  |  BLIP Rigging

Dismantle 9939 Relocate trailer 11/15/2013 Pendzick71      |  |  FES Rigging

Maintenance 8563 Rig AHU @ building 928 9/6/2013 Pendzick72      |  |  AGS Rigging

Dismantle 9021 Remove steel @ 974 11/15/2013 Pendzick73      |  |  FES Rigging

Construction 9941 Relocate steel plate 11/22/2013 Pendzick74   W  |  |  FES Rigging

Construction 9025 Move top plate 11/15/2013 Phillips76   W  |  |  ECX Rigging

Construction 9903 Install batteries 11/8/2013 Pendzick77      |  |  FES Rigging

Construction 9886 Install 112 MHz cavity 10/18/2013 Folz78   W  |  |  CEC Rigging

Construction 9942 Relocate shed 11/22/2013 Pendzick79  T   |  |  RHIC Rigging

Construction 9029 Components 901 & ERL to 1002 11/22/2013 Folz80   W  |  |  CEC Rigging

Construction 9907 RF coax / WG ends / RF test 11/15/2013 Folz85 M    |  |  CEC Mechanical Tech

Construction 9909 Install stands 11/15/2013 Folz86   W  |  |  CEC Mechanical Tech

Construction 8940 Unstack H-Cal 10/18/2013 Folz87      |  |  ANDY Mechanical Tech

Construction 9932 Fab target 11/1/2013 Pendzick88 MT   |  |  STAR Mechanical Tech

Construction 8744 MTD trays 11/22/2013 Pendzick89  T   |  |  STAR Mechanical Tech

Construction 7840 Assemble stand 11/15/2013 Phillips90 M    |  |  ECX Mechanical Tech

Construction 9917 Preform flow test 11/22/2013 Folz91  T   |  |  CEC Mechanical Tech

Construction 9030 Split magnet 11/22/2013 Phillips92 M    |  |  ECX Mechanical Tech

Construction 9864 Drill and tap holes 11/22/2013 Pendzick93  T   |  |  BLIP Mechanical Tech

Dismantle 9931 Clear 919 10/25/2013 Pendzick95      |  |  G2 Mechanical Tech

Construction 9705 Wind back legs 10/18/2013 Pendzick96   W  |  |  AGS Mechanical Tech

Construction 8846 E-len power supply mods 8/2/2013 Rosas98      |  |  ELNS Mechanical Tech

Construction 9024 White sheets 11/15/2013 Phillips99 MTW  |  |  ATR Mechanical Tech

Construction 8943 Mod's power supply 30-9 10/25/2013 Rosas100 M    |  |  ATR Mechanical Tech

Construction 9852 Install temp. controller 11/1/2013 Pontieri102      |  |  BLIP Electronic Service

Construction 8921 Modify power supply 30-9 10/25/2013 Rosas103 MTW  |  |OT ATR Electronic Service

Construction 8857 Tune Jump Power supply  mods 8/23/2013 Rosas105      |  |OT AGS Electronic Service

Construction 9010 Mod. Firing boards 11/8/2013 Phillips106      |  |OT PHNX Electronic Service

Maintenance 9022 White sheet testing 11/15/2013 Phillips107 MTW  |  |  ATR Electronic Service

Construction 4617 Assist RF (Rich shift work) 3/21/2008 Zaltsman108      |  |  AGS Electronic Service

Construction 8939 Soft panel graphics (Tim shift) 10/18/2013 Pendzick109      |  |  AGS Electronic Service

Construction 8361 Assist Instrumentation 8/16/2013 Pendzick110      |  |  CAD Electronic Service

Construction 8849 Tune Jump reg. timimg card 8/9/2013 Rosas111      |  |  AGS Electronic Service

Construction 8743 Issue tracetek in gas room 11/22/2013 Pendzick112      |  |  STAR Electronic Service

Construction 8912 SEM to AGS main maget water 
interlock wiring

10/4/2013 Pendzick114      |  |  FES Electronic 
Services
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Maintenance 523 WATCH 5/18/2007 Scaduto126 MTW  |  |  FES Water Systems

Maintenance 1221 RFMG install choke circulator pump 12/21/2012 Scaduto129      |  |  AGS Water Systems

Maintenance 1012 Station 10 repaires LINAC 10/25/2013 Pendzick130      |  |  AGS Water Systems

Construction 507 Hook up MPS sig at 1010 5/10/2013 Scaduto131      |  |  ELNS Water Systems

Maintenance 910 FPQ pump repair 9/13/2013 Pendzick132      |  |  AGS Water Systems

Maintenance 610 Main Magnet E-vap cooler #3 repair 6/28/2013 Scaduto133 MTW  |  |  AGS Water Systems

Maintenance 111 RFMG control up grade 11/1/2013 Pendzick134 MTW  |  |  AGS Water Systems

Maintenance 107 Tower 3 pump installation 10/25/2013 Phillips135 MTW  |  |  ECX Water Systems

Maintenance 97 928 chiller installation 9/6/2013 Pendzick136      |  |  AGS Water Systems

Maintenance 101 1004 / 1002 piping installation 10/18/2013 Pendzick137      |  |  RHIC Water Systems

Maintenance 107 Upgrade PLC display & history 1/11/2013 Scaduto138      |  |  CAD Water Systems

Maintenance 917 Replace bag filters 9/20/2013 Pendzick140 MTW  |  |  CAD Water Systems

Maintenance 108 Clean out tower @ 1010 10/25/2013 Pendzick141      |  |  RHIC Water Systems

Maintenance 924 RFmG rectifier pump repair 9/27/2013 Pendzick142      |  |  AGS Water Systems

Maintenance 109 AGS main magnet pump repair 10/25/2013 Pendzick143      |  |  AGS Water Systems

Maintenance 1010 Fill DI cartridges 10/25/2013 Pendzick144      |  |  AGS Water Systems

Maintenance 915 Hook up AC unit 9/13/2013 Phillips145      |  |  ECX Water Systems

Maintenance 79 Grease motors 7/12/2013 Pendzick146      |  |  AGS Water Systems

Maintenance 1013 Tower 3 piping 10/25/2013 Phillips148      |  |  ECX Water Systems

Construction 9023 Turn on tower 7 11/15/2013 Phillips150 M    |  |  ATR Water Systems

Maintenance 113 Choke heater 11/15/2013 Pendzick151 MTW  |  |  AGS Water Systems
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