
Open Jobs
Week of:

Monday, November 11, 2013

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 8928 Ancho beam stop and stands 11/1/2013 Pendzick6      |  |  AGS Carpenter

Construction 9776 Anchor stands 8/30/2013 Phillips8      |  |  ECX Carpenter

Construction 9014 Patch hold  at 928 11/8/2013 Pendzick9   W  |  |  FES Carpenter

Construction 9015 Install trench covers at 928 11/8/2013 Pendzick10   W  |  |  FES Carpenter

Construction 1182013 Close holes target building 11/8/2013 Pendzick11    TF|  |  FES Carpenter

Construction 9862 Secure platform 11/1/2013 Pendzick14      |  |  FES Carpenter

Maintenance 8571 Wall opening at 1012 11/8/2013 Pendzick15  T   |  |  RHIC Carpenter

Construction 9709 Extend hand rails 7/26/2013 Pendzick16      |  |  STAR Carpenter

Construction 8946 Handrails and decking 10/25/2013 Phillips17      |  |  PHNX Carpenter

Construction 9895 VTX / FVTX survey 11/1/2013 Phillips25  TWTF|  |  PHNX Survey

Construction 9838 Survey D15 8/30/2013 Pendzick27    T |  |  AGS Survey

Construction 9896 Solenoid survey 11/1/2013 Phillips28  TW  |  |  ELNS Survey

Construction 71913 112 Mhz. cavity 7/19/2013 Pendzick29     F|  |  CAD Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30  TWTF|  |  NSLS Survey

Construction 7122013 Survey EBIS 7/12/2013 Pendzick31   W F|  |  EBIS Survey

Construction 101813 Survey J-10 dump 10/18/2013 Pendzick34      |  |  AGS Survey

Maintenance 8923 Hook up tower 3 motor 10/25/2013 Pendzick37     F|  |  FES Electrician

Maintenance 8568 Disc. / hook-up 1004D AC 10/25/2013 Pendzick38     F|  |  RHIC Electrician

Maintenance 4942 PMs  Emerg. Gen. 1000-P & 1005-S / 
crane

5/28/2004 Pendzick39      |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41    TF|  |  AGS Electrician

Construction 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Construction 104 ATR - DP3W installation 11/8/2013 Pendzick43  TWTF|  |  AGS Electrician

Construction 905 1010A IR install outlets 9/13/2013 Pendzick44  TWTF|  |  RHIC Electrician

Construction 8962 911W chiller heat trace / plugs 11/8/2013 Pendzick45  TW  |  |  AGS Electrician

Construction 1012 1012 Jet target lighting 11/1/2013 Pendzick46  T   |  |  RHIC Electrician

Construction 8888 911 Main Magnet pump motor #2 
hook-up

11/8/2013 Pendzick47    T |  |  AGS Electrician

Construction 1025 Lights in PHENIX rack room 10/25/2013 Pendzick48      |  |  RHIC Electrician

Construction 517 B899-208 power 11/1/2013 Pendzick49  TWTF|  |  RHIC Electrician

Construction 8741 Power new air handler 11/8/2013 Pendzick50  T   |  |  STAR Electrician

Construction 813 LINAC chipmonk 5/6, 6/7, 8/9 8/16/2013 Pendzick51   WTF|  |  AGS Electrician

Construction 103 ATR replace DP4W - Elect. 8/2/2013 Pendzick52      |  |  AGS Electrician

Construction 9810 Supply emerg. Power to PA racks 8/9/2013 Pendzick53      |  |  FES Electrician

Construction 9863 Wire amp. 11/8/2013 Phillips54      |  |  ECX Electrician

Construction 516 1004 tray 899 to IR port 8/16/2013 Pendzick55  TW  |  |  RHIC Electrician

Construction 9711 Electric carts 7/26/2013 Pendzick56      |  |  RHIC Electrician

Construction 9642 Resume outdoor cable tray installation 6/7/2013 Folz57      |  |  CEC Electrician

Construction 9887 Install tray in tunnel 10/18/2013 Folz58  TWTF|  |  CEC Electrician

Construction 8390 Remove B-prime beamline  (HP) 11/16/2012 Pendzick59      |  |  AGS Rigging

Construction 9013 Install yellow magnet 11/8/2013 Phillips60  T   |  |  ELNS Rigging

Construction 10252013 Move manlift 10/25/2013 Pendzick61      |  |  FES Rigging
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Construction 9879 Move Helium compressor (56 MHz) 10/18/2013 Pendzick62   W  |  |  RHIC Rigging

Construction 6282013 Crane PM's 6/28/2013 Pendzick63  TW  |  |  FES Rigging

Construction 8657 Remove C6C8 beam stop (must sign 
RWP)

8/9/2013 Pendzick64      |  |  AGS Rigging

Construction 8963 Assist Elect. MNT PNL (927) 11/8/2013 Pendzick65  T   |  |  AGS Rigging

Dismantle 8917 Relocate / salvage / equipment 10/11/2013 Pendzick66    T |  |  FES Rigging

Construction 9904 Shielding mod's 11/8/2013 Pendzick67     F|  |  RHIC Rigging

Construction 71913 Assist AGS 7/19/2013 Pendzick68      |  |  AGS Rigging

Construction 9902 Move pallets 1002 11/8/2013 Pendzick69   W  |  |  RHIC Rigging

Construction 8928 Move beam stop 11/1/2013 Pendzick70      |  |  AGS Rigging

Maintenance 8572 Rig air comp. @ 1002 11/8/2013 Pendzick71  T   |  |  RHIC Rigging

Maintenance 8563 Rig AHU @ 928 9/6/2013 Pendzick72      |  |  AGS Rigging

Construction 8951 Test fit cooler 11/1/2013 Pendzick73    T |  |  RHIC Rigging

Construction 9861 Install crab cavity 11/1/2013 Phillips74      |  |  ECX Rigging

Dismantle 9819 Transport 5 bins from 960 to 860 11/8/2013 Pendzick75   W  |  |  AGS Rigging

Construction 10252013 Repair loader 10/25/2013 Pendzick76    TF|  |  FES Rigging

Construction 9903 Install batteries 11/8/2013 Pendzick77      |  |  FES Rigging

Construction 9886 Install 112 MHz cavity 10/18/2013 Folz78      |  |  CEC Rigging

Construction 8947 Move machines 11/1/2013 Pendzick82    T |  |  AGS Rigging

Construction 8940 Unstack H-Cal 10/18/2013 Folz87  T   |  |  ANDY Mechanical Tech

Construction 9932 Fab target 11/1/2013 Pendzick88      |  |  STAR Mechanical Tech

Construction 9899 Assist with VTX / FVTX cooling plumbing 11/1/2013 Phillips89   WTF|  |  PHNX Mechanical Tech

Construction 1182013 Check lift tables 11/8/2013 Pendzick90    T |  |  FES Mechanical Tech

Construction 9878 Fab brackets 10/18/2013 Pendzick91   WTF|  |  RHIC Mechanical Tech

Construction 9009 Fab parts 11/8/2013 Pendzick92     F|  |  BLIP Mechanical Tech

Construction 9900 Vibration isolator 11/8/2013 Folz93   W  |  |  CEC Mechanical Tech

Construction 9011 Assist 2 o'clock 11/8/2013 Pendzick94     F|  |  RHIC Mechanical Tech

Dismantle 9931 Clear 919 10/25/2013 Pendzick95      |  |  G2 Mechanical Tech

Construction 9705 Wind back legs 10/18/2013 Pendzick96   WTF|  |  AGS Mechanical Tech

Construction 8846 E-len power supply mods 8/2/2013 Rosas98      |  |  ELNS Mechanical Tech

Construction 8943 Mod's power supply 30-9 10/25/2013 Rosas100   WTF|  |  ATR Mechanical Tech

Construction 9852 Install temp. controller 11/1/2013 Pontieri102  TW  |  |  BLIP Electronic Service

Construction 8921 Modify power supply 30-9 10/25/2013 Rosas103  TWTF|  |OT ATR Electronic Service

Construction 8857 Tune Jump Power supply  mods 8/23/2013 Rosas105      |  |OT AGS Electronic Service

Construction 9010 Mod. Firing boards 11/8/2013 Phillips106  TWTF|  |  PHNX Electronic Service

Construction 4617 Assist RF (Rich shift work) 3/21/2008 Zaltsman108      |  |  AGS Electronic Service

Construction 8939 Soft panel graphics (Tim shift) 10/18/2013 Pendzick109      |  |  AGS Electronic Service

Construction 8361 Assist Instrumentation 8/16/2013 Pendzick110      |  |  CAD Electronic Service

Construction 8849 Tune Jump reg. timimg card 8/9/2013 Rosas111  TWTF|  |OT AGS Electronic Service

Construction 8912 SEM to AGS main maget water 
interlock wiring

10/4/2013 Pendzick114      |  |  FES Electronic 
Services

Maintenance 523 WATCH 5/18/2007 Scaduto126  TWTF|  |  FES Water Systems

Maintenance 1221 RFMG install choke cir. Pump 12/21/2012 Scaduto129      |  |  AGS Water Systems

Maintenance 1012 Station 10 repaires LINAC 10/25/2013 Pendzick130      |  |  AGS Water Systems

Construction 507 Hook up MPS sig at 1010 5/10/2013 Scaduto131      |  |  ELNS Water Systems
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Maintenance 910 FPQ pump repair 9/13/2013 Pendzick132      |  |  AGS Water Systems

Maintenance 610 Main Magnet E-vap cooler #3 repair 6/28/2013 Scaduto133  TWTF|  |  AGS Water Systems

Maintenance 111 RFMG control up grade 11/1/2013 Pendzick134  TWTF|  |  AGS Water Systems

Maintenance 107 Tower 3 pump installation 10/25/2013 Phillips135      |  |  ECX Water Systems

Maintenance 97 928 chiller installation 9/6/2013 Pendzick136      |  |  AGS Water Systems

Maintenance 101 1004 / 1002 piping installation 10/18/2013 Pendzick137  TWTF|  |  RHIC Water Systems

Maintenance 107 Upgrade PLC display & history 1/11/2013 Scaduto138      |  |  CAD Water Systems

Maintenance 812 ATR cooling hook up (old SEM) 8/16/2013 Pendzick139      |  |  AGS Water Systems

Maintenance 917 Replace bag filters 9/20/2013 Pendzick140  TWTF|  |  CAD Water Systems

Maintenance 108 Clean out tower @ 1010 10/25/2013 Pendzick141      |  |  RHIC Water Systems

Maintenance 924 RFmG rectifier pump repair 9/27/2013 Pendzick142      |  |  AGS Water Systems

Maintenance 109 AGS main magnet pump repair 10/25/2013 Pendzick143  TWTF|  |  AGS Water Systems

Maintenance 1010 Fill DI cartridges 10/25/2013 Pendzick144      |  |  AGS Water Systems

Maintenance 915 Hook up AC unit 9/13/2013 Phillips145      |  |  ECX Water Systems

Maintenance 79 Grease motors 7/12/2013 Pendzick146      |  |  AGS Water Systems

Construction 8945 Mod yellow buss flow 11/1/2013 Phillips147   W  |  |  ELNS Water Systems

Maintenance 1013 Tower 3 piping 10/25/2013 Phillips148      |  |  ECX Water Systems

Construction 112 BLIP AC installation 11/1/2013 Pendzick149  TWTF|  |  BLIP Water Systems
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