
Open Jobs
Week of:

Monday, October 28, 2013

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 8921 Modify power supply 30-9 10/25/2013 Scaduto103 MTWTF|  |OT ATR Electronic Service

Construction 8602 Accelerometer data analysis 9/27/2013 Folz104 M    |  |  CEC Electronic Service

Construction 8857 Tune Jump Power supply  mods 8/23/2013 Pendzick105      |  |OT AGS Electronic Service

Construction 4617 Assist RF (Rich shift work) 3/21/2008 Zaltsman108      |  |  AGS Electronic Service

Construction 8939 Soft panel graphics (Tim shift) 10/18/2013 Pendzick109      |  |  AGS Electronic Service

Construction 8361 Assist Instrumentation (shift Joe D.) 8/16/2013 Pendzick110      |  |  CAD Electronic Service

Construction 8849 Tune Jump reg. timimg card 8/9/2013 Rosas111 MTWTF|  |OT AGS Electronic Service

Construction 8912 SEM to AGS main maget water interlock 
wiring

10/4/2013 Pendzick114      |  |  FES Electronic 
Services

Maintenance 8894 Escort weed wackers 9/20/2013 Pendzick116 M    |  |  CAD Electronic Service

Construction 8940 Unstack H-Cal 10/18/2013 Folz87      |  |  ANDY Mechanical Tech

Construction 8626 Assemble butter dish 5/3/2013 Phillips90 MTW  |  |  ECX Mechanical Tech

Construction 9878 Fab brackets 10/18/2013 Pendzick91 MTWTF|  |  RHIC Mechanical Tech

Dismantle 9852 Remove equiment 974 10/4/2013 Pendzick92      |  |  FES Mechanical Tech

Construction 8942 Fab stand 10/25/2013 Pendzick93 M    |  |  BLIP Mechanical Tech

Construction 9930 Assist 2 O'clock port 10/25/2013 Pendzick94  TW  |  |  RHIC Mechanical Tech

Dismantle 9931 Clear 919 10/25/2013 Pendzick95    TF|  |  G2 Mechanical Tech

Construction 9705 Wind back legs 10/18/2013 Pendzick96 MTWTF|  |  AGS Mechanical Tech

Construction 8846 E-len power supply mods 8/2/2013 Rosas98      |  |  ELNS Mechanical Tech

Construction 8879 Tune Jump power supply mods 7/3/2013 Pendzick99  TW  |  |  AGS Mechanical Tech

Construction 8943 Mod's power supply 30-9 10/25/2013 Rosas100    TF|  |  ATR Mechanical Tech

Maintenance 8924 1010 fan motor control repair 10/25/2013 Pendzick1   W  |  |  RHIC Electrician

Maintenance 8925 Attach E-vap 6 heat trace 10/25/2013 Pendzick2 M    |  |  AGS Electrician

Maintenance 8923 Hook up tower 3 motor 10/25/2013 Pendzick3    T |  |  FES Electrician

Maintenance 6784 F18 & D houes relamp lighting inside & 
out

10/25/2013 Pendzick4  T   |  |  AGS Electrician

Maintenance 8568 Disc. / hook-up 1004D AC 10/25/2013 Pendzick5 M    |  |  RHIC Electrician

Maintenance 4942 PMs  Emerg. Gen. 1000-P & 1005-S / 
crane

5/28/2004 Pendzick39      |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41 MT   |  |  AGS Electrician

Construction 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Construction 1002 1002 relocate quads 10/18/2013 Pendzick43 M    |  |  RHIC Electrician

Construction 905 1010A IR install outlets 9/13/2013 Pendzick44   WTF|  |  RHIC Electrician

Construction 1008 Rewire Pass system contactor 10/18/2013 Pendzick45  T   |  |  RHIC Electrician

Construction 1003 Wire 930 ATS#3 to N/E power 10/18/2013 Pendzick46 MT   |  |  AGS Electrician

Construction 1015 PM panels alcove 1A & 1B 10/18/2013 Pendzick47 MT   |  |  RHIC Electrician

Construction 1025 Lights in PHENIX rack room 10/25/2013 Pendzick48   WTF|  |  RHIC Electrician

Maintenance 8567 L-18 Disc. AC unit / Hook up 10/4/2013 Pendzick49   W  |  |  AGS Electrician

Construction 8741 Power for new air handler / disconnect 
sw.

10/11/2013 Pendzick50    TF|  |  STAR Electrician

Construction 813 LINAC chipmonk 5/6, 6/7, 8/9 8/16/2013 Pendzick51   WTF|  |  AGS Electrician

Construction 103 ATR replace DP4W - Elect. 8/2/2013 Pendzick52 MTWTF|  |  AGS Electrician
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Construction 9810 Supply emerg. Power to PA racks 8/9/2013 Pendzick53      |  |  FES Electrician

Construction 9172 Nor. / Emerg. Power to target desk 
circuits

4/6/2012 Pendzick54      |  |  FES Electrician

Construction 516 1004 tray 899 to IR port 8/16/2013 Pendzick55 MTWTF|  |  RHIC Electrician

Construction 9711 Electric carts 7/26/2013 Pendzick56      |  |  RHIC Electrician

Construction 9642 Resume outdoor cable tray installation 6/7/2013 Folz57      |  |  CEC Electrician

Construction 9887 Install tray in tunnel 10/18/2013 Folz58   WTF|  |  CEC Electrician

Construction 8390 Remove B-prime beamline  (HP) 11/16/2012 Pendzick59      |  |  AGS Rigging

Construction 9858 Clean steel yard 10/11/2013 Pendzick60      |  |  FES Rigging

Construction ######## Move manlift 10/25/2013 Pendzick61     F|  |  FES Rigging

Construction 9879 Move Helium compressor (56 MHz) 10/18/2013 Pendzick62      |  |  RHIC Rigging

Construction 6282013 Crane PM's 6/28/2013 Pendzick63     F|  |  FES Rigging

Construction 8657 Remove C6C8 beam stop (must sign RWP) 8/9/2013 Pendzick64      |  |  AGS Rigging

Construction 9888 Install Cryostat 10/25/2013 Folz65   WT |  |  CEC Rigging

Dismantle 8917 Relocate / salvage / equipment 10/11/2013 Pendzick66  TWTF|  |  FES Rigging

Dismantle 22213 Remove pumps 2/22/2013 Pendzick67  T   |  |  AGS Rigging

Construction 71913 Assist AGS 7/19/2013 Pendzick68      |  |  AGS Rigging

Construction 8920 Move bearing building 928 10/25/2013 Pendzick69 M    |  |  AGS Rigging

Construction 9741 Move cab's 10/25/2013 Pendzick70    T |  |  AGS Rigging

Maintenance 9815 Rig air compressor @ 1012 8/16/2013 Pendzick71      |  |  RHIC Rigging

Maintenance 8563 Rig AHU @ 928 9/6/2013 Pendzick72      |  |  AGS Rigging

Construction 8973 ATF shielding 10/4/2013 Pendzick73      |  |  FES Rigging

Maintenance 8922 Move pump & motor to Twr.-3 10/25/2013 Pendzick74 M    |  |  FES Rigging

Dismantle 9818 Pick up 2 bins in cable yard pick up 
vaccum pump in G-2

10/25/2013 Pendzick75  T   |  |  AGS Rigging

Construction ######## Repair loader 10/25/2013 Pendzick76    TF|  |  FES Rigging

Construction 9893 Frames from paint shop 10/25/2013 Phillips77 M    |  |  PHNX Rigging

Construction 9886 Install 112 MHz cavity 10/18/2013 Folz78      |  |  CEC Rigging

Construction 9739 Set AC pad 10/18/2013 Phillips79     F|  |  ELNS Rigging

Dismantle 9740 Deliver equipment 10/25/2013 Pendzick81 M    |  |  G2 Rigging

Maintenance 8570 Assist Pump room at 911 10/25/2013 Pendzick82 M    |  |  AGS Rigging

Maintenance 8569 Replace AC @ 1004D 10/25/2013 Pendzick83   W  |  |  RHIC Rigging

Construction 9202013 LCH magnet survey 9/20/2013 Scaduto26 MT   |  |  RMD Survey

Construction 9838 Survey D5 8/30/2013 Pendzick27      |  |  AGS Survey

Exp. Constrct 71913 112 Mhz. cavity 7/19/2013 Pendzick29     F|  |  CAD Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Construction 7122013 Survey EBIS 7/12/2013 Pendzick31 M W F|  |  EBIS Survey

Construction 9736 Locate Y 10/11/2013 Pendzick32  T   |  |  BLIP Survey

Construction 8845 Mag mesure set up 8/2/2013 Phillips33  T T |  |  ELNS Survey

Construction 101813 Survey J-10 dump 10/18/2013 Pendzick34 M    |  |  AGS Survey

Construction 9849 East carriage hand rails 10/4/2013 Phillips7 M    |  |  PHNX Carpenter

Construction 9776 Anchor stands 8/30/2013 Phillips8      |  |  ECX Carpenter

Construction 9890 Cryostat platform 10/25/2013 Folz9   WTF|  |  CEC Carpenter

Construction 9880 He compressor anchors 10/18/2013 Pendzick10      |  |  RHIC Carpenter
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Dismantle 9928 Remove control room 10/25/2013 Pendzick12 MT   |  |  G2 Carpenter

Construction 9892 Coat U-line cap 10/25/2013 Pendzick13    TF|  |  FES Carpenter

Construction 8898 Assist Riggers (platform) 9/20/2013 Pendzick14      |  |  FES Carpenter

Construction 8926 Install tower 3 wall 10/25/2013 Pendzick15      |  |  FES Carpenter

Exp. Constrct 9709 Extend hand rails 7/26/2013 Pendzick16      |  |  STAR Carpenter

Construction 8946 Handrails and decking 10/25/2013 Phillips17      |  |  PHNX Carpenter

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 1221 RFMG install choke cir. Pump 12/21/2012 Scaduto129      |  |  AGS Water Systems

Maintenance 1012 Station 10 repaires LINAC 10/25/2013 Pendzick130      |  |  AGS Water Systems

Construction 507 Hook up MPS sig at 1010 5/10/2013 Scaduto131   W  |  |  ELNS Water Systems

Maintenance 910 FPQ pump repair 9/13/2013 Pendzick132      |  |  AGS Water Systems

Maintenance 610 Main Magnet E-vap cooler #3 repair 6/28/2013 Scaduto133 MTWTF|  |  AGS Water Systems

Maintenance 106 Hook up RFmG cables 10/11/2013 Pendzick134 MT   |  |  AGS Water Systems

Maintenance 107 Tower 3 pump installation 10/25/2013 Phillips135      |  |  ECX Water Systems

Maintenance 97 928 chiller installation 9/6/2013 Pendzick136      |  |  AGS Water Systems

Maintenance 101 1004 / 1002 piping installation 10/18/2013 Pendzick137      |  |  RHIC Water Systems

Maintenance 107 Upgrade PLC display & history 1/11/2013 Scaduto138      |  |  CAD Water Systems

Maintenance 812 ATR cooling hook up (old SEM) 8/16/2013 Pendzick139      |  |  AGS Water Systems

Maintenance 917 Replace bag filters 9/20/2013 Pendzick140      |  |  CAD Water Systems

Maintenance 108 Clean out tower @ 1010 10/25/2013 Pendzick141      |  |  RHIC Water Systems

Maintenance 924 RFmG rectifier pump repair 9/27/2013 Pendzick142      |  |  AGS Water Systems

Maintenance 109 AGS main magnet pump repair 10/25/2013 Pendzick143 MTWTF|  |  AGS Water Systems

Maintenance 1010 Fill DI cartridges 10/25/2013 Pendzick144 MTWTF|  |  AGS Water Systems

Maintenance 915 Hook up AC unit 9/13/2013 Phillips145      |  |  ECX Water Systems

Maintenance 79 Grease motors 7/12/2013 Pendzick146      |  |  AGS Water Systems

Maintenance 1011 1008C remove cable 10/25/2013 Pendzick147    TF|  |  RHIC Water Systems

Maintenance 1013 Tower 3 piping 10/25/2013 Phillips148      |  |  ECX Water Systems
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