Facilities & Experimental Support Group
Weekly work Schedule
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Job
Code
PHNX

ECX
PHNX
PHNX
PHNX

G2
PHNX

FES
ELNS
STAR
STAR
RMD

AGS

CAD
NSLS

EBIS
ELNS

FES

CAD

AGS

AGS

CEC

RHIC

CEC

AGS

CEC

AGS

AGS

AGS

AGS

FES

FES

RHIC
RHIC
CEC
BLIP
AGS
AGS
STAR
FES
AGS
AGS

Phase

Construction
Construction
Construction
Construction
Construction
Dismantle
Exp. Constrct
Construction
Construction
Exp. Constrct
Construction
Construction
Construction
Exp. Constrct
Exp. Constrct
Exp. Constrct
Construction
Maintenance
Miscellaneous
Construction
Exp. Constrct
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Exp. Constrct
Exp. Constrct
Exp. Constrct

Exp. Constrct

Exp. Constrct
Exp. Constrct
Exp. Constrct
Construction
Construction
Maintenance
Construction
Exp. Constrct
Construction

Maintenance

Serial
Number
9849

9776
8606
9786
9850
9671
9894
8898
9848
9709
8739

9202013
9838

71913
1

7122013
8845
4942
3434

703
123
8601
905
8
8911
8600
621
8567
813
103
9810
9172

516
9711
9642
9851
8390
8907
8740

6282013
8657
8556

Open Jobs pyline)

Group

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Survey

Survey

Survey

Survey

Survey

Survey

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician

Electrician

Electrician
Electrician
Electrician
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging

Description

East carriage hand rails
Anchor stands

Anchor window washer
Scaffold removal

Install station 1 north scaffold
Remove control room

Gates & handrails

Assist Riggers

Anchor stand

Extend hand rails

Bridge - stairs - scaffold

LCH magnet survey

Survey D5

112 Mhz. cavity

NSLS-II Survey

Survey EBIS

mag mesure set up

PMs Emerg. Gen. 1000-P & 1005-S
Misc. AGS/RHIC

Replace rusted tray arms (912)
Electrical upgrade @ F21/ F22
480V outlet for portable chillers 1002A
1010A IR install outlets

1002 reconfig unistrut

A house hook up AC unit
110V/20amp outlets 1002A
928 replace Siemens UPS

L-18 Disc. AC unit / Hook up
LINAC chipmonk 5/6, 6/7, 8/9
ATR replace DP4W - Elect.
Supply emerg. Power to PA racks

Nor. / Emerg. Power to target desk
circuits

1004 tray 899 to IR port

Electric carts

Resume outdoor cable tray installation
Bring sand to BLIP

Remove B-prime beamline (HP)

LINAC motor to 918

Assist Carpenters

Crane PM's

Remove C6 C8 beam stop

Rig AC unit @ L18-A

Issue Date

10/4/2013
8/30/2013
9/27/2013
9/13/2013
10/4/2013
7/12/2013
3/1/2013
9/20/2013
10/4/2013
7/26/2013
10/4/2013
9/20/2013
8/30/2013
7/19/2013
2/6/2009
7/12/2013
8/2/2013
5/28/2004
8/1/2003
9/6/2013
2/3/2012
9/27/2013
9/13/2013
9/20/2013
10/4/2013
9/27/2013
9/6/2013
10/4/2013
8/16/2013
8/2/2013
8/9/2013
4/6/2012

8/16/2013
7/26/2013
6/7/2013
10/4/2013
11/16/2012
10/4/2013
10/4/2013
6/28/2013
8/9/2013
10/4/2013

Week of:

Monday, October 07, 2013

Originator

Phillips
Phillips
Phillips
Phillips
Phillips
Benante
Phillips
Pendzick
Phillips
Pendzick
Pendzick
Scaduto
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Folz
Pendzick
Folz
Pendzick
Folz
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick

Pendzick
Pendzick
Folz

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
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Line Days Job
Code

67 T | | AGS
68| W | | AGS
69 T [ ELNS
70 (. FES
71 [ RHIC
72 (. AGS
73 Fl FES
77 Fl | FES
85| ™™ | I | cEc
86 M (. CEC
87 M I FES
88 Fl RHIC
89 TE| | ATR
90 [ ECX
91 T | | BLIP
92 Fl FES
93| TWT | | | sTAR
94 (444447444T447 FES
97 I FES
98 ELNS
99 AGS
101 T™wW | | ELNS
104 TW | | CEC
105 [ 10T| AGS
106 I AGS
107 | I STAR
108 I AGS
109 MTWTE| | AGS
110 [ CAD
111 |[MTW | [OT|  AGS
112 | |1 | PHNX
113 ‘ TF| |OT AGS
114 MTWTF| | FES
115 [ ATR
116 MT | | CAD
126 MTWTF| | FES
127 MITwW | | AGS
129 (. AGS
130 W I | | AGs
131 (. ELNS
132 | RS
133 (. AGS
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Phase

Construction
Dismantle

Exp. Constrct
Construction
Construction
Maintenance
Maintenance
Construction
Construction
Construction
Construction
Construction
Construction
Exp. Constrct
Exp. Constrct
Construction
Dismantle

Construction
Dismantle

Dismantle

Construction
Construction
Construction
Construction
Construction

Construction

Construction
Construction
Construction
Construction
Construction
Construction
Construction

Construction

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Construction
Maintenance

Maintenance

Serial
Number
9856

22213
71913
9795
8897
9815
8563
8973
8905
9855
9799
8902
9846
8730
8626
9853
9852
8909
8536
8641
8846
8879
9782
8602
8857
8863

8910
4617
8364
8361
8849
8901
8866
8912

8892
8894
523
102
1221
103
507
910
610

Group

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service

Electronic
Services

Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Aluminum 922 to 905

Remove pumps

Assist AGS

Raise yellow magnet

Platform (west side target building)
Rig air compressor @ 1012

Rig AHU @ 928

ATF shielding

Clean up 974

Buncher waveguide

Assemble RF coax

Training

Fab brackets

ATR Check out

Assemble butter dish

Install shielding

Remove equiment 974
Hook-up STAR

Sort cables

Cut stands

E-len power supply mods

Tune Jump power supply mods
Blue solenoid jumpers
Acceleerometer data analysis
Tune Jump Power supply mods

Mod. power supply 907 for testing Ele.
Boards

Votage tap test mode

Assist RF (Rich shift work)

Build slew rate chassis

Assist Instrumentation (shift work Joe D.)
Tune Jump reg. timimg card

Magnet status to MCR (Tim shift work)
OPPIS - testing

SEM to AGS main maget water interlock
wiring

ATR line power supply maint.

Escort weed wackers

WATCH

Fill AGS main magnet

RFMG install choke cir. Pump

Loss monitor soldering

h/u MPS sig at 1010

FPQ pump repair

Main Magnet E-vap cooler #3 repair

Issue Date

10/4/2013
2/22/2013
7/19/2013
10/4/2013
9/20/2013
8/16/2013

9/6/2013
10/4/2013
9/27/2013
10/4/2013
9/13/2013
9/27/2013
9/27/2013
7/12/2013

5/3/2013
10/4/2013
10/4/2013
10/4/2013
4/26/2013
5/24/2013

8/2/2013

7/3/2013
9/13/2013
9/27/2013
8/23/2013

9/6/2013

10/4/2013
3/21/2008
9/27/2013
8/16/2013

8/9/2013
9/27/2013

9/6/2013
10/4/2013

9/20/2013
9/20/2013
5/18/2007
10/4/2013
12/21/2012
10/4/2013
5/10/2013
9/13/2013
6/28/2013

Originator

Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Folz
Folz
Pendzick
Pendzick
Phillips
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Rosas
Pendzick
Phillips
Folz
Pendzick
Pendzick

Pendzick
Zaltsman
BalJon
Pendzick
Rosas
Phillips
Pendzick
Pendzick

Rosas
Pendzick
Scaduto
Pendzick
Scaduto
Pendzick
Scaduto
Pendzick

Scaduto
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Line Days Job

Code
135 M | | | AGs
136 TF| | AGS

138 CAD
139 MTWTF| | AGS
140 1 1 | o

141 MT (. AGS
12| WIEL | | AGs
143 MTWTEF | | AGS
144 TF| | AGS
145 | ] Ex
146 | | AGS
148 MT [ RHIC
149 TF| | RHIC
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Phase

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Serial

Number

9272013
97
107
812
917
923
924
703
74
915
79
101
104

Group

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

BLIP PLC up-grade

928 chiller installation
Upgrade PLC display & history
ATR cooling H/U (old SEM)
Replace bag filters

LINAC RF pump repair
RFmMG rectifier pump repair
LINAC cavity PLC repair
TWR 7 cleaning

Hu AC unit

Grease motors

E-lens H/U cooling

H/U ODH piping (1010)

Issue Date

9/27/2013

9/6/2013
1/11/2013
8/16/2013
9/20/2013
9/27/2013
9/27/2013

7/3/2013

7/3/2013
9/13/2013
7/12/2013
10/4/2013
10/4/2013

Originator

Pendzick
Pendzick
Scaduto
Pendzick
Pendzick
Pendzick
Pendzick
Scaduto
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
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