Facilities & Experimental Support Group
Weekly work Schedule
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Job
Code
CEC

CEC

PHNX
AGS
G2
PHNX
STAR
AGS
RHIC
CAD
NSLS
EBIS
ELNS
FES
CAD
AGS
AGS
RHIC
RHIC
AGS

EBIS
ECX
AGS
CAD
AGS
AGS
AGS
FES
FES

RHIC
RHIC
CEC
ELNS
AGS
FES
ECX
G2
FES

Phase

Construction

Construction

Construction
Construction
Exp. Constrct
Construction
Construction
Dismantle
Exp. Constrct
Exp. Constrct
Construction
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Construction
Maintenance
Miscellaneous
Construction
Exp. Constrct
Construction
Construction

Exp. Constrct

Construction
Construction
Construction
Construction
Maintenance
Exp. Constrct
Exp. Constrct
Exp. Constrct

Exp. Constrct

Exp. Constrct
Exp. Constrct
Exp. Constrct
Construction
Construction
Construction
Construction
Dismantle

Exp. Constrct

Serial
Number
9798

9801

9770
9776
8550
9786
8864
9671
9894
9709
9838
9713
71913
1
7122013
8845
4942
3434
703
123
615
905
9813

905
906
621
931113
1224
813
103
9810
9172

516
9711
9642
9783
8390
9717
9784
8567

6282013

Open Jobs pyline)

Group

Carpenter

Carpenter

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Survey

Survey

Survey

Survey

Survey

Survey

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician

Electrician

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician

Electrician

Electrician
Electrician
Electrician
Electrician
Rigging
Rigging
Rigging
Rigging
Rigging

Description

Unistrut on deck 1002

Hole in wall (RF coax) Note- see job line
86

1002 bolt deck plate

Anchor stands

Bldg. 967

Scaffold removal

Tower 5 repairs

Remove control room

Gates & handrails

Extend hand rails

Survey D5

2 o' clock port survey

112 Mhz. cavity

NSLS-II Survey

Survey EBIS

mag mesure set up

PMs Emerg. Gen. 1002 & 1004 / cranes
Misc. AGS/RHIC

Replace rusted tray arms (912)
Electrical upgrade @ F21 / F22
1002 ODH alarms

1010A IR install outlets

Main magnet E-vap 1-4 disconnect spray
pumps

930 install 120 & 208 volt power
ERL - power "move and cool" units
928 replace Siemens UPS

Remove outlet - ITD

1002 Maint. Issues

LINAC chipmonk 5/6, 6/7, 8/9

atr replace dp4w

Supply emerg. Power to PA racks

Nor. / Emerg. Power to target desk
circuits

1004 tray 899 to IR port

Electric carts

Resume outdoor cable tray installation
Conduit bushing

Remove B-prime beamline (HP)

Move steel in steel yard

AC unit and rack

Move table, clean room, chambers

Crane PM's

Issue Date

9/13/2013
9/13/2013

8/30/2013
8/30/2013
4/12/2013
9/13/2013
9/6/2013
7/12/2013
3/1/2013
7/26/2013
8/30/2013
8/9/2013
7/19/2013
2/6/2009
7/12/2013
8/2/2013
5/28/2004
8/1/2003
9/6/2013
2/3/2012
8/30/2013
9/13/2013
8/16/2013

9/13/2013
9/13/2013
9/6/2013
9/13/2013
8/9/2013
8/16/2013
8/2/2013
8/9/2013
4/6/2012

8/16/2013
7/26/2013
6/7/2013
9/13/2013
11/16/2012
9/13/2013
9/13/2013
8/30/2013
6/28/2013

Week of:

Monday, September 16, 2013

Originator

Folz

Folz

Folz
Phillips
Pendzick
Phillips
Pendzick
Benante
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick

Pendzick
Phillips

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick

Pendzick
Pendzick
Folz
Phillips
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
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Job
Code
AGS

FES
FES
AGS
AGS
RHIC
FES
RHIC
AGS
ECX
AGS
ECX
PHNX
CEC
CEC
CEC
STAR
ATR
ECX
ELNS
ECX
PHNX
FES
FES
AGS

FES
ELNS
AGS
ELNS
MCR
AGS
AGS

CAD
AGS
CAD
AGS
CEC
AGS
CAD
FES
AGS
AGS
AGS

Phase

Construction
Construction
Construction
Dismantle

Exp. Constrct
Exp. Constrct
Construction
Maintenance
Maintenance
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Exp. Constrct
Exp. Constrct
Construction
Construction
Construction
Dismantle

Construction

Construction

Dismantle

Construction
Construction
Construction
Construction
Construction

Construction

Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Construction
Construction
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Serial
Number
8657

9568
9781
22213
71913
9760
9532
9815
8563
8662
8867
8661
9787
9797
9799
9800
8868
8730
8626
9771
9840
9785
8536
8861
9963

8641
8846
8879
9782
8491
8857
8863

8213
4617
8361
8849
9777
8866
9682
523
96
1221
813

Group

Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech

Mechanical Tech

Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service

Electronic
Services

Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems

Water Systems

Water Systems

Water Systems

Description

Remove C6 C8 beam stop

Steel yard

Manlift from 1008

Remove pumps

Assist AGS

PHENIX shielding

Move power supply 903 into test dock
Rig air compressor @ 1012

Rig AHU @ 928

Remove VTF top plate

Load intermodal

Remove top plate / place dewer
Lamp shade

Cathode cart and 500 cavity 905 to 1002
Assemble RF coax

4 powr supply cabinets

MTD trays

ATR Check out

Assemble butter dish

Yellow magnet cover

Install stand / fab plate

Lamp shade

Sort cables

Man lift training

Hook-up power supply & magnet in test
dock

cut stands

p.s mods

tune jump mods

Blue solenoid jumpers

MCR - PA remove white noise
tune jmp. PS mods

Mod. power supply 907 for testing Ele.
Boards

Build chassis - Ba jon

Assist RF

Assist Instrumentation (shift work Joe D.)
Tune jump reg. timimg card
Accelerometer

OPPIS - testing

assist controls group

WATCH

7835 manifold up grade

RFMG install choke cir. Pump

M.M. ring repair flange conections

Issue Date

8/9/2013
3/29/2013

9/6/2013
2/22/2013
7/19/2013
8/16/2013
9/13/2013
8/16/2013

9/6/2013
9/13/2013
9/13/2013

9/6/2013
9/13/2013
9/13/2013
9/13/2013
9/13/2013
9/13/2013
7/12/2013

5/3/2013
8/30/2013
8/30/2013
9/13/2013
4/26/2013
8/30/2013
9/13/2013

5/24/2013
8/2/2013
7/3/2013

9/13/2013
8/2/2013

8/23/2013
9/6/2013

8/16/2013
3/21/2008
8/16/2013
8/9/2013
8/30/2013
9/6/2013
6/14/2013
5/18/2007
9/6/2013
12/21/2012
8/16/2013

Originator

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Phillips
Phillips
Folz
Folz
Folz
Pendzick
Phillips
Phillips
Phillips
Phillips
Phillips
Pendzick
Pendzick
Pendzick

Pendzick
Rosas
Pendzick
Phillips
Ingrassia
Pendzick
Pendzick

Ba Jon
Zaltsman
Pendzick
Rosas
Folz
Pendzick
Pendzick
Scaduto
Pendzick
Scaduto

Pendzick
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Line Days Job

Code
131 | | | Ews
132 [ AGS
133 AGS
134 MTW | | NSRL
135 TEl || AGS
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137 | | | RMD
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147 M [ RHIC
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Phase

Construction
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Serial
Number
507

910
610

92
711

97
509
107
812
911
912
914
703

74
915

79
913

Group

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

h/w mps sig at 1010

FPQ pump repair

Main Magnet E-vap cooler #3 repair
NSRL Twr. Pump repair

LINAC pump repair

928 chiller installation

905 DI

Upgrade PLC display & history

ATR cooling H/U (old SEM)

PLC up-grade

Turn on Booster

Check flows power supply amd magnets

LINAC cavity PLC repair
TWR 7 cleaning

Hu AC unit

Grease motors

1010 disconnect AC unit

Issue Date

5/10/2013
9/13/2013
6/28/2013
8/30/2013
7/26/2013

9/6/2013
5/17/2013
1/11/2013
8/16/2013
9/13/2013
9/13/2013
9/13/2013

7/3/2013

7/3/2013
9/13/2013
7/12/2013
9/13/2013

Originator

Scaduto
Pendzick
Scaduto
Pearson
Pendzick
Pendzick
Scaduto
Scaduto
Pendzick
Phillips
Pendzick
Pearson
Scaduto
Pendzick
Phillips
Pendzick
Pendzick
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