
Open Jobs (by line)
Week of:

Monday, September 30, 2013

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 9802 56 MHz He. compressor anchors 9/27/2013 Pendzick7   W  |  |  RHIC Carpenter

Construction 9776 Anchor stands 8/30/2013 Phillips8      |  |  ECX Carpenter

Construction 8606 Anchor window washer 9/27/2013 Phillips9      |  |  PHNX Carpenter

Construction 9786 Scaffold removal 9/13/2013 Phillips10 M  TF|  |  PHNX Carpenter

Construction 8900 919 tower-5 (finish) 9/27/2013 Pendzick11 MT   |  |  AGS Carpenter

Dismantle 9671 Remove control room 7/12/2013 Benante12      |  |  G2 Carpenter

Exp. Constrct 9894 Gates & handrails 3/1/2013 Phillips13      |  |  PHNX Carpenter

Construction 8898 Assist Riggers 9/20/2013 Pendzick14      |  |  FES Carpenter

Construction 8737 Remove stairs & bridge 9/27/2013 Pendzick15   W  |  |  STAR Carpenter

Exp. Constrct 9709 Extend hand rails 7/26/2013 Pendzick16      |  |  STAR Carpenter

Construction 9202013 LCH magnet survey 9/20/2013 Scaduto26 M    |  |  RMD Survey

Construction 9838 Survey D5 8/30/2013 Pendzick27      |  |  AGS Survey

Exp. Constrct 71913 112 Mhz. cavity 7/19/2013 Pendzick29   WT |  |  CAD Survey

Exp. Constrct 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Exp. Constrct 7122013 Survey EBIS 7/12/2013 Pendzick31     F|  |  EBIS Survey

Construction 8845 mag mesure set up 8/2/2013 Phillips33      |  |  ELNS Survey

Maintenance 4942 PMs  Emerg. Gen. 1000-P & 1005-S 5/28/2004 Pendzick39   W  |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41 MTWTF|  |  AGS Electrician

Exp. Constrct 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Construction 8601 480V outlet for portable chillers 1002A 9/27/2013 Folz43     F|  |  CEC Electrician

Construction 905 1010A IR install outlets 9/13/2013 Pendzick44      |  |  RHIC Electrician

Construction 8 1002 reconfig unistrut 9/20/2013 Folz45     F|  |  CEC Electrician

Construction 8894 LINAC pump 7 disconnect 9/27/2013 Pendzick46  T   |  |  AGS Electrician

Construction 8600 110V/20amp outlets 1002A 9/27/2013 Folz47   WT |  |  CEC Electrician

Construction 621 928 replace Siemens UPS 9/6/2013 Pendzick48 MT TF|  |  AGS Electrician

Construction 130 1004B Replace Trans. 9/27/2013 Pendzick49 MT   |  |  RHIC Electrician

Construction 8738 Drop power to STAR magnet (AM) 9/27/2013 Pendzick50   W  |  |  STAR Electrician

Exp. Constrct 813 LINAC chipmonk 5/6, 6/7, 8/9 8/16/2013 Pendzick51 MTWTF|  |  AGS Electrician

Exp. Constrct 103 atr replace dp4w 8/2/2013 Pendzick52 MTWTF|  |  AGS Electrician

Exp. Constrct 9810 Supply emerg. Power to PA racks 8/9/2013 Pendzick53      |  |  FES Electrician

Exp. Constrct 9172 Nor. / Emerg. Power to target desk 
circuits

4/6/2012 Pendzick54      |  |  FES Electrician

Exp. Constrct 516 1004 tray 899 to IR port 8/16/2013 Pendzick55 MTWTF|  |  RHIC Electrician

Exp. Constrct 9711 Electric carts 7/26/2013 Pendzick56      |  |  RHIC Electrician

Exp. Constrct 9642 Resume outdoor cable tray installation 6/7/2013 Folz57 MTWTF|  |  CEC Electrician

Construction 8736 Remove SVT platform, STAR bridge 9/27/2013 Pendzick58  TW  |  |  STAR Rigging

Construction 8390 Remove B-prime beamline  (HP) 11/16/2012 Pendzick59 M    |  |  AGS Rigging

Maintenance 8564 Disc. AC units build 953 A-house 9/27/2013 Pendzick60 M    |  |  AGS Electrician

Maintenance 8565 Rig AC units building 953 A-house 9/27/2013 Pendzick61   W  |  |  AGS Rigging

Construction 9845 Replace NEBA brake 9/27/2013 Pendzick62   W  |  |  FES Rigging

Exp. Constrct 6282013 Crane PM's 6/28/2013 Pendzick63  TW F|  |  FES Rigging

Construction 8657 Remove C6 C8 beam stop 8/9/2013 Pendzick64  TW  |  |  AGS Rigging
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Construction 9796 He. compressor to 1004 from 1005 9/27/2013 Pendzick66    T |  |  RHIC Rigging

Dismantle 22213 Remove pumps 2/22/2013 Pendzick67      |  |  AGS Rigging

Exp. Constrct 71913 Assist AGS 7/19/2013 Pendzick68 M    |  |  AGS Rigging

Construction 8897 Platform (west side target building) 9/20/2013 Pendzick70      |  |  FES Rigging

Maintenance 9815 Rig air compressor @ 1012 8/16/2013 Pendzick71      |  |  RHIC Rigging

Maintenance 8563 Rig AHU @ 928 9/6/2013 Pendzick72      |  |  AGS Rigging

Construction 8660 Move 56MHz from class 10,000 to class 
100

9/27/2013 Phillips73   W  |  |  ECX Rigging

Dismantle 8903 Spider 9/27/2013 Benante74     F|  |  G2 Rigging

Construction 8607 Yellow solenoid 9/27/2013 Phillips75    T |  |  ELNS Rigging

Construction 8661 Remove top plate / place dewer 9/6/2013 Phillips76      |  |  ECX Rigging

Construction 8905 Clean up 974 9/27/2013 Pendzick77    TF|  |  FES Rigging

Construction 9794 Move rack at 1002A 9/27/2013 Folz84 M    |  |  CEC Mechanical Tech

Construction 8604 Cut Al. plate 9/27/2013 Folz85 M   F|  |  CEC Mechanical Tech

Construction 9799 Assemble RF coax 9/13/2013 Folz86 M    |  |  CEC Mechanical Tech

Construction 8902 Training 9/27/2013 Pendzick87 M    |  |  FES Mechanical Tech

Construction 9846 Fab brackets 9/27/2013 Pendzick88      |  |  RHIC Mechanical Tech

Exp. Constrct 8730 ATR Check out 7/12/2013 Phillips89      |  |  ATR Mechanical Tech

Exp. Constrct 8626 Assemble butter dish 5/3/2013 Phillips90      |  |  ECX Mechanical Tech

Dismantle 9733 Disc. / remove racks 9/27/2013 Benante91   W  |  |  G2 Mechanical Tech

Construction 8735 Roll STAR magnet 9/27/2013 Pendzick92  TWTF|  |  STAR Mechanical Tech

Construction 9917 Disconnect yellow solenoid 9/27/2013 Phillips93 M    |  |  ELNS Mechanical Tech

Dismantle 8536 Sort cables 4/26/2013 Pendzick94      |  |  FES Mechanical Tech

Construction 8663 Remove lead from B-line 9/27/2013 Pendzick95    T |  |  AGS Mechanical Tech

Dismantle 8641 cut stands 5/24/2013 Pendzick97      |  |  FES Mechanical Tech

Construction 8846 p.s mods 8/2/2013 Rosas98      |  |  ELNS Mechanical Tech

Construction 8879 tune jump mods 7/3/2013 Pendzick99      |  |  AGS Mechanical Tech

Maintenance 8895 Escort tree cutters 9/20/2013 Pendzick100 MTWTF|  |  CAD Mechanical Tech

Construction 9782 Blue solenoid jumpers 9/13/2013 Phillips101  TWTF|  |  ELNS Mechanical Tech

Construction 8602 Acceleerometer data analysis 9/27/2013 Folz104 MT   |  |  CEC Electronic Service

Construction 8857 tune jmp. PS  mods 8/23/2013 Pendzick105      |  |OT AGS Electronic Service

Construction 8863 Mod. power supply 907 for testing Ele. 
Boards (Tim shift work)

9/6/2013 Pendzick106      |  |  AGS Electronic 
Services

Construction 8603 Move accelerometer to 912, data 
acquisition

9/27/2013 Pendzick107  TW  |  |  AGS Electronic 
Services

Exp. Constrct 4617 Assist RF (Rich shift woork) 3/21/2008 Zaltsman108      |  |  AGS Electronic Service

Construction 8364 Build slew rate chassis 9/27/2013 Ba Jon109 MTWTF|  |  AGS Electronic Service

Exp. Constrct 8361 Assist Instrumentation (shift work Joe D.) 8/16/2013 Pendzick110      |  |  CAD Electronic Service

Exp. Constrct 8849 Tune jump reg. timimg card 8/9/2013 Rosas111      |  |  AGS Electronic Service

Construction 8901 Magnet status to MCR 9/27/2013 Phillips112 MTWTF|  |  PHNX Electronic Service

Construction 8866 OPPIS - testing 9/6/2013 Pendzick113    TF|  |OT AGS Electronic Service

Maintenance 8891 STAR power supplt maint. 9/20/2013 Pendzick114    TF|  |  STAR Electronic Service

Maintenance 8892 ATR line power supply maint. 9/20/2013 Rosas115      |  |  ATR Electronic Service

Maintenance 8894 Escort weed wackers 9/20/2013 Pendzick116 MT   |  |  CAD Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 919 LINAC cavity refill and test 9/27/2013 Pendzick127 MT   |  |  AGS Water Systems
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Maintenance 921 LINAC RF-7835 test 9/27/2013 Pendzick128 MT   |  |  AGS Water Systems

Maintenance 1221 RFMG install choke cir. Pump 12/21/2012 Scaduto129      |  |  AGS Water Systems

Maintenance 813 M.M. ring repair flange conections 8/16/2013 Pendzick130   WTF|  |  AGS Water Systems

Construction 507 h/w mps sig at 1010 5/10/2013 Scaduto131      |  |  ELNS Water Systems

Maintenance 910 FPQ pump repair 9/13/2013 Pendzick132      |  |  AGS Water Systems

Maintenance 610 Main Magnet E-vap cooler #3 repair 6/28/2013 Scaduto133   WTF|  |  AGS Water Systems

Maintenance 920 Booster buss repair 9/27/2013 Pendzick134   W  |  |  AGS Water Systems

Maintenance 9272013 BLIP PLC up-grade 9/27/2013 Pendzick135 MTWTF|  |  AGS Water Systems

Maintenance 97 928 chiller installation 9/6/2013 Pendzick136      |  |  AGS Water Systems

Maintenance 509 905 DI 5/17/2013 Scaduto137      |  |  RMD Water Systems

Maintenance 107 Upgrade PLC display & history 1/11/2013 Scaduto138      |  |  CAD Water Systems

Maintenance 812 ATR cooling H/U (old SEM) 8/16/2013 Pendzick139 MTWTF|  |  AGS Water Systems

Maintenance 917 Replace bag filters 9/20/2013 Pendzick140      |  |  CAD Water Systems

Maintenance 923 LINAC RF pump repair 9/27/2013 Pendzick141 MT   |  |  AGS Water Systems

Maintenance 924 RFmG rectifier pump repair 9/27/2013 Pendzick142    TF|  |  AGS Water Systems

Maintenance 703 LINAC cavity PLC repair 7/3/2013 Scaduto143 MTWTF|  |  AGS Water Systems

Maintenance 74 TWR 7 cleaning 7/3/2013 Pendzick144      |  |  AGS Water Systems

Maintenance 915 Hu AC unit 9/13/2013 Phillips145    T |  |  ECX Water Systems

Maintenance 79 Grease motors 7/12/2013 Pendzick146      |  |  AGS Water Systems

Construction 925 STAR shut down MCW / restart 9/27/2013 Pendzick148   W F|  |  RHIC Water Systems
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