
Open Jobs
Week of:

Monday, April 14, 2014

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 1269 Anchor circulator stand 4/11/2014 Pendzick3   W  |  |  RHIC Carpenter

Construction 80 Plywood tray covers 4/11/2014 Folz4   W  |  |  CEC Carpenter

Construction 7 1004-E durathane (56MHz) 3/21/2014 Folz6      |  |  RHIC Carpenter

Construction 1217 Cover gap / hand rail (56MHz) 3/14/2014 Folz7      |  |  RHIC Carpenter

Dismantle 88 Remove plate 4/11/2014 Pendzick8  T   |  |  G2 Carpenter

Construction 1244 Install barriers & gates 4/4/2014 Phillips11 MT TF|  |  ECX Carpenter

Construction 9953 Repair 1012 roof 12/20/2013 Pendzick12      |  |  RHIC Carpenter

Construction 1398 Cable tray walk overs 3/21/2014 Phillips13      |  |  ECX Carpenter

Construction 1399 Repair windows 3/21/2014 Pendzick14      |  |  FES Carpenter

Dismantle 89 Clear equipment 4/11/2014 Pendzick27    TF|  |  FES Survey

Construction 1185 Control / stands / magnets 2/14/2014 Phillips28 MTWTF|  |  ECX Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Construction 1206 Per-survey Vac. Components 2/21/2014 Phillips32  T T |  |  ECX Survey

Maintenance 4942 PMs  Emerg. Gen. 912-A / PM RHIC 
tanks

5/28/2004 Pendzick39   WTF|  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Construction 902 Power to ODH fan / louver / thermo. 4/11/2014 Folz43 MTWTF|  |  CEC Electrician

Construction 70 Modify tray / conduit / outlets 4/4/2014 Phillips44 MT   |  |  ECX Electrician

Maintenance 69 914 Disc. / hook up pump motor 4/4/2014 Pendzick48 M    |  |  AGS Electrician

Exp. Constrct 301 1002-IR: Tray for cryo maintenance 3/28/2014 Folz49   W  |  |  CEC Electrician

Construction 1213 Ring relamp 1/10/2014 Pendzick50      |  |  AGS Electrician

Construction 1176 EEBA + wire Seaberg's equip. 3/14/2014 Pendzick51      |  |  AGS Electrician

Construction 313 1010 2 AC feeds 3/21/2014 Pendzick52 MT TF|  |  RHIC Electrician

Construction 1178 Replace receptacles (912 SRL) 2/28/2014 Pendzick53      |  |  FES Electrician

Construction 9946 EEBA crane repair 12/6/2013 Pendzick54      |  |  FES Electrician

Maintenance 1209 10th station controls 2/28/2014 Pendzick55      |  |  AGS Electrician

Construction 1207 EEBA + outlets granite table 3/14/2014 Pendzick56      |  |  AGS Electrician

Maintenance 1250 Hook-up AHU bldg. 928 4/4/2014 Pendzick57 MTWTF|  |  AGS Electrician

Dismantle 9996 Remove tray, etc. 4/11/2014 Pendzick58    T |  |  G2 Electrician

Construction 1402 HU NSRL / Disc-booster motors 3/28/2014 Pendzick60      |  |  AGS Electrician

Construction 1119 Remove C-line / Load waste 3/7/2014 Pendzick61  T TF|  |  AGS Rigging

Construction 76 Move transformer 4/11/2014 Pendzick62 M    |  |  AGS Rigging

Construction 6282013 Crane PM's / Generators 6/28/2013 Pendzick63      |  |  FES Rigging

Construction 77 Move genie boom to 1010-A 4/11/2014 Pendzick64 M    |  |  RHIC Rigging

Dismantle 9988 Support 919 removals 3/14/2014 Pendzick65  T T |  |  G2 Rigging

Construction 78 Install cavity 4/11/2014 Phillips66 M    |  |  ECX Rigging

Construction 79 Move cabinet to F-10 house 4/11/2014 Rosas67 M    |  |  AGS Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68  T   |  |  AGS Rigging

Construction 1271 Open roof & install dump 4/11/2014 Phillips69   W F|  |  ECX Rigging

Construction 1245 Blocks, steel, gates & tanks 4/4/2014 Phillips70     F|  |  ECX Rigging

Dismantle 9993 Remove shielding high bay 4/4/2014 Pendzick71      |  |  G2 Rigging
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Construction 9994 Raise AC unit 4/4/2014 Phillips72   W  |  |  ELNS Rigging

Dismantle 9993 Ship equipment 4/11/2014 Pendzick73      |  |  G2 Rigging

Maintenance 94 Move motor 918 to 911 MER 4/11/2014 Pendzick74    T |  |  AGS Rigging

Construction 1246 Hydro test window 4/4/2014 Folz83      |  |  CEC Mechanical Tech

Construction 1286 Install circulatory in 1004 (56MHz) 4/11/2014 Pendzick84   W  |  |  RHIC Mechanical Tech

Dismantle 1208 Assist riggers at B-line 3/7/2014 Pendzick87      |  |  FES Mechanical Tech

Construction 3714 Assist riggers C line 3/7/2014 Pendzick90    T |  |  CAD Mechanical Tech

Construction 1267 Shim cracks 4/4/2014 Phillips91     F|  |  ECX Mechanical Tech

Construction 1272 Clean strainers / measure flow 4/11/2014 Folz92   W  |  |  ATR Mechanical Tech

Construction 1236 Build frame 4/4/2014 Phillips93      |  |  ECX Mechanical Tech

Exp. Constrct 1134 Terminate cables 3/7/2014 Phillips94    TF|  |  ECX Mechanical Tech

Dismantle 9931 Clear 919 10/25/2013 Pendzick95 MT  F|  |  G2 Mechanical Tech

Construction 1273 Cover magnets 4/11/2014 Phillips96  T   |  |  ECX Mechanical Tech

Construction 91 Cal gas detectors 4/11/2014 Phillips97   W  |  |  PHNX Mechanical Tech

Construction 82 F3 power suplly / cap bank interconnect 4/11/2014 Pendzick106 MT TF|  |OT AGS Electronic Service

Construction 81 Test rack testing 4/11/2014 Pendzick107 MT TF|  |  AGS Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108      |  |OT AGS Electronic Service

Construction 92 Write seep procedure (Chris shift work) 4/11/2014 Phillips109      |  |  ECX Electronic Service

Construction 1198 Document UQ3 / power supply control 
and interlock wiring (shift work)

2/14/2014 Rosas110      |  |  ATR Electronic 
Services

Construction 8849 Tune Jump reg. timimg card (Shift work 
& OT)

8/9/2013 Rosas111 MT TF|  |OT AGS Electronic 
Services

Construction 1388 HMI Siemens panel view (shift work) 3/14/2014 Rosas112      |  |OT ATR Electronic Service

Construction 74 Miantenanc day support 4/11/2014 Pendzick113   W  |  |  RHIC Electronic Service

Construction 75 Cluster lockout test 4/11/2014 Phillips114   W  |  |  ATR Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 1012 Station 10 repaires @ LINAC 10/25/2013 Pendzick130 MT TF|  |  AGS Water Systems

Maintenance 114 Clean 930 oil separator 1/24/2014 Pendzick132      |  |  AGS Water Systems

Maintenance 112 STAR TPC PH meter 1/24/2014 Pendzick133      |  |  STAR Water Systems

Maintenance 1101 RFMG control up grade 11/1/2013 Pendzick134      |  |  AGS Water Systems

Maintenance 44 912-A clean up 4/11/2014 Pendzick135 MT TF|  |  AGS Water Systems

Construction 41 919 Oven manifold 4/4/2014 Pendzick136      |  |  AGS Water Systems

Maintenance 201 PLC trend set-up 2/7/2014 Pendzick137      |  |  AGS Water Systems

Construction 205 1002 CEC cooling details 2/21/2014 Folz138 MT TF|  |  CEC Water Systems

Maintenance 1116 Repack ATR tower pump 12/27/2013 Pendzick139      |  |  RHIC Water Systems

Maintenance 33 PLC documentation 3/21/2014 Pendzick140 MT TF|  |  AGS Water Systems

Maintenance 204 Clean up 919 2/14/2014 Pendzick141 MTWTF|  |  AGS Water Systems

Maintenance 34 Special ejection pump motor 3/21/2014 Pendzick142     F|  |  AGS Water Systems

Maintenance 42 Booster RF pump repair 4/4/2014 Pendzick143      |  |  AGS Water Systems

Maintenance 43 Linac cavity pump repair 4/11/2014 Pendzick144  T T |  |  AGS Water Systems

Maintenance 45 E-vap 5 pump seal 4/11/2014 Pendzick145 M    |  |  AGS Water Systems

Maintenance 46 Maint. Day 4/11/2014 Pendzick146   W  |  |  AGS Water Systems

Maintenance 115 Ozone start up 1/24/2014 Pendzick149      |  |  AGS Water Systems

Maintenance 116 Install M.M. temp. transmitter 1/24/2014 Pendzick150      |  |  AGS Water Systems
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