
Open Jobs
Week of:

Monday, April 28, 2014

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 1269 Anchor circulator stand (56MHz) 4/11/2014 Pendzick3   W  |  |  RHIC Carpenter

Construction 1217 Cover gap / hand rail (56MHz) 3/14/2014 Folz7      |  |  RHIC Carpenter

Construction 19 Seal plate 4/25/2014 Pontieri9    T |  |  BLIP Carpenter

Dismantle 10004 Mount platform 4/25/2014 Pendzick11  TW  |  |  G2 Carpenter

Construction 9953 Repair 1012 roof 12/20/2013 Pendzick12      |  |  RHIC Carpenter

Construction 1398 Cable tray walk overs 3/21/2014 Phillips13      |  |  ECX Carpenter

Construction 1399 Repair windows 3/21/2014 Pendzick14     F|  |  FES Carpenter

Construction 1274 Survey IPM 4/25/2014 Pendzick26   W  |  |  AGS Survey

Dismantle 89 Clear equipment 4/11/2014 Pendzick27    TF|  |  FES Survey

Construction 1185 Control / stands / magnets 2/14/2014 Phillips28 MTWTF|  |  ECX Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Construction 1206 Per-survey Vac. Components 2/21/2014 Phillips32  T T |  |  ECX Survey

Maintenance 17 Connect special ejection motor 4/25/2014 Pendzick36 M    |  |  AGS Electrician

Maintenance 4942 PMs  Emerg. 1000-P, 1005-S 5/28/2004 Pendzick39  T   |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Construction 902 Power to ODH fan / louver / thermo. 4/11/2014 Folz43   W  |  |  CEC Electrician

Construction 70 Modify tray / conduit / outlets 4/4/2014 Phillips44 M  TF|  |  ECX Electrician

Construction 8997 911 spray pump wiring 4/18/2014 Pendzick45      |  |  AGS Electrician

Construction 401 Trans. / PNL 4 new racks 4/25/2014 Folz46 MT TF|  |  CEC Electrician

Construction 1107 928 refeed outlet 4/25/2014 Pendzick47 MT   |  |  AGS Electrician

Construction 8999 1010-A cooling tower fan 4/25/2014 Pendzick48   W  |  |  RHIC Electrician

Construction 301 1002-IR: Tray and power 3/28/2014 Folz49   W  |  |  CEC Electrician

Dismantle 9999 Disc. tray and power 4/18/2014 Pendzick50    TF|  |  G2 Electrician

Construction 1176 EEBA + wire Seaberg's equip. 3/14/2014 Pendzick51      |  |  AGS Electrician

Construction 313 1010 2 AC feeds 3/21/2014 Pendzick52 MT TF|  |  RHIC Electrician

Construction 1178 Replace receptacles (912 SRL) 2/28/2014 Pendzick53      |  |  FES Electrician

Construction 9946 EEBA crane repair 12/6/2013 Pendzick54      |  |  FES Electrician

Maintenance 1209 10th station controls 2/28/2014 Pendzick55      |  |  AGS Electrician

Construction 1207 EEBA + outlets granite table 3/14/2014 Pendzick56      |  |  AGS Electrician

Maintenance 1250 Hook-up AHU bldg. 928 4/4/2014 Pendzick57   W  |  |  AGS Electrician

Construction 1111 Power to cryo Vac, skid PNL 4/25/2014 Folz58 M    |  |  CEC Electrician

Construction 1329 Move cable 4/25/2014 Phillips59   W  |  |  ECX Rigging

Construction 1402 Disc / hook- up booster motors 3/28/2014 Pendzick60      |  |  AGS Electrician

Construction 1119 Remove C-line / Load waste 3/7/2014 Pendzick61 MT TF|  |  AGS Rigging

Construction 1277 Inspect EEBA crane 4/25/2014 Pendzick62     F|  |  AGS Rigging

Construction 6282013 Crane PM's / Generators 6/28/2013 Pendzick63      |  |  FES Rigging

Construction 14 Repair Genie boom 4/25/2014 Pendzick64    T |  |  FES Rigging

Dismantle 9988 Support 919 removals 3/14/2014 Pendzick65      |  |  G2 Rigging

Construction 1270 Install shielding (roof) 4/18/2014 Phillips66   W  |  |  ECX Rigging

Construction 12 Rearange building 936 4/25/2014 Pendzick67     F|  |  FES Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68    T |  |  AGS Rigging
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Construction 1238 Move IPM 919 to south gate 4/25/2014 Pendzick69  T   |  |  AGS Rigging

Construction 1237 Move IPM south gate to girder 4/25/2014 Pendzick70   W  |  |  AGS Rigging

Dismantle 9993 Remove shielding high bay 4/4/2014 Pendzick71      |  |  G2 Rigging

Construction 1276 Mover racks 4/25/2014 Phillips72 M    |  |  PHNX Rigging

Dismantle 9993 Ship equipment 4/11/2014 Pendzick73 MTW  |  |  G2 Rigging

Construction 15 Remove pump buses 4/25/2014 Pendzick74    T |  |  AGS Rigging

Construction 22 Clear 912 yard 4/25/2014 Pendzick75     F|  |  FES Rigging

Construction 1246 Hydro test window 4/4/2014 Folz83    T |  |  CEC Mechanical Tech

Construction 1286 Install circulatory in 1004 (56MHz) 4/11/2014 Pendzick84   W  |  |  RHIC Mechanical Tech

Construction 1278 Cable pull 4/25/2014 Folz85   W  |  |  CEC Mechanical Tech

Construction 3714 Assist riggers C line 3/7/2014 Pendzick90      |  |  CAD Mechanical Tech

Construction 1267 Shim cracks 4/4/2014 Phillips91 MT   |  |  ECX Mechanical Tech

Construction 1275 Covers / lables / lead 4/25/2014 Phillips92 MTWTF|  |  ECX Mechanical Tech

Construction 23 Check gas detectors 4/25/2014 Pendzick93   W  |  |  RHIC Mechanical Tech

Dismantle 9931 Clear 919 10/25/2013 Pendzick95  T TF|  |  G2 Mechanical Tech

Construction 96 Tune jump reg. card testing 4/18/2014 Pendzick107 MT TF|  |OT AGS Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108      |  |OT AGS Electronic Service

Construction 92 Write seep procedure (Chris shift work) 4/11/2014 Phillips109      |  |  ECX Electronic Service

Construction 10 UQ3 modify wiring for read back to 
MCR

4/25/2014 Folz110   W  |  |OT ATR Electronic 
Services

Construction 11 Miantenance day support 4/25/2014 Pendzick111   W  |  |OT RHIC Electronic Service

Construction 1388 HMI Siemens panel view (shift work) 3/14/2014 Rosas112      |  |OT ATR Electronic Service

Construction 13 F3 power supply and cap bank 110vac 
testing

4/25/2014 Pendzick113 MT TF|  |  AGS Electronic 
Services

Construction 100 Check water flow sw. and klixon 4/25/2014 Rosas114   W  |  |  ELNS Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 1012 Station 10 repaires @ LINAC 10/25/2013 Pendzick130 MT TF|  |  AGS Water Systems

Maintenance 114 Clean 930 oil separator 1/24/2014 Pendzick132      |  |  AGS Water Systems

Maintenance 112 STAR TPC PH meter 1/24/2014 Pendzick133      |  |  STAR Water Systems

Maintenance 1101 RFMG control up grade 11/1/2013 Pendzick134      |  |  AGS Water Systems

Maintenance 44 912-A clean up 4/11/2014 Pendzick135 MT TF|  |  AGS Water Systems

Construction 41 919 Oven manifold 4/4/2014 Pendzick136 MT TF|  |  AGS Water Systems

Maintenance 201 PLC trend set-up 2/7/2014 Pendzick137      |  |  AGS Water Systems

Construction 205 1002 CEC cooling details 2/21/2014 Folz138 MTWTF|  |  CEC Water Systems

Maintenance 1116 Repack ATR tower pump 12/27/2013 Pendzick139 MT TF|  |  RHIC Water Systems

Maintenance 33 PLC documentation 3/21/2014 Pendzick140      |  |  AGS Water Systems

Maintenance 204 Clean up 919 2/14/2014 Pendzick141 MTWTF|  |  AGS Water Systems

Maintenance 45 Maint. Day 4/25/2014 Pendzick142   W  |  |  AGS Water Systems

Maintenance 46 Booster D-6 motor repair 4/25/2014 Pendzick143      |  |  AGS Water Systems

Construction 422 ERL pressure test 4/18/2014 Phillips146 MT   |  |  ECX Water Systems

Maintenance 115 Ozone start up 1/24/2014 Pendzick149      |  |  AGS Water Systems

Maintenance 116 Install M.M. temp. transmitter 1/24/2014 Pendzick150      |  |  AGS Water Systems
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