Facilities & Experimental Support Group

Weekly work Schedule O pe n JO bS Monday, August\é)véiezkociz
Line Days Job Phase Serial Group Description Issue Date Originator
Code Number

6 CEC Construction 171 Carpenter Reinstall QH5 platform 8/1/2014 Folz

8 Fl AGS  Construction 1455 Carpenter Secure walkover / gate 8/1/2014 Pendzick

9 RHIC  Construction 1342 Carpenter Install platform 7/11/2014 Pendzick
10 RHIC  Construction 1453 Carpenter Anchor platform 8/1/2014 Pendzick
11 FES Construction 1439 Carpenter Summer Sunday platform 7/18/2014 Pendzick
12 | | RHIC  Construction 9953 Carpenter Repair 1012 roof 12/20/2013 Pendzick
13 PHNX  Construction 165 Carpenter Station 1 scaffold 7/18/2014 Phillips
14 [ FES Construction 377 Carpenter Replace roof C-TGT 7/3/2014 Pendzick
15 | | AGS  Construction 378 Carpenter Install sleeves 911 7/3/2014 Pendzick
16 W I | AGS  Construction 1451 Carpenter Cut opening 7/25/2014 Pendzick
23 M | | STAR  Construction 392 Survey Crane rails 7/18/2014 Pendzick
25 TW | | EBIS  Construction 1451 Survey Locate equipment 7/25/2014 Pendzick
26 TF| ! RHIC  Construction 8053 Survey Survey elecations 1010 & 1012 5/30/2014 Pendzick
27 ‘M wEl ‘ NSRL  Construction 8052 Survey Beam line controls 5/30/2014 Pearson
28 I ECX  Construction 149 Survey Survey extraction line 6/20/2014 Phillips
29 (. CEC  Construction 8461 Survey Survey 2 o'clock area 5/23/2014 Folz
30 |[MIWTE| | NSLS  Construction 1 Survey NSLS-II Survey 2/6/2009 Pendzick
31 T T I | ECX  Construction 438 Survey Cathode survey 7/18/2014 Phillips
39 |I| FES Maintenance 4942 Electrician PMs Emg. Gen. 5/28/2004 Pendzick
40, | | | CcAD Miscellaneous 3434 Electrician Misc. AGS/RHIC 8/1/2003 Pendzick
41 |I| AGS  Construction 703 Electrician Replace rusted tray arms (912) 9/6/2013 Pendzick
42 [ AGS  Construction 123 Electrician Electrical upgrade @ F21/ F22 2/3/2012 Pendzick
43 |I| CEC  Construction 902 Electrician Power to ODH fan / louver / thermo. 4/11/2014 Folz
44 MIWTE| | RHIC  Construction 319 Electrician 1005-E replace panel RP5E1 7/3/2014 Pendzick
45 [MTWTEF| | CEC  Construction 807 Electrician Relocate trans / run feed 7/18/2014 Folz
46 MTWTE| | RHIC  Construction 320 Electrician 1004-B up grade UPS system 7/18/2014 Pendzick
47 |I| RHIC  Construction 714 Electrician 1006-B up grade UPS system 5/23/2014 Pendzick
48 |MT (. CEC  Construction 411 Electrician 1002 IR: move panel DP-2 5/9/2014 Folz
49 Fl AGS  Construction 408 Electrician Replace PNL @ col. M-26 6/20/2014 Pendzick
50 MTwW | | CEC  Construction 713 Electrician Run 2" conduit to laser device 7/25/2014 Folz
51 M [ ECX  Construction 1445 Electrician Relocate lighting in IR 7/25/2014 Phillips
52 ‘ Fl ‘ ELNS  Construction 1452 Electrician Disconnect E len motor 8/1/2014 Phillips
53 [ RHIC  Construction 607 Electrician 1005-H replace contactor 7/3/2014 Pendzick
54 [ FES Construction 9946 Electrician EEBA crane repair 12/6/2013 Pendzick
56 TWTE| | AGS  Construction 1207 Electrician EEBA + outlets granite table 3/14/2014 Pendzick
57 |I| AGS  Construction 441 Electrician Relamp booster ring 7/25/2014 Pendzick
58 |I| AGS  Construction 409 Electrician Up-grade power to 967 5/23/2014 Pendzick
59 | ! AGS  Construction 58 Rigging Inspect EEBA crane cracks 5/9/2014 Pendzick
60 | ! RHIC  Construction 112 Rigging Move PNL 1006-B to 918 7/11/2014 Pendzick
61 TFl | AGS  Construction 1119 Rigging Remove C-line / Load waste 3/7/2014 Pendzick
62 wol o RHIC  Construction 137 Rigging Open 1 O' clock 8/1/2014 Pendzick
63| T (. FES Construction 6282013 Rigging Crane PM's / Generators 6/28/2013 Pendzick

64 STAR  Construction 395 Rigging Reconfigure steel shielding 7/25/2014 Pendzick
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Job
Code
FES

FES
RHIC
AGS
AGS

FES
STAR

PHNX

FES

AGS

FES
CEC
CEC
AGS
ATR
ECX
FES
ECX
ECX
FES
NSRL
ELNS
FES
STAR
PHNX
ELNS
AGS
AGS
ATR

NSRL
FES
ATR
AGS

FES
AGS
AGS

STAR
ELNS
AGS
AGS
AGS
AGS
AGS

Phase

Construction
Dismantle

Construction
Construction
Construction
Construction
Construction
Construction
Construction

Dismantle

Construction
Construction
Construction
Construction
Construction
Construction
Dismantle

Construction
Construction
Construction
Construction
Construction
Maintenance
Construction
Construction
Construction
Construction
Construction

Construction

Construction
Construction
Construction

Construction

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Serial
Number
386

151
446
8919
1454
1447
394
176
175
30

444
177
63
1440
436
157
156
166
152
1448
7343
447
116
396
445
443
96
4617
433

431
439
1388
9509

523
8181
114
112
67
72
76
201
714
81

Group

Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging

Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Set-up A frame

MPS removal

Move manlift to 1004-E / 1010
Assist AGS

Remove man trench EEBA
Remove A3 beam stop

Swap plates for welder

Load six packs

Summer Sundays platforms

Survey & weigh blocks in conjunction
area etc..

Clean around C-line

Reconfigure 500 Mhz coax

Fab coils

Assist riggers C-line

Cheack measure flows

Vent system and press test

MPS removals

Dump isolation

Dipole water etc

Load test SRAL blocks A3

Remove D6 top plate

Install klixons E-len power supplies
Remove rack @ E3-E4

Develop wiring diagram

Ferrule power supply control wiring
E len power supply klixons

Tune jump reg. card testing

Assist RF (Rich shift work & OT)

Ferrule control and interlock wiring for
magnets and PLC's

Power supply maint. and repairs
Wright & correct OPM's (shift work)
HMI Siemens panel view (shift & OT)

Stuff boards with components (shift &
oT)

WATCH

AGS main magnet VFD repairs
Clean 930 oil separator

STAR TPC PH meter

1010 fan shaft

Bristol display

Rectifier pump repair

PLC trend set-up

D6 power supply flow check

Multipole pump repairs

Issue Date

7/11/2014
6/27/2014

8/1/2014
12/6/2013

8/1/2014
7/25/2014
7/18/2014
7/25/2014
7/25/2014
7/25/2014

8/1/2014
8/1/2014
5/16/2014
7/18/2014
7/18/2014
6/27/2014
6/27/2014
7/18/2014
6/27/2014
7/25/2014
6/13/2014
7/25/2014
8/1/2014
8/1/2014
8/1/2014
8/1/2014
4/18/2014
3/21/2008
7/11/2014

7/11/2014
7/25/2014
3/14/2014
5/30/2014

5/18/2007
8/1/2014
1/24/2014
1/24/2014
6/27/2014
7/3/2014
7/11/2014
2/7/2014
7/25/2014
8/1/2014

Originator

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips

Pendzick
Pendzick

Pendzick
Folz
Folz
Pendzick
Phillips
Phillips
Pendzick
Phillips
Phillips
Pendzick
Pearson
Rosas
Pendzick
Pendzick
Phillips
Rosas
Pendzick
Zaltsman

Phillips

Pearson
Pendzick
Rosas

Pendzick

Scaduto
Pendzick
Scaduto
Scaduto
Phillips

Pendzick
Pendzick
Scaduto
Pendzick
Pendzick
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Line Days Job

Code
140 | | | AGs
141 (. AGS
142 MTWTEL || AGS
143 (. AGS
145 [ NSRL
146 | | | AGs
147 MTWTF | | AGS
148 (. NSRL
149 | 1| aes
150 (. AGS
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Phase

Maintenance
Maintenance
Maintenance
Maintenance
Construction
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Serial
Number
303

711
713
74
78
7344
62
710
82
115
116

Group

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

PLC documentation

Booster strainer cleaning

F-10 E-19 F1 power supply rehose
H-10 cooling fan

RHIC RF balance system

NSRL compressed air leak test

Fill DI cartridges

LINAC PLC replacement

NSRL power supply and tower cleaning
Ozone start up

Install M.M. temp. transmitter

Issue Date

3/21/2014
7/25/2014
7/25/2014
7/3/2014
7/11/2014
8/1/2014
6/6/2014
7/25/2014
8/1/2014
1/24/2014
1/24/2014

Originator

Scaduto

Pendzick
Pendzick
Pendzick
Pendzick
Pearson

Pendzick
Pendzick
Pearson

Pendzick

Pendzick
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