
Open Jobs
Week of:

Monday, August 18, 2014

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 458 Cryo plarform 8/15/2014 Folz7   W  |  |  CEC Carpenter

Construction 1455 Secure walkover / gate 8/1/2014 Pendzick8      |  |  AGS Carpenter

Construction 465 Install sweep gate 8/15/2014 Pendzick11 MT TF|  |  AGS Carpenter

Construction 9953 Repair 1012 roof 12/20/2013 Pendzick12      |  |  RHIC Carpenter

Construction 459 Stair and swing gate 8/15/2014 Phillips13      |  |  ECX Carpenter

Construction 377 Replace roof C-TGT 7/3/2014 Pendzick14      |  |  FES Carpenter

Construction 392 Crane rails 7/18/2014 Pendzick23 M    |  |  STAR Survey

Construction 1451 Locate equipment 7/25/2014 Pendzick25  TW  |  |  EBIS Survey

Construction 8053 Survey elecations 1010 & 1012 5/30/2014 Pendzick26    TF|  |  RHIC Survey

Construction 8052 Beam line controls 5/30/2014 Pearson27 M W F|  |  NSRL Survey

Construction 149 Survey extraction line 6/20/2014 Phillips28      |  |  ECX Survey

Construction 8461 Survey 2 o'clock area 5/23/2014 Folz29      |  |  CEC Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Construction 438 Cathode survey 7/18/2014 Phillips31  T T |  |  ECX Survey

Maintenance 4942 PMs  Emg. Gen. 1006, 1007 / cranes 5/28/2004 Pendzick39  TWTF|  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Construction 803 931 move outlets in racks 8/15/2014 Pendzick43 M    |  |  BLIP Electrician

Construction 319 1005-E replace panel RP5E1 7/3/2014 Pendzick44 M    |  |  RHIC Electrician

Construction 807 Relocate trans / run feed 7/18/2014 Folz45 MTW  |  |  CEC Electrician

Construction 320 1004-B up grade UPS system 7/18/2014 Pendzick46   WTF|  |  RHIC Electrician

Construction 714 1006-B up grade UPS system 5/23/2014 Pendzick47 MTW  |  |  RHIC Electrician

Construction 411 1002 IR: move panel DP-2 5/9/2014 Folz48   WTF|  |  CEC Electrician

Construction 408 Replace PNL @ col. M-26 6/20/2014 Pendzick49     F|  |  AGS Electrician

Construction 704 1005-E install power 8/8/2014 Pendzick50 M    |  |  RHIC Electrician

Construction 612 Sec. 5 install tray / move panel 8/15/2014 Pendzick51  TWTF|  |  RHIC Electrician

Construction 610 Sec. 7 install tray / move panel 8/15/2014 Pendzick52      |  |  RHIC Electrician

Construction 607 1005-H replace contactor 7/3/2014 Pendzick53      |  |  RHIC Electrician

Construction 9946 EEBA crane repair 12/6/2013 Pendzick54      |  |  FES Electrician

Construction 414 930 UEB modify RF-LCS cabinets 8/15/2014 Pendzick55 MTWTF|  |  AGS Electrician

Construction 441 Relamp booster ring 7/25/2014 Pendzick57      |  |  AGS Electrician

Construction 409 Up-grade power to 967 5/23/2014 Pendzick58      |  |  AGS Electrician

Construction 58 Inspect EEBA crane cracks 5/9/2014 Pendzick59     F|  |  AGS Rigging

Construction 112 Move PNL 1006-B to 918 7/11/2014 Pendzick60      |  |  RHIC Rigging

Construction 1119 Remove C-line / Load waste 3/7/2014 Pendzick61 M  T |  |  AGS Rigging

Construction 462 Inspect lifts 8/15/2014 Phillips62   W  |  |  PHNX Rigging

Construction 401 STAR shielding 8/15/2014 Pendzick63 MTWTF|  |  P2P Rigging

Construction 1345 Move bearings 8/15/2014 Pendzick64 M    |  |  AGS Rigging
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Dismantle 151 MPS removal 6/27/2014 Pendzick66      |  |  FES Rigging

Construction 461 Remove transformers  at 927 west side 8/15/2014 Pendzick67   W  |  |  RHIC Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68  T   |  |  AGS Rigging

Construction 182 Move racks 8/8/2014 Folz69     F|  |  CEC Rigging

Construction 1447 Remove A3 beam stop 7/25/2014 Pendzick70      |  |  FES Rigging

Construction 460 Move stuff 8/15/2014 Pendzick71    T |  |  FES Rigging

Construction 394 Swap plates for welder 7/18/2014 Pendzick72      |  |  STAR Rigging

Dismantle 1464 Transport 12 blocks north conjunction 
area for disposal

8/15/2014 Pendzick73    T |  |  AGS Rigging

Construction 1465 Move transformers 8/15/2014 Pendzick74   W  |  |  AGS Rigging

Construction 8152014 PM's Cranes and generators 8/15/2014 Pendzick75   W  |  |  FES Rigging

Construction 402 Drill and tap 8/15/2014 Pendzick86 M    |  |  P2P Mechanical Tech

Construction 63 Fab coils 5/16/2014 Folz88      |  |  CEC Mechanical Tech

Construction 436 Cheack measure flows 7/18/2014 Phillips90      |  |  ATR Mechanical Tech

Dismantle 156 MPS removals 6/27/2014 Pendzick92      |  |  FES Mechanical Tech

Construction 152 Dipole water etc 6/27/2014 Phillips94 MTWTF|  |  ECX Mechanical Tech

Construction 180 Clear ANDY equipment 8/8/2014 Folz96 M    |  |  CEC Mechanical Tech

Construction 7343 Remove D6 top plate 6/13/2014 Pearson97      |  |  NSRL Mechanical Tech

Construction 447 Install klixons E-len power supplies 7/25/2014 Rosas98      |  |  ELNS Mechanical Tech

Construction 457 ATR water mats 8/15/2014 Phillips100  TWTF|  |  ATR Mechanical Tech

Construction 399 Test steel 8/8/2014 Pendzick101    T |  |  P2P Mechanical Tech

Construction 1463 Escort contractor 8/8/2014 Pendzick102 MT   |  |  FES Electronic Service

Maintenance 116 Remove rack @ E3-E4 8/1/2014 Pendzick103      |  |  FES Electronic Service

Construction 396 Develop wiring diagram 8/1/2014 Pendzick104      |  |  STAR Electronic Service

Construction 447 Antenna research 8/8/2014 Pendzick105      |  |  CAD Electronic Service

Construction 443 E len power supply klixons 8/1/2014 Rosas106      |  |  ELNS Electronic Service

Construction 96 Tune jump reg. card testing 4/18/2014 Pendzick107      |  |OT AGS Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108      |  |OT AGS Electronic Service

Construction 454 ERL power supply and magnet testing 8/15/2014 Phillips109 MTWTF|  |  ECX Electronic Service

Construction 431 Power supply maint. and repairs 7/11/2014 Pearson110 MTWTF|  |  NSRL Electronic Service

Construction 448 Re-write PHENIX white sheets 8/8/2014 Phillips111      |  |  PHNX Electronic Service

Construction 1388 HMI Siemens panel view (shift & OT) 3/14/2014 Rosas112 MTWTF|  |OT ATR Electronic Service

Construction 1461 OPPIS HMI Siemens 8/8/2014 Pendzick113      |  |OT AGS Electronic Service

Construction 455 Sweep training 8/15/2014 Pendzick114 MTWTF|  |  CAD Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 89 D-6 power supply flow test 8/15/2014 Pendzick130    TF|  |  AGS Water Systems

Maintenance 8181 AGS main magnet VFD repairs 8/1/2014 Pendzick131      |  |  AGS Water Systems

Maintenance 88 929 air handler 8/15/2014 Pendzick132 MT   |  |  AGS Water Systems

Maintenance 112 STAR TPC PH meter 1/24/2014 Scaduto133      |  |  STAR Water Systems

Maintenance 67 1010 fan shaft 6/27/2014 Phillips134      |  |  ELNS Water Systems

Maintenance 72 Bristol display 7/3/2014 Pendzick135      |  |  AGS Water Systems
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Maintenance 76 Rectifier pump repair 7/11/2014 Pendzick136      |  |  AGS Water Systems

Maintenance 201 PLC trend set-up 2/7/2014 Scaduto137      |  |  AGS Water Systems

Maintenance 83 LINAC cavity pump repair 8/8/2014 Pendzick138      |  |  AGS Water Systems

Maintenance 87 CEC piping mods 8/15/2014 Folz139 MTW  |  |  CEC Water Systems

Maintenance 303 PLC documentation 3/21/2014 Scaduto140      |  |  AGS Water Systems

Maintenance 711 Booster strainer cleaning 7/25/2014 Pendzick141      |  |  AGS Water Systems

Maintenance 86 10th station pump rebuild 8/15/2014 Pendzick142 MTWTF|  |  AGS Water Systems

Maintenance 74 H-10 cooling fan 7/3/2014 Pendzick143      |  |  AGS Water Systems

Construction 78 RHIC RF balance system 7/11/2014 Pendzick144      |  |  RHIC Water Systems

Maintenance 7344 NSRL compressed air leak test 8/1/2014 Pearson145    T |  |  NSRL Water Systems

Maintenance 62 Fill DI cartridges 6/6/2014 Pendzick146      |  |  AGS Water Systems

Maintenance 710 LINAC PLC replacement 7/25/2014 Pendzick147      |  |  AGS Water Systems

Maintenance 82 NSRL power supply and tower cleaning 8/1/2014 Pearson148 MTWTF|  |  NSRL Water Systems

Maintenance 115 Ozone start up 1/24/2014 Pendzick149      |  |  AGS Water Systems

Maintenance 116 Install M.M. temp. transmitter 1/24/2014 Pendzick150      |  |  AGS Water Systems

Maintenance 85 Fan house controls 8/8/2014 Pendzick151   WT |  |  AGS Water Systems
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