Facilities & Experimental Support Group
Weekly work Schedule
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Job
Code
AGS

RHIC
ECX
STAR
CAD
EBIS
RHIC
NSRL
CEC
NSLS
ECX
AGS
FES
CAD
AGS
AGS
G2
CEC
RHIC
RHIC
CEC
AGS
RHIC
RHIC
RHIC
RHIC
FES
AGS
BLIP
AGS
AGS
AGS
RHIC
AGS
PHNX
BLIP
AGS
AGS
FES

Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Miscellaneous
Construction
Construction
Construction
Construction
Dismantle
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Dismantle

Open Jobs

Serial
Number
465

9953
459
392
465

1451

8053

8052

8461

1
438
192

4942

3434
703
123

1470
807
815
714
411
408
704
612
610
607

9946
414

1346
441
409

58
112

1119
462

1347

1469
120
151

Group

Carpenter
Carpenter
Carpenter
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Rigging
Electrician
Electrician
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging

Rigging

Description

Install sweep gate

Repair 1012 roof

Install ship's ladder / gate
Crane rails

Get height of F1 Antenna
Locate equipment
Survey elecations 1010 & 1012
Beam line controls
Survey 2 o'clock area
NSLS-II Survey

Cathode survey

Survey Booster E7 and berm

PMs Emg. Gen. 1010, 1012 / cranes

Misc. AGS/RHIC

Replace rusted tray arms (912)
Electrical upgrade @ F21/ F22
Re-lamp A3

Relocate trans / run feed

1004 remove old UPS's
1006-B up grade UPS system
1002 IR: move panel DP-2
Replace PNL @ col. M-26
1005-E install power

Sec. 5 install tray / move panel
Sec. 7 install tray / move panel
1005-H replace contactor
EEBA crane repair

930 UEB modify RF-LCS cabinets
Move dipole

Relamp booster ring

Up-grade power to 967
Inspect EEBA crane cracks
Move PNL 1006-B to 918
Remove C-line / Load waste
Inspect lifts

P/U transformers

Remove equipment from "C" line

Move cable reels to 926

MPS removal

Week of:
Monday, August 25, 2014
Issue Date Originator

8/15/2014 Pendzick
12/20/2013 Pendzick
8/22/2014 Phillips
7/18/2014 Pendzick
8/22/2014 Pendzick
7/25/2014 Pendzick
5/30/2014 Pendzick
5/30/2014 Pearson
5/23/2014 Folz
2/6/2009 Pendzick
7/18/2014 Phillips
8/22/2014 Pendzick
5/28/2004 Pendzick
8/1/2003 Pendzick
9/6/2013 Pendzick
2/3/2012 Pendzick
8/22/2014 Pendzick
7/18/2014 Folz
8/22/2014 Pendzick
5/23/2014 Pendzick
5/9/2014 Folz
6/20/2014 Pendzick
8/8/2014 Pendzick
8/15/2014 Pendzick
8/15/2014 Pendzick
7/3/2014 Pendzick
12/6/2013 Pendzick
8/15/2014 Pendzick
8/22/2014 Pendzick
7/25/2014 Pendzick
5/23/2014 Pendzick
5/9/2014 Pendzick
7/11/2014 Pendzick
3/7/2014 Pendzick
8/15/2014 Phillips
8/22/2014 Pendzick
8/22/2014 Pendzick
8/22/2014 Pendzick
6/27/2014 Pendzick
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Line

67
68
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70
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72
73
75
87
88
89
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91
92
94
95
96
97
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131
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Job
Code
CEC

AGS
CEC
ECX
FES
STAR
AGS
FES
CEC
CEC
PHNX
ATR
AGS
FES
ECX
CEC
CEC
NSRL
ELNS
ATR
P2pP
FES
AGS
STAR
CAD
ELNS
AGS
AGS
ECX
NSRL
PHNX
ATR
AGS
CAD
FES
AGS
AGS
AGS
STAR
ELNS
AGS

Phase

Construction
Construction
Construction
Construction
Construction
Construction
Dismantle

Construction
Construction
Construction
Construction
Construction
Construction
Dismantle

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Serial
Number
189

8919
182
188
466
394
453

8152014
190

63

191

436

1468
156
152

1471
180

7343
447
457
399

1463

1467
396
447
443

9%

4617
454
464
448
463

1461
455
523

89
8181
88
112
67
72

Group

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Dewar move 1200 to 1002
Assist AGS

Move racks

Cracks shielding

Sort blocks in yard

Swap plates for welder
Remove halon cycinders

PM's cranes and generators
Cooling shroud

Fab coils

Inspect MMS

Cheack measure flows

Clean out "C" line

MPS removals

Dipole water etc

Cable pull

Clear ANDY equipment
Remove D6 top plate

Install klixons E-len power supplies
ATR water mats

Test steel

Escort contractor

Ring out circuit board

Develop wiring diagram
Antenna research

E len power supply klixons
Tune jump reg. card testing
Assist RF (Rich shift work & OT)
ERL power supply and magnet testing
White sheets

Re-write PHENIX white sheets
Program and operational checks
OPPIS HMI Siemens

Sweep training

WATCH

D-6 power supply flow test
AGS main magnet VFD repairs
929 air handler

STAR TPC PH meter

1010 fan shaft

Bristol display

Issue Date

8/22/2014
12/6/2013

8/8/2014
8/22/2014
8/22/2014
7/18/2014
8/22/2014
8/15/2014
8/22/2014
5/16/2014
8/22/2014
7/18/2014
8/22/2014
6/27/2014
6/27/2014
8/22/2014

8/8/2014
6/13/2014
7/25/2014
8/15/2014

8/8/2014

8/8/2014
8/22/2014

8/1/2014

8/8/2014

8/1/2014
4/18/2014
3/21/2008
8/15/2014
8/22/2014

8/8/2014
8/22/2014

8/8/2014
8/15/2014
5/18/2007
8/15/2014

8/1/2014
8/15/2014
1/24/2014
6/27/2014

7/3/2014

Originator

Folz
Pendzick
Folz
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Folz
Folz
Phillips
Phillips
Pendzick
Pendzick
Phillips
Folz
Folz
Pearson
Rosas
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Rosas
Pendzick
Zaltsman
Phillips
Pearson
Phillips
Phillips
Pendzick
Pendzick
Scaduto
Pendzick
Pendzick
Pendzick
Scaduto
Phillips

Pendzick
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136
137
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139
140
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142
143
144
145
146
147
148
149
150
151
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Code
AGS

AGS
AGS
AGS
AGS
AGS
AGS
AGS
RHIC
NSRL
AGS
AGS
ECX
AGS
AGS
AGS

Phase

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Construction
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Serial
Number
76

201
83
811
303
711
86
84
78
7344
62
710
812
115
116
85

Group

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Rectifier pump repair

PLC trend set-up

LINAC cavity pump repair
NSRL and Booster start up
PLC documentation

Booster strainer cleaning
10th station pump rebuild
H-10 cooling fan

RHIC RF balance system

NSRL compressed air leak test
Fill DI cartridges

LINAC PLC replacement

DCCT cooling hook up

Ozone start up

Install M.M. temp. transmitter

Fan house controls

Issue Date

7/11/2014
2/7/2014
8/8/2014

8/22/2014

3/21/2014

7/25/2014

8/15/2014
7/3/2014

7/11/2014
8/1/2014
6/6/2014

7/25/2014

8/22/2014

1/24/2014

1/24/2014
8/8/2014

Originator

Pendzick
Scaduto
Pendzick
Pendzick
Scaduto
Pendzick
Pendzick
Pendzick
Pendzick
Pearson
Pendzick
Pendzick
Phillips
Pendzick
Pendzick

Pendzick

Page 3 of 3



