Facilities & Experimental Support Group
Weekly work Schedule
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Job
Code
CEC

AGS
CEC
ECX
RHIC
PHNX
FES
AGS
STAR
EBIS
RHIC
NSRL
ECX
CEC
NSLS
ECX
FES
CAD
AGS
AGS
CEC
RHIC
CEC
RHIC
RHIC
CEC
AGS
RHIC
ELNS
RHIC
FES
AGS
AGS
AGS
AGS
AGS
RHIC
AGS
CEC
FES
FES
ELNS
FES

Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Miscellaneous
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance

Dismantle

Open Jobs

Serial
Number
171

1455
184
186

9953
450
377
378
392

1451

8053

8052
149

8461

1
438

4942

3434
703
123
902
319
807
320
714
411
408
704

1452
607

9946

1459

1207
441
409

58

112
1119
482014

6282013
179
449
151

Group

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging

Description

Reinstall QH5 platform

Secure walkover / gate
Welder work plate

Fab and install stairs

Repair 1012 roof

Station 1 scafold

Replace roof C-TGT

Install sleeves 911

Crane rails

Locate equipment

Survey elecations 1010 & 1012
Beam line controls

Survey extraction line

Survey 2 o'clock area

NSLS-1I Survey

Cathode survey

PMs Emg. Gen. 106, 1007 / cranes
Misc. AGS/RHIC

Replace rusted tray arms (912)
Electrical upgrade @ F21/ F22
Power to ODH fan / louver / thermo.
1005-E replace panel RP5E1
Relocate trans / run feed
1004-B up grade UPS system
1006-B up grade UPS system
1002 IR: move panel DP-2
Replace PNL @ col. M-26
1005-E install power
Disconnect E len motor
1005-H replace contactor
EEBA crane repair

Disconnect cavity pump 5
EEBA + outlets granite table
Relamp booster ring

Up-grade power to 967
Inspect EEBA crane cracks
Move PNL 1006-B to 918
Remove C-line / Load waste
Assist Carpenter

Crane PM's / Generators
Rearrange H-cal stacks
Remove fan reducer + motor + move

MPS removal

Issue Date

8/1/2014
8/1/2014
8/8/2014
8/8/2014
12/20/2013
8/8/2014
7/3/2014
7/3/2014
7/18/2014
7/25/2014
5/30/2014
5/30/2014
6/20/2014
5/23/2014
2/6/2009
7/18/2014
5/28/2004
8/1/2003
9/6/2013
2/3/2012
4/11/2014
7/3/2014
7/18/2014
7/18/2014
5/23/2014
5/9/2014
6/20/2014
8/8/2014
8/1/2014
7/3/2014
12/6/2013
8/8/2014
3/14/2014
7/25/2014
5/23/2014
5/9/2014
7/11/2014
3/7/2014
8/8/2014
6/28/2013
8/8/2014
8/8/2014
6/27/2014

Week of:

Monday, August 11, 2014

Originator

Folz
Pendzick
Folz
Phillips
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pearson
Phillips
Folz
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Folz
Pendzick
Folz
Pendzick
Pendzick
Folz
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Folz
Pendzick
Pendzick
Phillips
Pendzick
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Line Days
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Job
Code
RHIC

AGS
CEC
FES
AGS
STAR
ECX
PHNX
AGS

CEC
AGS
ATR
ECX
FES
ECX
FES
CEC
NSRL
ELNS
AGS
FES
P2P
FES
FES
STAR
CAD
ELNS
AGS
AGS
ATR

NSRL
PHNX
ATR
AGS
FES
AGS
STAR
ELNS
AGS
AGS
AGS
AGS
AGS

Phase

Construction
Construction
Construction
Construction
Maintenance
Construction
Construction
Construction

Dismantle

Construction
Construction
Construction
Construction
Dismantle

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Construction
Construction
Construction
Construction
Construction

Construction

Construction
Construction
Construction
Construction
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Serial
Number
446

8919
182
1447
451
394
187
176
1456

63
1440
436
157
156
152
1448
180
7343
447
1469
400
399
1463
116
396
447
443
9%
4617
433

431
448
1388
1461
523
8181
112
67
72
76
201
83
84

Group

Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging

Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Move manlift to 1004-E / 1010
Assist AGS

Move racks

Remove A3 beam stop

Move cavity pump 5 motor
Swap plates for welder

Stairs / AC unit

Load six packs

Unload intermodals / transport from
912 to 974

Fab coils

Assist riggers C line

Cheack measure flows
Vent system and press test
MPS removals

Dipole water etc

Load test SRAL blocks A3
Clear ANDY equipment
Remove D6 top plate
Install klixons E-len power supplies
Warm snake power supply
Layout SWT

Test steel

Escort contractor

Remove rack @ E3-E4
Develop wiring diagram
Antenna research

E len power supply klixons
Tune jump reg. card testing

Assist RF (Rich shift work & OT)

Ferrule control and interlock wiring for

magnets and PLC's

Power supply maint. and repairs
Re-write PHENIX white sheets
HMI Siemens panel view (shift & OT)
OPPIS HMI Siemens

WATCH

AGS main magnet VFD repairs
STAR TPC PH meter

1010 fan shaft

Bristol display

Rectifier pump repair

PLC trend set-up

LINAC cavity pump repair

D6 power supplt flow test

Issue Date

8/1/2014
12/6/2013
8/8/2014
7/25/2014
8/8/2014
7/18/2014
8/8/2014
7/25/2014
8/8/2014

5/16/2014
8/8/2014
7/18/2014
6/27/2014
6/27/2014
6/27/2014
7/25/2014
8/8/2014
6/13/2014
7/25/2014
8/8/2014
8/8/2014
8/8/2014
8/8/2014
8/1/2014
8/1/2014
8/8/2014
8/1/2014
4/18/2014
3/21/2008
7/11/2014

7/11/2014
8/8/2014
3/14/2014
8/8/2014
5/18/2007
8/1/2014
1/24/2014
6/27/2014
7/3/2014
7/11/2014
2/7/2014
8/8/2014
8/8/2014

Originator

Pendzick
Pendzick
Folz
Pendzick
Pendzick
Pendzick
Phillips
Phillips
Pendzick

Folz
Pendzick
Phillips
Phillips
Pendzick
Phillips
Pendzick
Folz
Pearson
Rosas
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Rosas
Pendzick
Zaltsman

Phillips

Pearson
Phillips
Rosas
Pendzick
Scaduto
Pendzick
Scaduto
Phillips
Pendzick
Pendzick
Scaduto
Pendzick
Pendzick
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Line Days
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Job
Code
AGS

AGS
ECX

AGS
RHIC
NSRL
AGS
AGS
NSRL
AGS
AGS
AGS

Phase

Maintenance
Maintenance

Construction

Maintenance
Construction
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Serial
Number
303

711
185

74
78
7344
62
710
82
115
116
85

Group

Water Systems
Water Systems

Water Systems

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

PLC documentation
Booster strainer cleaning

Disconnect 1010 move & cool / move
to ERL

H-10 cooling fan

RHIC RF balance system

NSRL compressed air leak test

Fill DI cartridges

LINAC PLC replacement

NSRL power supply and tower cleaning
Ozone start up

Install M.M. temp. transmitter

Fan house controls

Issue Date

3/21/2014
7/25/2014
8/8/2014

7/3/2014
7/11/2014
8/1/2014
6/6/2014
7/25/2014
8/1/2014
1/24/2014
1/24/2014
8/8/2014

Originator

Scaduto
Pendzick
Phillips

Pendzick
Pendzick
Pearson

Pendzick
Pendzick
Pearson

Pendzick
Pendzick
Pendzick
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