
Open Jobs
Week of:

Monday, December 15, 2014

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 548 Fab door at 975 11/14/2014 Pendzick6      |  |  AGS Carpenter

Construction 524 Tray decking 11/14/2014 Folz7 M WTF|  |  CEC Carpenter

Construction 524 Railing @ laser building 1002 10/24/2014 Folz10  T   |  |  CEC Carpenter

Construction 1413 Re-install vapor barrier 12/5/2014 Pendzick13 M    |  |  STAR Carpenter

Construction 8760 Saftey railing on top west labyrinth 10/17/2014 Pendzick14      |  |  STAR Carpenter

Construction 392 Crane rails 7/18/2014 Pendzick23      |  |  STAR Survey

Construction 11212014 Survey Booster 11/21/2014 Pendzick25 MTWTF|  |  AGS Survey

Construction 8053 Survey elevations 1010 & 1012 5/30/2014 Pendzick26      |  |  RHIC Survey

Construction 273 ZDC survey 12/12/2014 Pendzick28    TF|  |  RHIC Survey

Construction 267 Beam pipe / CM / VTX east west 12/5/2014 Phillips29 MTW  |  |  PHNX Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 M W  |  |  NSLS Survey

Construction 1412 Plum detector rods 12/5/2014 Pendzick31    T |  |  P2P Survey

Construction 215 Preliminary beamline layout 9/12/2014 Pendzick32      |  |  ATF Survey

Construction 519 Test move 1007 DX 10/17/2014 Pendzick34      |  |  RHIC Survey

Maintenance 4942 PMs Gen's  ATS testing 5/28/2004 Pendzick39  TWT |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC tier 7 8/1/2003 Pendzick40   WTF|  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 1035 1006 Mezz.  Replace 12KVA UPS 11/7/2014 Pendzick42 MT TF|  |  STAR Electrician

Construction 105 Sec. 10 relocate lights 12/12/2014 Pendzick43      |  |  RHIC Electrician

Exp. Constrct 9999 Bonding, lighting, PM 2H2, labeling 11/26/2014 Folz44 MTW  |  |  CEC Electrician

Construction 507 Sec. 11 add LED @ stochastic 12/12/2014 Pendzick46 MTWTF|  |  RHIC Electrician

Construction 1104 927 outlet / heaters / tray 11/21/2014 Pendzick47 MTWTF|  |  AGS Electrician

Exp. Constrct 1118 1002B High bay lighting 11/26/2014 Pendzick48 MTW  |  |  AGS Electrician

Construction 408 Replace PNL @ col. M-26 6/20/2014 Pendzick49      |  |  AGS Electrician

Construction 817 1006 install LED fixtures 12/12/2014 Pendzick50 MTWTF|  |  RHIC Electrician

Construction 1207 1010-A replace TTVM 12/5/2014 Pendzick51      |  |  RHIC Electrician

Maintenance 1258 H-10 A.C. replacement 10/31/2014 Pendzick53 MT   |  |  AGS Electrician

Construction 9946 EEBA crane repair 12/6/2013 Pendzick54      |  |  FES Electrician

Maintenance 554 Intall conduit for steam valve 12/12/2014 Pendzick55 M    |  |  AGS Electrician

Construction 422 Disconnect power 1002-D 10/17/2014 Pendzick57    TF|  |  LERC Electrician

Construction 409 Up-grade power to 967 5/23/2014 Pendzick58      |  |  AGS Electrician

Construction 1567 Close 4 O' clock 12/12/2014 Pendzick61    T |  |  RHIC Rigging

Maintenance 1562 Open 1002 shielding 11/26/2014 Pendzick62      |  |  RHIC Rigging

Construction 1566 Close up 12 O' clock 12/12/2014 Pendzick63 M    |  |  RHIC Rigging

Construction 555 Rig spare AC unit at 1004 12/12/2014 Pendzick64 M    |  |  RHIC Rigging

Construction 553 Dispose of UPS 12/12/2014 Pendzick65  T   |  |  AGS Rigging

Dismantle 607 Strip MPS 10/3/2014 Pendzick66      |  |  FES Rigging

Exp. Constrct 1409 5 O'clock shielding 11/26/201467 MTW  |  |  PP2P Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68      |  |  AGS Rigging
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Construction 1414 6 O' clock shielding 12/12/2014 Pendzick69    TF|  |  P2P Rigging

Construction 1508 Remove / install beam dump 11/7/2014 Pendzick70      |  |  RHIC Rigging

Construction 1563 Blue magnet to beamline 12/5/2014 Phillips71      |  |  ELNS Rigging

Dismantle 477 Clean up 9/12/2014 Pendzick72   W  |  |  FES Rigging

Construction 1564 Move manlift to 1006 12/12/2014 Pendzick73  T   |  |  FES Rigging

Construction 552 Research and repair EBBA crane 12/5/2014 Pendzick74      |  |  FES Rigging

Construction 8152014 PM's cranes and generators 8/15/2014 Pendzick75 MTWTF|  |  FES Rigging

Construction 1565 Move tray / scrap wood 1004 12/12/2014 Pendzick76  T   |  |  FES Rigging

Construction 224 704 MHz coax 10/3/2014 Folz83      |  |  CEC Mechanical Tech

Construction 272 Laser interlock system 12/5/2014 Folz84   WTF|  |  CEC Mechanical Tech

Exp. Constrct 551 East poletip EEMC 11/26/2014 Pendzick88 M W F|  |  STAR Mechanical Tech

Construction 7347 Septum Mods 10/17/2014 Pearson89      |  |  NSRL Mechanical Tech

Construction 257 500Mhz coax 11/21/2014 Folz91 MTWTF|  |  CEC Mechanical Tech

Construction 1415 Build ZDC lifters 12/12/2014 Pendzick92    TF|  |  P2P Mechanical Tech

Construction 253 DX-D0 Chamber brackets & ZDC 11/7/2014 Pendzick93 MTWTF|  |  RHIC Mechanical Tech

Construction 7349 Prep. Jacks 12/5/2014 Pearson95 MT  F|  |  NSRL Mechanical Tech

Construction 7351 Remove coiil parts 12/12/2014 Pearson96   WT |  |  NSRL Mechanical Tech

Construction 536 Replace flow sw.'s as needed 11/14/2014 Phillips98      |  |  ATR Mechanical Tech

Construction 265 Hook up CM water 12/5/2014 Phillips99  T   |  |  PHNX Mechanical Tech

Construction 96 Tune jump reg. card testing 4/18/2014 Pendzick107      |  |  AGS Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108     F|  |OT AGS Electronic Service

Construction 550 Populate Opto boards 12/5/2014 Pendzick109    T |  |OT AGS Electronic Service

Construction 12514 AGS B-18 PS testing 11/26/2014 Pendzick110 MTWTF|  |  AGS Electronic Service

Construction 503 Repair & test Toldo control boxes (shift 
work Joe D.)

11/7/2014 Pendzick111 M    |  |OT CAD Electronic 
Services

Construction 1553 STAR graphics Win CC (shift work Tim) 11/21/2014 Pendzick112  T   |  |OT STAR Electronic Service

Construction 1554 Power supply water flow switch 
monitor PLC (shift work Chris)

11/21/2014 Phillips114   W  |  |OT PHNX Electronic 
Services

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 141201 Winter check list 12/5/2014 Pendzick128 MTWTF|  |  AGS Water Systems

Maintenance 141202 Choke clean up 12/5/2014 Pendzick129   W  |  |  AGS Water Systems

Maintenance 141203 Argon bottle set up 12/5/2014 Pendzick130  TW  |  |  AGS Water Systems

Maintenance 141204 RHIC RF tower repair 12/5/2014 Pendzick131    T |  |  RHIC Water Systems

Maintenance 908 MCW pump repair 9/19/2014 Pendzick132      |  |  STAR Water Systems

Maintenance 112 STAR TPC PH meter 1/24/2014 Scaduto133      |  |  STAR Water Systems

Maintenance 141014 AGS main magnet seal repair 10/31/2014 Pendzick136 M    |  |  AGS Water Systems

Maintenance 141205 CEC drain 12/12/2014 Folz137 M   F|  |  CEC Water Systems

Maintenance 121214 AGS main magnet steam valve 12/12/2014 Pendzick138 MTWTF|  |  AGS Water Systems

Maintenance 141107 902 HX cleaning 11/7/2014 Scaduto139      |  |  RMD Water Systems

Maintenance 303 PLC documentation 3/21/2014 Scaduto140      |  |  AGS Water Systems

Maintenance 141205 RHIC RF tuner water hook up 12/12/2014 Pendzick141 MTWTF|  |  RHIC Water Systems
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Maintenance 806 10th station pump rebuild 8/15/2014 Scaduto142      |  |  AGS Water Systems

Maintenance 141207 LINAC cavity pump 7 repair 12/12/2014 Pendzick143     F|  |  AGS Water Systems

Maintenance 708 RHIC RF balance system 7/11/2014 Scaduto144      |  |  RHIC Water Systems

Maintenance 602 Fill DI cartridges 6/6/2014 Scaduto146      |  |  AGS Water Systems

Maintenance 710 LINAC PLC replacement 7/25/2014 Scaduto147      |  |  AGS Water Systems

Maintenance 116 Install M.M. temp. transmitter 1/24/2014 Scaduto150 MTWTF|  |  AGS Water Systems
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