
Open Jobs
Week of:

Monday, December 29, 2014

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 548 Fab door at 975 11/14/2014 Pendzick6      |  |  AGS Carpenter

Construction 280 Assist removals scaffold 12/24/2014 Phillips10  T   |  |  PHNX Carpenter

Construction 1572 Remove and reinstall wall 12/24/2014 Pendzick11  T   |  |  FES Carpenter

Construction 8760 Saftey railing on top west labyrinth 10/17/2014 Pendzick14 M W  |  |  STAR Carpenter

Construction 392 Crane rails 7/18/2014 Pendzick23      |  |  STAR Survey

Construction 1422 Calb. RP's 12/24/2014 Pendzick24  T   |  |  P2P Survey

Construction 11212014 Survey Booster 11/21/2014 Pendzick25      |  |  AGS Survey

Construction 8053 Survey elevations 1010 & 1012 5/30/2014 Pendzick26      |  |  RHIC Survey

Construction 273 ZDC survey 12/12/2014 Pendzick28 MT   |  |  RHIC Survey

Construction 267 Beam pipe / CM / VTX east west 12/5/2014 Phillips29 M    |  |  PHNX Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 M W  |  |  NSLS Survey

Construction 1412 Plum detector rods 12/5/2014 Pendzick31      |  |  P2P Survey

Construction 215 Preliminary beamline layout 9/12/2014 Pendzick32      |  |  ATF Survey

Construction 519 Test move 1007 DX 10/17/2014 Pendzick34      |  |  RHIC Survey

Maintenance 4942 PMs Gen's  ATS testing 5/28/2004 Pendzick39      |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC tier 7 8/1/2003 Pendzick40     F|  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 1035 1006 Mezz.  Replace 12KVA UPS 11/7/2014 Pendzick42 MT   |  |  STAR Electrician

Construction 105 Sec. 10 relocate lights 12/12/2014 Pendzick43      |  |  RHIC Electrician

Maintenance 141224 Clean up 12/24/2014 Pendzick44   W  |  |  RHIC Electrician

Construction 1520 927 box cables tier 2 12/24/2014 Pendzick45  T   |  |  AGS Electrician

Construction 507 Sec. 11 add LED @ stochastic 12/12/2014 Pendzick46 MT   |  |  RHIC Electrician

Exp. Constrct 1036 929 ups 12/19/2014 Pendzick47     F|  |  AGS Electrician

Construction 1201 1010 IR 120 outlet 12/24/2014 Pendzick48      |  |  RHIC Electrician

Construction 408 Replace PNL @ col. M-26 6/20/2014 Pendzick49      |  |  AGS Electrician

Construction 817 1008 install LED fixtures 12/12/2014 Pendzick50  T  F|  |  RHIC Electrician

Construction 1215 Sec.-5 relocate outlets 12/24/2014 Pendzick51 M    |  |  RHIC Electrician

Exp. Constrct 321 922 lighting 12/19/2014 Pendzick52      |  |  AGS Electrician

Maintenance 1570 c/d motors 12/19/2014 Pendzick53 M    |  |  AGS Electrician

Construction 9946 EEBA crane repair 12/6/2013 Pendzick54      |  |  FES Electrician

Maintenance 554 Intall conduit for steam valve 12/12/2014 Pendzick55 M    |  |  AGS Electrician

Exp. Constrct 511 922 sw. gear 12/19/2014 Pendzick56     F|  |  AGS Electrician

Construction 422 Disconnect power 1002-D 10/17/2014 Pendzick57  T  F|  |  LERC Electrician

Construction 409 Up-grade power to 967 5/23/2014 Pendzick58      |  |  AGS Electrician

Construction 1214 Install temp. X-former / MPO TRLR 12/24/2014 Pendzick59 MT   |  |  AGS Electrician

Construction 1299 1010-A install SPD device 12/24/2014 Pendzick60 M    |  |  RHIC Electrician

Construction 286 Prep. For door base 12/24/2014 Phillips61   W  |  |  PHNX Rigging

Construction 178 Install shielding 1008 north tunnel 12/24/2014 Pendzick62  T   |  |  RHIC Rigging

Maintenance 275 Strain gage testing 12/24/2014 Pendzick63     F|  |  AGS Rigging
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Construction 281 Close 1010 shielding 12/24/2014 Phillips64      |  |  ELNS Rigging

Dismantle 607 Strip MPS 10/3/2014 Pendzick66      |  |  FES Rigging

Construction 1571 Remove motor tower 3 12/24/2014 Pendzick67  T   |  |  FES Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68      |  |  AGS Rigging

Construction 1414 6 O' clock shielding 12/12/2014 Pendzick69 MTW F|  |  P2P Rigging

Dismantle 477 Clean up 9/12/2014 Pendzick72      |  |  FES Rigging

Construction 552 Research and repair EBBA crane 12/5/2014 Pendzick74 MTW  |  |  FES Rigging

Construction 8152014 PM's cranes and generators 8/15/2014 Pendzick75      |  |  FES Rigging

Construction 224 704 MHz coax 10/3/2014 Folz83      |  |  CEC Mechanical Tech

Construction 272 Laser interlock system 12/5/2014 Folz84 M    |  |  CEC Mechanical Tech

Construction 7347 Septum Mods 10/17/2014 Pearson89      |  |  NSRL Mechanical Tech

Construction 257 500Mhz coax 11/21/2014 Folz91  TW  |  |  CEC Mechanical Tech

Construction 277 ZDC / pA shims / assist survey / wire 
supports

12/24/2014 Pendzick92 MTW  |  |  RHIC Mechanical Tech

Construction 1416 set up 12/19/2014 Pendzick94      |  |  PP2P Mechanical Tech

Construction 7349 Prep. Jacks 12/5/2014 Pearson95      |  |  NSRL Mechanical Tech

Construction 277 Hook-up CS1B & CS1Y 12/24/2014 Phillips96 M   F|  |  ELNS Mechanical Tech

Maintenance 2276 strain gague test 12/19/2014 Pendzick106     F|  |  AGS Electronic Service

Construction 96 Tune jump reg. card testing 4/18/2014 Pendzick107      |  |  AGS Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108 M    |  |OT AGS Electronic Service

Construction 550 Populate Opto boards 12/5/2014 Pendzick109 M    |  |OT AGS Electronic Service

Construction 12514 AGS B-18 PS testing 11/26/2014 Pendzick110 MTW  |  |  AGS Electronic Service

Construction 503 Repair & test Toldo control boxes (shift 
work Joe D.)

11/7/2014 Pendzick111  T   |  |OT CAD Electronic 
Services

Construction 1553 STAR graphics Win CC (shift work Tim) 11/21/2014 Pendzick112     F|  |OT STAR Electronic Service

Construction 1554 Power supply water flow switch 
monitor PLC (shift work Chris)

11/21/2014 Phillips114   W  |  |OT PHNX Electronic 
Services

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTW F|  |  FES Water Systems

Maintenance 141201 Winter check list 12/5/2014 Pendzick128      |  |  AGS Water Systems

Maintenance 141202 Choke clean up 12/5/2014 Pendzick129      |  |  AGS Water Systems

Maintenance 141219 PHENIX tower repair 12/24/2014 Pendzick130 MT   |  |  RHIC Water Systems

Maintenance 141218 Transverse damper water 1005-E 12/24/2014 Pendzick131   W  |  |  RHIC Water Systems

Maintenance 908 MCW pump repair 9/19/2014 Pendzick132      |  |  STAR Water Systems

Maintenance 112 STAR TPC PH meter 1/24/2014 Scaduto133      |  |  STAR Water Systems

Construction 141208 twr 3 repair 12/19/2014 Pendzick134 MT   |  |  ERL Water Systems

Maintenance 141209 Beam stop pump repair 12/24/2014 Pontieri135 MTW  |  |  BLIP Water Systems

Maintenance 141210 Booster RF seal repair 12/24/2014 Pendzick136   W  |  |  AGS Water Systems

Maintenance 141217 STAR tower Chem. Repair 12/24/2014 Pendzick137 M    |  |  STAR Water Systems

Maintenance 141212 Modulater repair 12/24/2014 Phillips138      |  |  ELNS Water Systems

Maintenance 141107 902 HX cleaning 11/7/2014 Scaduto139      |  |  RMD Water Systems

Maintenance 303 PLC documentation 3/21/2014 Scaduto140      |  |  AGS Water Systems

Maintenance 141205 RHIC RF tuner water hook up 12/12/2014 Pendzick141 MTW F|  |  RHIC Water Systems
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Maintenance 806 10th station pump rebuild 8/15/2014 Scaduto142      |  |  AGS Water Systems

Maintenance 141207 LINAC cavity pump 7 repair 12/12/2014 Pendzick143      |  |  AGS Water Systems

Maintenance 708 RHIC RF balance system 7/11/2014 Scaduto144      |  |  RHIC Water Systems

Maintenance 141215 9MHz water system review 12/24/2014 Pendzick145 M    |  |  RHIC Water Systems

Maintenance 602 Fill DI cartridges 6/6/2014 Scaduto146      |  |  AGS Water Systems

Maintenance 710 LINAC PLC replacement 7/25/2014 Scaduto147      |  |  AGS Water Systems

Maintenance 141216 STAR / PHENIX chiller alarms 12/24/2014 Pendzick148  T   |  |  RHIC Water Systems

Maintenance 141217 RFM6 tower repairs 12/24/2014 Pendzick149 M    |  |  AGS Water Systems

Maintenance 116 Install M.M. temp. transmitter 1/24/2014 Scaduto150      |  |  AGS Water Systems

Construction 278 Hook up water CS1's & collectors 12/24/2014 Phillips151     F|  |  ELNS Water Systems

Maintenance 141220 LINAC MER clean up 12/24/2014 Pendzick152     F|  |  AGS Water Systems
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