Facilities & Experimental Support Group
Weekly work Schedule

Line Days Job Phase
Code
6 TWT | | ELNS  Construction
8 Fl AGS  Construction
9 FES Construction

10 G2

Dismantle

12 |I| RHIC  Construction
28 |[MIWTF| | ECX  Construction
29 |I| RHIC  Construction
30 |MIWTF| | NSLS  Construction

31 MW F| EBIS  Construction
32| TWT | | ECX
35 AGS  Maintenance
36 M | | ELNS

37 FES  Dismantle
39‘ W FES  Maintenance

40 (. CAD
11 (. AGS
42 (. AGS

43 MTWTE | | CEC

[

Construction

]

Construction

[

Miscellaneous
Construction
Construction

Construction

44 AGS Construction
45 |I| CEC Construction
46 |MTW | | RHIC  Construction
47 ‘MT [ ‘ AGS  Construction
48‘ T [ ‘ FES Construction
49 ‘ [ ‘ RHIC  Dismantle

50 ‘ [ ‘ AGS  Construction

Construction

51 Fl ECX

52 MTW | | RHIC  Construction
53 FES Construction
54 ‘ | ‘ FES Construction
55 ‘ Fl ‘ ELNS  Construction
56 ‘ T | | ‘ ELNS  Construction
57 ‘ lod ‘ RHIC  Construction
58 ‘ T | ‘ RHIC  Construction
59 ‘MTWTF| V ‘ AGS  Construction

60| T (. ECX
61 Fl ECX
62 [ RHIC

Construction
Construction

Construction

63 ‘ WTE| | ‘ FES  Construction
65 ‘ T | ‘ G2 Dismantle

66 ‘ Flo ‘ AGS  Construction
67 ‘MT [ ‘ FES  Construction
68 ‘ . ‘ AGS  Construction
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Open Jobs

Serial
Number
1204

1202
1187
1188
9953
1185

21414
1

7122013
1206
1209
1210

215
4942
3434

703

123
1111

1112
1080
804
206
1177
202
1213
1054
201
1178
9946
1104
9980
1180
205
8390
1115
1120
1114
6282013
9981
1179
1181
8919

Group

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Survey

Survey

Survey

Survey

Survey

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician

Electrician

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging

Description

Trailer duct holes

Install mirror 930 & 911
Relocate welding curtain
Secure load

Repair 1012 roof

Control / stands / magnets
Survey 112MHz

NSLS-II Survey

Survey EBIS

Per-survey Vac. Components
10th station controls

Isolated GND break

912 EEBA remove tray @ H23
PMs Emerg. Gen.

Misc. AGS/RHIC

Replace rusted tray arms (912)
Electrical upgrade @ F21/ F22

1002B 400 amp/480 volt feed to Vac. -

skid

928 norht-east power circ. Pump

Install tray @ 1002-B (12")
1004-D RF power

BLIP 1st chiller

Relocate fan controls (912 SRL)
1005-E racks and tray

Ring relamp

Control room tray

899 UPS PNL/racks

Replace receptacles (912 SRL)
EEBA crane repair

Move heater 1010B

Relocate splice box

Heat trace 1004 compressor

899 All outlets-GFClI

Remove B-prime beamline (HP)

VTF cavity BNL 3 move
Mover BNL 3 cavity to dewar
Load debris 1004

Crane PM's / Generators
Load truck

Move equipment from 905
Clean up 926 and 974

Assist AGS

Week of:
Monday, March 03, 2014
Issue Date Originator

2/21/2014 Rosas
2/21/2014 Pendzick
2/28/2014 Pendzick
2/28/2014 Pendzick
12/20/2013 Pendzick
2/14/2014 Phillips
2/14/2014 Pendzick
2/6/2009 Pendzick
7/12/2013 Pendzick
2/21/2014 Phillips
2/28/2014 Pendzick
2/28/2014 Phillips
2/28/2014 Pendzick
5/28/2004 Pendzick
8/1/2003 Pendzick
9/6/2013 Pendzick
2/3/2012 Pendzick
2/7/2014 Folz

12/13/2013 Pendzick
1/24/2014 Folz
2/14/2014 Pendzick
2/21/2014 Pendzick
2/28/2014 Pendzick
2/14/2014 Pendzick
1/10/2014 Pendzick
1/10/2014 Phillips
1/31/2014 Pendzick
2/28/2014 Pendzick
12/6/2013 Pendzick
2/7/2014 Phillips
2/21/2014 Phillips
2/7/2014 Pendzick
2/28/2014 Pendzick
11/16/2012 Pendzick
2/21/2014 Phillips
2/28/2014 Phillips
2/14/2014 Pendzick
6/28/2013 Pendzick
2/28/2014 Pendzick
2/7/2014 Pendzick
2/7/2014 Pendzick
12/6/2013 Pendzick

Page 1 of 2



Line Days
70 Fl |
71 M I

g3 | |
84 Fo
g7, W I |
89
90 M [
93 I
94 T |
g5 MTWTF| |
105 | IoT
106 MTWTE| |
107 | loT|

108 | 10T
110 I
111 | loT
126 MTIWTE| |

o | 1|
131 | [

132 | L
133 | L]
134 MTWIF| |
135 I

136 MTWTE| | |

137 MTWIF| |

138 MT I

139 |
140 T 1 1
141 | L
@2 1
143 WIE[ |
144 | |
45 11
149 |
10 11
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Job
Code
PHNX

ECX
ECX
BLIP
AGS
FES
ECX
ECX
ECX
AGS
G2
ELNS
NSRL
AGS
AGS
ATR

AGS

FES
RHIC
AGS
AGS
AGS
STAR
AGS
NSRL
AGS
AGS
CEC
RHIC
AGS
AGS
AGS
CEC
AGS
ECX
AGS
AGS

Phase

Construction
Construction
Construction
Construction
Construction
Dismantle

Construction
Construction
Construction
Maintenance
Dismantle

Construction
Construction
Construction
Construction

Construction

Construction

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Construction
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Serial
Number
1121

1122
1116
1118
1230
1208
1105
1124
1106
1211
9931
1189
8368
1169
4617
1198

8849

523
121
1012

13

114

112

111

18

97

21

25

1116

31

24
2282014
32

1010
915

115

116

Group

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Electronic
Services

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Unload truck & sand bags

Deliver reel 926 to roll up door 6
VTF blockhouse shelves / stack Pb
Drill hot cell

Assist cable pull

Assist riggers B-line

Assemble magnets

Cut plates & unistrut

Install beam loss monitors

Aerial lift training

Clear 919

APS power supply board mod's
Magnet and power supply Maint.
H-18 tune jump power supply testing
Assist RF (Rich shift work & OT)

Document UQ3 / power supply control
and interlock wiring (shift work)

Tune Jump reg. timimg card (Shift work
& OT)

WATCH

MCW pump repair

Station 10 repaires @ LINAC
RFMG clean up

Clean 930 oil separator
STAR TPC PH meter

RFMG control up grade
NSRL Mag. pump repair
928 chiller installation

PLC trend set-up

1002 CEC cooling details
Repack ATR tower pump
Booster D-6 flow test
Clean up 919

Choke motor replacement
Hose Eni's @ 1002

Fill DI cartridges

Hook up AC unit

Ozone start up

Install M.M. temp. transmitter

Issue Date

2/28/2014
2/28/2014
2/21/2014
2/21/2014
2/21/2014
2/28/2014
2/7/2014
2/28/2014
2/14/2014
2/28/2014
10/25/2013
2/21/2014
2/28/2014
1/31/2014
3/21/2008
2/14/2014

8/9/2013

5/18/2007
12/27/2013
10/25/2013

1/17/2014

1/24/2014

1/24/2014

11/1/2013

1/24/2014

9/6/2013
2/7/2014

2/21/2014
12/27/2013

2/28/2014

2/14/2014

2/28/2014

2/28/2014
10/25/2013

9/13/2013

1/24/2014

1/24/2014

Originator

Phillips
Phillips
Phillips
Pendzick
Pendzick
Pendzick
Phillips
Phillips
Phillips
Pendzick
Pendzick
Rosas
Pearson
Pendzick
Zaltsman

Rosas

Rosas

Scaduto
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pearson
Pendzick
Pendzick
Folz
Pendzick
Pendzick
Pendzick
Pendzick
Folz
Pendzick
Phillips
Pendzick

Pendzick
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