
Open Jobs
Week of:

Monday, February 10, 2014

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 1081 Hole for tray 1002-B 1/24/2014 Folz4  T   |  |  CEC Carpenter

Construction 2714 56MHz - He Comp. building weather 
stripping

2/7/2014 Pendzick7     F|  |  RHIC Carpenter

Construction 1102 1004 ODH sheet 2/7/2014 Pendzick8      |  |  RHIC Carpenter

Construction 1059 Modify condo wall 1/10/2014 Phillips9      |  |  ECX Carpenter

Construction 1101 Fab and install covers 2/7/2014 Phillips10      |  |  ELNS Carpenter

Construction 9969 Install louvers - doors 1/17/2014 Phillips11   WT |  |  ELNS Carpenter

Construction 9953 Repair 1012 roof 12/20/2013 Pendzick12      |  |  RHIC Carpenter

Construction 11152013 Assemble clean room 11/15/2013 Pendzick13      |  |  FES Carpenter

Construction 8946 Handrails and decking 10/25/2013 Phillips17 M    |  |  PHNX Carpenter

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Construction 7122013 Survey EBIS 7/12/2013 Pendzick31     F|  |  EBIS Survey

Construction 1227132 LHC magnet survey 12/27/2013 Scaduto32      |  |  RMD Survey

Construction 1227133 Survey 56 MHz cavity 12/27/2013 Pendzick33 M    |  |  RHIC Survey

Construction 1051 Layout stand 1/6/2014 Pendzick34      |  |  RHIC Survey

Construction 1091 Re-lamp IR 1/24/2014 Phillips37 M    |  |  PHNX Electrician

Maintenance 4942 PMs  Emerg. Gen. 5/28/2004 Pendzick39 MTWTF|  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40   WTF|  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Construction 1111 1002B 400 amp/480 volt feed to Vac. - 
skid

2/7/2014 Folz43 MTW  |  |  CEC Electrician

Construction 1112 928 norht-east power circ. Pump 12/13/2013 Pendzick44    TF|  |  AGS Electrician

Construction 1080 Install tray @ 1002-B (12") 1/24/2014 Folz45    TF|  |  CEC Electrician

Construction 113 911 outlet to rack 1733 2/7/2014 Pendzick46 M    |  |  AGS Electrician

Construction 201 930 Sw. at plug door 2/7/2014 Pendzick47  T   |  |  AGS Electrician

Construction 1114 B899 North East mini center 12/27/2013 Pendzick48 MTW  |  |  RHIC Electrician

Construction 8984 Rewire Evap-cooler #5 2/7/2014 Pendzick49 M    |  |  AGS Electrician

Construction 1213 Ring relamp 1/10/2014 Pendzick50      |  |  AGS Electrician

Construction 1054 Control room tray 1/10/2014 Phillips51      |  |  ECX Electrician

Construction 201 899 UPS PNL/racks 1/31/2014 Pendzick52 MTWTF|  |  RHIC Electrician

Construction 9810 Supply emerg. Power to PA racks 8/9/2013 Pendzick53      |  |  FES Electrician

Construction 9946 EEBA crane repair 12/6/2013 Pendzick54      |  |  FES Electrician

Construction 1104 Move heater 1010B 2/7/2014 Phillips55      |  |  ELNS Electrician

Construction 1180 Heat trace 1004 compressor 2/7/2014 Pendzick57      |  |  RHIC Electrician

Construction 8390 Remove B-prime beamline  (HP) 11/16/2012 Pendzick59      |  |  AGS Rigging

Construction 11714 Manlift moves 12/13/2013 Pendzick61      |  |  FES Rigging

Construction 9974 Deliver magnets 2/7/2014 Pendzick62   W  |  |  AGS Rigging

Construction 6282013 Crane PM's / Generators 6/28/2013 Pendzick63   WTF|  |  FES Rigging

Construction 8657 Remove C6C8 beam stop (must sign 
RWP)

8/9/2013 Pendzick64  TWTF|  |  AGS Rigging

Construction 1097 Move crates 2/7/2014 Phillips65 M    |  |  PHNX Rigging

Construction 1179 Move equipment from 905 2/7/2014 Pendzick66   W  |  |  AGS Rigging

Construction 1181 Clean up 926 and 974 2/7/2014 Pendzick67    TF|  |  FES Rigging
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Construction 8919 Assist AGS 12/6/2013 Pendzick68  T   |  |  AGS Rigging

Construction 1055 Chipmunk shielding 1/10/2014 Phillips69      |  |  ECX Rigging

Construction 1090 Remove IR crane trolley stops 1/24/2014 Phillips70 MT   |  |  PHNX Rigging

Construction 1031 Flip plate 12/20/2013 Pendzick71  T   |  |  BLIP Rigging

Dismantle 9976 Deliver equipment 2/7/2014 Benante72 M    |  |  G2 Rigging

Construction 2714 Clean up 2/7/2014 Pendzick73 M    |  |  FES Rigging

Construction 1182 Deliver crates 2/7/2014 Pearson74   W  |  |  NSRL Rigging

Construction 9907 RF coax / WG ends / RF test 11/15/2013 Folz85 M    |  |  CEC Mechanical Tech

Construction 1105 Assemble magnets 2/7/2014 Phillips89    TF|  |  ECX Mechanical Tech

Construction 1170 Assist H.P. at C6C8 1/31/2014 Pendzick90   WTF|  |  AGS Mechanical Tech

Construction 7636 Modify fixture 12/27/2013 Pendzick91 MT   |  |  AGS Mechanical Tech

Construction 6737 IPM dipole mods 1/10/2014 Pendzick92   WTF|  |  AGS Mechanical Tech

Construction 1087 Turn down drill bit 1/31/2014 Pendzick93   W  |  |  BLIP Mechanical Tech

Construction 1149 Drill plates 1/10/2014 Pendzick94  T   |  |  BLIP Mechanical Tech

Dismantle 9931 Clear 919 10/25/2013 Pendzick95 MT   |  |  G2 Mechanical Tech

Construction 1098 Install shield 2/7/2014 Phillips96     F|  |  ECX Mechanical Tech

Dismantle 9977 Shrink wrap magnets 2/7/2014 Pendzick97  TWT |  |  G2 Mechanical Tech

Construction 1068 Repair equipment 1/17/2014 Pendzick100     F|  |  BLIP Electronic Service

Construction 1168 E-len power supply and magnet klixons 1/31/2014 Rosas106      |  |OT ELNS Electronic Service

Construction 1169 H-18 tune jump power supply testing 1/31/2014 Pendzick107 MTWT |  |OT AGS Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108      |  |OT AGS Electronic Service

Construction 9030 AGS Warm Snake power supply 1/6/2014 Rosas109      |  |  AGS Electronic Service

Construction 8849 Tune Jump reg. timimg card (Shift work 
& OT)

8/9/2013 Rosas111      |  |OT AGS Electronic 
Services

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 121 MCW pump repair 12/27/2013 Pendzick129      |  |  RHIC Water Systems

Maintenance 1012 Station 10 repaires @ LINAC 10/25/2013 Pendzick130 MTWTF|  |  AGS Water Systems

Maintenance 13 RFMG clean up 1/17/2014 Pendzick131      |  |  AGS Water Systems

Maintenance 114 Clean 930 oil separator 1/24/2014 Pendzick132      |  |  AGS Water Systems

Maintenance 112 STAR TPC PH meter 1/24/2014 Pendzick133      |  |  STAR Water Systems

Maintenance 111 RFMG control up grade 11/1/2013 Pendzick134      |  |  AGS Water Systems

Maintenance 18 NSRL Mag. pump repair 1/24/2014 Pearson135 MTWTF|  |  NSRL Water Systems

Maintenance 97 928 chiller installation 9/6/2013 Pendzick136 MTWTF|  |  AGS Water Systems

Maintenance 21 PLC trend set-up 2/7/2014 Pendzick137 MTWTF|  |  AGS Water Systems

Maintenance 1116 Repack ATR tower pump 12/27/2013 Pendzick139      |  |  RHIC Water Systems

Maintenance 1010 Fill DI cartridges 10/25/2013 Pendzick144 MTWTF|  |  AGS Water Systems

Maintenance 915 Hook up AC unit 9/13/2013 Phillips145      |  |  ECX Water Systems

Maintenance 115 Ozone start up 1/24/2014 Pendzick149      |  |  AGS Water Systems

Maintenance 116 Install M.M. temp. transmitter 1/24/2014 Pendzick150      |  |  AGS Water Systems

Maintenance 1117 ERL Radiation monitors 11/27/2013 Phillips151 MTWTF|  |  ECX Water Systems
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