Facilities & Experimental Support Group
Weekly work Schedule
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Job
Code
RHIC

RHIC
CEC
ECX
AGS
FES
RHIC
FES
FES
PHNX
PHNX
AGS
ELNS
RHIC
NSLS
EBIS
RMD
RHIC
RHIC
FES
CAD
AGS
AGS
AGS
AGS
AGS
RHIC
RHIC
RHIC
RHIC
AGS
ECX
AGS
FES
FES
RHIC
STAR
STAR
AGS
RHIC
FES
BLIP
FES

Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Miscellaneous
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Construction

Open Jobs

Serial
Number
1026

1067
1017
1059
9965
1182013
9953
11152013
9862
8946
1008
9838
9896
122713
1
7122013
1227132
1227133
1051
4942
3434
703

123

104
1112
107
8568
108
1114
517
1213
1054
103
9810
9946
9711
1062
1061
8390
9051

1022
6282013

Group

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging

Description

QHS platform (56Mhz)

Install hasp 1010

QHS platform finish

Modify condo wall

Assemble platform

Close holes target building
Repair 1012 roof

Assemble clean room

Secure platform

Handrails and decking

Mu ID grating OT

Survey D15

Solenoid survey

Cooler survey

NSLS-1I Survey

Survey EBIS

LHC magnet survey

Survey 56 MHz cavity

Layout stand

PMs Emerg. Gen. testing
Misc. AGS/RHIC

Replace rusted tray arms (912)
Electrical upgrade @ F21 / F22
ATR - DP3W installation

928 pwr pump

Repair starter #3 928 basement
Disc. / hook-up 1004D AC
1004 IR lighting

B899 North East mini center
B899-208 power

Ring relamp

Control room tray

ATR replace DP4W - Elect.
Supply emerg. Power to PA racks
EEBA crane repair

Electric carts

H-cal pallets 1002 - 1006
Small forklift 918 - 1006
Remove B-prime beamline (HP)
56Mhz rig cryo piping

Manlift moves

Assist welder

Crane PM's

Week of:
Monday, January 13, 2014

Issue Date Originator

12/13/2013 Pendzick
1/10/2014 Pendzick
12/13/2013 Folz
1/10/2014 Phillips
12/27/2013 Pendzick
11/8/2013 Pendzick
12/20/2013 Pendzick
11/15/2013 Pendzick
11/22/2013 Pendzick
10/25/2013 Phillips
12/6/2013 Phillips
8/30/2013 Pendzick
11/1/2013 Phillips
12/27/2013 Pendzick
2/6/2009 Pendzick
7/12/2013 Pendzick
12/27/2013 Scaduto
12/27/2013 Pendzick
1/6/2014 Pendzick
5/28/2004 Pendzick
8/1/2003 Pendzick
9/6/2013 Pendzick
2/3/2012 Pendzick
11/8/2013 Pendzick
12/13/2013 Pendzick
1/10/2014 Pendzick
10/25/2013 Pendzick
1/10/2014 Pendzick
12/27/2013 Pendzick
11/1/2013 Pendzick
1/10/2014 Pendzick
1/10/2014 Phillips
8/2/2013 Pendzick
8/9/2013 Pendzick
12/6/2013 Pendzick
7/26/2013 Pendzick
1/10/2014 Pendzick
1/10/2014 Pendzick
11/16/2012 Pendzick
1/10/2014 Pendzick
12/13/2013 Pendzick
12/13/2013 Pendzick
6/28/2013 Pendzick
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Line Days
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Job
Code
AGS

ECX
ELNS
RHIC
AGS

ECX

FES
BLIP
RHIC
RHIC
STAR
AGS
CEC
CEC

ANDY
CEC
PHNX
STAR

AGS
AGS
STAR
BLIP

G2

ATR
ELNS
ELNS
STAR

PHNX

ATR

AGS

PHNX
AGS
AGS
AGS

FES
RHIC
AGS
ELNS
AGS
AGS
ECX
AGS

Phase

Construction

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Dismantle

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Dismantle

Construction
Construction
Construction
Construction
Construction

Construction

Construction

Construction
Construction
Construction

Construction

Maintenance
Maintenance
Maintenance
Construction
Maintenance
Maintenance
Maintenance

Maintenance

Serial
Number
8657

1148
9968
1065
8919
1055
1151
1031
11014
1152
9966
8974
9907
9036
8940
1047
1045
1060
7636
6737
8748
1149
9931
1004
1006
1150
9955
1046
8921

8857

1066
4617
9030
8849

523
121
1012
507
610
111
107
97

Group

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service

Electronic
Services

Electronic
Services

Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Description

Remove C6C8 beam stop (must sign
RWP)

Remove lightsource cavity
Set AC unit

Shielding at 1002

Assist AGS

Chipmunk shielding

Genie boom batteries / repair manlift
flip plate

Install stochastic coolers
Assist Carps.

Lift VFD cabinet

col. L20

RF coax / WG ends / RF test
Disassemble / remove BBC
Unstack H-Cal

Install FPC stand

Bule sheet

Plate to shop, drill and tap
Modify fixture

IPM dipole mods

EEMC boxes

Drill plates

Clear 919

replace hoses

mod kirk locks

Install water cooled buss klixon
Check platform bolts

Assist with blue sheets

Modify power supply 30-9 (Shift Work
& OT)

Tune Jump Power supply mods (Shift
work & OT)

PHENIX white sheet PS & Mag. testing
Assist RF (Rich shift work & OT)
AGS Warm Snake power supply

Tune Jump reg. timimg card (Shift work
& OT)

WATCH

MCW pump repair

Station 10 repaires @ LINAC

Hook up MPS signal at 1010

Main Magnet E-vap cooler #3 repair
RFMG control up grade

Tower 3 pump installation

928 chiller installation

Issue Date

8/9/2013

1/10/2014
1/10/2014
1/10/2014
12/6/2013
1/10/2014
1/10/2014
12/20/2013
1/10/2014
1/10/2014
12/27/2013
12/6/2013
11/15/2013
12/27/2013
10/18/2013
12/27/2013
1/6/2014
1/10/2014
12/27/2013
1/10/2014
1/10/2014
1/10/2014
10/25/2013
12/13/2013
12/13/2013
1/10/2014
1/10/2014
1/6/2014
10/25/2013

8/23/2013

1/10/2014
3/21/2008
1/6/2014
8/9/2013

5/18/2007
12/27/2013
10/25/2013

5/10/2013

6/28/2013

11/1/2013
10/25/2013

9/6/2013

Originator

Pendzick

Phillips
Phillips
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Folz
Folz
Folz
Folz
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Folz
Phillips
Rosas
Pendzick
Phillips

Rosas

Rosas

Phillips
Zaltsman
Rosas

Rosas

Scaduto
Pendzick
Pendzick
Scaduto
Scaduto
Pendzick
Phillips
Pendzick
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Line Days
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Job
Code
RHIC

CAD
RHIC
AGS
AGS
AGS
STAR
AGS
ECX
AGS
AGS
ECX

Phase

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Construction
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Serial
Number
101

107
1116
1204

11

924
8747
1010

915

79
1114
1117

Group

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

1004 / 1002 piping installation
Upgrade PLC display & history
Repack ATR tower pump
Winter check list

Equipment start up

RFmMG rectifier pump repair
Pixel air hander water

Fill DI cartridges

Hook up AC unit

Grease motors

LINAC cavity pump

ERL Radiation monitors

Issue Date

10/18/2013
1/11/2013
12/27/2013
12/6/2013
1/6/2014
9/27/2013
1/10/2014
10/25/2013
9/13/2013
7/12/2013
12/27/2013
11/27/2013

Originator

Pendzick
Scaduto
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Phillips
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