
Open Jobs
Week of:

Monday, January 20, 2014

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 1067 Install hasp 1010 1/10/2014 Pendzick7  T   |  |  RHIC Carpenter

Construction 1075 Welding platforms 1/17/2014 Pendzick8  TW  |  |  RHIC Carpenter

Construction 1059 Modify  condo wall 1/10/2014 Phillips9      |  |  ECX Carpenter

Construction 1072 Install louvers - doors 1/17/2014 Pendzick10    T |  |  RHIC Carpenter

Construction 9969 Repair 1012 roof 1/17/2014 Phillips11      |  |  ELNS Carpenter

Construction 9953 Repair 1012 roof 12/20/2013 Pendzick12      |  |  RHIC Carpenter

Construction 11152013 Assemble clean room 11/15/2013 Pendzick13      |  |  FES Carpenter

Construction 1163 Stands - RF 1/17/2014 Pendzick14  T   |  |  RHIC Carpenter

Construction 8946 Handrails and decking 10/25/2013 Phillips17     F|  |  PHNX Carpenter

Construction 9838 Survey D15 8/30/2013 Pendzick27      |  |  AGS Survey

Construction 122713 Cooler survey 12/27/2013 Pendzick29  TW F|  |  RHIC Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30  TWTF|  |  NSLS Survey

Construction 7122013 Survey EBIS 7/12/2013 Pendzick31     F|  |  EBIS Survey

Construction 1227132 LHC magnet survey 12/27/2013 Scaduto32      |  |  RMD Survey

Construction 1227133 Survey 56 MHz cavity 12/27/2013 Pendzick33  TWTF|  |  RHIC Survey

Construction 1051 Layout stand 1/6/2014 Pendzick34      |  |  RHIC Survey

Maintenance 4942 PMs  Emerg. Gen. testing 5/28/2004 Pendzick39  TW  |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Construction 104 ATR - DP3W installation 11/8/2013 Pendzick43  TWTF|  |  AGS Electrician

Construction 1112 928 pwr pump 12/13/2013 Pendzick44  TWTF|  |  AGS Electrician

Construction 8568 Disc. / hook-up 1004D AC 10/25/2013 Pendzick46      |  |  RHIC Electrician

Construction 108 1004 IR lighting 1/10/2014 Pendzick47    TF|  |  RHIC Electrician

Construction 1114 B899 North East mini center 12/27/2013 Pendzick48  TW  |  |  RHIC Electrician

Construction 517 B899-208 power 11/1/2013 Pendzick49  TWTF|  |  RHIC Electrician

Construction 1213 Ring relamp 1/10/2014 Pendzick50      |  |  AGS Electrician

Construction 1054 Control room tray 1/10/2014 Phillips51      |  |  ECX Electrician

Construction 103 ATR replace DP4W - Elect. 8/2/2013 Pendzick52      |  |  AGS Electrician

Construction 9810 Supply emerg. Power to PA racks 8/9/2013 Pendzick53      |  |  FES Electrician

Construction 9946 EEBA crane repair 12/6/2013 Pendzick54      |  |  FES Electrician

Construction 9711 Electric carts 7/26/2013 Pendzick56      |  |  RHIC Electrician

Construction 1069 Install 1.3GHz gun 1/17/2014 Phillips58   W  |  |  ECX Rigging

Construction 8390 Remove B-prime beamline  (HP) 11/16/2012 Pendzick59      |  |  AGS Rigging

Construction 1074 Xport H-cal pallets 1002 to 1007 1/17/2014 Pendzick60  T   |  |  STAR Rigging

Construction 11714 Manlift moves 12/13/2013 Pendzick61      |  |  FES Rigging

Construction 6282013 Crane PM's 6/28/2013 Pendzick63  T  F|  |  FES Rigging

Construction 8657 Remove C6C8 beam stop (must sign 
RWP)

8/9/2013 Pendzick64  TWTF|  |  AGS Rigging

Dismantle 1160 Load steel on truck 1/17/201465   W  |  |  G2 Rigging

Construction 9963 Deliver forklift 1/17/2014 Pendzick66    T |  |  AGS Rigging

Construction 1065 Shielding at 1002 1/10/2014 Pendzick67     F|  |  RHIC Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68   W  |  |  AGS Rigging
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Construction 1055 Chipmunk shielding 1/10/2014 Phillips69    T |  |  ECX Rigging

Construction 1031 flip plate 12/20/2013 Pendzick71      |  |  BLIP Rigging

Construction 1161 Load truck 1/17/2014 Phillips72  T   |  |  PHNX Rigging

Construction 1071 WCB cover box 1/17/2014 Phillips82  T   |  |  ELNS Mechanical Tech

Construction 1070 Ground test 1/17/2014 Phillips83     F|  |  ELNS Mechanical Tech

Construction 1073 Machine part for H-cal 1/17/2014 Pendzick84   WTF|  |  STAR Mechanical Tech

Construction 9907 RF coax / WG ends / RF test 11/15/2013 Folz85      |  |  CEC Mechanical Tech

Construction 9036 Disassemble / remove BBC 12/27/2013 Folz86      |  |  CEC Mechanical Tech

Construction 8940 Unstack H-Cal 10/18/2013 Folz87      |  |  ANDY Mechanical Tech

Construction 1047 Install FPC stand 12/27/2013 Folz88     F|  |  CEC Mechanical Tech

Construction 1045 Bule sheet 1/6/2014 Phillips89      |  |  PHNX Mechanical Tech

Construction 1060 Plate to shop, drill and tap 1/10/2014 Pendzick90    T |  |  STAR Mechanical Tech

Construction 7636 Modify fixture 12/27/2013 Pendzick91   W F|  |  AGS Mechanical Tech

Construction 6737 IPM dipole mods 1/10/2014 Pendzick92      |  |  AGS Mechanical Tech

Construction 8748 EEMC boxes 1/10/2014 Pendzick93  T   |  |  STAR Mechanical Tech

Construction 1149 Drill plates 1/10/2014 Pendzick94  T   |  |  BLIP Mechanical Tech

Dismantle 9931 Clear 919 10/25/2013 Pendzick95      |  |  G2 Mechanical Tech

Construction 1149 Drill plate 1/17/2014 Pendzick96   W  |  |  BLIP Mechanical Tech

Construction 11714 Blue sheets 1/17/2014 Pendzick97    T |  |  STAR Mechanical Tech

Construction 1158 Rotate flanges  on RF 500 piring 1/17/2014 Pendzick98  T   |  |  RHIC Mechanical Tech

Construction 1068 Repair equipment 1/17/2014 Pendzick100      |  |  BLIP Electronic Service

Construction 1046 Assist with blue sheets 1/6/2014 Phillips101      |  |  PHNX Electronic Service

Construction 1154 CMO Power supply contactor fault 1/17/2014 Rosas102    TF|  |  PHNX Electronic Service

Construction 8921 Modify power supply 30-9 (Shift Work 
& OT)

10/25/2013 Rosas103      |  |OT ATR Electronic 
Services

Construction 1155 Hook up / run & test UQ3 power 
supply (shift work)

1/17/2014 Phillips104      |  |OT ATR Electronic 
Services

Construction 8857 Tune Jump Power supply mods (Shift 
work & OT)

8/23/2013 Rosas105      |  |OT AGS Electronic 
Services

Construction 1157 STAR white sheets 1/17/2014 Pendzick106  TWT |  |  STAR Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108      |  |OT AGS Electronic Service

Construction 9030 AGS Warm Snake power supply 1/6/2014 Rosas109      |  |  AGS Electronic Service

Construction 8849 Tune Jump reg. timimg card (Shift work 
& OT)

8/9/2013 Rosas111      |  |OT AGS Electronic 
Services

Maintenance 523 WATCH 5/18/2007 Scaduto126  TWTF|  |  FES Water Systems

Maintenance 121 MCW pump repair 12/27/2013 Pendzick129      |  |  RHIC Water Systems

Maintenance 1012 Station 10 repaires @ LINAC 10/25/2013 Pendzick130      |  |  AGS Water Systems

Maintenance 13 RFMG clean up 1/17/2014 Pendzick131   WT |  |  AGS Water Systems

Maintenance 111 RFMG control up grade 11/1/2013 Pendzick134  TWTF|  |  AGS Water Systems

Maintenance 97 928 chiller installation 9/6/2013 Pendzick136      |  |  AGS Water Systems

Maintenance 101 1004 / 1002 piping installation 10/18/2013 Pendzick137  TWTF|  |  RHIC Water Systems

Maintenance 1116 Repack ATR tower pump 12/27/2013 Pendzick139      |  |  RHIC Water Systems

Maintenance 1204 Winter check list 12/6/2013 Pendzick140      |  |  AGS Water Systems

Maintenance 14 PHENIX tower repair 1/17/2014 Pendzick141  TW  |  |  RHIC Water Systems

Maintenance 15 56MHz water hook up 1/17/2014 Pendzick142      |  |  RHIC Water Systems

Maintenance 1010 Fill DI cartridges 10/25/2013 Pendzick144  TWTF|  |  AGS Water Systems
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Maintenance 915 Hook up AC unit 9/13/2013 Phillips145      |  |  ECX Water Systems

Maintenance 1114 LINAC cavity pump 12/27/2013 Pendzick147    TF|  |  AGS Water Systems

Maintenance 1117 ERL Radiation monitors 11/27/2013 Phillips151    TF|  |  ECX Water Systems
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