
Open Jobs
Week of:

Monday, January 27, 2014

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 1081 Hole for tray 1002-B 1/24/2014 Folz4      |  |  CEC Carpenter

Construction 1082 Platforms for Cryo welding 1002 1/24/2014 Folz5  TW  |  |  CEC Carpenter

Construction 1083 56MHz Rock room unistrut on floor 1/24/2014 Pendzick6     F|  |  RHIC Carpenter

Construction 1075 Welding platforms / red heads (56MHz) 1/17/2014 Pendzick8 M    |  |  RHIC Carpenter

Construction 1059 Modify condo wall 1/10/2014 Phillips9      |  |  ECX Carpenter

Construction 1072 56MHz  / 899 cable tray penetration 1/17/2014 Pendzick10     F|  |  RHIC Carpenter

Construction 9969 Install louvers - doors 1/17/2014 Phillips11      |  |  ELNS Carpenter

Construction 9953 Repair 1012 roof 12/20/2013 Pendzick12      |  |  RHIC Carpenter

Construction 11152013 Assemble clean room 11/15/2013 Pendzick13      |  |  FES Carpenter

Construction 1078 Install hand rails 1/24/2014 Pendzick15      |  |  RHIC Carpenter

Construction 1088 Assist PHENIX 1/24/2014 Phillips16    T |  |  PHNX Carpenter

Construction 8946 Handrails and decking 10/25/2013 Phillips17     F|  |  PHNX Carpenter

Construction 9838 Survey D15 8/30/2013 Pendzick27   W  |  |  AGS Survey

Construction 122713 Cooler survey 12/27/2013 Pendzick29 M    |  |  RHIC Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Construction 7122013 Survey EBIS 7/12/2013 Pendzick31     F|  |  EBIS Survey

Construction 1227132 LHC magnet survey 12/27/2013 Scaduto32      |  |  RMD Survey

Construction 1227133 Survey 56 MHz cavity 12/27/2013 Pendzick33 MTWTF|  |  RHIC Survey

Construction 1051 Layout stand 1/6/2014 Pendzick34      |  |  RHIC Survey

Construction 1091 Re-lamp IR 1/24/2014 Phillips37      |  |  PHNX Electrician

Maintenance 4942 PMs  Emerg. Gen. testing 5/28/2004 Pendzick39 MTWTF|  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Construction 104 ATR - DP3W installation 11/8/2013 Pendzick43      |  |  AGS Electrician

Construction 1112 928 pwr pump 12/13/2013 Pendzick44      |  |  AGS Electrician

Construction 1080 Install tray @ 1002-B (12") 1/24/2014 Folz45      |  |  CEC Electrician

Construction 1164 1004 IR tray / bonding 1/24/2014 Pendzick46 MTWTF|  |  RHIC Electrician

Construction 108 1004 IR lighting 1/10/2014 Pendzick47      |  |  RHIC Electrician

Construction 1114 B899 North East mini center 12/27/2013 Pendzick48 MTWTF|  |  RHIC Electrician

Construction 517 B899-208 power / racks 11/1/2013 Pendzick49 MTWTF|  |  RHIC Electrician

Construction 1213 Ring relamp 1/10/2014 Pendzick50      |  |  AGS Electrician

Construction 1054 Control room tray 1/10/2014 Phillips51      |  |  ECX Electrician

Construction 103 ATR replace DP4W - Elect. 8/2/2013 Pendzick52      |  |  AGS Electrician

Construction 9810 Supply emerg. Power to PA racks 8/9/2013 Pendzick53      |  |  FES Electrician

Construction 9946 EEBA crane repair 12/6/2013 Pendzick54      |  |  FES Electrician

Construction 1084 Remove crab cavity 1/24/2014 Phillips55   W  |  |  ECX Rigging

Construction 9711 Electric carts 7/26/2013 Pendzick56    TF|  |  RHIC Electrician

Construction 1077 Rig 1/24/2014 Pendzick57 M    |  |  RHIC Rigging

Construction 1069 Install 1.3GHz gun 1/17/2014 Phillips58   W  |  |  ECX Rigging

Construction 8390 Remove B-prime beamline  (HP) 11/16/2012 Pendzick59      |  |  AGS Rigging

Construction 11714 Manlift moves 12/13/2013 Pendzick61      |  |  FES Rigging

Construction 9970 Install port blocks 1/24/2014 Pendzick62     F|  |  STAR Rigging
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Construction 6282013 Crane PM's 6/28/2013 Pendzick63 MTW F|  |  FES Rigging

Construction 8657 Remove C6C8 beam stop (must sign 
RWP)

8/9/2013 Pendzick64 MTWTF|  |  AGS Rigging

Dismantle 1160 Load steel on truck 1/17/201465      |  |  G2 Rigging

Construction 9963 Deliver forklift 1/17/2014 Pendzick66    T |  |  AGS Rigging

Construction 1065 Shielding at 1002 1/10/2014 Pendzick67   W  |  |  RHIC Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68  T   |  |  AGS Rigging

Construction 1055 Chipmunk shielding 1/10/2014 Phillips69    T |  |  ECX Rigging

Construction 1090 Remove IR crane trolley stops 1/24/2014 Phillips70      |  |  PHNX Rigging

Construction 1031 flip plate 12/20/2013 Pendzick71      |  |  BLIP Rigging

Construction 9967 Deliver batteries 1/24/2014 Pendzick72 M    |  |  RHIC Rigging

Maintenance 1165 Move NSRL Mag. Motor to 918 1/24/2014 Pearson73 M    |  |  NSRL Rigging

Construction 1079 Install sheet plate 1/24/2014 Folz82  T   |  |  CEC Mechanical Tech

Construction 1073 Machine part for H-cal 1/17/2014 Pendzick84   WTF|  |  STAR Mechanical Tech

Construction 9907 RF coax / WG ends / RF test 11/15/2013 Folz85      |  |  CEC Mechanical Tech

Construction 9036 Disassemble / remove BBC 12/27/2013 Folz86      |  |  CEC Mechanical Tech

Construction 8940 Unstack H-Cal 10/18/2013 Folz87      |  |  ANDY Mechanical Tech

Construction 12414 STAR blue sheet 1/24/2014 Pendzick88 M    |  |  STAR Mechanical Tech

Construction 1064 Install H-cal at FMS 1/24/2014 Pendzick89    TF|  |  STAR Mechanical Tech

Construction 1060 Plate to shop, drill and tap 1/10/2014 Pendzick90 M    |  |  STAR Mechanical Tech

Construction 7636 Modify fixture 12/27/2013 Pendzick91  TW  |  |  AGS Mechanical Tech

Construction 6737 IPM dipole mods 1/10/2014 Pendzick92      |  |  AGS Mechanical Tech

Construction 1085 Assist HP C6C8 1/24/2014 Pendzick93 M    |  |  AGS Mechanical Tech

Construction 1149 Drill plates 1/10/2014 Pendzick94      |  |  BLIP Mechanical Tech

Dismantle 9931 Clear 919 10/25/2013 Pendzick95      |  |  G2 Mechanical Tech

Construction 1089 Bond door etc. 1/24/2014 Phillips96 M    |  |  ELNS Mechanical Tech

Construction 1167 Mod. Fixture 1/24/2014 Pendzick97     F|  |  BLIP Mechanical Tech

Construction 1158 Rotate flanges on RF 500 piring 1/17/2014 Pendzick98  T   |  |  RHIC Mechanical Tech

Construction 9971 Install BBC's 1/24/2014 Pendzick99    T |  |  STAR Mechanical Tech

Construction 1068 Repair equipment 1/17/2014 Pendzick100   W  |  |  BLIP Electronic Service

Construction 1154 CMO Power supply contactor fault 1/17/2014 Rosas102    TF|  |  PHNX Electronic Service

Construction 8921 Modify power supply 30-9 (Shift Work 
& OT)

10/25/2013 Rosas103      |  |OT ATR Electronic 
Services

Construction 1155 Hook up / run & test UQ3 power 
supply (shift work)

1/17/2014 Phillips104      |  |OT ATR Electronic 
Services

Construction 8857 Tune Jump Power supply mods (Shift 
work & OT)

8/23/2013 Rosas105      |  |OT AGS Electronic 
Services

Construction 1157 STAR white sheets 1/17/2014 Pendzick106 MT   |  |  STAR Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108      |  |OT AGS Electronic Service

Construction 9030 AGS Warm Snake power supply 1/6/2014 Rosas109      |  |  AGS Electronic Service

Construction 8849 Tune Jump reg. timimg card (Shift work 
& OT)

8/9/2013 Rosas111      |  |OT AGS Electronic 
Services

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 121 MCW pump repair 12/27/2013 Pendzick129      |  |  RHIC Water Systems

Maintenance 1012 Station 10 repaires @ LINAC 10/25/2013 Pendzick130 MTWTF|  |  AGS Water Systems

Maintenance 13 RFMG clean up 1/17/2014 Pendzick131      |  |  AGS Water Systems
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Maintenance 114 Clean 930 oil separator 1/24/2014 Pendzick132      |  |  AGS Water Systems

Maintenance 112 STAR TPC PH meter 1/24/2014 Pendzick133      |  |  STAR Water Systems

Maintenance 111 RFMG control up grade 11/1/2013 Pendzick134      |  |  AGS Water Systems

Maintenance 18 NSRL Mag. pump repair 1/24/2014 Pearson135 MTWTF|  |  NSRL Water Systems

Maintenance 97 928 chiller installation 9/6/2013 Pendzick136      |  |  AGS Water Systems

Maintenance 101 1004 / 1002 piping installation 10/18/2013 Pendzick137 MTWTF|  |  RHIC Water Systems

Maintenance 18 E-lens GSI testing 1/24/2014 Phillips138 MT   |  |  ELNS Water Systems

Maintenance 1116 Repack ATR tower pump 12/27/2013 Pendzick139      |  |  RHIC Water Systems

Maintenance 1204 Winter check list 12/6/2013 Pendzick140      |  |  AGS Water Systems

Maintenance 19 RFPA repairs 1/24/2014 Pendzick141 MT   |  |  AGS Water Systems

Construction 1076 FPC and resistive load 1/24/2014 Pendzick143   WTF|  |  RHIC Water Systems

Maintenance 1010 Fill DI cartridges 10/25/2013 Pendzick144 MTWTF|  |  AGS Water Systems

Maintenance 915 Hook up AC unit 9/13/2013 Phillips145      |  |  ECX Water Systems

Maintenance 9115 Hu AC unit 1/24/2014 Phillips146      |  |  ECX Water Systems

Maintenance 110 925 Flow Sw. install 1/24/2014 Pendzick147      |  |  AGS Water Systems

Maintenance 113 MBE controls 1/24/2014 Pendzick148 M    |  |  MBE Water Systems

Maintenance 115 Ozone start up 1/24/2014 Pendzick149      |  |  AGS Water Systems

Maintenance 116 Install M.M. temp. transmitter 1/24/2014 Pendzick150      |  |  AGS Water Systems

Maintenance 1117 ERL Radiation monitors 11/27/2013 Phillips151      |  |  ECX Water Systems
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