
Open Jobs
Week of:

Monday, February 03, 2014

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 1081 Hole for tray 1002-B 1/24/2014 Folz4    T |  |  CEC Carpenter

Construction 1059 Modify condo wall 1/10/2014 Phillips9      |  |  ECX Carpenter

Construction 1095 1004 handrail 1/31/2014 Pendzick10   W  |  |  RHIC Carpenter

Construction 9969 Install louvers - doors 1/17/2014 Phillips11    TF|  |  ELNS Carpenter

Construction 9953 Repair 1012 roof 12/20/2013 Pendzick12      |  |  RHIC Carpenter

Construction 11152013 Assemble clean room 11/15/2013 Pendzick13      |  |  FES Carpenter

Construction 8946 Handrails and decking 10/25/2013 Phillips17 MT   |  |  PHNX Carpenter

Construction 9838 Survey D15 8/30/2013 Pendzick27   W  |  |  AGS Survey

Construction 122713 Cooler survey 12/27/2013 Pendzick29 M    |  |  RHIC Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Construction 7122013 Survey EBIS 7/12/2013 Pendzick31     F|  |  EBIS Survey

Construction 1227132 LHC magnet survey 12/27/2013 Scaduto32      |  |  RMD Survey

Construction 1227133 Survey 56 MHz cavity 12/27/2013 Pendzick33 MTWTF|  |  RHIC Survey

Construction 1051 Layout stand 1/6/2014 Pendzick34      |  |  RHIC Survey

Construction 1091 Re-lamp IR 1/24/2014 Phillips37 M    |  |  PHNX Electrician

Maintenance 4942 PMs  Emerg. Gen. testing 5/28/2004 Pendzick39  T   |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Construction 308 1004 IR 56MHz turbo pump power 1/31/2014 Pendzick43 M    |  |  RHIC Electrician

Construction 1112 928 norht-east power circ. Pump 12/13/2013 Pendzick44      |  |  AGS Electrician

Construction 1080 Install tray @ 1002-B (12") 1/24/2014 Folz45  T   |  |  CEC Electrician

Construction 1204 Lighting Sec. 7 & 9 1/31/2014 Pendzick46   WTF|  |  RHIC Electrician

Construction 108 1004 IR lighting 1/10/2014 Pendzick47      |  |  RHIC Electrician

Construction 1114 B899 North East mini center 12/27/2013 Pendzick48  TWTF|  |  RHIC Electrician

Construction 117 1002 IR tray divide 1/31/2014 Folz49 MTWTF|  |  CEC Electrician

Construction 1213 Ring relamp 1/10/2014 Pendzick50      |  |  AGS Electrician

Construction 1054 Control room tray 1/10/2014 Phillips51      |  |  ECX Electrician

Construction 201 899 UPS PNL/racks 1/31/2014 Pendzick52 MTWTF|  |  RHIC Electrician

Construction 9810 Supply emerg. Power to PA racks 8/9/2013 Pendzick53      |  |  FES Electrician

Construction 9946 EEBA crane repair 12/6/2013 Pendzick54      |  |  FES Electrician

Construction 1111 1002 power vac. skid / comp. 1/31/2014 Pendzick55  TWTF|  |  RHIC Electrician

Construction 9711 Electric carts 7/26/2013 Pendzick56 M    |  |  RHIC Electrician

Construction 1094 1004 close-up shielding 1/31/2014 Pendzick57   W  |  |  RHIC Rigging

Construction 1093 56MHz - Reinstall 1004 walkway blocks 1/31/2014 Pendzick58   W  |  |  RHIC Rigging

Construction 8390 Remove B-prime beamline  (HP) 11/16/2012 Pendzick59      |  |  AGS Rigging

Construction 1086 Load test shield 1/31/2014 Pendzick60    T |  |  BLIP Rigging

Construction 11714 Manlift moves 12/13/2013 Pendzick61 M    |  |  FES Rigging

Construction 1312014 Remove roman pots 1/31/2014 Pendzick62     F|  |  RHIC Rigging

Construction 6282013 Crane PM's / Generators 6/28/2013 Pendzick63    TF|  |  FES Rigging

Construction 8657 Remove C6C8 beam stop (must sign 
RWP)

8/9/2013 Pendzick64 MTWTF|  |  AGS Rigging

Dismantle 1160 Load steel on truck 1/17/201465 M    |  |  G2 Rigging
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Construction 1173 Place block at 12 O' clock 1/31/2014 Pendzick66  T   |  |  RHIC Rigging

Construction 1312014 Deliver batteries 1/31/2014 Pendzick67 M    |  |  FES Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68  T   |  |  AGS Rigging

Construction 1055 Chipmunk shielding 1/10/2014 Phillips69    T |  |  ECX Rigging

Construction 1090 Remove IR crane trolley stops 1/24/2014 Phillips70 MT   |  |  PHNX Rigging

Construction 1031 Flip plate 12/20/2013 Pendzick71      |  |  BLIP Rigging

Construction 1073 Machine part for H-cal 1/17/2014 Pendzick84  T   |  |  STAR Mechanical Tech

Construction 9907 RF coax / WG ends / RF test 11/15/2013 Folz85      |  |  CEC Mechanical Tech

Construction 9036 Disassemble / remove BBC 12/27/2013 Folz86      |  |  CEC Mechanical Tech

Construction 8940 Unstack H-Cal 10/18/2013 Folz87      |  |  ANDY Mechanical Tech

Construction 1092 Corrector coil hook-up 1/31/2014 Phillips88  TWT |  |  ELNS Mechanical Tech

Construction 1064 Install H-cal at FMS 1/24/2014 Pendzick89 MT   |  |  STAR Mechanical Tech

Construction 1170 Assist H.P. at C6C8 1/31/2014 Pendzick90   W  |  |  AGS Mechanical Tech

Construction 7636 Modify fixture 12/27/2013 Pendzick91    TF|  |  AGS Mechanical Tech

Construction 6737 IPM dipole mods 1/10/2014 Pendzick92      |  |  AGS Mechanical Tech

Construction 1087 Turn down drill bit 1/31/2014 Pendzick93      |  |  BLIP Mechanical Tech

Construction 1149 Drill plates 1/10/2014 Pendzick94      |  |  BLIP Mechanical Tech

Dismantle 9931 Clear 919 10/25/2013 Pendzick95      |  |  G2 Mechanical Tech

Construction 1172 E-len magnet klixons 1/31/2014 Rosas96  TWTF|  |  ELNS Mechanical Tech

Construction 1068 Repair equipment 1/17/2014 Pendzick100      |  |  BLIP Electronic Service

Construction 1168 E-len power supply and magnet klixons 1/31/2014 Rosas106      |  |OT ELNS Electronic Service

Construction 1169 H-18 tune jump power supply testing 1/31/2014 Pendzick107 MTWTF|  |  AGS Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108      |  |OT AGS Electronic Service

Construction 9030 AGS Warm Snake power supply 1/6/2014 Rosas109      |  |  AGS Electronic Service

Construction 8849 Tune Jump reg. timimg card (Shift work 
& OT)

8/9/2013 Rosas111      |  |OT AGS Electronic 
Services

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 121 MCW pump repair 12/27/2013 Pendzick129      |  |  RHIC Water Systems

Maintenance 1012 Station 10 repaires @ LINAC 10/25/2013 Pendzick130 MTWTF|  |  AGS Water Systems

Maintenance 13 RFMG clean up 1/17/2014 Pendzick131      |  |  AGS Water Systems

Maintenance 114 Clean 930 oil separator 1/24/2014 Pendzick132      |  |  AGS Water Systems

Maintenance 112 STAR TPC PH meter 1/24/2014 Pendzick133      |  |  STAR Water Systems

Maintenance 111 RFMG control up grade 11/1/2013 Pendzick134      |  |  AGS Water Systems

Maintenance 18 NSRL Mag. pump repair 1/24/2014 Pearson135 MTWTF|  |  NSRL Water Systems

Maintenance 97 928 chiller installation 9/6/2013 Pendzick136   WTF|  |  AGS Water Systems

Maintenance 101 1004 / 1002 piping installation 10/18/2013 Pendzick137 MT   |  |  RHIC Water Systems

Maintenance 1116 Repack ATR tower pump 12/27/2013 Pendzick139      |  |  RHIC Water Systems

Maintenance 1204 Winter check list 12/6/2013 Pendzick140      |  |  AGS Water Systems

Construction 1076 FPC and resistive load 1/24/2014 Pendzick143 MTW  |  |  RHIC Water Systems

Maintenance 1010 Fill DI cartridges 10/25/2013 Pendzick144 MTWTF|  |  AGS Water Systems

Maintenance 915 Hook up AC unit 9/13/2013 Phillips145      |  |  ECX Water Systems

Maintenance 9115 Hu AC unit 1/24/2014 Phillips146      |  |  ECX Water Systems

Maintenance 110 925 Flow Sw. install 1/24/2014 Pendzick147      |  |  AGS Water Systems

Maintenance 115 Ozone start up 1/24/2014 Pendzick149      |  |  AGS Water Systems

Maintenance 116 Install M.M. temp. transmitter 1/24/2014 Pendzick150      |  |  AGS Water Systems
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Maintenance 1117 ERL Radiation monitors 11/27/2013 Phillips151    TF|  |  ECX Water Systems
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