
Open Jobs
Week of:

Monday, January 13, 2014

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 1026 qhs platform 12/13/2013 Pendzick6      |  |  RHIC Carpenter

Construction 1017 qhs platform finish 12/13/2013 Folz8      |  |  CEC Carpenter

Construction 9047 Remove east scaffold 1/6/2014 Pendzick9   W  |  |  STAR Carpenter

Construction 9965 Assemble platform 12/27/2013 Pendzick10   W  |  |  AGS Carpenter

Construction 1182013 Close holes target building 11/8/2013 Pendzick11      |  |  FES Carpenter

Construction 9953 1012 roof 12/20/2013 Pendzick12      |  |  RHIC Carpenter

Construction 11152013 Assemble clean room 11/15/2013 Pendzick13      |  |  FES Carpenter

Construction 9862 Secure platform 11/22/2013 Pendzick14      |  |  FES Carpenter

Construction 1050 Set anchors 56MHz 1/6/2014 Pendzick15 M    |  |  RHIC Carpenter

Construction 1056 Remove barrier & reinstall 1/6/2014 Phillips16  T   |  |  ECX Carpenter

Construction 8946 Handrails and decking 10/25/2013 Phillips17    TF|  |  PHNX Carpenter

Construction 8946 grating  OT 12/6/2013 Phillips18      |  |  PHNX Carpenter

Construction 9838 Survey D15 8/30/2013 Pendzick27    T |  |  AGS Survey

Construction 9896 Solenoid survey 11/1/2013 Phillips28 M    |  |  ELNS Survey

Construction 122713 Cooler survey 12/27/2013 Pendzick29 MTW F|  |  RHIC Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Construction 7122013 Survey EBIS 7/12/2013 Pendzick31     F|  |  EBIS Survey

Construction 1227132 LHC magnet survey 12/27/2013 Scaduto32 M    |  |  RMD Survey

Construction 1227133 Survey 56 MHz cavity 12/27/2013 Pendzick33      |  |  RHIC Survey

Construction 1051 Layout stand 1/6/2014 Pendzick34 M    |  |  RHIC Survey

Maintenance 4942 PMs  Emerg. Gen. testing 5/28/2004 Pendzick39   WTF|  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Construction 104 ATR - DP3W installation 11/8/2013 Pendzick43 MTWTF|  |  AGS Electrician

Construction 1112 928 pwr pump 12/13/2013 Pendzick44 MTWTF|  |  AGS Electrician

Dismantle 1216 928 AC mech. Room move light 1/6/2014 Pendzick45 M    |  |  AGS Electrician

Construction 8568 Disc. / hook-up 1004D AC 10/25/2013 Pendzick46 MT   |  |  RHIC Electrician

Construction 1114 B899 North East mini center 12/27/2013 Pendzick48   WTF|  |  RHIC Electrician

Construction 517 B899-208 power 11/1/2013 Pendzick49 MTWTF|  |  RHIC Electrician

Construction 1052 Provide clean room power 1/6/2014 Pendzick50  T   |  |  RHIC Electrician

Construction 103 ATR replace DP4W - Elect. 8/2/2013 Pendzick52      |  |  AGS Electrician

Construction 9810 Supply emerg. Power to PA racks 8/9/2013 Pendzick53      |  |  FES Electrician

Construction 9946 eeba crane repair 12/6/2013 Pendzick54      |  |  FES Electrician

Construction 9711 Electric carts 7/26/2013 Pendzick56      |  |  RHIC Electrician

Construction 1053 Install 56MHz stand 1/6/2014 Pendzick57 M    |  |  RHIC Rigging

Construction 122713 Reinstall blocks at dipole 12/27/2013 Pendzick58    T |  |  RHIC Rigging

Construction 8390 Remove B-prime beamline  (HP) 11/16/2012 Pendzick59      |  |  AGS Rigging

Construction 1048 Install Cryo ducts 12/27/2013 Folz60 MT   |  |  CEC Rigging

Construction manlift moves 12/13/2013 Pendzick61      |  |  FES Rigging

Construction 1022 assist welder 12/13/2013 Pendzick62 MT   |  |  BLIP Rigging

Construction 6282013 Crane PM's 6/28/2013 Pendzick63     F|  |  FES Rigging
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Construction 8657 Remove C6C8 beam stop (must sign 
RWP)

8/9/2013 Pendzick64      |  |  AGS Rigging

Construction 9052 Build door 1/6/2014 Phillips65 MTW  |  |  PHNX Rigging

Construction 1044 Build shield wall 12/27/2013 Phillips66      |  |  PHNX Rigging

Construction 1057 Move equipment 1/6/2014 Phillips67    T |  |  ECX Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68    T |  |  AGS Rigging

Construction 9964 Deliver parts / assist Carp. 12/27/2013 Pendzick69     F|  |  AGS Rigging

Construction 1031 flip plate 12/20/2013 Pendzick71      |  |  BLIP Rigging

Construction 9966 Lift VFD cabinet 12/27/2013 Pendzick76      |  |  STAR Rigging

Dismantle 8974 col. L 20 12/6/2013 Pendzick84      |  |  AGS Mechanical Tech

Construction 9907 RF coax / WG ends / RF test 11/15/2013 Folz85  T   |  |  CEC Mechanical Tech

Construction 9036 Disassemble / remove BBC 12/27/2013 Folz86      |  |  CEC Mechanical Tech

Construction 8940 Unstack H-Cal 10/18/2013 Folz87      |  |  ANDY Mechanical Tech

Construction 1047 Install FPC stand 12/27/2013 Folz88  T   |  |  CEC Mechanical Tech

Construction 1045 Bule sheet 1/6/2014 Phillips89   WTF|  |  PHNX Mechanical Tech

Construction 7636 Modify fixture 12/27/2013 Pendzick91      |  |  AGS Mechanical Tech

Construction 9049 SGIS Cert. 1/6/2014 Pendzick92 MT   |  |  STAR Mechanical Tech

Construction 9048 West carriage / east pole tip 1/6/2014 Pendzick93   WTF|  |  STAR Mechanical Tech

Construction 1030 drill plate 12/20/2013 Pendzick94  T   |  |OT BLIP Mechanical Tech

Dismantle 9931 Clear 919 10/25/2013 Pendzick95      |  |  G2 Mechanical Tech

Construction 1004 replace hoses 12/13/2013 Folz96      |  |  ATR Mechanical Tech

Construction 1006 mod kirk locks 12/13/2013 Phillips97 M    |  |  ELNS Mechanical Tech

Construction 9983 Set up loss monitor 12/27/2013 Pendzick98 M    |  |  AGS Mechanical Tech

Construction 8943 Mod's power supply 30-9 10/25/2013 Rosas100      |  |  ATR Mechanical Tech

Construction 1046 Assist with blue sheets 1/6/2014 Phillips101   WTF|  |  PHNX Electronic Service

Construction 8921 Modify power supply 30-9 (Shift Work 
& OT)

10/25/2013 Rosas103      |  |OT ATR Electronic 
Services

Construction 9053 Repair SCR firing board (Shift work & 
OT)

1/6/2014 Phillips104      |  |OT PHNX Electronic 
Services

Construction 8857 Tune Jump Power supply mods (Shift 
work & OT)

8/23/2013 Rosas105      |  |OT AGS Electronic 
Services

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108      |  |OT AGS Electronic Service

Construction 9030 AGS Warm Snake power supply 1/6/2014 Rosas109 MT   |  |  AGS Electronic Service

Construction 8849 Tune Jump reg. timimg card (Shift work 
& OT)

8/9/2013 Rosas111      |  |OT AGS Electronic 
Services

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 121 MCW pump repair 12/27/2013 Pendzick129      |  |  RHIC Water Systems

Maintenance 1012 Station 10 repaires LINAC 10/25/2013 Pendzick130      |  |  AGS Water Systems

Construction 507 Hook up MPS sig at 1010 5/10/2013 Scaduto131      |  |  ELNS Water Systems

Maintenance 610 Main Magnet E-vap cooler #3 repair 6/28/2013 Scaduto133      |  |  AGS Water Systems

Maintenance 111 RFMG control up grade 11/1/2013 Pendzick134 MTWTF|  |  AGS Water Systems

Maintenance 107 Tower 3 pump installation 10/25/2013 Phillips135      |  |  ECX Water Systems

Maintenance 97 928 chiller installation 9/6/2013 Pendzick136      |  |  AGS Water Systems

Maintenance 101 1004 / 1002 piping installation 10/18/2013 Pendzick137 MTWTF|  |  RHIC Water Systems

Maintenance 107 Upgrade PLC display & history 1/11/2013 Scaduto138      |  |  CAD Water Systems

Maintenance 1116 Repack ATR tower pump 12/27/2013 Pendzick139      |  |  RHIC Water Systems
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Maintenance 1204 winter check list 12/6/2013 Pendzick140      |  |  AGS Water Systems

Maintenance 11 Equipment start up 1/6/2014 Pendzick141 MTWTF|  |  AGS Water Systems

Maintenance 924 RFmG rectifier pump repair 9/27/2013 Pendzick142   WTF|  |  AGS Water Systems

Maintenance 1010 Fill DI cartridges 10/25/2013 Pendzick144      |  |  AGS Water Systems

Maintenance 915 Hook up AC unit 9/13/2013 Phillips145      |  |  ECX Water Systems

Maintenance 79 Grease motors 7/12/2013 Pendzick146      |  |  AGS Water Systems

Maintenance 1114 LINAC cavity pump 12/27/2013 Pendzick147      |  |  AGS Water Systems

Maintenance 1013 Tower 3 piping 10/25/2013 Phillips148      |  |  ECX Water Systems

Maintenance 1117 ERL monitors 11/27/2013 Phillips151      |  |  ECX Water Systems
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