
Open Jobs
Week of:

Monday, July 14, 2014

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 164 Remove railing and platform section 
QHS

7/11/2014 Folz5     F|  |  CEC Carpenter

Dismantle 163 Build HD pallets 7/11/2014 Pendzick6      |  |  STAR Carpenter

Construction 9730 Repair siding 5/30/2014 Pendzick8      |  |  FES Carpenter

Construction 1342 Install platform 7/11/2014 Pendzick9      |  |  RHIC Carpenter

Construction 169 East carriage platforms 7/11/2014 Phillips10  TW  |  |  PHNX Carpenter

Construction 9953 Repair 1012 roof 12/20/2013 Pendzick12      |  |  RHIC Carpenter

Construction 377 Replace roof C-TGT 7/3/2014 Pendzick14      |  |  FES Carpenter

Construction 378 Install sleeves 911 7/3/2014 Pendzick15      |  |  AGS Carpenter

Construction 8750 Install 18" Ext. (0390) 7/11/2014 Pendzick16 MT TF|  |  STAR Carpenter

Dismantle 162 H-cal position 7/11/2014 Pendzick24   W  |  |  STAR Survey

Construction 8053 Survey elecations 1010 & 1012 5/30/2014 Pendzick26    TF|  |  RHIC Survey

Construction 8052 Beam line controls 5/30/2014 Pearson27 M W F|  |  NSRL Survey

Construction 149 Survey extraction line 6/20/2014 Phillips28  TW  |  |  ECX Survey

Construction 8461 Survey 2 o'clock area 5/23/2014 Folz29      |  |  CEC Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Maintenance 4942 PMs  Emg. Gen.1000-P, 1005-S / cranes 5/28/2004 Pendzick39 MTW  |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Construction 902 Power to ODH fan / louver / thermo. 4/11/2014 Folz43    TF|  |  CEC Electrician

Construction 319 1005-E replace panel RP5E1 7/3/2014 Pendzick44      |  |  RHIC Electrician

Construction 606 1" & 2" conduit 7/11/2014 Folz45 MTW  |  |  CEC Electrician

Construction 714 1006-B up grade UPS system 5/23/2014 Pendzick47 MTW  |  |  RHIC Electrician

Construction 411 1002 IR: move panel DP-2 5/9/2014 Folz48 MTWTF|  |  CEC Electrician

Construction 408 Replace PNL @ col. M-26 6/20/2014 Pendzick49    TF|  |  AGS Electrician

Construction 616 Install 6" tray in ERL IR 6/27/2014 Phillips50    T |  |  ECX Electrician

Construction 137 Change conduit size 10th station 6/13/2014 Pendzick51    TF|  |  AGS Electrician

Construction 705 911-B RM 221 - 110Vac power RFID 7/11/2014 Pendzick52   W  |  |  AGS Electrician

Construction 607 1005-H replace contactor 7/3/2014 Pendzick53      |  |  RHIC Electrician

Construction 9946 EEBA crane repair 12/6/2013 Pendzick54      |  |  FES Electrician

Construction 407 H-10 tray bonding 7/11/2014 Pendzick55 MT   |  |  AGS Electrician

Construction 1207 EEBA + outlets granite table 3/14/2014 Pendzick56     F|  |  AGS Electrician

Construction 409 Up-grade power to 967 5/23/2014 Pendzick58      |  |  AGS Electrician

Construction 58 Inspect EEBA crane cracks 5/9/2014 Pendzick59      |  |  AGS Rigging

Construction 112 Move PNL 1006-B to 918 7/11/2014 Pendzick60      |  |  RHIC Rigging

Construction 1119 Remove C-line / Load waste 3/7/2014 Pendzick61  TWTF|  |  AGS Rigging

Construction 387 Deliver steel 7/11/2014 Pendzick62     F|  |  PP2P Rigging

Construction 6282013 Crane PM's / Generators 6/28/2013 Pendzick63      |  |  FES Rigging

Construction 1432 Move equipment to HP office 7/11/2014 Pendzick64      |  |  BLIP Rigging

Construction 386 Set-up A frame 7/11/2014 Pendzick65     F|  |  FES Rigging

Dismantle 151 MPS removal 6/27/2014 Pendzick66      |  |  FES Rigging

Construction 437 Move shop 7/11/2014 Pendzick67    T |  |  CMS Rigging
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Construction 8919 Assist AGS 12/6/2013 Pendzick68   W  |  |  AGS Rigging

Dismantle 150 A3 power supply removal 6/27/2014 Pendzick69      |  |  FES Rigging

Construction 158 Labyrinth blocks 6/27/2014 Phillips70     F|  |  ECX Rigging

Dismantle 1316 H cal modules to 510 7/3/2014 Folz71      |  |  ANDY Rigging

Construction 159 PHENIX wall / plug door 7/3/2014 Phillips73 M    |  |  PHNX Rigging

Construction 167 Door base to north west building 7/11/2014 Phillips74  T   |  |  PHNX Rigging

Construction 168 Assist carpenters east carriage 7/11/2014 Phillips75  TW  |  |  PHNX Rigging

Dismantle 161 Remove H-cal steel plate 7/11/2014 Pendzick83  T   |  |  STAR Mechanical Tech

Dismantle 1318 Remove circulator and stand 7/11/2014 Pendzick84    T |  |  RHIC Mechanical Tech

Construction 1435 Assist cable crew 7/11/2014 Folz85 M    |  |  CEC Mechanical Tech

Construction 374 1002D removals 6/27/2014 Pendzick87      |  |  RHIC Mechanical Tech

Construction 5162014 Fab coils 5/16/2014 Folz88      |  |  CEC Mechanical Tech

Construction 1340 Mount jack stand 7/11/2014 Pendzick90  T   |  |  BLIP Mechanical Tech

Construction 157 Vent system and press test 6/27/2014 Phillips91      |  |  ECX Mechanical Tech

Dismantle 156 MPS removals 6/27/2014 Pendzick92      |  |  FES Mechanical Tech

Construction 1433 Remove equipment from C line 7/11/2014 Pendzick93 M    |  |  AGS Mechanical Tech

Construction 152 Dipole water etc 6/27/2014 Phillips94 MTWTF|  |  ECX Mechanical Tech

Construction 388 Disc. and store repair 7/11/2014 Phillips95   W  |  |  PP2P Mechanical Tech

Dismantle 1315 Unstack H-cal modules 7/3/2014 Folz96    TF|  |  ANDY Mechanical Tech

Construction 7343 Remove D6 top plate 6/13/2014 Pearson97      |  |  NSRL Mechanical Tech

Construction 1434 Assist cable crew 7/11/2014 Phillips98  TW  |  |  ECX Mechanical Tech

Construction 9691 F3 PS 480v tasing into dummy load 
(Shift OT)

5/9/2014 Pendzick103 MTWTF|  |OT AGS Electronic 
Services

Construction 96 Tune jump reg. card testing 4/18/2014 Pendzick107 MTWTF|  |OT AGS Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108      |  |OT AGS Electronic Service

Construction 433 Ferrule control and interlock wiring for 
magnets and PLC's

7/11/2014 Phillips109 MTWTF|  |  ATR Electronic 
Services

Construction 431 Power supply maint. and repairs 7/11/2014 Pearson110 MTWTF|  |  NSRL Electronic Service

Construction 1388 HMI Siemens panel view (shift & OT) 3/14/2014 Rosas112 MTWTF|  |OT ATR Electronic Service

Construction 9509 Stuff boards with components (shift & 
OT)

5/30/2014 Pendzick113 MTWTF|  |OT AGS Electronic 
Services

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 1012 Station 10 repaires @ LINAC 10/25/2013 Scaduto130   WTF|  |  AGS Water Systems

Maintenance 75 PHENIX power supply HX clean 7/11/2014 Phillips131 MTWTF|  |  PHNX Water Systems

Maintenance 114 Clean 930 oil separator 1/24/2014 Scaduto132      |  |  AGS Water Systems

Maintenance 112 STAR TPC PH meter 1/24/2014 Scaduto133      |  |  STAR Water Systems

Maintenance 67 1010 fan shaft 6/27/2014 Phillips134      |  |  ELNS Water Systems

Maintenance 72 Bristol display 7/3/2014 Pendzick135   WTF|  |  AGS Water Systems

Maintenance 76 Rectifier pump repair 7/11/2014 Pendzick136      |  |  AGS Water Systems

Maintenance 201 PLC trend set-up 2/7/2014 Scaduto137      |  |  AGS Water Systems

Maintenance 73 112MHz manifolds 7/3/2014 Folz138 MTW  |  |  CEC Water Systems

Maintenance 1116 Repack ATR tower pump 12/27/2013 Scaduto139 MTWTF|  |  RHIC Water Systems

Maintenance 303 PLC documentation 3/21/2014 Scaduto140      |  |  AGS Water Systems

Maintenance 77 CEC MPS controls 7/11/2014 Folz141 MT   |  |  CEC Water Systems

Construction 516 ERL manifold 5/16/2014 Phillips142 MTWTF|  |  ECX Water Systems

Maintenance 74 H-10 cooling fan 7/3/2014 Pendzick143      |  |  AGS Water Systems
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Construction 74 RHIC RF balance system 7/11/2014 Pendzick144    TF|  |  RHIC Water Systems

Maintenance 62 Fill DI cartridges 6/6/2014 Pendzick146      |  |  AGS Water Systems

Maintenance 115 Ozone start up 1/24/2014 Pendzick149      |  |  AGS Water Systems

Maintenance 116 Install M.M. temp. transmitter 1/24/2014 Pendzick150      |  |  AGS Water Systems
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