
Open Jobs
Week of:

Monday, July 28, 2014

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 1342 Install platform 7/11/2014 Pendzick9  T   |  |  RHIC Carpenter

Construction 1439 Summer Sunday platform 7/18/2014 Pendzick11   WTF|  |  FES Carpenter

Construction 9953 Repair 1012 roof 12/20/2013 Pendzick12      |  |  RHIC Carpenter

Construction 165 Station 1 scaffold 7/18/2014 Phillips13 M    |  |  PHNX Carpenter

Construction 377 Replace roof C-TGT 7/3/2014 Pendzick14      |  |  FES Carpenter

Construction 378 Install sleeves 911 7/3/2014 Pendzick15      |  |  AGS Carpenter

Construction 1451 Cut opening 7/25/2014 Pendzick16 MT   |  |  AGS Carpenter

Construction 392 Crane rails 7/18/2014 Pendzick23 M    |  |  STAR Survey

Construction 1451 Locate equipment 7/25/2014 Pendzick25  TW  |  |  EBIS Survey

Construction 8053 Survey elecations 1010 & 1012 5/30/2014 Pendzick26    TF|  |  RHIC Survey

Construction 8052 Beam line controls 5/30/2014 Pearson27 M W F|  |  NSRL Survey

Construction 149 Survey extraction line 6/20/2014 Phillips28      |  |  ECX Survey

Construction 8461 Survey 2 o'clock area 5/23/2014 Folz29      |  |  CEC Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Construction 438 Cathode survey 7/18/2014 Phillips31  T T |  |  ECX Survey

Maintenance 4942 PMs  Emg. Gen.1002, 1004 / cranes 5/28/2004 Pendzick39 MTWT |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Construction 902 Power to ODH fan / louver / thermo. 4/11/2014 Folz43      |  |  CEC Electrician

Construction 319 1005-E replace panel RP5E1 7/3/2014 Pendzick44    TF|  |  RHIC Electrician

Construction 807 Relocate trans / run feed 7/18/2014 Folz45 MTWTF|  |  CEC Electrician

Construction 320 1004-B up grade UPS system 7/18/2014 Pendzick46 MTWTF|  |  RHIC Electrician

Construction 714 1006-B up grade UPS system 5/23/2014 Pendzick47      |  |  RHIC Electrician

Construction 411 1002 IR: move panel DP-2 5/9/2014 Folz48    TF|  |  CEC Electrician

Construction 408 Replace PNL @ col. M-26 6/20/2014 Pendzick49     F|  |  AGS Electrician

Construction 713 Run 2" conduit to laser device 7/25/2014 Folz50 MTW  |  |  CEC Electrician

Construction 1445 Relocate lighting in IR 7/25/2014 Phillips51     F|  |  ECX Electrician

Construction 705 911-B RM 221 - 110Vac power RFID 7/11/2014 Pendzick52 MTW  |  |  AGS Electrician

Construction 607 1005-H replace contactor 7/3/2014 Pendzick53      |  |  RHIC Electrician

Construction 9946 EEBA crane repair 12/6/2013 Pendzick54      |  |  FES Electrician

Construction 440 Relamp ATR line 7/25/2014 Phillips55      |  |  ATR Electrician

Construction 1207 EEBA + outlets granite table 3/14/2014 Pendzick56    TF|  |  AGS Electrician

Construction 441 Relamp booster ring 7/25/2014 Pendzick57      |  |  AGS Electrician

Construction 409 Up-grade power to 967 5/23/2014 Pendzick58      |  |  AGS Electrician

Construction 58 Inspect EEBA crane cracks 5/9/2014 Pendzick59      |  |  AGS Rigging

Construction 112 Move PNL 1006-B to 918 7/11/2014 Pendzick60      |  |  RHIC Rigging

Construction 1119 Remove C-line / Load waste 3/7/2014 Pendzick61     F|  |  AGS Rigging

Construction 173 Remove 1004 wall 7/25/2014 Pendzick62 M    |  |  RHIC Rigging

Construction 6282013 Crane PM's / Generators 6/28/2013 Pendzick63      |  |  FES Rigging

Construction 395 Reconfigure steel shielding 7/25/2014 Pendzick64  TWTF|  |  STAR Rigging

Construction 386 Set-up A frame 7/11/2014 Pendzick65      |  |  FES Rigging

Dismantle 151 MPS removal 6/27/2014 Pendzick66      |  |  FES Rigging
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Construction 172 Remove 1002 wall 7/25/2014 Pendzick67 M    |  |  RHIC Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68 M    |  |  AGS Rigging

Construction 1447 Remove A3 beam stop 7/25/2014 Pendzick70      |  |  FES Rigging

Dismantle 1316 H cal modules to 510 7/3/2014 Folz71  T T |  |  ANDY Rigging

Construction 394 Swap plates for welder 7/18/2014 Pendzick72      |  |  STAR Rigging

Construction 1446 1002-D removals (see 87) 7/25/2014 Pendzick73 M    |  |  RHIC Rigging

Construction 176 Load six packs 7/25/2014 Phillips74  T   |  |  PHNX Rigging

Construction 175 Summer Sundays platforms 7/25/2014 Pendzick75   WT |  |  FES Rigging

Dismantle 30 Survey & weigh blocks in conjunction 
area etc..

7/25/2014 Pendzick76   W  |  |  AGS Rigging

Construction 1449 Remove blue magnet 7/25/2014 Phillips77     F|  |  ELNS Rigging

Construction 374 1002D removals 6/27/2014 Pendzick87 M    |  |  RHIC Mechanical Tech

Construction 63 Fab coils 5/16/2014 Folz88  TWT |  |  CEC Mechanical Tech

Construction 1440 Assist riggers C-line 7/18/2014 Pendzick89   WTF|  |  AGS Mechanical Tech

Construction 436 Cheack measure flows 7/18/2014 Phillips90  TWTF|  |  ATR Mechanical Tech

Construction 157 Vent system and press test 6/27/2014 Phillips91      |  |  ECX Mechanical Tech

Dismantle 156 MPS removals 6/27/2014 Pendzick92      |  |  FES Mechanical Tech

Construction 166 Dump isolation 7/18/2014 Phillips93 M    |  |  ECX Mechanical Tech

Construction 152 Dipole water etc 6/27/2014 Phillips94  TWTF|  |  ECX Mechanical Tech

Construction 1448 Load test SRAL blocks A3 7/25/2014 Pendzick95      |  |  FES Mechanical Tech

Dismantle 1315 Unstack H-cal modules 7/3/2014 Folz96 M    |  |  ANDY Mechanical Tech

Construction 7343 Remove D6 top plate 6/13/2014 Pearson97      |  |  NSRL Mechanical Tech

Construction 447 Install klixons E-len power supplies 7/25/2014 Rosas98      |  |  ELNS Mechanical Tech

Construction 435 UQ3 replace klixons 7/18/2014 Phillips106  T T |  |  ATR Electronic Service

Construction 96 Tune jump reg. card testing 4/18/2014 Pendzick107 MTWTF|  |OT AGS Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108      |  |OT AGS Electronic Service

Construction 433 Ferrule control and interlock wiring for 
magnets and PLC's

7/11/2014 Phillips109 MTWTF|  |  ATR Electronic 
Services

Construction 431 Power supply maint. and repairs 7/11/2014 Pearson110 MTWTF|  |  NSRL Electronic Service

Construction 439 Wright & correct OPM's (shift work) 7/25/2014 Pendzick111      |  |  FES Electronic Service

Construction 1388 HMI Siemens panel view (shift & OT) 3/14/2014 Rosas112 MTWTF|  |OT ATR Electronic Service

Construction 9509 Stuff boards with components (shift & 
OT)

5/30/2014 Pendzick113      |  |OT AGS Electronic 
Services

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 1012 Station 10 repaires @ LINAC 10/25/2013 Scaduto130 MTWTF|  |  AGS Water Systems

Maintenance 114 Clean 930 oil separator 1/24/2014 Scaduto132      |  |  AGS Water Systems

Maintenance 112 STAR TPC PH meter 1/24/2014 Scaduto133      |  |  STAR Water Systems

Maintenance 67 1010 fan shaft 6/27/2014 Phillips134      |  |  ELNS Water Systems

Maintenance 72 Bristol display 7/3/2014 Pendzick135 MTWTF|  |  AGS Water Systems

Maintenance 76 Rectifier pump repair 7/11/2014 Pendzick136    TF|  |  AGS Water Systems

Maintenance 201 PLC trend set-up 2/7/2014 Scaduto137      |  |  AGS Water Systems

Maintenance 714 D6 power supply flow check 7/25/2014 Pendzick138    TF|  |  AGS Water Systems

Maintenance 1116 Repack ATR tower pump 12/27/2013 Scaduto139 MTW  |  |  RHIC Water Systems

Maintenance 303 PLC documentation 3/21/2014 Scaduto140      |  |  AGS Water Systems

Maintenance 711 Booster strainer cleaning 7/25/2014 Pendzick141      |  |  AGS Water Systems

Maintenance 713 F-10 E-19 F1 power supply rehose 7/25/2014 Pendzick142 MTW  |  |  AGS Water Systems
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Maintenance 74 H-10 cooling fan 7/3/2014 Pendzick143      |  |  AGS Water Systems

Construction 74 RHIC RF balance system 7/11/2014 Pendzick144 MTWTF|  |  RHIC Water Systems

Maintenance 7252014 Tower 5 maint. 7/25/2014 Pendzick145 MTWTF|  |  CAD Water Systems

Maintenance 62 Fill DI cartridges 6/6/2014 Pendzick146      |  |  AGS Water Systems

Maintenance 710 LINAC PLC replacement 7/25/2014 Pendzick147      |  |  AGS Water Systems

Maintenance 115 Ozone start up 1/24/2014 Pendzick149      |  |  AGS Water Systems

Maintenance 116 Install M.M. temp. transmitter 1/24/2014 Pendzick150      |  |  AGS Water Systems

Generated 7/25/2014 10:48:07 AM Page 3 of 3


