
Open Jobs
Week of:

Monday, July 07, 2014

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 1217 Cover gap / hand rail (56MHz) 3/14/2014 Folz7      |  |  RHIC Carpenter

Construction 9730 Repair siding 5/30/2014 Pendzick8      |  |  FES Carpenter

Construction 155 A3 power supply platform scrap 6/27/2014 Pendzick9   W  |  |  FES Carpenter

Construction 154 Control room ceiling tiles 6/27/2014 Phillips10   W  |  |  ECX Carpenter

Construction 1317 Remove platform 7/3/2014 Pendzick11     F|  |  RHIC Carpenter

Construction 9953 Repair 1012 roof 12/20/2013 Pendzick12      |  |  RHIC Carpenter

Construction 1300 Platform extension 7/3/2014 Pendzick13    T |  |  STAR Carpenter

Construction 377 Replace roof C-TGT 7/3/2014 Pendzick14 MT   |  |  FES Carpenter

Construction 378 Install sleeves 911 7/3/2014 Pendzick15      |  |  AGS Carpenter

Construction 1303 Move sector 5 Dx magnet 7/3/2014 Pendzick25 M    |  |  STAR Survey

Construction 8053 Survey elecations 1010 & 1012 5/30/2014 Pendzick26    TF|  |  RHIC Survey

Construction 8052 Beam line controls 5/30/2014 Pearson27 M W F|  |  NSRL Survey

Construction 149 Survey extraction line 6/20/2014 Phillips28  TW  |  |  ECX Survey

Construction 8461 Survey 2 o'clock area 5/23/2014 Folz29 M    |  |  CEC Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Construction 1206 Per-survey Vac. Components 2/21/2014 Phillips32  T T |  |  ECX Survey

Maintenance 4942 PMs  Emg. Gen. 912-A 5/28/2004 Pendzick39   W  |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Construction 902 Power to ODH fan / louver / thermo. 4/11/2014 Folz43    TF|  |  CEC Electrician

Construction 319 1005-E replace panel RP5E1 7/3/2014 Pendzick44    TF|  |  RHIC Electrician

Construction 605 1002 install power strips 6/20/2014 Folz45 MTW  |  |  CEC Electrician

Construction 401 Trans. / PNL 4 new racks 4/25/2014 Folz46      |  |  CEC Electrician

Construction 714 1006-B up grade UPS system 5/23/2014 Pendzick47    TF|  |  RHIC Electrician

Construction 411 1002 IR: move panel DP-2 5/9/2014 Folz48   WTF|  |  CEC Electrician

Construction 408 Replace PNL @ col. M-26 6/20/2014 Pendzick49 MTW  |  |  AGS Electrician

Construction 616 Install 6" tray in ERL IR 6/27/2014 Phillips50    TF|  |  ECX Electrician

Construction 137 Change conduit size 10th station 6/13/2014 Pendzick51 M    |  |  AGS Electrician

Construction 604 EEBA pull in neutrals 7/3/2014 Pendzick52 MTW  |  |  AGS Electrician

Construction 607 1005-H replace contactor 7/3/2014 Pendzick53      |  |  RHIC Electrician

Construction 9946 EEBA crane repair 12/6/2013 Pendzick54      |  |  FES Electrician

Maintenance 508 H-10 bond trans. / neutrals 5/23/2014 Pendzick55 MT   |  |  AGS Electrician

Construction 1207 EEBA + outlets granite table 3/14/2014 Pendzick56      |  |  AGS Electrician

Construction 409 Up-grade power to 967 5/23/2014 Pendzick58 MT   |  |  AGS Electrician

Construction 58 Inspect EEBA crane cracks 5/9/2014 Pendzick59      |  |  AGS Rigging

Construction 1119 Remove C-line / Load waste 3/7/2014 Pendzick61 MTWTF|  |  AGS Rigging

Construction 6282013 Crane PM's / Generators 6/28/2013 Pendzick63      |  |  FES Rigging

Construction 1331 Mover cavity 6/13/2014 Phillips64     F|  |  ECX Rigging

Dismantle 9822 Load waste 7/3/2014 Pendzick65    T |  |  AGS Rigging

Dismantle 151 MPS removal 6/27/2014 Pendzick66      |  |  FES Rigging

Construction 620142 Mine plates 6/20/2014 Pendzick67  T   |  |  RHIC Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68      |  |  AGS Rigging
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Dismantle 150 A3 power supply removal 6/27/2014 Pendzick69      |  |  FES Rigging

Construction 158 Labyrinth blocks 6/27/2014 Phillips70  T   |  |  ECX Rigging

Dismantle 1316 H cal modules to 510 7/3/2014 Folz71    T |  |  ANDY Rigging

Construction 160 Door base prep. and rigging 7/3/2014 Phillips72   W  |  |  PHNX Rigging

Construction 159 PHENIX wall / plug door 7/3/2014 Phillips73   WTF|  |  PHNX Rigging

Construction 376 Open 1010 and 1008 7/3/2014 Pendzick74 M    |  |  RHIC Rigging

Construction 374 1002D removals 6/27/2014 Pendzick87      |  |  RHIC Mechanical Tech

Construction 5162014 Fab coils 5/16/2014 Folz88 MTWTF|  |  CEC Mechanical Tech

Construction 1338 Fab stand for hot cell 6/27/2014 Pendzick89 M   F|  |  BLIP Mechanical Tech

Construction 142 Assist riggers 6/13/2014 Pendzick90     F|  |  AGS Mechanical Tech

Construction 157 Vent system and press test 6/27/2014 Phillips91    T |  |  ECX Mechanical Tech

Dismantle 156 MPS removals 6/27/2014 Pendzick92      |  |  FES Mechanical Tech

Construction 152 Dipole water etc 6/27/2014 Phillips94 MTWTF|  |  ECX Mechanical Tech

Construction 375 Mount HMI panel 7/3/2014 Folz95    T |  |  ATR Mechanical Tech

Dismantle 1315 Unstack H-cal modules 7/3/2014 Folz96  TW  |  |  ANDY Mechanical Tech

Construction 7343 Remove D6 top plate 6/13/2014 Pearson97 M    |  |  NSRL Mechanical Tech

Construction 9691 F3 PS 480v tasing into dummy load 
(Shift OT)

5/9/2014 Pendzick103      |  |OT AGS Electronic 
Services

Construction 96 Tune jump reg. card testing 4/18/2014 Pendzick107 MTWTF|  |OT AGS Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108      |  |OT AGS Electronic Service

Construction 1388 HMI Siemens panel view (shift & OT) 3/14/2014 Rosas112      |  |OT ATR Electronic Service

Construction 9509 Stuff boards with components (shift & 
OT)

5/30/2014 Pendzick113      |  |OT AGS Electronic 
Services

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 66 Water samples 6/27/2014 Pendzick127 MTWTF|  |  AGS Water Systems

Maintenance 1012 Station 10 repaires @ LINAC 10/25/2013 Scaduto130  TWTF|  |  AGS Water Systems

Maintenance 114 Clean 930 oil separator 1/24/2014 Scaduto132      |  |  AGS Water Systems

Maintenance 112 STAR TPC PH meter 1/24/2014 Scaduto133      |  |  STAR Water Systems

Maintenance 67 1010 fan shaft 6/27/2014 Phillips134      |  |  ELNS Water Systems

Maintenance 72 Bristol display 7/3/2014 Pendzick135 MTWTF|  |  AGS Water Systems

Maintenance 201 PLC trend set-up 2/7/2014 Scaduto137      |  |  AGS Water Systems

Maintenance 73 112MHz manifolds 7/3/2014 Folz138 MTWTF|  |  CEC Water Systems

Maintenance 1116 Repack ATR tower pump 12/27/2013 Scaduto139      |  |  RHIC Water Systems

Maintenance 303 PLC documentation 3/21/2014 Scaduto140      |  |  AGS Water Systems

Maintenance 71 Shutdown systems 7/3/2014 Pendzick141   WTF|  |  AGS Water Systems

Construction 516 ERL manifold 5/16/2014 Phillips142 MTWTF|  |  ECX Water Systems

Maintenance 74 H-10 cooling fan 7/3/2014 Pendzick143 M    |  |  AGS Water Systems

Maintenance 62020141 1005-E power supply hosing 6/20/2014 Pendzick145      |  |  RHIC Water Systems

Maintenance 62 Fill DI cartridges 6/6/2014 Pendzick146      |  |  AGS Water Systems

Maintenance 64 PHENIX pump repair 6/20/2014 Phillips147 MTWTF|  |  PHNX Water Systems

Maintenance 115 Ozone start up 1/24/2014 Pendzick149      |  |  AGS Water Systems

Maintenance 116 Install M.M. temp. transmitter 1/24/2014 Pendzick150      |  |  AGS Water Systems
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