
Open Jobs
Week of:

Monday, June 16, 2014

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 1310 Anchors, hole in wall 6/13/2014 Folz6 M    |  |  CEC Carpenter

Construction 1217 Cover gap / hand rail (56MHz) 3/14/2014 Folz7      |  |  RHIC Carpenter

Construction 9730 Repair siding 5/30/2014 Pendzick8      |  |  FES Carpenter

Dismantle 1252 Install guard rails / cut flashing 6/6/2014 Pendzick9     F|  |  FES Carpenter

Construction 1334 Remove C-line roof 6/6/2014 Pendzick11   WT |  |  AGS Carpenter

Construction 9953 Repair 1012 roof 12/20/2013 Pendzick12      |  |  RHIC Carpenter

Construction 133 Install peg board 930 6/6/2014 Pendzick14   W  |  |  FES Carpenter

Construction 8053 Survey elecations 1010 & 1012 5/30/2014 Pendzick26    TF|  |  RHIC Survey

Construction 8052 Beam line controls 5/30/2014 Pearson27 M W F|  |  NSRL Survey

Construction 8461 Survey 2 o'clock area 5/23/2014 Folz29 M    |  |  CEC Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Construction 146 Survey cathode 6/13/2014 Phillips31    T |  |  ECX Survey

Construction 1206 Per-survey Vac. Components 2/21/2014 Phillips32  T T |  |  ECX Survey

Maintenance 4942 PMs  Emg. Gen. 1006 & 1008 / cranes 5/28/2004 Pendzick39   W F|  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Construction 902 Power to ODH fan / louver / thermo. 4/11/2014 Folz43 M    |  |  CEC Electrician

Construction 602 ERL run tray / conduit 6/13/2014 Phillips44 MT T |  |  ECX Electrician

Maintenance 603 Replace 30 amp breaker 6/13/2014 Pendzick45 M    |  |  STAR Electrician

Construction 401 Trans. / PNL 4 new racks 4/25/2014 Folz46  TWTF|  |  CEC Electrician

Construction 714 1006-B up grade UPS system 5/23/2014 Pendzick47  TWTF|  |  RHIC Electrician

Construction 411 1002 IR: move panel DP-2 5/9/2014 Folz48 M    |  |  CEC Electrician

Construction 512 1005-E install temp. 30 amp outlets 6/13/2014 Pendzick50 M    |  |  RHIC Electrician

Construction 137 Change conduit size 10th station 6/13/2014 Pendzick51  T   |  |  AGS Electrician

Dismantle 1254 Disconnect cooling tower #1 power 6/13/2014 Pendzick52    T |  |  AGS Electrician

Maintenance 138 Hook-up cavity 5 motor 6/13/2014 Pendzick53     F|  |  AGS Electrician

Construction 9946 EEBA crane repair 12/6/2013 Pendzick54      |  |  FES Electrician

Maintenance 508 H-10 bond trans. / neutrals 5/23/2014 Pendzick55      |  |  AGS Electrician

Construction 1207 EEBA + outlets granite table 3/14/2014 Pendzick56      |  |  AGS Electrician

Dismantle 1256 Disconnect compressor 6/13/2014 Pendzick57      |  |  FES Electrician

Construction 409 Up-grade power to 967 5/23/2014 Pendzick58  TWTF|  |  AGS Electrician

Construction 58 Inspect EEBA crane cracks 5/9/2014 Pendzick59      |  |  AGS Rigging

Construction 134 Transport bearing 6/13/2014 Pendzick60 M    |  |  AGS Rigging

Construction 1119 Remove C-line / Load waste 3/7/2014 Pendzick61  TWTF|  |  AGS Rigging

Construction 143 918, 5 transformers to salvage 6/13/2014 Pendzick62 M    |  |  AGS Rigging

Construction 6282013 Crane PM's / Generators 6/28/2013 Pendzick63 MTWTF|  |  FES Rigging

Construction 1331 Mover cavity 6/13/2014 Phillips64      |  |  ECX Rigging

Construction 6132014 Training 6/13/2014 Pendzick65  T  F|  |  FES Rigging

Construction 9727 Remove A3 beam stop 5/23/2014 Pendzick66      |  |  FES Rigging

Construction 1305 Labyrinth blocks 6/13/2014 Phillips67   W F|  |  ECX Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68      |  |  AGS Rigging

Dismantle 1296 Inspect cooling tower #1 fan 6/13/2014 Pendzick69    T |  |  AGS Rigging
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Maintenance 26 Move and install motor 930 5/2/2014 Pendzick70  T   |  |  AGS Rigging

Dismantle 1255 Crush copper bin 6/13/2014 Pendzick71 M    |  |  FES Rigging

Construction 144 1101 survey equipment 6/13/2014 Pendzick73  T   |  |  FES Rigging

Construction 15 Remove pump buses 4/25/2014 Pendzick74   WT |  |  AGS Rigging

Construction 1309 Removals - racks / chiller / H-cal 6/13/2014 Folz84 M    |  |  CEC Mechanical Tech

Construction 5162014 Fab coils 5/16/2014 Folz88  TWTF|  |  CEC Mechanical Tech

Construction 142 Assist riggers 6/13/2014 Pendzick90  TWT |  |  AGS Mechanical Tech

Construction 1283 Water/cracks/gnd/etc 5/9/2014 Phillips91  TWTF|  |  ECX Mechanical Tech

Construction 1295 Hook-up beam dump 6/6/2014 Phillips92 MTWTF|  |  ECX Mechanical Tech

Construction 6132014 Training 6/13/2014 Pendzick94  T   |  |  FES Mechanical Tech

Construction 1308 Backflush XD24 6/13/2014 Phillips95 M    |  |  ATR Mechanical Tech

Construction 1307 Gas detectors 6/13/2014 Phillips96 M    |  |  PHNX Mechanical Tech

Construction 7343 Remove D6 top plate 6/13/2014 Pearson97   W  |  |  NSRL Mechanical Tech

Construction 9691 F3 PS 480v tasing into dummy load 
(Shift OT)

5/9/2014 Pendzick103      |  |OT AGS Electronic 
Services

Construction 145 Assist BLIP 6/13/2014 Pendzick106   W  |  |  BLIP Electronic Service

Construction 96 Tune jump reg. card testing 4/18/2014 Pendzick107  TWTF|  |OT AGS Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108      |  |OT AGS Electronic Service

Maintenance 135 Maint. day support 6/13/2014 Pendzick109 M    |  |OT RHIC Electronic Service

Maintenance 136 Test control board 6/13/2014 Phillips110 M    |  |  PHNX Electronic Service

Construction 1388 HMI Siemens panel view (shift & OT) 3/14/2014 Rosas112      |  |OT ATR Electronic Service

Construction 9509 Stuff boards with components (shift & 
OT)

5/30/2014 Pendzick113      |  |OT AGS Electronic 
Services

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 1012 Station 10 repaires @ LINAC 10/25/2013 Scaduto130  TWTF|  |  AGS Water Systems

Maintenance 114 Clean 930 oil separator 1/24/2014 Scaduto132      |  |  AGS Water Systems

Maintenance 112 STAR TPC PH meter 1/24/2014 Scaduto133      |  |  STAR Water Systems

Maintenance 61 Hose PA's at 1005-E 6/6/2014 Pendzick135 MT   |  |  RHIC Water Systems

Maintenance 63 STAR power supply filters and strainers 6/13/2014 Pendzick136 M    |  |  STAR Water Systems

Maintenance 201 PLC trend set-up 2/7/2014 Scaduto137      |  |  AGS Water Systems

Construction 205 1002 CEC cooling details 2/21/2014 Folz138      |  |  CEC Water Systems

Maintenance 1116 Repack ATR tower pump 12/27/2013 Scaduto139     F|  |  RHIC Water Systems

Maintenance 303 PLC documentation 3/21/2014 Scaduto140      |  |  AGS Water Systems

Maintenance 1306 Drain and fill ERL 6/13/2014 Phillips141  T T |  |  ECX Water Systems

Construction 516 ERL manifold 5/16/2014 Phillips142  T  F|  |  ECX Water Systems

Construction 503 112MHz manifold 5/2/2014 Folz143 M    |  |  CEC Water Systems

Maintenance 513 RFPA cooler repair 5/30/2014 Pendzick144      |  |  AGS Water Systems

Maintenance 517 Switch tower 3 pump 5/30/2014 Phillips145   W  |  |  ECX Water Systems

Maintenance 62 Fill DI cartridges 6/6/2014 Pendzick146 M W F|  |  AGS Water Systems

Construction 6132014 Training 6/13/2014 Pendzick147  T   |  |  FES Water Systems

Dismantle 1297 Inspect cooling tower #1 fan 6/13/2014 Pendzick148    T |  |  AGS Water Systems

Maintenance 115 Ozone start up 1/24/2014 Pendzick149   WTF|  |  AGS Water Systems

Maintenance 116 Install M.M. temp. transmitter 1/24/2014 Pendzick150      |  |  AGS Water Systems
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