
Open Jobs
Week of:

Monday, June 30, 2014

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 1217 Cover gap / hand rail (56MHz) 3/14/2014 Folz7      |  |  RHIC Carpenter

Construction 9730 Repair siding 5/30/2014 Pendzick8      |  |  FES Carpenter

Construction 155 A3 power supply platform scrap 6/27/2014 Pendzick9  TW  |  |  FES Carpenter

Construction 154 Control room ceiling tiles 6/27/2014 Phillips10   W  |  |  ECX Carpenter

Construction 370 Remove tarp 6/27/2014 Pendzick11  T T |  |  AGS Carpenter

Construction 9953 Repair 1012 roof 12/20/2013 Pendzick12      |  |  RHIC Carpenter

Construction 372 Cable ports 6/27/2014 Pendzick13 M    |  |  AGS Carpenter

Construction 8053 Survey elecations 1010 & 1012 5/30/2014 Pendzick26    T |  |  RHIC Survey

Construction 8052 Beam line controls 5/30/2014 Pearson27 M W  |  |  NSRL Survey

Construction 149 Survey extraction line 6/20/2014 Phillips28  TW  |  |  ECX Survey

Construction 8461 Survey 2 o'clock area 5/23/2014 Folz29 M    |  |  CEC Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWT |  |  NSLS Survey

Construction 1206 Per-survey Vac. Components 2/21/2014 Phillips32  T T |  |  ECX Survey

Maintenance 4942 PMs  Emg. Gen. 5/28/2004 Pendzick39      |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Construction 902 Power to ODH fan / louver / thermo. 4/11/2014 Folz43      |  |  CEC Electrician

Construction 602 ERL run tray / conduit 6/13/2014 Phillips44 MT   |  |  ECX Electrician

Construction 605 1002 install power strips 6/20/2014 Folz45      |  |  CEC Electrician

Construction 401 Trans. / PNL 4 new racks 4/25/2014 Folz46      |  |  CEC Electrician

Construction 714 1006-B up grade UPS system 5/23/2014 Pendzick47 MTWT |  |  RHIC Electrician

Construction 411 1002 IR: move panel DP-2 5/9/2014 Folz48      |  |  CEC Electrician

Construction 408 Replace PNL @ col. M-26 6/20/2014 Pendzick49 MTWT |  |  AGS Electrician

Construction 616 Install 6" tray in ERL IR 6/27/2014 Phillips50  TWT |  |  ECX Electrician

Construction 137 Change conduit size 10th station 6/13/2014 Pendzick51      |  |  AGS Electrician

Construction 619 1010-B replace SPD in PNL 480-1081 6/27/2014 Pendzick52 M    |  |  RHIC Electrician

Maintenance 138 Hook-up cavity 5 motor 6/13/2014 Pendzick53      |  |  AGS Electrician

Construction 9946 EEBA crane repair 12/6/2013 Pendzick54      |  |  FES Electrician

Maintenance 508 H-10 bond trans. / neutrals 5/23/2014 Pendzick55      |  |  AGS Electrician

Construction 1207 EEBA + outlets granite table 3/14/2014 Pendzick56      |  |  AGS Electrician

Dismantle 153 A3 power supply tray removal 6/27/2014 Pendzick57 M    |  |  FES Electrician

Construction 409 Up-grade power to 967 5/23/2014 Pendzick58 MTWT |  |  AGS Electrician

Construction 58 Inspect EEBA crane cracks 5/9/2014 Pendzick59      |  |  AGS Rigging

Construction 1119 Remove C-line / Load waste 3/7/2014 Pendzick61 MTWT |  |  AGS Rigging

Construction 371 Move transformer 1006B 6/27/2014 Pendzick62 M    |  |  RHIC Rigging

Construction 6282013 Crane PM's / Generators 6/28/2013 Pendzick63  TWT |  |  FES Rigging

Construction 1331 Mover cavity 6/13/2014 Phillips64      |  |  ECX Rigging

Dismantle 151 MPS removal 6/27/2014 Pendzick66      |  |  FES Rigging

Construction 620142 Mine plates 6/20/2014 Pendzick67    T |  |  RHIC Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68 M    |  |  AGS Rigging

Dismantle 150 A3 power supply removal 6/27/2014 Pendzick69  T   |  |  FES Rigging

Construction 158 Labyrinth blocks 6/27/2014 Phillips70 M  T |  |  ECX Rigging
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Construction 1314 Move items 1002D to 510 6/27/2014 Pendzick71   W  |  |  RHIC Rigging

Construction 374 1002D removals 6/27/2014 Pendzick87      |  |  RHIC Mechanical Tech

Construction 5162014 Fab coils 5/16/2014 Folz88 MTWT |  |  CEC Mechanical Tech

Construction 1338 Fab stand for hot cell 6/27/2014 Pendzick89    T |  |  BLIP Mechanical Tech

Construction 142 Assist riggers 6/13/2014 Pendzick90      |  |  AGS Mechanical Tech

Construction 157 Vent system and press test 6/27/2014 Phillips91   W  |  |  ECX Mechanical Tech

Dismantle 156 MPS removals 6/27/2014 Pendzick92      |  |  FES Mechanical Tech

Dismantle 1319 A3 remove line water cooled buss etc 6/27/2014 Pendzick93    T |  |  FES Mechanical Tech

Construction 152 Dipole water etc 6/27/2014 Phillips94 MT   |  |  ECX Mechanical Tech

Dismantle 369 Remove cables C-line 6/27/2014 Pendzick95  TW  |  |  FES Mechanical Tech

Construction 7343 Remove D6 top plate 6/13/2014 Pearson97 M    |  |  NSRL Mechanical Tech

Construction 9691 F3 PS 480v tasing into dummy load 
(Shift OT)

5/9/2014 Pendzick103      |  |OT AGS Electronic 
Services

Construction 1339 Hot plate 6/27/2014 Pendzick106 M W  |  |  BLIP Electronic Service

Construction 96 Tune jump reg. card testing 4/18/2014 Pendzick107 MTWT |  |OT AGS Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108      |  |OT AGS Electronic Service

Dismantle 373 A3 power supplies to scrap 6/27/2014 Pendzick109 M    |  |  FES Electronic Service

Construction 1388 HMI Siemens panel view (shift & OT) 3/14/2014 Rosas112      |  |OT ATR Electronic Service

Construction 9509 Stuff boards with components (shift & 
OT)

5/30/2014 Pendzick113      |  |OT AGS Electronic 
Services

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWT |  |  FES Water Systems

Maintenance 66 Water samples 6/27/2014 Pendzick127 MTWT |  |  AGS Water Systems

Maintenance 1012 Station 10 repaires @ LINAC 10/25/2013 Scaduto130 MTWT |  |  AGS Water Systems

Maintenance 114 Clean 930 oil separator 1/24/2014 Scaduto132      |  |  AGS Water Systems

Maintenance 112 STAR TPC PH meter 1/24/2014 Scaduto133      |  |  STAR Water Systems

Maintenance 67 1010 fan shaft 6/27/2014 Phillips134 MT   |  |  ELNS Water Systems

Maintenance 68 Laser room hoses 6/27/2014 Pendzick135   WT |  |  AGS Water Systems

Maintenance 201 PLC trend set-up 2/7/2014 Scaduto137      |  |  AGS Water Systems

Maintenance 1116 Repack ATR tower pump 12/27/2013 Scaduto139 MTWT |  |  RHIC Water Systems

Maintenance 303 PLC documentation 3/21/2014 Scaduto140      |  |  AGS Water Systems

Construction 516 ERL manifold 5/16/2014 Phillips142 MTWT |  |  ECX Water Systems

Maintenance 62020141 1005-E power supply hosing 6/20/2014 Pendzick145      |  |  RHIC Water Systems

Maintenance 62 Fill DI cartridges 6/6/2014 Pendzick146      |  |  AGS Water Systems

Maintenance 64 PHENIX pump repair 6/20/2014 Phillips147 MTWT |  |  PHNX Water Systems

Maintenance 115 Ozone start up 1/24/2014 Pendzick149      |  |  AGS Water Systems

Maintenance 116 Install M.M. temp. transmitter 1/24/2014 Pendzick150      |  |  AGS Water Systems
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