Facilities & Experimental Support Group
Weekly work Schedule
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Job
Code
RHIC

RHIC
BLIP
ATF
ECX
CEC
RHIC
ECX
FES
ECX
NSLS
ECX
FES
CAD
AGS
AGS
CEC

RHIC
AGS
CEC
G2
FES
CEC
AGS
AGS
RHIC
FES
FES
AGS
AGS
RHIC
AGS
ECX
AGS
AGS
FES
FES
RHIC
G2
ECX
ECX
AGS

Phase

Construction
Construction
Exp. Constrct
Construction
Exp. Constrct
Exp. Constrct
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Miscellaneous
Construction
Construction

Construction

Construction
Construction
Exp. Constrct
Dismantle

Construction
Exp. Constrct
Construction
Construction
Construction
Construction
Construction
Maintenance
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Dismantle

Construction
Exp. Constrct

Construction

Open Jobs

Serial
Number
7

1217
1325
9990
1234
1230
9953
1398
1399
1185
1
1206
4942
3434
703
123
1111

308
217
311
315
1171
301
1213
1176
313
1178
9946
1209
1207
1180
8
1395
1402
1119
1228
6282013
1219
9988
1389
1233
8919

Group

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Survey

Survey

Survey

Electrician
Electrician
Electrician
Electrician

Electrician

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging

1004-E durathane (56MHz)
Cover gap / hand rail (56MHz)

Shield work

Install fence

Description

Anchor stands

Anchor cryo stands

Repair 1012 roof

Cable tray walk overs

Repair windows

Control / stands / magnets

NSLS-II Survey

Per-survey Vac. Components

PMs Emerg. Gen. 1006, 1008

Misc. AGS/RHIC

Replace rusted tray arms (912)
Electrical upgrade @ F21/ F22
1002B 400 amp/480 volt feed to Vac. -

skid

1004-E ODH alarm devices
Bldg 930 Rm 103: 120V/208V circuits

1002B power racks

919 Elect. Demo

Relocate fan controls (912 SRL)

1002-IR: Tray for cryo maintenance

Ring relamp

EEBA + wire Seaberg's equip.

1010 2 AC feeds

Replace receptacles (912 SRL)

EEBA crane repair

10th station controls

EEBA + outlets granite table

Heat trace 1004 compressor

Wire machine at 928

Install cable tray

HU NSRL / Disc-booster motors

Remove C-line

Load test spreader bar

Crane PM's / Generators

Remove debris 1004 (56MHz)

Support 919 removals

Remove BNL-3 cavity

Rig Dump Jacks

Assist AGS

Issue Date

3/21/2014
3/14/2014
3/28/2014
3/21/2014
3/28/2014
3/28/2014
12/20/2013
3/21/2014
3/21/2014
2/14/2014
2/6/2009
2/21/2014
5/28/2004
8/1/2003
9/6/2013
2/3/2012
2/7/2014

3/14/2014
3/28/2014
3/28/2014
3/21/2014
2/28/2014
3/28/2014
1/10/2014
3/14/2014
3/21/2014
2/28/2014
12/6/2013
2/28/2014
3/14/2014

2/7/2014
3/28/2014
3/21/2014
3/28/2014

3/7/2014
3/21/2014
6/28/2013
3/14/2014
3/14/2014
3/14/2014
3/28/2014
12/6/2013

Week of:

Monday, March 31, 2014

Originator

Folz
Folz
Pendzick
Pendzick
Phillips
Folz
Pendzick
Phillips
Pendzick
Phillips
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick

Folz

Pendzick
Pendzick
Folz
Pendzick
Pendzick
Folz
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Phillips
Pendzick
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6o 1 1 |
84 Fo
s 0
87 Fo
89| W [ |
o0
92 W | |
93| T [

94‘TTF| | ‘
95 M TF| |

96 Wl
97| T (.
102 W I |
103, W I |
104 W I |
107 | T I

108 | |
110 L

111 M TFl |

112 M [
113 | | 10T
126 MTWIF| |

130 | |
132 TEl ||
133 | |
134 | |
136 |
137 MT TF| | |

138 MT TF| |
139 | ||
140 ‘ TF| | ‘
141 MT T ||
@2M
13
144 MT | |
149
150 |

Generated 3/28/2014 11:48:51 AM

Job
Code
ECX

BLIP
CEC
FES
CEC
PHNX
CAD
ATR
ECX
ECX
G2
PHNX
BLIP
ATR
ATR
ATR
CAD
AGS
ATR

AGS

ATR
AGS
FES
AGS
AGS
STAR
AGS
AGS
AGS
CEC
RHIC
AGS
AGS
AGS
AGS
AGS
AGS
AGS
AGS

Phase

Exp. Constrct
Construction
Construction
Dismantle

Construction
Construction
Construction
Construction
Construction
Exp. Constrct
Dismantle

Construction
Construction
Construction
Construction
Construction
Construction
Construction

Construction

Construction

Construction
Construction
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Construction
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Serial
Number

1324
1118
1232
1208
1231
1241
3714
1242
1235
1134
9931
1240
1326
1403
9687
9686
1390
4617
1198

8849

1388
1344
523
1012
114
112
1101
35
201
205
1116
33
204
34
36
37
38
115
116

Group

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Electronic
Services

Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Move Cavity 100 to 10,000
Drill hot cell

test stand

Assist riggers at B-line
assist cryo

cmi hoses

Assist riggers C line
measure flows

dump pads

Terminate cables

Clear 919

gas det. Checks

mod ring

wp2 p.s.

uth2 water

temp checks

Training

Assist RF (Rich shift work & OT)

Document UQ3 / power supply control
and interlock wiring (shift work)

Tune Jump reg. timimg card (Shift work
& OT)

HMI Siemens panel view (shift work)
Test rack up grade

WATCH

Station 10 repaires @ LINAC
Clean 930 oil separator
STAR TPC PH meter

RFMG control up grade
Booster RF HX repair

PLC trend set-up

1002 CEC cooling details
Repack ATR tower pump

PLC documentation

Clean up 919

Special ejection pump motor
maint work

d6 pump repair

925 cooling racks

Ozone start up

Install M.M. temp. transmitter

Issue Date

3/28/2014
2/21/2014
3/28/2014
3/7/2014
3/28/2014
3/28/2014
3/7/2014
3/28/2014
3/28/2014
3/7/2014
10/25/2013
3/28/2014
3/28/2014
3/28/2014
3/28/2014
3/28/2014
3/21/2014
3/21/2008
2/14/2014

8/9/2013

3/14/2014
3/21/2014
5/18/2007
10/25/2013
1/24/2014
1/24/2014
11/1/2013
3/21/2014
2/7/2014
2/21/2014
12/27/2013
3/21/2014
2/14/2014
3/21/2014
3/28/2014
3/28/2014
3/28/2014
1/24/2014
1/24/2014

Originator

Phillips
Pontieri
Folz
Pendzick
Folz
Phillips
Pendzick
Folz
Phillips
Phillips
Pendzick
Phillips
Pendzick
Folz

Folz

Folz
Pendzick
Zaltsman

Rosas

Rosas

Rosas
Pendzick
Scaduto
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Folz
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick

Pendzick
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