
Open Jobs
Week of:

Monday, March 17, 2014

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 1217 Cover gap / hand rail 3/14/2014 Pendzick7   W  |  |  RHIC Carpenter

Construction 1216 Welder platform 3/14/2014 Folz8   W  |  |  CEC Carpenter

Construction 1132 Install Shield 3/7/2014 Pendzick9     F|  |  BLIP Carpenter

Construction 1189 Tray covers 3/14/2014 Phillips10 M    |  |  PHNX Carpenter

Construction 9953 Repair 1012 roof 12/20/2013 Pendzick12      |  |  RHIC Carpenter

Construction 1185 Control / stands / magnets 2/14/2014 Phillips28 MTWTF|  |  ECX Survey

Construction 21414 Survey 112MHz 2/14/2014 Pendzick29   W  |  |  RHIC Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Construction 1206 Per-survey Vac. Components 2/21/2014 Phillips32  T T |  |  ECX Survey

Maintenance 4942 PMs  Emerg. Gen. 912-A 5/28/2004 Pendzick39   W  |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Construction 1111 1002B 400 amp/480 volt feed to Vac. - 
skid

2/7/2014 Folz43 MTWTF|  |  CEC Electrician

Construction 308 1004-E ODH alarm devices 3/14/2014 Pendzick44     F|  |  RHIC Electrician

Construction 1080 Install tray @ 1002-B (12") 1/24/2014 Folz45  TW  |  |  CEC Electrician

Construction 804 1004-D RF power 2/14/2014 Pendzick46 MTWT |  |  RHIC Electrician

Construction 206 BLIP 1st chiller 2/21/2014 Pendzick47 M    |  |  AGS Electrician

Construction 1177 Relocate fan controls (912 SRL) 2/28/2014 Pendzick48 MT   |  |  FES Electrician

Construction 202 1005-E racks and tray 2/14/2014 Pendzick49 M    |  |  RHIC Electrician

Construction 1213 Ring relamp 1/10/2014 Pendzick50      |  |  AGS Electrician

Construction 1176 EEBA + wire Seaberg's equip. 3/14/2014 Pendzick51      |  |  AGS Electrician

Construction 9983 Troubleshoot cart 3/7/2014 Pendzick52  T   |  |  RHIC Electrician

Construction 1178 Replace receptacles (912 SRL) 2/28/2014 Pendzick53    TF|  |  FES Electrician

Construction 9946 EEBA crane repair 12/6/2013 Pendzick54      |  |  FES Electrician

Maintenance 1209 10th station controls 2/28/2014 Pendzick55      |  |  AGS Electrician

Construction 1207 EEBA + outlets granite table 3/14/2014 Pendzick56      |  |  AGS Electrician

Construction 1180 Heat trace 1004 compressor 2/7/2014 Pendzick57    TF|  |  RHIC Electrician

Construction 8987 Remove AV2 vent. PWR. thru port 3/14/2014 Folz58   W  |  |  CEC Electrician

Construction 1220 Move opical table & racks 3/14/2014 Folz59    T |  |  CEC Rigging

Construction 1130 Install steel shield 3/7/2014 Pendzick60     F|  |  BLIP Rigging

Construction 1119 Remove C-line 3/7/2014 Pendzick61 MTWTF|  |  AGS Rigging

Construction 6282013 Crane PM's / Generators 6/28/2013 Pendzick63   WTF|  |  FES Rigging

Construction 1219 Remove debris 1004 (56MHz) 3/14/2014 Pendzick64   W  |  |  RHIC Rigging

Dismantle 9988 Support 919 removals 3/14/2014 Pendzick65  T T |  |  G2 Rigging

Construction 1389 Remove BNL-3 cavity 3/14/2014 Phillips66   W  |  |  ECX Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68      |  |  AGS Rigging

Construction 1321 Move equipment 1002 3/7/2014 Pendzick69    T |  |  FES Rigging

Dismantle 2 Clean-up 3/7/2014 Pendzick70 MT   |  |  FES Rigging

Construction 1 Sand bags & blocks 3/14/2014 Phillips71 M    |  |  PHNX Rigging

Dismantle 8509 EEA remove scrap 3/14/2014 Pendzick76   W  |  |  FES Rigging

Construction 1118 Drill hot cell 2/21/2014 Pendzick84      |  |  BLIP Mechanical Tech
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Construction 1218 Circulator mounting plate 3/14/2014 Pendzick85   W  |  |  RHIC Mechanical Tech

Dismantle 1208 Assist riggers at B-line 3/7/2014 Pendzick87      |  |  FES Mechanical Tech

Construction 3714 Assist riggers C line 3/7/2014 Pendzick90 MT TF|  |  CAD Mechanical Tech

Construction 3 Assist with cable pull #2 3/14/2014 Phillips91 MT   |  |  ECX Mechanical Tech

Construction 1106 Install beam loss monitors 2/14/2014 Phillips93  T TF|  |  ECX Mechanical Tech

Exp. Constrct 1134 Terminate cables 3/7/201494    TF|  |  EXC Mechanical Tech

Dismantle 9931 Clear 919 10/25/2013 Pendzick95 MT TF|  |  G2 Mechanical Tech

Construction 1224 Re-hose PHENIX power supplies 3/14/2014 Phillips96   W  |  |  PHNX Mechanical Tech

Construction 1189 APS power supply board mod's 2/21/2014 Rosas105      |  |  ELNS Electronic Service

Construction 1169 H-18 tune jump power supply testing 1/31/2014 Pendzick107      |  |  AGS Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108      |  |  AGS Electronic Service

Construction 1387 Maintenance day support 3/14/2014 Pendzick109   W  |  |  CAD Electronic Service

Construction 1198 Document UQ3 / power supply control 
and interlock wiring (shift work)

2/14/2014 Rosas110      |  |  ATR Electronic 
Services

Construction 8849 Tune Jump reg. timimg card (Shift work 
& OT)

8/9/2013 Rosas111 MT TF|  |  AGS Electronic 
Services

Construction 1388 HMI Siemens panel view (shift work) 3/14/2014 Rosas112      |  |  ATR Electronic Service

Construction 1226 Power supply water temp's 3/14/2014 Phillips113   W  |  |  PHNX Electronic Service

Construction 1227 XD24 temp's 3/14/2014 Phillips114   W  |  |  ATR Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Construction 1225 Re-hose PHENIX power supplies 3/14/2014 Phillips129   W  |  |  PHNX Water Systems

Maintenance 1012 Station 10 repaires @ LINAC 10/25/2013 Pendzick130      |  |  AGS Water Systems

Maintenance 114 Clean 930 oil separator 1/24/2014 Pendzick132      |  |  AGS Water Systems

Maintenance 112 STAR TPC PH meter 1/24/2014 Pendzick133      |  |  STAR Water Systems

Maintenance 1101 RFMG control up grade 11/1/2013 Pendzick134      |  |  AGS Water Systems

Maintenance 108 NSRL Mag. pump repair 1/24/2014 Pearson135 MT TF|  |  NSRL Water Systems

Maintenance 201 PLC trend set-up 2/7/2014 Pendzick137      |  |  AGS Water Systems

Construction 205 1002 CEC cooling details 2/21/2014 Folz138 MTWTF|  |  CEC Water Systems

Maintenance 1116 Repack ATR tower pump 12/27/2013 Pendzick139      |  |  RHIC Water Systems

Maintenance 204 Clean up 919 2/14/2014 Pendzick141 MTWTF|  |  AGS Water Systems

Maintenance 303 Maint. Day 3/14/2014 Pendzick142   W  |  |  AGS Water Systems

Maintenance 302 Hose Eni's @ 1002 2/28/2014 Folz143 MT TF|  |  CEC Water Systems

Maintenance 1010 Fill DI cartridges 10/25/2013 Pendzick144      |  |  AGS Water Systems

Maintenance 915 Hook up AC unit 9/13/2013 Phillips145      |  |  ECX Water Systems

Maintenance 115 Ozone start up 1/24/2014 Pendzick149 MT TF|  |  AGS Water Systems

Maintenance 116 Install M.M. temp. transmitter 1/24/2014 Pendzick150      |  |  AGS Water Systems
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